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Civil Engineering and Development Department Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the
Former South Apron
Monthly EM&A Report — November 2021

EXECUTIVE SUMMARY

Introduction

1.  This is the 19" Environmental Monitoring and Audit (EM&A) Report prepared by the
Environmental Team (ET), Cinotech Consultants Ltd., for Contract No. ED/2018/04 “Trunk
Road T2 and Infrastructure Works for Developments at the Former South Apron”. This report
summarized the monitoring results and audits findings of the EM&A programme under the
issued Environmental Permit (EP) No. EP-458/2013/C and in accordance with the EM&A
Manual (AEIAR-173/2013) during the reporting month of November 2021.

Summary of Main Works Undertaken and Key Measures Implemented

2. The main works undertaken during the reporting period are as follows:

West bound — Drill & Blast Tunnel, Service Gallery Drill & Blast, Service Gallery A
Installation, RC Structure Construction, Blast Door Installation

East bound — type C Bench Drill & Blast, Drill & Break Tunnel, Service Gallery Drill &
Blast

East bound Enlargement Drill & Blast

CKL Junction Reinstatement works

East Ventilation Building excavation

3. Implementation of the key mitigation measures during the reporting period are as follows:

Construction Noise

Construction activities were scheduled to minimize noise nuisance to the nearby sensitive
receiver.

Use of Quality Powered Mechanical Equipment (QPME) on site.

Erected the noise barrier on site.

Air Quality

Regularly watering on site to avoid dust generation.

Landscape and Visual

Tree protection zones were fenced off to protect the existing trees on site.

Environmental Monitoring Works

4. Environmental monitoring for the Project was performed in accordance with the EM&A Manual
and the monitoring results were checked and reviewed. Site Inspections/Audits were conducted
once per week. The implementation of the environmental mitigation measures, Event Action
Plans and environmental complaint handling procedures were also checked.

5. Summary of the non-compliance (exceedance) in the reporting month for the Project is tabulated
in Table I.

MA20003/MRpt 2111 vl 1 Cinotech



Civil Engineering and Development Department Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the

Former South Apron

Monthly EM&A Report — November 2021

TablelI  Non-compliance (exceedance) Record for the Project in the Reporting Month

. No. of Non-compliance (Exceedance)
. No. of Non-compliance . e e .
IO T ATITRGETT (Exceedance) due to Constructloln Activities of this Action Taken
al Monitoring Project
Action Level | Limit Level Action Level Limit Level
Air Quality 1 2 0 0 N/A
Noise 0 0 0 0 N/A
Marine Water N/A N/A N/A N/A N/A
Quality
Groundwater
Level
Monitoring N/A N/A N/A N/A N/A
(Piezometer
Monitoring)

Ecological N/A N/A N/A N/A N/A
Cultural N/A N/A N/A N/A N/A
Heritage

Landfill Gas N/AD N/A N/AD N/A N/A

Note: (1): No Action Level for Landfill Gas Monitoring.
Air Quality Monitoring
6. No Action/Limit Level exceedance for 1-hour TSP monitoring was recorded.
7. Two (2) Limit Level exceedance for 24-hour TSP monitoring was recorded.
8. One (1) Action Level exceedance for 24-hour TSP monitoring was recorded.
Construction Noise Monitoring
9. No Action Level exceedance was recorded in this reporting month.

10. No Limit Level exceedance for day time construction noise monitoring were recorded in the
reporting month.

Water Quality Monitoring

11. Groundwater quality monitoring had been suspended since October 2019 upon the agreement by
EPD. Further details should be founded at Section 4.1.

12. No marine water quality monitoring is required as no marine works will be conducted at the Cha
Kwo Ling and Lam Tin areas for this project.

13. As the construction activity is approximately 120m away from the piezometer gate, no
piezometer monitoring is required.

MA20003/MRpt 2111 vl 2 Cinotech



Civil Engineering and Development Department Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the
Former South Apron
Monthly EM&A Report — November 2021

14.

15.

16.

17.

18.

19.

19.

20.

Waste Management

Wastes generated from this Project include inert construction and demolition (C&D) materials,
and non-inert C&D materials. Details of waste management data is presented in Appendix H.

Ecological Monitoring

No coral monitoring is required as no marine works will be conducted at the Cha Kwo Ling and
Lam Tin areas for this project.

Fisheries Impact Monitoring

No specific fisheries monitoring programme is required during the construction phase.
Monitoring on Cultural Heritage

As the construction works of Cha Kwo Ling Tunnel from the end of Trunk Road T2 to the
TKOLTT at the Eastern Ventilation Building are located more than 100m away from the Cha
Kwo Ling Tin Hau temple, no monitoring on cultural heritage is required.

Landscape and Visual Monitoring and Audit

The implementation of landscape and visual mitigation measures was checked by a registered

landscape architect. Recommended follow-up actions have been discharged by the Contractor.
Details of the audit findings and implementation status are presented in Section 12.

Landfill Gas Monitoring
Monitoring of landfill gases was commenced in December 2016. Since no excavation activity for
this Project was carried out within the Sai Tso Wan Landfill Consultation Zone in the reporting

month, no landfill gas monitoring is required

Hazard to Life Monitoring

No environmental monitoring and audit is required as no hazard assessment was conducted.

Environmental Site Inspection

Joint weekly site inspections were conducted by representatives of the Contractor, Engineer and
Environmental Team. Details of the audit findings and implementation status are presented in
Section 12.

MA20003/MRpt 2111 vl 3 Cinotech



Civil Engineering and Development Department Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the

Former South Apron

Monthly EM&A Report — November 2021

Key Information in the Reporting Month

21. Summary of key information in the reporting month is tabulated in Table II

Table I Summary of Complaints, Notifications of Summons and Successful Prosecutions
in the Reporting Month

Event Details .
Event Number Nature Action Taken Status
Complaints Received 1 Noise Detail refer to App M Closed
Notlﬁcatlor}s of any summons 0 _ N/A N/A
& prosecutions received

22. Summary of complaints received in the reporting month is tabulated in Table III.

Table III  Summary of Complaints Details in Reporting Month

Follow-up Action / Mitigation

Complaint Type Investigation Findings Measure

(1) No major construction noise
related environmental deficiency
was identified during ad-hoc
inspection carried out by ET, RE
and the Contractor representative
on 12 November 2021.

(2) A valid CNP was hold and the
construction activities being

According to the investigation
result of the first complaint and the
follow-up complaint, the
construction activities of Trunk

Ground borne noise Road T2 conducted inside the taken were complied with the
nuisance from the tunnel area and the construction relevant CNP ( é)W—REl 035-21)
construction activities activities of TKO-LT Tunnel )
. . o . (3) Blast door was fully enclosed
at the evening period conducted inside the tunnel section when construction activities were
(About 10 p.m.) at Kwun Tong Side on the night-

carried out within tunnel area to
prevent, reduce or minimize the
emission of airborne noise

(4) Contractor is recommended to
continue to strictly follow the
requirements in the relevant CNP
(GW-RE1035-21).

time of the date of complaint are

considered as one of the potential
noise source of the ground borne

noise nuisance.

Reporting Changes
23. No reporting change in the reporting month.
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Future Key Issues

24. The key works or activities will be anticipated in the next reporting period are as follows:

Table IV Summary Table for Site Activities in the next Reporting Period

Site Activities (December 2021) Key Environmental Issues

1. West bound — Drill & Blast Tunnel, Service Gallery Drill
& Blast, Service Gallery A Installation, RC Structure
Construction, Blast Door Installation

2. East bound — Service Gallery Drill & Blast, type C Bench

lg)crgl1 & Blast, Drill & Break Tunnel, Service Gallery Drill (A)/(B)/(C)/ (D)

ast

Branch Tunnel Drill & Blast

East bound Enlargement Drill & Blast

CKL Junction Reinstatement works

East Ventilation Building excavation

S kAW

Note:
(A) Dust generation from haul road, stockpile of dusty materials, exposed site area, excavation works and rock breaking activities;
(B) Noisy construction activity such as rock-breaking activities and piling works;
(C) Runoff from exposed slope or site area; and
(D) Wastewater and runoff discharge from site.

MA20003/MRpt 2111 vl 5 Cinotech



Civil Engineering and Development Department Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the

Former South Apron

Monthly EM&A Report — November 2021

1 INTRODUCTION

Background

1.1 In 2009, Civil Engineering and Development Department (CEDD) commissioned a Kai Tak
Development (KTD) — Trunk Road T2 and Infrastructure at South Apron Investigation. The
assignment covers the provision of the Trunk Road T2 and its connections with the Central
Kowloon Route (CKR) at the north apron area and the Tseung Kwan O — Lam Tin Tunnel
(TKOLTT) to the south in the Cha Kwo Ling area.

1.2 The Trunk Road T2 Project is one of the designated Projects under Schedule 2 of the EIAO
proposed in the KTD. CEDD submitted the Project Profile (No. PP-379/2009) on 24 March
2009 for application for an EIA study brief for the Trunk Road T2 Project under the EIAO.
Accordingly, an EIA Study Brief (ESB-203/2009) for the Trunk Road T2 Project was issued
on 30 April 2009. The Environmental Impact Assessment (EIA) Report for the Trunk Road T2
Project was approved under the Environmental Impact Assessment Ordinance (EIAO) on 19

September 2013. The corresponding Environmental Permit (EP) was issued on 19 September
2013 (EP no.: EP-451/2013).

1.3  The Contract No. ED/2018/04 is the main contract of Trunk Road T2 (“T2 Main Works”)
which comprises mainly the design and construction of a dual two-lane trunk road of
approximately 3.0km long with about 2.7km of the trunk road in form of tunnel; ventilation
and administration buildings, environmental protection and mitigation works and etc. The
EM&A programme under this Contract is governed by the two EPs (EP-451/2013 and EP-
458/2013/C) and two EM&A Manuals (AEIAR-174/2013 and AEIAR-173/2013). The work
areas of the T2 Main Works are shown in Figure 1 and the works to be executed under this
Contract and corresponding EPs are summarized as follows:

Environmental Permit Works Description

EP-451/2013 — Trunk Road T2 Trunk Road T2

e Construction of highway and sub-sea tunnel connecting between
Central Kowloon Route and Cha Kwo Ling Tunnel

o Western & Eastern Ventilation Buildings

EP-458/2013/C — Tseung Kwan O — | Cha Kwo Ling Tunnel

Lam Tin Tunnel (TKOLTT) and | Construction of Cha Kwo Ling Tunnel from the end of Trunk Road T2

Associated Works to the TKOLTT at the Eastern Ventilation Building

Monitoring Works in Lam Tin under EP-458/2013/C

1.4 Under Agreement No. CE 59/2015 (EP) — Tseung Kwan O — Lam Tin Tunnel (TKOLLT) and
Associated Works, the baseline monitoring works in Lam Tin under the EM&A Manual
(AEIAR-173/2013) were conducted by the Environmental Team (ET) for the Agreement No.
CE 59/2015 (EP) at the approved monitoring locations, namely AM1, AM2, AM3, AM4, AM4
(A) CM1, CM2, CM3, CM4 and CMS. Impact monitoring within the Lam Tin area shall be
conducted by the ET of Contract No. ED/2018/04 upon cessation of Agreement No. CE
59/2015 (EP). The data obtained from the impact monitoring works completed by the ET of
Agreement No. CE 59/2015 (EP) will be adopted in this report.

MA20003/MRpt 2111 vl 6 Cinotech
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1.5 Cinotech Consultants Ltd. was designated as the Environmental Team (ET) to undertake the

EM&A works for “Trunk Road T2 and Infrastructure Works for Developments at the Former
South Apron” (hereinafter called the “Project™).

Purpose of the Report

1.6  This is the 19" Monthly EM&A Report which summarises the impact monitoring results and
audit findings for the EM&A programme during the reporting period in November 2021.

Project Organizations

1.7 Different Parties with different levels of involvement in the Project organization include:

* Permit Holder — Civil Engineering and Development Department (CEDD)

* Supervisor Representative — Hyder-Meinhardt Joint Venture (HMJV)

* Environmental Team (ET) — Cinotech Consultants Limited (Cinotech)

* Independent Environmental Checker (IEC) — Ramboll Hong Kong Limited (Ramboll)
¢ Contractor — Bouygues Travaux Publics (BTP)

1.8 The key contacts of the Project are shown in Table 1.1.
Table 1.1 Key Project Contacts

Party Role Contact Person Phone No.
CEDD Permit Holder Mr. Wong Chi Wai, Tommy 3842 7111
HMJV Supervisor Representative Ms. Hazel Tang 2149 8524
Mr. KS Lee (ETL) 2151 2091

Cinotech Environmental Team
Ms. Karina Chan 2157 3880

Independent .

Ramboll Environmental Checker Mr. YH Hui 3465 2850
BTP Contractor Ms. Ality Chan 5185 4462

1.9 The Organizational Structure for Environmental Management is shown in Figure 1.2.

Construction Activities undertaken during the Reporting Month

1.10 The major site activities undertaken in the reporting month included:

*  West bound — Drill & Blast Tunnel, Service Gallery Drill & Blast, Service Gallery A
Installation, RC Structure Construction, Blast Door Installation

¢ East bound — type C Bench Drill & Blast, Drill & Break Tunnel, Service Gallery Drill &
Blast

* East bound Enlargement Drill & Blast

¢ CKL Junction Reinstatement works

* FEast Ventilation Building excavation

MA20003/MRpt 2111 vl 7 Cinotech
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Summary of EM&A Requirements

1.11 The EM&A programme requires construction noise, air quality monitoring and environmental
site audit, etc. The EM&A requirements for each parameter are described in the following
sections, including:

* All monitoring parameters;

¢ Action and Limit levels for all environmental parameters;

e Event Action Plans;

* Environmental mitigation measures, as recommended in the Project EIA Report.

1.12 The advice on the implementation status of environmental protection and pollution
control/mitigation measures is summarized in Section 12 of this report.

1.13 This report presents the monitoring results, observations, locations, equipment, period,
methodology and QA/QC procedures of the monitoring parameters of the required
environmental monitoring works and audit works for the Project in November 2021.

Status of Environmental Licensing and Permitting

1.14 All permits/licenses obtained for the Project are summarized in Table 1.2.

Table 1.2  Summary of Environmental License and Permit

Permit / License No. Valid Period Status
From To
Environmental Permit (EP)
EP-451/2013 19 Sep 2013 N/A Valid
EP-458/2013/C 20 Jan 2017 N/A Valid
Notification pursuant to Air Pollution (Construction Dust) Regulation
Ref. No.: 451120 [ 20Nov2019 |  NA | Valid
Billing Account for Construction Waste Disposal
A/C No.: 7036016 | 09Dec2019 | NA | Valid
Construction Noise Permit
CNP No. (For Portion Q): GW-RE0900-21 23 Sep 2021 | 22 Mar 2022 Valid
CNP No. (For Portion T1): GW-RE0913-21 | 01 Oct 2021 | 30 Nov 2021 E’;Egve‘;g;fo
Wastewater Discharge License
WT00036699-2020 | 14Jan2021 | 31Jan2026 |  Valid
Chemical Waste Producer License
WPN: 5213-286-B2557-03 | 09Mar2020 |  NA | Valid

MA20003/MRpt 2111 vl 8 Cinotech
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2.1

2.2

23

24

AIR QUALITY

Monitoring Requirement

According to Section 2.2.4 of the EM&A Manual (AEIAR-173/2013), 1-hour and 24-hour
Total Suspended Particulates (TSP) monitoring was conducted to monitor the air quality for
this Project. For regular impact monitoring, a sampling frequency of at least once in every six
days at all of the monitoring stations for 1-hour and 24-hour TSP monitoring. Appendix A
shows the established Action/Limit Levels for the environmental monitoring works.

Monitoring Locations

Five designated monitoring stations were selected for air quality monitoring programme. Table
2.1 describes the air quality monitoring locations, which are also depicted in Figure 2.

Table 2.1 Air Quality Monitoring Locations

Monitoring Stations Location LG 67
Measurement

AM1 Tin Hau Temple Ground Level

AM?2 Sai Tso Wan Recreation Ground Ground Level
AM3 Yau Lai Estate Bik Lai House Rooftop (41/F)

AM4D Sitting-out Area at Cha Kwo Ling Village Ground Level

x Cha Kwo Ling Public Cargo Working Area
(2) (™) g g g
AMA(A) Administrative Office Rooftop (3/F)
Remarks:

(1) For 1-hour TSP monitoring;

(2) For 24-hour TSP monitoring

(*) Air quality monitoring at designated station AM4 (24-hr TSP) was rejected by the premise owners.
Therefore, baseline and impact air quality monitoring works were carried out at alternative air quality monitoring
stations AM4 (A) (24-hr TSP only)

Monitoring Parameters and Frequency

Table 2.2 summarizes the monitoring parameters, monitoring period and frequencies of impact
air quality monitoring. The monitoring schedule is shown in Appendix D.

Table 2.2 Frequency and Parameters of Air Quality Monitoring

Monitoring Stations Parameter Period Frequency
AM1, AM2, AM3, AM4 1-hour TSP 0700 — 1900 3 times per 6 days
AMI1, AM2, AM3, AM4(A) 24-hour TSP 24 hours Once every 6 days

Monitoring Equipment

High Volume Samplers (HVS) in compliance with the specification stipulated in the EM&A
Manual (AEIAR-173/2013), Section 2.3.1, were used to carry out 24-hour TSP monitoring.
Direct reading dust meter were also used to measure 1-hour average TSP levels. The 1-hour
sampling was determined by HVS to check the validity and accuracy of the results measured
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by direct reading method.

2.5 Wind data monitoring equipment was set at rooftop (about 41/F) of Yau Lai Estate Bik Lai
House for logging wind speed and wind direction such that the wind sensors are clear of
obstructions or turbulence caused by building. The wind data monitoring equipment is re-
calibrated at least once every six months and the wind directions are divided into 16 sectors of
22.5 degrees each. The location is shown in Figure 2. This weather information for the
reporting month is summarized in Appendix C.

2.6 Table 2.3 summarizes the equipment used for air quality monitoring by the ET for Contract
No. CE 59/2015 (EP). Copies of calibration certificates are attached in Appendix B.

Table 2.3 Air Quality Monitoring Equipment

Equipment Model Quantity
Sibata Model No. LD-5R
I-hour TSP Dust Meter (Serial No.: 972781, 972778) 2
TISCH Model: TE-5170 (Serial No.: 1536) 1
HVS Sampler GMW model: GS2310

(Serial No.: 1287, 10379, 10599) 3

Calibrator TISCH Model: TE-5025A 1
(Serial No.: 3864)

Davis Weather Monitor II, Model no. 7440

Wind Anemometer (Serial No.: MC01010A44)

Monitoring Methodology
1-hour TSP Monitoring

Measuring Procedures

2.7 The measuring procedures of the 1-hour dust meter are in accordance with the Manufacturer’s
Instruction Manual as follows:

(Sibata Model No.: LD-5R)

e The 1-hour dust meter is placed at least 1.3 meters above ground.

e Set POWER to “ON” and make sure that the battery level was not flash or in low level.

e Allow the instrument to stand for about 3 minutes and then the cap of the air sampling
inlet has been released.

e  Push the knob at MEASURE position.

e Set time/mode setting to [BG] by pushing the time setting switch. Then, start the
background measurement by pushing the start/stop switch once. It will take 6 sec. to
complete the background measurement.

e  Push the time setting switch to change the time setting display to [MANUAL] at the
bottom left of the liquid crystal display. Finally, push the start/stop switch to stop the
measuring after 1 hour sampling.

e Information such as sampling date, time, count value and site condition were recorded
during the monitoring period.

Maintenance/Calibration

2.8 The following maintenance/calibration is required for the 1-hour dust meter:
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Check and calibrate the meter by HVS to check the validity and accuracy of the results
measured by direct reading method at 2-month intervals throughout all stages of the air
quality monitoring.

24-hour TSP Monitoring

Instrumentation

2.9 High volume samplers (HVS) (TISCH Model: TE-5170 and GMW Model: GS2310)
completed with appropriate sampling inlets were employed for 24-hour TSP monitoring. The
sampler was composed of a motor, a filter holder, a flow controller and a sampling inlet and its
performance specification complied with that required by USEPA Standard Title 40, Code of
Federation Regulations Chapter 1 (Part 50).

2.10 The positioning of the HVS samplers are as follows:

A horizontal platform with appropriate support to secure the samplers against gusty wind
shall be provided;

No two samplers shall be placed less than 2 meter apart;

The distance between the sampler and an obstacle, such as buildings, must be at least twice
the height that the obstacle protrudes above the sampler;

A minimum of 2 metres of separation from walls, parapets and penthouses is required for
rooftop samplers;

A minimum of 2 metres of separation from any supporting structure, measured
horizontally is required;

No furnace or incinerator flue is nearby;

Airflow around the sampler is unrestricted;

The sampler is more than 20 metres from the dripline;

Any wire fence and gate, to protect the sampler, shall not cause any obstruction during
monitoring;

Permission must be obtained to set up the samplers and to obtain access to the monitoring
stations; and

A secured supply of electricity is needed to operate the samplers.

Operating/analytical procedures for the operation of HVS

2.11 Operating/analytical procedures for the air quality monitoring are highlighted as follows:

Prior to the commencement of the dust sampling, the flow rate of the high volume sampler
was properly set (between 0.6 m*/min. and 1.7 m*/min.) in accordance with the EM&A
manual (AEIAR-173/2013). The flow rate shall be indicated on the flow rate chart.

For TSP sampling, fiberglass filters with a collection efficiency of > 99% for particles of
0.3um diameter were used.

The power supply was checked to ensure the sampler worked properly. On sampling, the
sampler was operated for 5 minutes to establish thermal equilibrium before placing any
filter media at the designated air monitoring station.

The filter holding frame was then removed by loosening the four nuts and a weighted and
conditioned filter was carefully centered with the stamped number upwards, on a
supporting screen.

MA20003/MRpt 2111 vl 11 Cinotech



Civil Engineering and Development Department Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the
Former South Apron
Monthly EM&A Report — November 2021

2.12

2.13

2.14

2.15

2.16

2.17

2.18

o The filter was aligned on the screen so that the gasket formed an airtight seal on the outer
edges of the filter. Then the filter holding frame was tightened to the filter holder with
swing bolts. The applied pressure should be sufficient to avoid air leakage at the edges.

e The shelter lid was closed and secured with the aluminum strip.

e The timer was then programmed. Information was recorded on the record sheet, which
included the starting time, the weather condition and the filter number (the initial weight of
the filter paper can be found out by using the filter number).

o After sampling, the filter was removed and sent to the HOKLAS laboratory (ALS
Technichem (HK) Pty Ltd.) for weighing. The elapsed time was also recorded.

o Before weighing, all filters were equilibrated in a conditioning environment for 24 hours.
The conditioning environment temperature should be between 25°C and 30°C and not vary
by more than +3°C; the relative humidity (RH) should be < 50% and not vary by more
than £5%. A convenient working RH is 40%.

Maintenance/Calibration

The following maintenance/calibration is required for the HVS:

e The high volume motors and their accessories were properly maintained. Appropriate
maintenance such as routine motor brushes replacement and electrical wiring checking
were made to ensure that the equipment and necessary power supply are in good working
condition.

High volume samplers were calibrated at bi-monthly intervals using TE-5025A
Calibration Kit throughout all stages of the air quality monitoring.

Results and Observations

The impact monitoring works for air quality monitoring locations AM1, AM2, AM3, AM4 and
AM4 (A) are completed by the ET of Agreement No. CE 59/2015 (EP), and the data will be
adopted in this report.

The impact air quality monitoring was conducted at all five monitoring stations as scheduled.
The monitoring schedule is shown in Appendix D.

One (1) Action Level and two (2) Limit Level exceedance were recorded for 24-hour TSP
monitoring in the reporting month.

No Action/ Limit Level exceedance was recorded for 1-hour TSP monitoring in the reporting
month.

The monitoring data and graphical presentations of 1-hour and 24-hour TSP monitoring results
are shown in Appendix E and Appendix F respectively.

According to field observations by ET for Agreement No. CE 59/2015 (EP) in the reporting
period, the major dust source identified at the designated air quality monitoring stations are as
follows:
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Table 2.4 Major Dust Source during Air Quality Monitoring

Monitoring Stations Major Dust Source
Road Traffic at Cha Kwo Ling Road, non-project
AMI1 — Tin Hau Temple related influence and the construction activity from

other construction site

AM?2 — Sai Tso Wan Recreation

Ground Road Traffic along Sin Fat Road

Road Traffic near Eastern Cross Harbour Tunnel Toll

AM3 — Yau Lai Estate Bik Lai House
Plaza

AM4 - Sitting-out Area at Cha Kwo

Ling Village Road Traffic at Cha Kwo Ling Road

AMA4(A) - Cha Kwo Ling Public
Cargo Working Area Administrative Road Traffic at Cha Kwo Ling Road

Office

Comparison of EM&A Result with EIA Prediction

2.19 The air monitoring data was compared with the predictions (with the assessment height of 1.5
mAG) in Table 3.17 of EIA Report, AETIAR-173/2013 (as approved in 2013) as summarised in
Table 2.5 and Table 2.6.

Table 2.5 Comparison of 1-hr TSP Monitoring Data with Predictions in EIA Report

Predicted Maximum | Maximum 1-hr TSP
1-hr TSP Concentration in the
Monitoring Stations ASR ID Concentration in Reporting Month
EIA Report (AEIAR- (November 2021),
173/2013), pg/m3 png/m3
AMI — Tin Hau Temple CL1 707 123.2
AM?2 — Sai Tso Wan
Recreation Ground Lo 266 36.7
AM3 — Yau Lai Estate Bik Lai CL9 507 103.4
House
AM4 - Sitting-out Area at Cha
Kwo Ling Village CL16 430 105.6
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Table 2.6 Comparison of 24-hr TSP Monitoring Data with Predictions in EIA Report

Predicted Maximum | Maximum 24-hr TSP
24-hr TSP Concentration in the
Monitoring Stations ASR ID Concentration in Reporting Month
EIA Report (AEIAR- (November 2021),
173/2013), pg/m3 png/m3
AMI1 — Tin Hau Temple CL1 199 3184
AM?2 — Sai Tso Wan
Recreation Ground CLO 109 4738
AM3 — Yau Lai Estate Bik Lai CL9 123 102.0
House
AM4(A) - Cha Kwo Ling
Public Cargo Working Area N/A® N/A® 108.1
Administrative Office

Remarks:

(1) No 24-hr TSP concentration was predicted in EIA Report (AEIAR-173/2013)
(*) Air quality monitoring at designated station AM4 (24-hr TSP) was rejected by the premise owners. Therefore,
baseline and impact air quality monitoring works were carried out at alternative air quality monitoring stations AM4 (A)

(24-hr TSP only)

2.20 In the reporting month, the 1-hour TSP concentrations at AM1, AM2, AM3 and AM4 were

2.21

lower than the prediction in the EIA Report, AEIAR-173/2013 (as approved in 2013). No
Action/Limit level exceedance was recorded in the reporting period.

In the reporting month, the 24-hour TSP concentrations at AM2 and AM3 were lower than the
prediction in the EIA Report, AEIAR-173/2013 (as approved in 2013). However, the 24-hour
TSP concentration at AM1 was higher than the prediction in the EIA Report, AEIAR-173/2013
(as approved in 2013), it was deduced that the monitoring result was under the influence of the
renovation works from Tin Hau Temple and the non-project related construction activities
(TKOLTT). One (1) Action Level and two (2) Limit level exceedance were recorded in the
reporting period. Details of the exceedance shown in Appendix N.
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3 NOISE

Monitoring Requirements

3.1 According to Section 3.2.1 of the EM&A Manual (AEIAR-173/2013), construction noise
monitoring was conducted to monitor the construction noise arising from the construction
activities. The regular monitoring frequency for each monitoring station shall be on a weekly
basis and conduct one set of measurements between 0700 and 1900 hours on normal weekdays.
Appendix A shows the established Action and Limit Levels for the environmental monitoring
works.

Monitoring Locations

3.2 Noise monitoring was conducted at five designated monitoring stations, namely CM1, CM2,
CM3, CM4 and CMS5 in the reporting period. Table 3.1 and Figure 2 show the locations of
these stations.

Table 3.1 Noise Monitoring Stations

Monitoring Location Location of
Stations Measurement
CM1 Nga Lai House, Yau Lai Estate Phase 1, Yau Tong Rooftop (41/F)
CM2 Bik Lai House, Yau Lai Estate Phase 1, Yau Tong Rooftop (41/F)
CM3 Block S, Yau Lai Estate Phase 5, Yau Tong Rooftop (40/F)

CM4 Tin Hau Temple, Cha Kwo Ling Ground Level

CM5 CCC Kei Faat Primary School, Yau Tong Rooftop (6/F)

Monitoring Parameters, Frequency and Duration

3.3 Table 3.2 summarizes the monitoring parameters, frequency and total duration of monitoring.
The noise monitoring schedule is shown in Appendix D.

Table 3.2 Frequency and Parameters of Noise Monitoring
Monlt.ormg Time Period Duration | Frequency | Parameter Measurement
Stations
CMI1 Facade Measurement
M2 ng%o(gl)m') Fagade Measurement
0700-1900 hrs ' Once per | Lo(30 min.) | Fagade Measurement
CM3 on normal 30 minutes
week dB(A)
weekdays Facade M :
acade Measuremen
CM4 Leo(30 min.) ¢
dB(A)
Facade Measurement
CMS5 ¢
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3.4

3.5

3.6

3.7

Monitoring Equipment

Integrating Sound Level Meter was used for impact noise monitoring. The meters were Type 1
sound level meter capable of giving a continuous readout of the noise level readings including
equivalent continuous sound pressure level (Leq) and percentile sound pressure level (Lx) that
also complied with International Electrotechnical Commission Publications 651:1979 (Type 1)
and 804:1985 (Type 1) specifications. Table 3.3 summarizes the noise monitoring equipment
being used by the ET for Agreement No. CE 59/2015 (EP) within the reporting period. Copies
of calibration certificates are attached in Appendix B.

Table 3.3 Noise Monitoring Equipment

Equipment Model Quantity
: BSWA 308 (Serial No.: 580156) 1
Integrating Sound Level Meter SVAN 957 (Serial No.: 23851) 1
. ST-120 (Serial No.: 181001608) 1
Calibrator SV30A (Serial No. 10965) 1

Monitoring Methodology and QA/QC Procedure

The monitoring procedures are as follows:

e  The monitoring station was normally be at a point Im from the exterior of the sensitive
receivers building fagade and be at a position 1.2m above the ground.

e  For free field measurement, the meter was positioned away from any nearby reflective
surfaces. All records for free field noise levels were adjusted with a correction of +3
dB(A).

e  The battery condition was checked to ensure the correct functioning of the meter.

e  Parameters such as frequency weighting, the time weighting and the measurement time
were set as follows:

- Frequency weighting: A
- Time weighting: Fast
- Time measurement: 30 minutes

e  Prior to and after each noise measurement, the meter was calibrated using a Calibrator for
94.0 dB at 1000 Hz. If the difference in the calibration level before and after
measurement was more than 1.0 dB, the measurement would be considered invalid and
repeat of noise measurement would be required after re-calibration or repair of the
equipment.

e  The wind speed was frequently checked with the portable wind meter.

e At the end of the monitoring period, the Leq, Loo and Lio were recorded. In addition, site
conditions and noise sources were recorded on a standard record sheet.

e  Noise monitoring would be cancelled in the presence of fog, rain, and wind with a steady
speed exceeding 5 m/s, or wind with gusts exceeding 10 m/s. Supplementary monitoring
would be provided to ensure sufficient data would be obtained.

Maintenance and Calibration

The microphone head of the sound level meter and calibrator were cleaned with a soft cloth at
quarterly intervals.

The sound level meter and calibrator were checked and calibrated at yearly intervals.
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3.8 Immediately prior to and following each noise measurement the accuracy of the sound level

meter was checked using an acoustic calibrator generating a known sound pressure level at a

known frequency. Measurements were accepted as valid only if the calibration levels from
before and after the noise measurement agree to within 1.0 dB.

Results and Observations

3.9 The data obtained from the impact monitoring works completed by the ET of Agreement No.
CE 59/2015 (EP) will be adopted in this report.

3.10 No Action/ Limit Level exceedance was recorded for all construction noise monitoring in the
reporting month.

3.11 Noise monitoring results and graphical presentations are shown in Appendix G.

3.12 According to field observations by ET for Agreement No. CE 59/2015 (EP) in the reporting
period, the major noise sources identified at the noise monitoring stations are shown in Table

34.
Table 3.4  Other Noise Source Identified during Noise Monitoring
Monitoring Stations Major Noise Source
CMl1 Road Traffic near Eastern Cross Harbour Tunnel Toll Plaza
CM2 Road Traffic near Eastern Cross Harbour Tunnel Toll Plaza
CM3 Road Traffic near Eastern Cross Harbour Tunnel Toll Plaza
CM4 Road Traffic at Cha Kwo Ling Rqafi,. non-project related construction
activities
Road Traffic near Eastern Cross Harbour Tunnel Toll Plaza,
CM5 Construction activity from other construction site,
Road Traffic at Yau Tong Road

Table 3.5  Baseline Noise Level and Noise Limit Level for Monitoring Stations

Baseline Noise Level, dB (A) Noise Limit Level, dB (A)
Monitoring Stations (at 0700 — 1900 hrs on normal (at 0700 — 1900 hrs on
weekdays) normal weekdays)
CM1 65.5
CM2 63.6
75
CM3 65.6
CM4 62.0
CM5 68.2 70*

(*) Noise Limit Level is 65 dB(A) during school examination periods.

Comparison of EM&A Result with EIA Prediction

3.13 The noise monitoring data was compared with the predictions in Table 4.15 of EIA Report
(AEIAR-173/2013) as summarised in Table 3.6.
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Table 3.6 Maximum Predicted Mitigated Construction Noise Levels in EIA Report

Maximum Predicted |Maximum Construction
Mitigated Construction Noise Levels in the

Monitoring Stations NSR ID Noise Levels in EIA Reporting Month
Report (AEIAR- (November 2021),
173/2013), dB(A) Leq (30min) dB(A)
CM1 — Nga Lai House, Yau
Lai Estate Phase 1, Yau Tong N1102 73 73.0
CM2 — Bik Lai House, Yau
Lai Estate Phase 1, Yau Tong N1204 73 737
CM3 — Block S, Yau Lai
Estate Phase 5, Yau Tong N2105 s 73.9
CM4 — Tin Hau Temple, Cha N3101a 73 673
Kwo Ling
CMS5 — CCC Kei Faat Primary N4101 71 69.8

School, Yau Tong

3.14 The results at CM1, CM2, CM3, CM4 and CM5 were lower than the maximum predicted
mitigated construction noise level in the EIA Report, AEIAR-173/2013 (as approved in 2013).
No Limit level exceedance was recorded in the reporting period.
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4.1

4.2

4.3

5.1

52

WATER QUALITY

Monitoring Requirement
Groundwater Quality

The existing groundwater quality monitoring programme has been suspended as the monitoring
results had been deemed non-representative of the impact from the project justified by two
major factors: (1) influence on the monitoring results from non-project related factors, such as
anthropogenic activities and natural phenomenon; and (2) large separation between the
monitoring stations and works area. In addition, as no alternative locations for the groundwater
quality monitoring were available, the groundwater quality monitoring has been suspended
since October 2019 upon the agreement by EPD.

Marine Water Quality

According to Section 4.4.3 of EM&A Manual (AEIAR-173/2013), marine water quality impact
monitoring stations is carried out during marine construction for TKOLTT reclamation. Since
the construction of Cha Kwo Ling Tunnel from the end of Trunk Road T2 to the TKOLTT at
the Eastern Ventilation Building does not involve reclamation, the marine water quality
monitoring programme stated in Section 4.4 of the EM&A Manual (AEIAR-173/2013) is
therefore not applicable to Contract No. ED/2018/04.

Groundwater Level Monitoring (Piezometer Monitoring)

According to Section 4.1.2 of EM&A Manual (AEIAR-173/2013), daily piezometer
monitoring will be carried out on a daily basis when any tunnel construction activities are
carried out within +/- 50m of the piezometer gate in plan. As the construction works of Cha
Kwo Ling Tunnel from the end of Trunk Road T2 to the TKOLTT at the Eastern Ventilation
Building is approximately 120m away from the piezometer gate in plan, the piezometer
monitoring programme stated in Section 4.2 of the EM&A Manual (AEIAR-173/2013) is
therefore not applicable to Contract No. ED/2018/04.

WASTE MANAGEMENT

According to Section 5.1.2 of the EM&A Manual (AEIAR-173/2013), Waste materials
generated during construction activities, such as construction and demolition (C&D) materials
and general refuse, are recommended to be audited at regular intervals (at least quarterly) to
ensure that proper storage, transportation and disposal practices are being implemented by the
Contractor. To fulfil this requirement, site audits are carried out on a weekly basis. The
summaries of site audits are attached in Appendix I.

With reference to relevant handling records of this Project, the quantities of different types of
waste generated in the reporting month are summarised and presented in Appendix H.
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6.1

7.1

7.2

8.1

8.2

8.3

ECOLOGY

Post-Translocation Coral Monitoring

Post-translocation monitoring survey is recommended in Section 6.2.5 of the EM&A Manual
(AEIAR-173/2013), to audit the success of coral translocation. Since the construction of Cha
Kwo Ling Tunnel from the end of Trunk Road T2 to the TKOLTT at the Eastern Ventilation
Building does not involve any marine works in the concerned area mentioned in Section 6.1.2
of the EM&A Manual (AEIAR-173/2013), the post-translocation monitoring survey stated in
Section 6.2.5 of the EM&A Manual (AEIAR-173/2013) is therefore not applicable to Contract
No. ED/2018/04.

FISHERIES

According to Section 7.1.3 of EM&A Manual (AEIAR-173/2013), no specific fisheries
monitoring programme is required during the construction phase.

The implementation of the mitigation measures stated in the Water Quality Impact Assessment
(Refer to Section 5 of EIA Report (AEIAR-173/2013)) will be audited as part of the EM&A
procedures during the construction period. The summaries of site audits are attached in
Appendix 1.

CULTURAL HERITAGE

According to Condition 3.7 of EP-458/2013/C and Section 8.2.1 of the EM&A Manual
(AEIAR-173/2013), monitoring of vibration impacts was conducted when the construction
works are less than 100m from the Built Heritage in close proximity of the worksite, namely
the Cha Kwo Ling Tin Hau temple. Tilting and settlement monitoring should be applied on the
Cha Kwo Ling Tin Hau Temple.

As the construction works of Cha Kwo Ling Tunnel from the end of Trunk Road T2 to the
TKOLTT at the Eastern Ventilation Building are located more than 100m away from the Cha
Kwo Ling Tin Hau temple, the vibration impact monitoring stated in Section 8.3.1 of the
EM&A Manual (AEIAR-173/2013) is not applicable to Contract No. ED/2018/04.

Mitigation Measures for Cultural Heritage

According to Condition 3.6 of EP-458/2013/C, to prevent damage to Cha Kwo Ling Tin Hau
Temple and its Fung Shui rocks (Child-given rocks) during the construction phase, a
temporarily fenced-off buffer zone (Rocks buffer zone is 5 m from the edge of Rocks and 15m
from the edge of Rocks alter) with allowance for public access (minimum 1 m) around the
temple and the Fung Shui rocks shall be provided. The open yard in front of the temple should
be kept as usual for annual Tin Hau festival.

MA20003/MRpt 2111 vl 20 Cinotech



Civil Engineering and Development Department Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the
Former South Apron
Monthly EM&A Report — November 2021

8.4

9.1

9.2

9.3

10

10.1

11

As there is a large buffer distance from the current works to Cha Kwo Ling Tin Hau Temple
and the Fung Shui rocks (Child-given rocks), the temporarily fenced-off rocks buffer zone and
from the edge of Rocks alter is not required. The fenced-off rocks buffer zone would be
implemented when there is construction activities in vicinity of the cultural heritage.

LANDSCAPE AND VISUAL IMPACT

According to Section 9.3 of the EM&A Manual (AEIAR-173/2013), landscape and visual
mitigation measures during the construction phase shall be checked to ensure that they are fully
realized and implemented on site.

Site audits were carried out on a weekly basis to monitor and audit the timely implementation
of landscape and visual mitigation measures listed in ‘“Environmental Mitigation
Implementation Schedule (EMIS)” (shown in Appendix J).

The implementation of landscape and visual mitigation measures was checked by a registered
landscape architect. No non-compliance of the landscape and visual impact was recorded in the
reporting month. Details of the audit findings and implementation status are presented in
Appendix I.

LANDFILL GAS MONITORING

Monitoring Requirement

In accordance with Section 10.1.1 of the EM&A Manual (AEIAR-173/2013), monitoring of
landfill gas is required for construction works within the Sai Tso Wan Landfill Consultation
Zone during the construction phase. Since no excavation activity for this Project was carried
out within the Sai Tso Wan Landfill Consultation Zone in the reporting month, no landfill gas
monitoring is required.

HAZARD TO LIFE

According to Section 11.1.1 of EM&A Manual (AEIAR-173/2013), as no overnight storage of
explosive on site is required for the construction of the Project, the hazard assessment is
deemed not necessary. Thus, environmental monitoring and audit is not required.
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12

12.1

12.2

12.3

12.4

ENVIRONMENTAL AUDIT

Site Audits

Site audits were carried out on a weekly basis to monitor the timely implementation of proper
environmental management practices and mitigation measures in the Project site. The
summaries of site audits are attached in Appendix 1.

Site audits were conducted on 04, 11, 17 and 23 November 2021 in the reporting month. Site
inspection of the IEC was conducted on 04 November 2021. No non-compliance was observed
during the site audit.

Implementation Status of Environmental Mitigation Measures

According to Environmental Permits, the approved EIA Reports (Register No.: AEIAR-
174/2013 and AEIAR-173/2013), and the EM&A Manuals of the Project (AEIAR-174/2013
and AEIAR-173/2013), the mitigation measures detailed in the documents are recommended to
be implemented during the construction phase. An Environmental Mitigation Implementation
Schedule (EMIS) is provided in Appendix J.

The ET weekly site inspections were carried out during the reporting month and the
observations and recommendations are summarized in Table 12.1. Refer to Appendix I for the
site inspection summary reports in the reporting month.

Table 12.1 Observations and Recommendations of Site Audit

Parameters Date Observations z.md Follow-up
Recommendations

Air Quality N/A There Wwas no observation in the NIA
reporting period.

. There was no observation in the
Noise N/A reporting period. N/A

Water Quality N/A There was no observation in the NIA
reporting period.

Ecology N/A There'was no observation in the N/A
reporting period.

Landscape and Visual N/A There was no observation in the N/A
reporting period.

There was no observation in the

Waste / Chemical N/A reporting period. N/A

Management

Th ion in th
Permits /Licences N/A ere was no observation in the N/A
reporting period.
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Implementation Status of Event and Action Plans

12.5 The Event and Action Plans for air quality and construction noise monitoring, and the Limit
Levels and Action Plan for landfill gas monitoring are presented in Appendix L.

Air Quality Monitoring

e No Action/Limit Level exceedance for 1-hour TSP monitoring was recorded.

e One (1) Action Level and two (2) Limit Level exceedance for 24-hour TSP monitoring
was recorded.

Construction Noise Monitoring
e No Action/ Limit Level exceedance for construction noise monitoring was recorded in
the reporting month.

13 ENVIRONMENTAL NON-CONFORMANCE

Summary of Complaint, Warning, Notification of any Summons and Successful
Prosecution

13.1 The summaries of environmental complaint, warning, summon and notification of successful
prosecution for the Project is presented in Appendix M.

Summary of Exceedance

13.2 The summary of exceedance record in the reporting month is shown in Appendix N.

14 FUTURE KEY ISSUES
14.1 Tentative construction programmes for the next three months are provided in Appendix O.

14.2 Major site activities undertaken for the coming months are summarized as follows:

*  West bound — Drill & Blast Tunnel, Service Gallery Drill & Blast, Service Gallery A
Installation, RC Structure Construction, Blast Door Installation

* East bound — Service Gallery Drill & Blast, type C Bench Drill & Blast, Drill & Break
Tunnel, Service Gallery Drill & Blast

¢ Branch Tunnel Drill & Blast

* East bound Enlargement Drill & Blast

¢ CKL Junction Reinstatement works

¢ East Ventilation Building excavation

14.3 Key environmental issues in the coming months include:

* Make sure noise mitigation measures are implemented accordingly;

* Make sure drainage system is adequately designed to prevent flooding during periods of
heavy rain; and,

* Make sure mitigation measure for dust suppression are implemented on site.

Monitoring Schedule

14.4 The tentative environmental monitoring schedule for the next month is shown in Appendix D.
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Civil Engineering and Development Department Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the
Former South Apron
Monthly EM&A Report — November 2021

CONCLUSIONS AND RECOMMENDATIONS

14.5

14.6

14.7

14.8

14.9

Conclusions

This is the 19™ Monthly EM&A Report which presents the EM&A works undertaken during
the reporting month in accordance with the EM&A Manual (AEIAR-173/2013) and the
requirement under EP.

Air Quality Monitoring

No Action/Limit Level exceedance was recorded for 1-hour TSP monitoring in the reporting
month.

One (1) Action Level and two (2) Limit Level exceedance was recorded for 24-hour TSP
monitoring in the reporting month.

Construction Noise Monitoring

No Action/ Limit Level exceedance for construction noise monitoring was recorded in the
reporting month.

Site Audit
4 ET joint weekly environmental site inspections were conducted in the reporting month.

Complaint, Notification of Summons and Successful Prosecution

14.100ne (1) environmental complaint, notifications of summons and successful prosecutions were

received in the reporting month.

Recommendations

14.11 According to the environmental audit performed in the reporting month, the following

recommendations were made:

.Construction Noise Impact

Noise mitigation measure shall always implemented on site to minimize noise nuisance generated
from construction activities.
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APPENDIX A — Action and Limit Levels

Air Quality
1-hr TSP
Monitoring Location Action Level, pg/m® | Limit Level, pg/m?®
Stations ! Vel ng vel ng
AM1 Tin Hau Temple 275
AM?2 Sai Tso Wan Recreation Ground 273
500
AM3 Yau Lai Estate Bik Lai House 271
AM4 Sitting-out Area at Cha Kwo Ling Village 278
24-hr TSP
Monitoring Location Action Level, ug/m® | Limit Level, pg/m?®
Stations » 12 s
AM1 Tin Hau Temple 173
AM?2 Sai Tso Wan Recreation Ground 192
AM3 Yau Lai Estate Bik Lai House 167 260
Cha Kwo Ling Public Cargo Working Area
AMA(A) Administrative Office 210
Noise
Time Period Action Level Limit Level
0700-1900 hrs on normal weekdays When one documented 75 dB(A) @
complaint is received

170 dB(A) for schools and 65 dB(A) for schools during examination period.
2 Acceptable Noise Levels for Area Sensitivity Rating of A/B/C

3 If works are to be carried out during restricted hours, the conditions stipulated in the construction noise permit issued by the
Noise Control Authority have to be followed.

Landfill Gas Monitoring

Parameter Limit Level
Oxygen <19%
<18%
Methane >10% LEL (i.e. > 0.5% by volume)
>20% LEL (i.e. > 1% by volume)
Carbon >0.5%
Dioxide >1.5%

MA20003\App A - AL Level A-1

Cinotech




APPENDIX B
COPIES OF CALIBRATION
CERTIFICATES




Certificate of Calibration - Wind Monitoring Station

Description:
Manufacturer:
Model No.:

Serial No.:
Equipment No.:
Date of Calibration
Next Due Date

Yau Lai Estate, Bik Lai House

Davis Instruments
Davis7440
MCO01010A44
SA-03-04

20-Aug-2021
20-Feb-2022

1. Performance check of Wind Speed

CINOTECH 4

Wind Speed, m/s Difference D (m/s)
Wind Speed Reading (V1) Anemometer Value (V2) D=V1-V2
0.0 0.0 0.0
1.5 1.5 0.0
2.8 2.7 0.1
4.0 4.1 -0.1

2. Performance check of Wind Direction

Wind Direction (°) Difference D (°)
Wind Dlrf(:;? ;))n Reading Marine Compass Value (W2) D=WI1-W2
0 0 0.0
90 90 0.0
180 180 0.0
270 270 0.0

Test Specification:

1. Performance Wind Speed Test - The wind meter was on-site calibrated against the anemometer

2. Performance Wind Direction Test - The wind meter was on-site calibrated against the marine compass at four direction

Calibrated by:

foA

Approved by:

Wong Shing Kwai

\ob o

Henry/Leung



N\ RECALIBRATION

TISCH
‘ ‘ January 11, 2022

Environmental

Calibration Certification Information
Cal. Date: January1l, 2021 Rootsmeter S/N: 438320 Ta: 297 °K
Operator: Jim Tisch Pa: 750.1 mm Hg
Calibration Model #: TE-5025A Calibrator S/N: 3864
Vol. Init Vol. Final AVol. ATime AP AH
Run {m3) (m3) (m3) {min) {(mm Hg) (in H20)

1 1 2 1 1.4470 3.2 2.00

2 3 4 1 1.0210 6.4 4.00

3 5 6 1 0.9140 8.0 5.00

4 .7 8 1 0.8670 8.8 5.50

5 9 10 1 0.7140 12.9 8.00

Data Tabulation

Vstd Qstd \/AH( ﬁi’?d )( T"s";d ) Qa AH(Ta/ Pa)
(m3) (x-axis) (y-axis) Va (x-axis) (y-axis)
0.9860 0.6814 1.4073 0.9957 0.6881 0.8899
0.9818 0.9616 1.9902 0.9915 0.9711 1.2585
0.9797 1.0719 2.2251 0.9893 1.0824 1.4071
0.9786 1.1288 2.3337 0.9883 1.1399 1.4757
0.9732 1.3630 2.8146 0.9828 1.3765 1.7798
m= 2.06566 m= 1.29348
QSTD = 0.00315 QA b= 0.00199
r= 0.99996 r= 0.99996
Calculations
Vstd=|AVol((Pa-AP)/Pstd)(Tstd/Ta) Va=|AVol((Pa-AP)/Pa)
Qstd=|Vstd/ATime Qa=|Va/ATime

For subsequent flow rate calculations:

Qstd= 1/m<<\/AH(—%—)<—%’—>>-b> Qa= 1/m<<\/Wa/Pa)>-b>

Standard Conditions
Tstd: 298.15 °k RECALIBRATION
Pstd: 760 mm Hg
Key US EPA recommends annual recalibration per 1998
AH: calibrator manometer reading {(in H20) 40 Code of Federal Regulations Part 50 to 51,
AP: rootsmeter manometer reading (mm Hg) Appendix B to Part 50, Reference Method for the
Ta: actual absolute temperature (°K) Determination of Suspended Particulate Matter in
Pa: actual barometric pressure {mm Hg) the Atmosphere, 9.2.17, page 30
b: intercept ’ ’
m: slope
isch Environmental, Inc. www.tisch-env.com
45 South Miami Avenue TOLL FREE: (877)263-7610

illage of Cleves, OH 45002 FAX: (513)467-9009



CINOTECH CONSULTANTS LIMITED ClN TECH ‘
~

Certificate of Calibration

It is certified that the item under calibration has been calibrated by corresponding calibrated High Volume Sampler

Description: Digital Dust Indicator Date of Calibration 2-Oct-21
Manufacturer: ~ Sibata Scientific Technology LTD. Validity of Calibration Record 2-Dec-21
Model No.: LD-5R
Serial No.: 972781
Equipment No.: SA-01-10 Sensitivity 0.001 mg/m3
High Volume Sampler No.: A-01-03 Before Sensitivity Adjustment 734 CPM
Tisch Calibration Orifice No.: 3864 After Sensitivity Adjustment 734 CPM
Calibration of 1 hr TSP
Calibration Laser Dust Monitor HVS
Point Mass Concentration (pg/m3) Mass concentration (ug/m3)
X-axis Y-axis
1 64.0 127.0
2 56.0 121.0
3 45.0 112.0
Average 55.0 120.0

By Linear Regression of Y on X
Slope , mw = 0.7912 Intercept, bw = 76.4835

Correlation coefficient* = 0.9997

Set Correlation Factor

Particaulate Concentration by High Volume Sampler (ug/mS) 120.0
Particaulate Concentration by Dust Meter (ug/m3) 55.0
Measureing time, (min) 60.0
Set Correlation Factor , SCF

SCF = [ K=High Volume Sampler / Dust Meter, (ng/m3) | 2.2

In-house method in according to the instruction manual:
The Dust Monitor was compared with a calibrated High Volume Sampler and The result was used to generate the Correlation
Factor (CF) between the Dust Monitor and High Volume Sampler.

Those filter papers are weighted by HOKLAS laboratory (HPCT Litimed)

Calibrated by: m‘k/- Approved by: \‘"Qv—»r/ O(’\?\‘/]

1
Technical Officer (Wong Shing Kwai) Project Manager (Henry‘&eung)



CINOTECH CONSULTANTS LIMITED ClN TECH ‘
~

Certificate of Calibration

It is certified that the item under calibration has been calibrated by corresponding calibrated High Volume Sampler

Description: Digital Dust Indicator Date of Calibration 2-Oct-21
Manufacturer: ~ Sibata Scientific Technology LTD. Validity of Calibration Record 2-Dec-21
Model No.: LD-5R
Serial No.: 972778
Equipment No.: SA-01-07 Sensitivity 0.001 mg/m3
High Volume Sampler No.: A-01-03 Before Sensitivity Adjustment 735 CPM
Tisch Calibration Orifice No.: 3864 After Sensitivity Adjustment 735 CPM
Calibration of 1 hr TSP
Calibration Laser Dust Monitor HVS
Point Mass Concentration (pg/m3) Mass concentration (ug/m3)
X-axis Y-axis
1 65.0 127.0
2 58.0 121.0
3 49.0 112.0
Average 57.3 120.0

By Linear Regression of Y on X
Slope , mw = 0.9404 Intercept, bw = 66.0829

Correlation coefficient* = 0.9991

Set Correlation Factor

Particaulate Concentration by High Volume Sampler (ug/mS) 120.0
Particaulate Concentration by Dust Meter (ug/m3) 57.3
Measureing time, (min) 60.0
Set Correlation Factor , SCF

SCF = [ K=High Volume Sampler / Dust Meter, (ng/m3) | 2.1

In-house method in according to the instruction manual:
The Dust Monitor was compared with a calibrated High Volume Sampler and The result was used to generate the Correlation
Factor (CF) between the Dust Monitor and High Volume Sampler.

Those filter papers are weighted by HOKLAS laboratory (HPCT Litimed)

Calibrated by: X}’)/L - Approved by: \“Qu.-\/; (X’\?\/I

1
Technical Officer (Wong Shing Kwai) Project Manager (Henry {eung)



High Precision Chemical Testing Ltd.

[
Rm 1904, Technology Park ® Lo
18 On Lai Street, Shatin - - whpC’
NT, Hong Kong
Tel: +852 3841 4388 Website: https://www.hpct.com.hk
Report No. : 00150 Issue Date : 16 Nov 2021
Application No. : HP00032
Certificate of Calibration
Applicant . Cinotech Consultants Limited
RM 1710, Technology Park,
18 On Lai Street,
Shatin, N.T., Hong Kong
Sample Description : Submitted equipment stated to be Sound Level Calibrator.
Equipment No.: : N-13-01
Manufacturer: : SOUNDTEK
Other information : | Model No. ST-120
Serial No. 181001608
Date Received : 05 Nov 2021
Test Period : 08 Nov 2021 to 12 Nov 2021
Test Requested . Performance checking for Sound Level Calibrator
Test Method . The Sound Level Meter and Calibrator has been calibrated in accordance with

the documented procedures and using standard and instrument which are
recommended by the manufacturer, or equivalent.

Test conditions : Room Temperature: 22-25 degree Celsius
Relative Humidity: 35-70%

Test Result . Refer to the test result(s) on page 2.

Remark : 1. Information of the sample description provided by the Applicant.
2. The result(s) relate only to the items tested or calibrated.

For and on behalf of
HIGH PRECISION CHEMICAL TESTING LIMITED

Lee Wai Kit
Laboratory Manager

Page 1 of 2



High Precision Chemical Testing Ltd.

Rm 1904, Technology Park o
18 On Lai Street, Shatin - - uhpc
NT, Hong Kong
Tel: +852 3841 4388 Website: https://www.hpct.com.hk
Report No. 00150 Issue Date 16 Nov 2021
Application No. HP00032
Certificate of Calibration
Measuring Description Sound Calibrator
equipment Manufacturer Briel & Kjaer
Model No. TYPE 4231
Serial No. 2326353
Equipment No. N-02-01
Description Sound Meter
Manufacturer BSWA Technology
Model No. BSWA 308
Serial No. 570188
Microphone No. 570608
Equipment No. N-12-03
Test Result
Reference value, dB Indication value, dB Deviation, dB Allowed deviation, dB
94.0 94.1 +0.1 +0.3
114.0 114.0 0.0 +0.5
Note : 1. “Instrument Readings” presents the figures shown on item under calibration /

checking regardless of equipment precision or significant figures.
2. The indication value was obtained from the average of ten replicated measurement.

- End of report -

Page 2 of 2



Equipment no.:N-13-01

Calibration Certificate 0025247

Customer :

Cinotech Consultants Limited
RM 1710, Technology Park,
18 On Lai Street, Shatin, N.T.

Object 1 : ST-120 sound calibrator
Serial No. /Ref. No.: 181001608

Object 2 :

Serial No. /Ref. No. :

Hong Kong
Customer Code :  SVEC09005 Manufacturer :  Soundtek
Date of calibration: 05/11/2020 Certificate No.: 0025247
Date of the recommended re-calibration:  05/11/2021 Handle by: E0002
Measuring results
Reference value Indication value Deviation  Allowed deviation Object
94.0dB 93.7dB -0.3dB +/- 0.3dB 1
114.0dB 113.6dB -0.4dB +- 0.5dB 1
Measuring equipment
index Calibrator / Master Traceability
[ 1 Master Sound Meter, SVAN949,sn:8571 IEC61672
I 2 Sound Calibrator, SV30A sn:32580 [EC60942

Ambient conditions
Temperature (20...26)°C

Humidity (20...60)%RH

Measuring procedure
Calibrated by Type 1 Sound Level Meter and 1kHz Sound Source

Uncertainty
+/- 0.2dB for probability not less than 95%.

Conformity

1.The resulted values were those obtained at the time of test and applies only to the item calibrated.

2.The measurement uncertainty was calculated according to the regulations of GUM with the coverage factor k=2 and contains

the uncertainty of the measuring procedure and the uncertainty of the measuring system.

3.The equipment being used in this calibration are regularly calibrated by laboratory according to 1ISO/IEC17025.

4.HKAS has accredited this laboratory (HOKLAS 267) for specific calibration activities as listed in the HOKLAS directory of accredited laboratories.
5.The calibrations certificate may not be reproduced.

Measured value(s)| within the allowable deviation.

Performed by Approved by

[, -

Quality Manager

Calibration Technician Mr. K.L. Ng

Appleone Calibration Laboratory Ltd. Rm1309, 13/F, No.77 Wing Hong St, Kin, HKSAR Tel: +852 2370 4437 Fax: +852 2114 0393


HENRY.LEUNG
Typewriter
Equipment no.:N-13-01


[Calibration Certificate]

0025916
Customer : Object 1: SV30A sound calibrator
Cinotech Consultants Limited Serial No. /Ref. No. : 10965 / N-09-02
RM 1710, Technology Park, Object 2 :
18 On Lai Street, Shatin, N.T. Serial No. /Ref. No. :
Hong Kong
Customer Code :  SVEC09005 Manufacturer :  Svantek
Date of calibration: 22/01/2021 Certificate No.:
Date of the recommended re-calibration:  22/01/2022 Handle by:
Measuring results
Reference value Indication value  Deviation Allowed deviation Object
94.0dB 94.1dB +0.1dB +/- 0.3dB 1
114.0dB 114.3dB +0.3dB +/- 0.3dB 1
Measuring equipment
index Calibrator / Master Traceability
( 1 Master Sound Meter, SVAN949,sn:8571 IEC61672 )
L 2 Sound Calibrator, SV30A sn:32580 IEC60942 J

Ambient conditions

Temperature (20...26)°C

Measuring procedure

Humidity (20...60)%RH

Calibrated by Type 1 Sound Level Meter and 1kHz Sound Source .

Uncertainty

+/- 0.2dB for probability not less than 95%.

Conformity

1.The resulted values were those obtained at the time of test and applies only to the item calibrated.
2.The measurement uncertainty was calculated according to the regulations of GUM with the coverage factor k=2 and contains
the uncertainty of the measuring procedure and the uncertainty of the measuring system.

5.The calibrations certificate may not be reproduced.

3.The equipment being used in this calibration are regularly calibrated by laboratory according to ISO/IEC17025.
4.HKAS has accredited this laboratory (HOKLAS 267) for specific calibration activities as listed in the HOKLAS directory of accredited laboratories.

Measured value(s) within

Performed by

<
T

Calibration Technician |

the allowable deviation.

Approved by

/ —~ . ——

Quality Mager

Appleone Calibration Laboratory Ltd. Rm1309, 13/F, No.77 Wing Hong St, Kin, HKSAR Tel: +852 2370 4437 Fax: +852 2114 0393




{Calibration Certificate] 0025914

Customer : Object 1: SVAN957 SLM
Cinotech Consultants Limited Serial No. /Ref. No. : 23851/ N-08-12
RM 1710, Technology Park, Object 2 : Microphone

18 On Lai Street, Shatin, N.T. Serial No. /Ref. No. : 43676

Hong Kong

Customer Code :  SVEC09005 Manufacturer :  Svantek

Date of calibration: 22/01/2021 Certificate No.: 0025914

Date of the recommended re-calibration:  22/01/2022 Handle by: E0002

Measuring results

Reference value Indication value  Deviation Allowed deviation Object
94.0dB 93.6dB -0.4dB +/- 1.5dB 1
114.0dB 113.5dB -0.5dB +/- 1.5dB 1

Measuring equipment

index Calibrator / Master Traceability
( 1 Master Sound Meter, SVAN949,sn:8571 IEC61672 1
L 2 Sound Calibrator, SV30A  sn:32580 IEC60942 J

Ambient conditions
Temperature (20...26)°C Humidity (20...60)%RH

Measuring procedure
Calibrated by Type 1 Sound Calibrator with Master Sound Level Meter under 1kHz Frequency.

Uncertainty
+/- 0.2dB for probability not less than 95%.

Conformity

1.The resulted values were those obtained at the time of test and applies only to the item calibrated.

2.The measurement uncertainty was calculated according to the regulations of GUM with the coverage factor k=2 and contains

the uncertainty of the measuring procedure and the uncertainty of the measuring system.

3.The equipment being used in this calibration are regularly calibrated by laboratory according to ISO/IEC17025.

4.HKAS has accredited this laboratory (HOKLAS 267) for specific calibration activities as listed in the HOKLAS directory of accredited laboratories.
5.The calibrations certificate may not be reproduced.

Measured value(s)| within the allowable deviation.

Performed by Approved by
—
{
Fno [ o
Calibration Techniciam—— Quahty/Manager

Appleone Calibration Laboratory Ltd. Rm1309, 13/F, No.77 Wing Hong St, Kin, HKSAR Tel: +852 2370 4437 Fax: +852 2114 0393



High-Volume TSP Sampler £
5-POINT CALIBRATION DATA SHEET C ‘ N@TECH ,‘/_.@,

File No. MA16034/54/0032
Project No. AM4(A) - Cha Kwo Ling Public Cargo Working Area Administrative Office
Date: 9-Oct-21 Next Due Date: 9-Dec-21 Operator: SK
Equipment No.: A-01-54 Model No.: TE-5170 Serial No. 1536
Ambient Condition
Temperature, Ta (K) | 299.5 Pressure, Pa (mmHg) | 753.6
Orifice Transfer Standard Information
Serial No. 3864 Slope, mc | 0.05846 | Intercept, bc | -0.00313
Last Calibration Date: 11-Jan-21 me x Qstd + be = [AH x (Pa/760) x (298/Ta)]"”
Next Calibration Date: 11-Jan-22 Qstd = {|AH x (Pa/760) x (298/Ta)]"* -bc} / me
Calibration of TSP Sampler
. Orfice HVS
Calibration AH (oriF 4 (CEM ; 12
. 1 .
Point . (orifice), [AH x (Pa/760) x (298/Ta)]1/2 Qstd ( . ) | AW (HVS), in. | [AW x (Pa/760) x (298/Ta)]
in. of water X - axis of water Y-axis
1 13.2 3.61 61.78 9.4 3.05
2 10.6 3.23 55.37 7.4 2.70
3 7.6 2.74 46.89 5.1 2.24
4 5.6 2.35 40.26 3.6 1.88
5 3.0 1.72 29.48 1.9 1.37
By Linear Regression of Y on X
Slope , mw = 0.0522 Intercept, bw : -0.1914
Correlation coefficient* = 0.9996
*If Correlation Coefficient < 0.990, check and recalibrate.
Set Point Calculation
From the TSP Field Calibration Curve, take Qstd = 43 CFM
From the Regression Equation, the "Y" value according to
mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)]"*
Therefore, Set Point; W = ( mw x Qstd + bw )2 x(760/Pa)x(Ta/298)= 4.27
Remarks:
Conducted by: Wong Shing Kwai Signature: M - Date: 9-Oct-21
9-Oct-21

n
Checked by: Henry Leung Signature: \‘-(ib.\,, O</\9\-/7 Date:
\Y J ,‘

F:\Cinotech Solutions\Equipment\Calibration Cert\HVS\new\MA 16034 20211009 _AM4(A) (A-01-54).xls




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

CIN@TECH 4

File No. MA16034/03/0032
Project No. AM3 - Yau Lai Estate, Bik Lai House
Date: 9-Oct-21 Next Due Date: 9-Dec-21 Operator: SK
Equipment No.: A-01-03 Model No.: GS2310 Serial No. 10379
Ambient Condition
Temperature, Ta (K) | 299.5 Pressure, Pa (mmHg) | 753.6
Orifice Transfer Standard Information
Serial No. 3864 Slope, mc | 0.05846 | Intercept, bc | -0.00313
Last Calibration Date: 11-Jan-21 me x Qstd + be = [AH x (Pa/760) x (298/Ta)]"”
Next Calibration Date: 11-Jan-22 Qstd = {|AH x (Pa/760) x (298/Ta)]"* -bc} / me
Calibration of TSP Sampler
. Orfice HVS
Calibration AH (oriF 4 (CEM ; 12
. 1 .
Point : (orifice), [AH x (Pa/760) x (298/Ta)] " Qstd ( . ) | AW (HVS), in. | [AW x (Pa/760) X (298/Ta)]
in. of water X - axis of water Y-axis
1 13.3 3.62 62.02 9.1 3.00
2 10.3 3.19 54.58 6.8 2.59
3 8.2 2.84 48.71 5.4 2.31
4 5.6 2.35 40.26 3.5 1.86
5 2.9 1.69 28.99 2.0 1.40
By Linear Regression of Y on X
Slope , mw = 0.0486 Intercept, bw : -0.0498
Correlation coefficient* = 0.9983
*If Correlation Coefficient < 0.990, check and recalibrate.
Set Point Calculation
From the TSP Field Calibration Curve, take Qstd = 43 CFM
From the Regression Equation, the "Y" value according to
mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)]"*
Therefore, Set Point; W = ( mw x Qstd + bw )2 x(760/Pa)x(Ta/298)= 4.22
Remarks:
Conducted by: Wong Shing Kwai Signature: M - Date: 9-Oct-21
r\
Checked by: Henry Leung Signature: \‘*dap‘ry O(\?\"? Date: 9-Oct-21

J {
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High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

Project No. AM2 - Sai Tso Wan Recreation Ground

CIN@TECH 4

File No. MA16034/08/0032

Date: 9-Oct-21 Next Due Date: 9-Dec-21 Operator: SK
Equipment No.: A-01-08 Model No.: GS2310 Serial No. 1287
Ambient Condition
Temperature, Ta (K) | 299.5 Pressure, Pa (mmHg) 753.6
Orifice Transfer Standard Information
Serial No. 3864 Slope, mc | 0.05846 | Intercept, bc | -0.00313
Last Calibration Date: 11-Jan-21 me x Qstd + be = [AH x (Pa/760) x (298/Ta)]"”
Next Calibration Date: 11-Jan-22 Qstd = {[AH x (Pa/760) x (298/Ta)]"” -be} / me
Calibration of TSP Sampler
Calibration  |——— Orfice FYTTYN e— HVS -
: , t , in.
Point \H (crifice) [AH x (Pa/760) x (298/Ta)] "> Qstd ( ' ) | AW (HVS), in. | [AW x (Pa/760) x (298/Ta)]
in. of water X - axis of water Y-axis
1 13.2 3.61 61.78 9.0 2.98
2 10.2 3.17 54.32 6.6 2.55
3 7.9 2.79 47.81 4.9 2.20
4 5.2 2.27 38.80 3.3 1.80
5 3.0 1.72 29.48 2.0 1.40
By Linear Regression of Y on X
Slope , mw = 0.0484 Intercept, bw : -0.0605
Correlation coefficient® = 0.9976
*If Correlation Coefficient < 0.990, check and recalibrate.
Set Point Calculation
From the TSP Field Calibration Curve, take Qstd = 43 CFM
From the Regression Equation, the "Y" value according to
mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)]"*
Therefore, Set Point; W = ( mw x Qstd + bw ) x (760/Pa)x(Ta/298)= 4.14
Remarks:
Conducted by: Wong Shing Kwai Signature: M - Date: 9-Oct-21
Date: 9-Oct-21

r\
Checked by: Henry Leung Signature: \-de,-\/y (X’M
" J |
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High-Volume TSP Sampler £
5-POINT CALIBRATION DATA SHEET C ‘ N@TECH ,‘/_.@,

File No. MA16034/05/0032
Project No. AM]1 - Tin Hau Temple
Date: 9-Oct-21 Next Due Date: 9-Dec-21 Operator: SK
Equipment No.: A-01-05 Model No.: GS2310 Serial No. 10599
Ambient Condition
Temperature, Ta (K) | 299.5 Pressure, Pa (mmHg) | 753.6
Orifice Transfer Standard Information
Serial No. 3864 Slope, mc | 0.05846 | Intercept, bc | -0.00313
Last Calibration Date: 11-Jan-21 me x Qstd + be = [AH x (Pa/760) x (298/Ta)]"”
Next Calibration Date: 11-Jan-22 Qstd = {|AH x (Pa/760) x (298/Ta)]"* -bc} / me
Calibration of TSP Sampler
. Orfice HVS
Calibration AH (oriF 4 (CEM ; 12
. 1 .
Point : (orifice), [AH x (Pa/760) x (298/Ta)] " Qstd ( . ) | AW (HVS), in. | [AW x (Pa/760) X (298/Ta)]
in. of water X - axis of water Y-axis
1 13.3 3.62 62.02 9.1 3.00
2 9.8 3.11 53.24 7.0 2.63
3 7.4 2.70 46.27 5.2 2.27
4 5.2 2.27 38.80 3.2 1.78
5 3.0 1.72 29.48 2.0 1.40
By Linear Regression of Y on X
Slope , mw = 0.0506 Intercept, bw : -0.1108
Correlation coefficient* = 0.9968
*If Correlation Coefficient < 0.990, check and recalibrate.
Set Point Calculation
From the TSP Field Calibration Curve, take Qstd = 43 CFM
From the Regression Equation, the "Y" value according to
mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)]"*
Therefore, Set Point; W = ( mw x Qstd + bw )2 x(760/Pa)x(Ta/298)= 4.32
Remarks:
Conducted by: Wong Shing Kwai Signature: M - Date: 9-Oct-21
f
Checked by: Henry Leung Signature: \-ﬁ,\,, O</\9\-/7 Date: 9-Oct-21
A J "
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High Precision Chemical Testing Limited
Rm 1904, Technology Park,

18 On Lai Street, Shatin,

New Territories, Hong Kong

Tel: (852) 3841 4388

Email: info@hpct.com.hk

o ehpC

APPLICANT: Cinotech Consultants Limited Test Report No.: 00122
RM 1710, Technology Park, Date of Issue: 2021-05-12
18 On Lai Street, Date Received: 2021-05-07
Test Period 2021-05-10 to
2021-05-10
Next Due Date: 2022-05-10
ATTN: Mr. Henry Leung

Certificate of Calibration

Item for calibration

Description | Integrating Sound Level Meter
Manufacturer | BSWA Technology
Model No. | BSWA 308
Serial No. | 580156
Microphone No. | 580804
Equipment No. | N-12-06

Test conditions:

Room Temperature
Relative Humidity

: 22-25 degree Celsius
: 35-70%

Method reference:

The Sound Level Calibrator has been calibrated in accordance with the documented procedures and
using standard and instrument which are recommended by the manufacturer, or equivalent.

Measuring equipment :

Description | Sound Calibrator
Manufacturer | Briel & Kjar
Model No. | TYPE 4231
Serial No. | 2326353
Equipment No. | N-02-01

R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R e e e

This report shall not be reproduced, except in full, without approval of HPC
Page 1 of 2



High Precision Chemical Testing Limited O
Rm 1904, Technology Park, @ -
18 On Lai Street, Shatin, ®

New Territories, Hong Kong E u hp

Tel: (852) 3841 4388 @ ‘@ C
Email: info@hpct.com.hk

Test Report

Results:
Reference value, dB Indication value, dB Deviation, dB Allowed deviation, dB
94.0 94.0 0.0 +15
114.0 114.0 +0.1 +15
REMARK:

1. The indication value was obtained from the average of ten replicated measurement.
2. The equipment being used in this calibration are regularly calibrated by laboratory according to ISO/IEC 17025.

End of Report

PREPARED AND CHECKED BY:
For and On Behalf of High Precision Chemical Testing Limited

S

Laboratory Director (CHAN Hon-Fai)

This report shall not be reproduced, except in full, without approval of HPC
Page 2 of 2



APPENDIX C
WEATHER INFORMATION




Appendix C - Weather Conditions

Appendix C - Weather Conditions During Impact Monitoring Period

Date Mean Air Temperature (°C)* Mean Relative Humidity | Pprecipitation (mm)®
(%)°

1-Nov-21 25.2 76 Trace
2-Nov-21 25.1 76 Trace
3-Nov-21 25.2 75 Trace
4-Nov-21 25.5 78 0.0
5-Nov-21 25.6 84 0.0
6-Nov-21 26.4 79 0.0
7-Nov-21 26.1 83 0.0
8-Nov-21 20.1 61 2.0
9-Nov-21 19.5 50 0.0
10-Nov-21 20.5 41 0.0
11-Nov-21 215 47 0.0
12-Nov-21 22.6 51 0.0
13-Nov-21 22.3 49 Trace
14-Nov-21 21.6 59 0.0
15-Nov-21 22.1 65 0.0
16-Nov-21 23.2 71 0.0
17-Nov-21 23.5 74 0.0
18-Nov-21 22.4 69 0.0
19-Nov-21 23.0 77 Trace
20-Nov-21 23.7 77 0.3
21-Nov-21 235 82 0.0
22-Nov-21 19.6 76 3.5
23-Nov-21 16.1 69 Trace
24-Nov-21 19.0 65 0.0
25-Nov-21 20.6 64 0.0
26-Nov-21 21.6 64 0.0
27-Nov-21 21.2 63 0.0
28-Nov-21 21.6 69 0.0
29-Nov-21 22.4 67 0.0
30-Nov-21 21.3 59 0.0

(Reporting Month: November 2021)

Remarks:

Source - Hong Kong Observatory

Retrieved from Manned Weather Station (Hong Kong Observatory) (22°18'07" N, 114°10'27" E)

MA20003 - App C Cc1 Cinotech



Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
1 Nov 2021 12:00 AM WNW 1.0
1 Nov 2021 1:00 AM WNW 14
1 Nov 2021 2:00 AM WNW 14
1 Nov 2021 3:00 AM NE 1.0
1 Nov 2021 4.00 AM WNW 14
1 Nov 2021 5:00 AM WNW 14
1 Nov 2021 6:00 AM NW 14
1 Nov 2021 7:00 AM NW 1.9
1 Nov 2021 8:00 AM NNW 2.8
1 Nov 2021 9:00 AM NW 2.3
1 Nov 2021 10:00 AM WNW 2.8
1 Nov 2021 11:00 AM ESE 1.9
1 Nov 2021 12:00 PM N 14
1 Nov 2021 1:00 PM WNW 14
1 Nov 2021 2:00 PM NNW 4.1
1 Nov 2021 3:00 PM NNW 4.1
1 Nov 2021 4:00 PM NNW 14
1 Nov 2021 5:00 PM WNW 1.0
1 Nov 2021 6:00 PM WNW 1.0
1 Nov 2021 7:00 PM WNW 14
1 Nov 2021 8:00 PM WNW 14
1 Nov 2021 9:00 PM WNW 1.0
1 Nov 2021 10:00 PM WNW 1.0
1 Nov 2021 11:00 PM WNW 1.0
2 Nov 2021 12:00 AM WNW 1.0
2 Nov 2021 1:00 AM WNW 14
2 Nov 2021 2:00 AM WNW 1.0
2 Nov 2021 3:00 AM WNW 1.0
2 Nov 2021 4:00 AM WNW 14
2 Nov 2021 5:00 AM WNW 14
2 Nov 2021 6:00 AM WNW 1.4
2 Nov 2021 7:00 AM WNW 1.0
2 Nov 2021 8:00 AM WNW 1.0
2 Nov 2021 9:00 AM WNW 1.0
2 Nov 2021 10:00 AM WNW 1.0
2 Nov 2021 11:00 AM WNW 14
2 Nov 2021 12:00 PM WNW 14
2 Nov 2021 1:00 PM NNW 2.8
2 Nov 2021 2:00 PM NNW 4.6
2 Nov 2021 3:00 PM NNW 55
2 Nov 2021 4:00 PM NNW 4.1
2 Nov 2021 5:00 PM NNW 2.3
2 Nov 2021 6:00 PM NNW 1.9
2 Nov 2021 7:00 PM NNW 1.9
2 Nov 2021 8:00 PM NNW 1.0
2 Nov 2021 9:00 PM W 0.5
2 Nov 2021 10:00 PM NW 1.0
2 Nov 2021 11:00 PM NW 0.5
3 Nov 2021 12:00 AM WNW 0.5
3 Nov 2021 1:00 AM N 0.1
3 Nov 2021 2:00 AM WNW 0.5
3 Nov 2021 3:00 AM WNW 0.1
3 Nov 2021 4:00 AM W 0.5
3 Nov 2021 5:00 AM NW 0.5
3 Nov 2021 6:00 AM NE 0.1
3 Nov 2021 7:00 AM W 0.5
3 Nov 2021 8:00 AM E 1.0
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
3 Nov 2021 9:00 AM ESE 14
3 Nov 2021 10:00 AM W 14
3 Nov 2021 11:00 AM ESE 14
3 Nov 2021 12:00 PM NNW 2.8
3 Nov 2021 1:00 PM NNW 4.6
3 Nov 2021 2:00 PM NNW 3.7
3 Nov 2021 3:00 PM NNW 1.9
3 Nov 2021 4:00 PM NNW 2.3
3 Nov 2021 5:00 PM NNW 14
3 Nov 2021 6:00 PM NNW 14
3 Nov 2021 7:00 PM NNW 14
3 Nov 2021 8:00 PM ENE 1.0
3 Nov 2021 9:00 PM E 14
3 Nov 2021 10:00 PM E 1.0
3 Nov 2021 11:00 PM ESE 1.0
4 Nov 2021 12:00 AM ESE 14
4 Nov 2021 1:00 AM E 1.9
4 Nov 2021 2:00 AM E 2.3
4 Nov 2021 3:00 AM E 3.2
4 Nov 2021 4:00 AM E 2.3
4 Nov 2021 5:00 AM ESE 1.9
4 Nov 2021 6:00 AM E 2.3
4 Nov 2021 7:00 AM ESE 2.8
4 Nov 2021 8:00 AM E 1.9
4 Nov 2021 9:00 AM E 1.9
4 Nov 2021 10:00 AM ESE 2.3
4 Nov 2021 11:00 AM ESE 1.9
4 Nov 2021 12:00 PM ESE 14
4 Nov 2021 1:00 PM ESE 1.0
4 Nov 2021 2:00 PM ESE 1.0
4 Nov 2021 3:00 PM ESE 1.4
4 Nov 2021 4:00 PM SE 1.0
4 Nov 2021 5:00 PM NNW 1.0
4 Nov 2021 6:00 PM NNW 1.0
4 Nov 2021 7:00 PM WNW 0.5
4 Nov 2021 8:00 PM WNW 0.5
4 Nov 2021 9:00 PM NNW 0.5
4 Nov 2021 10:00 PM ESE 0.5
4 Nov 2021 11:00 PM ESE 1.0
5 Nov 2021 12:00 AM ESE 0.5
5 Nov 2021 1:00 AM ESE 1.0
5 Nov 2021 2:00 AM SE 1.0
5 Nov 2021 3:00 AM ESE 1.0
5 Nov 2021 4:00 AM ESE 14
5 Nov 2021 5:00 AM SE 1.0
5 Nov 2021 6:00 AM ESE 1.0
5 Nov 2021 7:00 AM ESE 1.4
5 Nov 2021 8:00 AM E 1.9
5 Nov 2021 9:00 AM ESE 1.9
5 Nov 2021 10:00 AM E 14
5 Nov 2021 11:00 AM WNW 1.4
5 Nov 2021 12:00 PM NW 1.0
5 Nov 2021 1:00 PM SE 1.0
5 Nov 2021 2:00 PM WNW 1.0
5 Nov 2021 3:00 PM W 1.0
5 Nov 2021 4:00 PM WNW 1.0
5 Nov 2021 5:00 PM NNW 1.0
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
5 Nov 2021 6:00 PM WNW 0.5
5 Nov 2021 7:00 PM NW 0.5
5 Nov 2021 8:00 PM WNW 0.5
5 Nov 2021 9:00 PM SE 0.1
5 Nov 2021 10:00 PM WNW 0.5
5 Nov 2021 11:00 PM WNW 1.0
6 Nov 2021 12:00 AM NW 1.0
6 Nov 2021 1:00 AM W 1.0
6 Nov 2021 2:00 AM WNW 0.5
6 Nov 2021 3:00 AM WNW 1.0
6 Nov 2021 4:.00 AM WNW 1.0
6 Nov 2021 5:00 AM WNW 0.5
6 Nov 2021 6:00 AM WNW 0.5
6 Nov 2021 7:00 AM W 0.5
6 Nov 2021 8:00 AM W 1.0
6 Nov 2021 9:00 AM NNW 14
6 Nov 2021 10:00 AM NNW 1.0
6 Nov 2021 11:00 AM NNW 1.9
6 Nov 2021 12:00 PM NNW 3.2
6 Nov 2021 1:00 PM NNW 3.2
6 Nov 2021 2:00 PM NNW 1.9
6 Nov 2021 3:00 PM WNW 14
6 Nov 2021 4:00 PM NNW 14
6 Nov 2021 5:00 PM NNW 1.0
6 Nov 2021 6:00 PM W 1.0
6 Nov 2021 7:00 PM WNW 0.5
6 Nov 2021 8:00 PM WNW 0.5
6 Nov 2021 9:00 PM NW 0.5
6 Nov 2021 10:00 PM W 0.5
6 Nov 2021 11:00 PM SE 0.1
7 Nov 2021 12:00 AM SSE 0.5
7 Nov 2021 1:00 AM SSE 0.5
7 Nov 2021 2:00 AM SSE 0.1
7 Nov 2021 3:00 AM SE 0.5
7 Nov 2021 4:.00 AM ESE 1.0
7 Nov 2021 5:00 AM E 0.5
7 Nov 2021 6:00 AM ESE 1.0
7 Nov 2021 7:00 AM ESE 1.9
7 Nov 2021 8:00 AM E 2.3
7 Nov 2021 9:00 AM ESE 1.9
7 Nov 2021 10:00 AM SE 1.9
7 Nov 2021 11:00 AM E 1.9
7 Nov 2021 12:00 PM ESE 1.4
7 Nov 2021 1:00 PM SSE 14
7 Nov 2021 2:00 PM SE 1.0
7 Nov 2021 3:00 PM ESE 1.0
7 Nov 2021 4:00 PM WNW 0.5
7 Nov 2021 5:00 PM ESE 1.0
7 Nov 2021 6:00 PM ESE 14
7 Nov 2021 7:00 PM ESE 14
7 Nov 2021 8:00 PM E 1.9
7 Nov 2021 9:00 PM ESE 14
7 Nov 2021 10:00 PM ESE 1.9
7 Nov 2021 11:00 PM ESE 1.9
8 Nov 2021 12:00 AM ESE 1.9
8 Nov 2021 1:00 AM ESE 2.3
8 Nov 2021 2:00 AM ESE 1.9
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
8 Nov 2021 3:00 AM E 1.9
8 Nov 2021 4.00 AM E 14
8 Nov 2021 5:00 AM ESE 1.9
8 Nov 2021 6:00 AM SE 1.9
8 Nov 2021 7:00 AM SE 1.9
8 Nov 2021 8:00 AM ESE 1.9
8 Nov 2021 9:00 AM ESE 1.9
8 Nov 2021 10:00 AM ESE 14
8 Nov 2021 11:00 AM SE 1.0
8 Nov 2021 12:00 PM ESE 2.3
8 Nov 2021 1:00 PM E 1.0
8 Nov 2021 2:00 PM WNW 1.0
8 Nov 2021 3:00 PM SE 14
8 Nov 2021 4:00 PM ESE 14
8 Nov 2021 5:00 PM ESE 1.9
8 Nov 2021 6:00 PM E 1.9
8 Nov 2021 7:00 PM ESE 1.9
8 Nov 2021 8:00 PM ESE 14
8 Nov 2021 9:00 PM ESE 1.4
8 Nov 2021 10:00 PM ESE 14
8 Nov 2021 11:00 PM ESE 14
9 Nov 2021 12:00 AM ESE 1.0
9 Nov 2021 1:00 AM SE 1.0
9 Nov 2021 2:00 AM ESE 14
9 Nov 2021 3:00 AM ESE 14
9 Nov 2021 4.00 AM SE 1.9
9 Nov 2021 5:00 AM SE 14
9 Nov 2021 6:00 AM ESE 14
9 Nov 2021 7:00 AM E 1.9
9 Nov 2021 8:00 AM ESE 14
9 Nov 2021 9:00 AM ESE 1.0
9 Nov 2021 10:00 AM NW 14
9 Nov 2021 11:00 AM WNW 1.9
9 Nov 2021 12:00 PM NNW 1.9
9 Nov 2021 1:00 PM NNW 2.3
9 Nov 2021 2:00 PM NW 14
9 Nov 2021 3:00 PM WNW 1.0
9 Nov 2021 4:00 PM NNW 1.0
9 Nov 2021 5:00 PM NW 1.0
9 Nov 2021 6:00 PM WNW 1.0
9 Nov 2021 7:00 PM WNW 1.0
9 Nov 2021 8:00 PM WNW 1.0
9 Nov 2021 9:00 PM WNW 0.5
9 Nov 2021 10:00 PM ESE 1.0
9 Nov 2021 11:00 PM WNW 0.5
10 Nov 2021 12:00 AM WNW 0.5
10 Nov 2021 1:00 AM WNW 0.5
10 Nov 2021 2:00 AM WNW 0.5
10 Nov 2021 3:00 AM WNW 0.5
10 Nov 2021 4.00 AM NW 0.5
10 Nov 2021 5:00 AM N 0.1
10 Nov 2021 6:00 AM ESE 0.5
10 Nov 2021 7:00 AM ESE 1.0
10 Nov 2021 8:00 AM ESE 1.0
10 Nov 2021 9:00 AM WNW 0.5
10 Nov 2021 10:00 AM SE 14
10 Nov 2021 11:00 AM SE 14
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
10 Nov 2021 12:00 PM NNW 4.1
10 Nov 2021 1:00 PM NNW 3.7
10 Nov 2021 2:00 PM NNW 5.0
10 Nov 2021 3:00 PM NNW 3.7
10 Nov 2021 4:00 PM NNW 2.3
10 Nov 2021 5:00 PM NNW 2.3
10 Nov 2021 6:00 PM NNW 1.9
10 Nov 2021 7:00 PM NNW 0.1
10 Nov 2021 8:00 PM WNW 0.5
10 Nov 2021 9:00 PM WNW 0.5
10 Nov 2021 10:00 PM 0.5
10 Nov 2021 11:00 PM 0.1
11 Nov 2021 12:00 AM 0.1
11 Nov 2021 1:00 AM 0.1
11 Nov 2021 2:00 AM --- 0.1
11 Nov 2021 3:00 AM SSE 0.1
11 Nov 2021 4.00 AM SSE 0.1
11 Nov 2021 5:00 AM SSE 0.1
11 Nov 2021 6:00 AM NW 0.5
11 Nov 2021 7:00 AM NNW 14
11 Nov 2021 8:00 AM WNW 14
11 Nov 2021 9:00 AM NNW 2.3
11 Nov 2021 10:00 AM WNW 14
11 Nov 2021 11:00 AM WNW 14
11 Nov 2021 12:00 PM WNW 14
11 Nov 2021 1:00 PM NW 14
11 Nov 2021 2:00 PM NNW 1.9
11 Nov 2021 3:00 PM NNW 14
11 Nov 2021 4:00 PM WNW 1.0
11 Nov 2021 5:00 PM NW 1.0
11 Nov 2021 6:00 PM WNW 1.0
11 Nov 2021 7:00 PM WNW 1.0
11 Nov 2021 8:00 PM WNW 1.0
11 Nov 2021 9:00 PM WNW 14
11 Nov 2021 10:00 PM WNW 1.0
11 Nov 2021 11:00 PM WNW 1.0
12 Nov 2021 12:00 AM WNW 14
12 Nov 2021 1:00 AM WNW 1.0
12 Nov 2021 2:00 AM WNW 1.0
12 Nov 2021 3:00 AM E 0.5
12 Nov 2021 4:00 AM WNW 0.5
12 Nov 2021 5:00 AM WNW 0.5
12 Nov 2021 6:00 AM WNW 1.0
12 Nov 2021 7:00 AM WNW 14
12 Nov 2021 8:00 AM NW 14
12 Nov 2021 9:00 AM NW 14
12 Nov 2021 10:00 AM NNW 1.4
12 Nov 2021 11:00 AM WNW 14
12 Nov 2021 12:00 PM NNW 14
12 Nov 2021 1:00 PM NNW 1.9
12 Nov 2021 2:00 PM WNW 1.9
12 Nov 2021 3:00 PM WNW 14
12 Nov 2021 4:00 PM WNW 1.0
12 Nov 2021 5:00 PM NW 1.0
12 Nov 2021 6:00 PM WNW 0.5
12 Nov 2021 7:00 PM NNW 0.5
12 Nov 2021 8:00 PM NW 0.5
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
12 Nov 2021 9:00 PM NW 0.5
12 Nov 2021 10:00 PM NNW 0.5
12 Nov 2021 11:00 PM WNW 0.5
13 Nov 2021 12:00 AM WNW 0.5
13 Nov 2021 1:00 AM W 0.5
13 Nov 2021 2:00 AM WNW 0.5
13 Nov 2021 3:00 AM WNW 0.5
13 Nov 2021 4:00 AM W 0.5
13 Nov 2021 5:00 AM NNW 1.0
13 Nov 2021 6:00 AM WNW 0.5
13 Nov 2021 7:00 AM NNW 1.9
13 Nov 2021 8:00 AM NNW 14
13 Nov 2021 9:00 AM NNW 1.9
13 Nov 2021 10:00 AM WNW 14
13 Nov 2021 11:00 AM NNW 1.9
13 Nov 2021 12:00 PM NNW 3.7
13 Nov 2021 1:00 PM NNW 3.7
13 Nov 2021 2:00 PM NNW 3.7
13 Nov 2021 3:00 PM NNW 4.1
13 Nov 2021 4:00 PM NNW 2.3
13 Nov 2021 5:00 PM NNW 14
13 Nov 2021 6:00 PM NNW 14
13 Nov 2021 7:00 PM NNW 14
13 Nov 2021 8:00 PM ENE 0.5
13 Nov 2021 9:00 PM ESE 2.3
13 Nov 2021 10:00 PM E 3.2
13 Nov 2021 11:00 PM E 3.7
14 Nov 2021 12:00 AM E 2.8
14 Nov 2021 1:00 AM E 2.8
14 Nov 2021 2:00 AM E 2.8
14 Nov 2021 3:00 AM E 3.2
14 Nov 2021 4:00 AM E 14
14 Nov 2021 5:00 AM ESE 14
14 Nov 2021 6:00 AM ESE 14
14 Nov 2021 7:00 AM ESE 1.9
14 Nov 2021 8:00 AM SE 2.3
14 Nov 2021 9:00 AM ESE 14
14 Nov 2021 10:00 AM SE 14
14 Nov 2021 11:00 AM WNW 1.0
14 Nov 2021 12:00 PM NNW 14
14 Nov 2021 1:00 PM NNW 14
14 Nov 2021 2:00 PM WNW 14
14 Nov 2021 3:00 PM NW 1.4
14 Nov 2021 4:00 PM WNW 1.0
14 Nov 2021 5:00 PM WNW 0.5
14 Nov 2021 6:00 PM WNW 0.5
14 Nov 2021 7:00 PM WNW 0.5
14 Nov 2021 8:00 PM WNW 0.5
14 Nov 2021 9:00 PM WNW 0.5
14 Nov 2021 10:00 PM NW 0.5
14 Nov 2021 11:00 PM NNW 0.5
15 Nov 2021 12:00 AM WNW 0.5
15 Nov 2021 1:00 AM WNW 14
15 Nov 2021 2:00 AM WNW 14
15 Nov 2021 3:00 AM WNW 1.4
15 Nov 2021 4:00 AM WNW 14
15 Nov 2021 5:00 AM WNW 1.0
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
15 Nov 2021 6:00 AM WNW 1.0
15 Nov 2021 7:00 AM WNW 1.0
15 Nov 2021 8:00 AM WNW 1.0
15 Nov 2021 9:00 AM NNW 14
15 Nov 2021 10:00 AM NNW 5.0
15 Nov 2021 11:00 AM NNW 5.0
15 Nov 2021 12:00 PM NNW 3.2
15 Nov 2021 1:00 PM NNW 2.3
15 Nov 2021 2:00 PM NNW 2.8
15 Nov 2021 3:00 PM NNW 2.3
15 Nov 2021 4:00 PM NNW 1.9
15 Nov 2021 5:00 PM NW 0.5
15 Nov 2021 6:00 PM WNW 1.0
15 Nov 2021 7:00 PM NW 1.0
15 Nov 2021 8:00 PM WNW 1.0
15 Nov 2021 9:00 PM NNW 1.0
15 Nov 2021 10:00 PM NNW 1.0
15 Nov 2021 11:00 PM NW 1.0
16 Nov 2021 12:00 AM NNW 0.5
16 Nov 2021 1:00 AM NNW 1.0
16 Nov 2021 2:00 AM WNW 1.0
16 Nov 2021 3:00 AM WNW 1.0
16 Nov 2021 4:.00 AM WNW 1.0
16 Nov 2021 5:00 AM WNW 1.0
16 Nov 2021 6:00 AM WNW 1.0
16 Nov 2021 7:00 AM WNW 1.0
16 Nov 2021 8:00 AM WNW 1.0
16 Nov 2021 9:00 AM WNW 1.0
16 Nov 2021 10:00 AM WNW 1.0
16 Nov 2021 11:00 AM NNW 3.2
16 Nov 2021 12:00 PM NNW 4.1
16 Nov 2021 1:00 PM NNW 4.6
16 Nov 2021 2:00 PM NNW 5.0
16 Nov 2021 3:00 PM NNW 2.8
16 Nov 2021 4:00 PM NNW 14
16 Nov 2021 5:00 PM NNW 14
16 Nov 2021 6:00 PM NW 1.0
16 Nov 2021 7:00 PM NNW 1.9
16 Nov 2021 8:00 PM NW 1.0
16 Nov 2021 9:00 PM WNW 1.0
16 Nov 2021 10:00 PM NW 1.0
16 Nov 2021 11:00 PM NW 1.0
17 Nov 2021 12:00 AM WNW 0.5
17 Nov 2021 1:00 AM WNW 0.5
17 Nov 2021 2:00 AM ESE 0.5
17 Nov 2021 3:00 AM SE 0.1
17 Nov 2021 4:00 AM W 0.1
17 Nov 2021 5:00 AM E 0.1
17 Nov 2021 6:00 AM WNW 0.5
17 Nov 2021 7:00 AM WNW 1.0
17 Nov 2021 8:00 AM NNW 1.4
17 Nov 2021 9:00 AM NNW 14
17 Nov 2021 10:00 AM NNW 2.3
17 Nov 2021 11:00 AM NNW 4.1
17 Nov 2021 12:00 PM NNW 4.1
17 Nov 2021 1:00 PM NNW 3.7
17 Nov 2021 2:00 PM NNW 3.7
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
17 Nov 2021 3:00 PM NNW 3.7
17 Nov 2021 4:00 PM NNW 2.8
17 Nov 2021 5:00 PM NNW 2.8
17 Nov 2021 6:00 PM NNW 1.0
17 Nov 2021 7:00 PM NNW 1.0
17 Nov 2021 8:00 PM NNW 0.1
17 Nov 2021 9:00 PM NNW 0.5
17 Nov 2021 10:00 PM NNW 0.5
17 Nov 2021 11:00 PM NNW 0.1
18 Nov 2021 12:00 AM NNW 0.1
18 Nov 2021 1:00 AM NNW 0.1
18 Nov 2021 2:00 AM --- 0.1
18 Nov 2021 3:00 AM --- 0.1
18 Nov 2021 4.00 AM NNW 0.1
18 Nov 2021 5:00 AM ESE 0.5
18 Nov 2021 6:00 AM ESE 0.5
18 Nov 2021 7:00 AM ESE 0.5
18 Nov 2021 8:00 AM SSE 0.5
18 Nov 2021 9:00 AM ESE 1.4
18 Nov 2021 10:00 AM ESE 14
18 Nov 2021 11:00 AM ESE 1.9
18 Nov 2021 12:00 PM ESE 14
18 Nov 2021 1:00 PM ESE 1.9
18 Nov 2021 2:00 PM ESE 1.9
18 Nov 2021 3:00 PM ESE 1.9
18 Nov 2021 4:00 PM E 2.3
18 Nov 2021 5:00 PM E 2.3
18 Nov 2021 6:00 PM E 1.9
18 Nov 2021 7:00 PM E 2.8
18 Nov 2021 8:00 PM E 2.8
18 Nov 2021 9:00 PM ESE 1.9
18 Nov 2021 10:00 PM SE 1.9
18 Nov 2021 11:00 PM SE 1.9
19 Nov 2021 12:00 AM SE 2.3
19 Nov 2021 1:00 AM ESE 2.3
19 Nov 2021 2:00 AM SE 1.9
19 Nov 2021 3:00 AM SE 1.9
19 Nov 2021 4.00 AM ESE 1.9
19 Nov 2021 5:00 AM ESE 2.3
19 Nov 2021 6:00 AM ESE 1.9
19 Nov 2021 7:00 AM ESE 1.9
19 Nov 2021 8:00 AM ESE 1.9
19 Nov 2021 9:00 AM E 1.4
19 Nov 2021 10:00 AM E 1.9
19 Nov 2021 11:00 AM ESE 14
19 Nov 2021 12:00 PM ESE 1.0
19 Nov 2021 1:00 PM ESE 1.0
19 Nov 2021 2:00 PM ESE 14
19 Nov 2021 3:00 PM WNW 0.5
19 Nov 2021 4:00 PM SE 14
19 Nov 2021 5:00 PM SE 0.5
19 Nov 2021 6:00 PM NW 0.5
19 Nov 2021 7:00 PM SE 1.0
19 Nov 2021 8:00 PM SE 14
19 Nov 2021 9:00 PM E 1.4
19 Nov 2021 10:00 PM SE 14
19 Nov 2021 11:00 PM ESE 1.0
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
20 Nov 2021 12:00 AM SSE 0.5
20 Nov 2021 1:00 AM SE 1.0
20 Nov 2021 2:00 AM ESE 1.0
20 Nov 2021 3:00 AM ESE 1.0
20 Nov 2021 4.00 AM ESE 1.0
20 Nov 2021 5:00 AM ESE 14
20 Nov 2021 6:00 AM SE 1.0
20 Nov 2021 7:00 AM SE 14
20 Nov 2021 8:00 AM ESE 0.5
20 Nov 2021 9:00 AM E 1.0
20 Nov 2021 10:00 AM ESE 14
20 Nov 2021 11:00 AM ESE 1.9
20 Nov 2021 12:00 PM ESE 1.9
20 Nov 2021 1:00 PM SE 1.9
20 Nov 2021 2:00 PM NNW 2.8
20 Nov 2021 3:00 PM NNW 2.3
20 Nov 2021 4:00 PM NNW 2.3
20 Nov 2021 5:00 PM WNW 1.0
20 Nov 2021 6:00 PM NW 0.5
20 Nov 2021 7:00 PM WNW 0.5
20 Nov 2021 8:00 PM WNW 0.5
20 Nov 2021 9:00 PM WNW 1.0
20 Nov 2021 10:00 PM WNW 0.5
20 Nov 2021 11:00 PM WNW 1.0
21 Nov 2021 12:00 AM SE 1.0
21 Nov 2021 1:00 AM SE 1.0
21 Nov 2021 2:00 AM ESE 0.5
21 Nov 2021 3:00 AM ESE 0.5
21 Nov 2021 4:00 AM SE 1.0
21 Nov 2021 5:00 AM SSE 0.5
21 Nov 2021 6:00 AM SE 0.5
21 Nov 2021 7:00 AM NNW 0.5
21 Nov 2021 8:00 AM NNW 1.0
21 Nov 2021 9:00 AM NNW 14
21 Nov 2021 10:00 AM ESE 1.0
21 Nov 2021 11:00 AM E 14
21 Nov 2021 12:00 PM NNW 1.9
21 Nov 2021 1:00 PM NNW 2.8
21 Nov 2021 2:00 PM NNW 1.4
21 Nov 2021 3:00 PM SE 1.9
21 Nov 2021 4:00 PM SE 14
21 Nov 2021 5:00 PM SE 0.5
21 Nov 2021 6:00 PM N 0.1
21 Nov 2021 7:00 PM NNW 14
21 Nov 2021 8:00 PM NNW 0.5
21 Nov 2021 9:00 PM WNW 0.5
21 Nov 2021 10:00 PM W 0.5
21 Nov 2021 11:00 PM WNW 0.1
22 Nov 2021 12:00 AM SSE 0.1
22 Nov 2021 1:00 AM -—- 0.1
22 Nov 2021 2:00 AM SSE 0.5
22 Nov 2021 3:00 AM SSE 0.5
22 Nov 2021 4:00 AM W 0.5
22 Nov 2021 5:00 AM ESE 0.5
22 Nov 2021 6:00 AM SSE 1.0
22 Nov 2021 7:00 AM SE 0.5
22 Nov 2021 8:00 AM SE 1.0
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
22 Nov 2021 9:00 AM NNW 1.9
22 Nov 2021 10:00 AM NNW 2.3
22 Nov 2021 11:00 AM NNW 2.3
22 Nov 2021 12:00 PM NNW 2.8
22 Nov 2021 1:00 PM NNW 3.2
22 Nov 2021 2:00 PM NNW 4.1
22 Nov 2021 3:00 PM NNW 5.0
22 Nov 2021 4:00 PM NNW 14
22 Nov 2021 5:00 PM NNW 1.0
22 Nov 2021 6:00 PM NNW 0.5
22 Nov 2021 7:00 PM NNW 1.0
22 Nov 2021 8:00 PM NNW 1.0
22 Nov 2021 9:00 PM NNW 14
22 Nov 2021 10:00 PM NNW 0.5
22 Nov 2021 11:00 PM N 0.5
23 Nov 2021 12:00 AM NW 1.0
23 Nov 2021 1:00 AM NNW 1.0
23 Nov 2021 2:00 AM NW 0.5
23 Nov 2021 3:00 AM SSE 0.5
23 Nov 2021 4.00 AM SE 0.5
23 Nov 2021 5:00 AM SE 0.5
23 Nov 2021 6:00 AM SE 0.5
23 Nov 2021 7:00 AM NNW 1.0
23 Nov 2021 8:00 AM WNW 1.0
23 Nov 2021 9:00 AM NNW 14
23 Nov 2021 10:00 AM NE 1.9
23 Nov 2021 11:00 AM NNW 2.3
23 Nov 2021 12:00 PM NNW 4.1
23 Nov 2021 1:00 PM NNW 4.6
23 Nov 2021 2:00 PM NNW 4.6
23 Nov 2021 3:00 PM NNW 3.7
23 Nov 2021 4:00 PM NNW 4.1
23 Nov 2021 5:00 PM NNW 2.8
23 Nov 2021 6:00 PM WNW 1.0
23 Nov 2021 7:00 PM WNW 0.5
23 Nov 2021 8:00 PM NW 0.5
23 Nov 2021 9:00 PM NW 0.1
23 Nov 2021 10:00 PM -—- 0.1
23 Nov 2021 11:00 PM NW 0.1
24 Nov 2021 12:00 AM SSE 0.5
24 Nov 2021 1:00 AM SE 0.1
24 Nov 2021 2:00 AM SE 0.1
24 Nov 2021 3:00 AM SE 0.1
24 Nov 2021 4:00 AM SE 0.1
24 Nov 2021 5:00 AM SE 0.1
24 Nov 2021 6:00 AM SE 0.1
24 Nov 2021 7:00 AM SE 0.5
24 Nov 2021 8:00 AM ESE 1.0
24 Nov 2021 9:00 AM NNW 1.0
24 Nov 2021 10:00 AM NNW 1.0
24 Nov 2021 11:00 AM NNW 1.4
24 Nov 2021 12:00 PM E 1.0
24 Nov 2021 1:00 PM WNW 1.0
24 Nov 2021 2:00 PM NNW 4.1
24 Nov 2021 3:00 PM NNW 2.8
24 Nov 2021 4:00 PM NNW 3.2
24 Nov 2021 5:00 PM NNW 1.9
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
24 Nov 2021 6:00 PM NNW 1.0
24 Nov 2021 7:00 PM NNW 1.0
24 Nov 2021 8:00 PM NNW 1.0
24 Nov 2021 9:00 PM NNW 1.9
24 Nov 2021 10:00 PM NNW 14
24 Nov 2021 11:00 PM ENE 0.5
25 Nov 2021 12:00 AM NW 1.0
25 Nov 2021 1:00 AM NE 1.0
25 Nov 2021 2:00 AM SE 1.0
25 Nov 2021 3:00 AM SE 14
25 Nov 2021 4:.00 AM SE 1.0
25 Nov 2021 5:00 AM NE 0.5
25 Nov 2021 6:00 AM WNW 1.0
25 Nov 2021 7:00 AM WNW 1.9
25 Nov 2021 8:00 AM NW 1.9
25 Nov 2021 9:00 AM WNW 1.9
25 Nov 2021 10:00 AM WNW 14
25 Nov 2021 11:00 AM NNW 1.9
25 Nov 2021 12:00 PM NNW 1.4
25 Nov 2021 1:00 PM WNW 14
25 Nov 2021 2:00 PM NW 14
25 Nov 2021 3:00 PM WNW 14
25 Nov 2021 4:00 PM WNW 2.3
25 Nov 2021 5:00 PM WNW 2.8
25 Nov 2021 6:00 PM WNW 2.8
25 Nov 2021 7:00 PM WNW 2.8
25 Nov 2021 8:00 PM WNW 1.9
25 Nov 2021 9:00 PM WNW 1.9
25 Nov 2021 10:00 PM WNW 1.9
25 Nov 2021 11:00 PM WNW 14
26 Nov 2021 12:00 AM WNW 1.0
26 Nov 2021 1:00 AM W 1.0
26 Nov 2021 2:00 AM WNW 1.0
26 Nov 2021 3:00 AM WNW 1.0
26 Nov 2021 4.00 AM SE 0.5
26 Nov 2021 5:00 AM ESE 0.5
26 Nov 2021 6:00 AM ESE 1.0
26 Nov 2021 7:00 AM SE 14
26 Nov 2021 8:00 AM ESE 1.4
26 Nov 2021 9:00 AM ESE 1.0
26 Nov 2021 10:00 AM ESE 1.0
26 Nov 2021 11:00 AM NNW 14
26 Nov 2021 12:00 PM W 1.4
26 Nov 2021 1:00 PM NNW 14
26 Nov 2021 2:00 PM WNW 14
26 Nov 2021 3:00 PM WNW 14
26 Nov 2021 4:00 PM WNW 1.0
26 Nov 2021 5:00 PM NW 1.0
26 Nov 2021 6:00 PM WNW 14
26 Nov 2021 7:00 PM WNW 1.0
26 Nov 2021 8:00 PM NW 1.0
26 Nov 2021 9:00 PM WNW 14
26 Nov 2021 10:00 PM WNW 14
26 Nov 2021 11:00 PM WNW 14
27 Nov 2021 12:00 AM WNW 1.4
27 Nov 2021 1:00 AM NW 14
27 Nov 2021 2:00 AM NNW 1.0
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
27 Nov 2021 3:00 AM WNW 1.0
27 Nov 2021 4.00 AM WNW 1.0
27 Nov 2021 5:00 AM WNW 0.5
27 Nov 2021 6:00 AM ESE 0.5
27 Nov 2021 7:00 AM E 0.5
27 Nov 2021 8:00 AM NNW 0.5
27 Nov 2021 9:00 AM NNW 1.0
27 Nov 2021 10:00 AM WNW 14
27 Nov 2021 11:00 AM WNW 14
27 Nov 2021 12:00 PM WNW 1.9
27 Nov 2021 1:00 PM NNW 2.3
27 Nov 2021 2:00 PM NNW 2.8
27 Nov 2021 3:00 PM NNW 3.2
27 Nov 2021 4:00 PM NNW 14
27 Nov 2021 5:00 PM NNW 14
27 Nov 2021 6:00 PM NW 1.0
27 Nov 2021 7:00 PM NNW 0.5
27 Nov 2021 8:00 PM NW 1.0
27 Nov 2021 9:00 PM WNW 0.5
27 Nov 2021 10:00 PM NW 0.5
27 Nov 2021 11:00 PM NW 0.5
28 Nov 2021 12:00 AM ENE 1.0
28 Nov 2021 1:00 AM ESE 14
28 Nov 2021 2:00 AM E 1.9
28 Nov 2021 3:00 AM E 14
28 Nov 2021 4.00 AM E 14
28 Nov 2021 5:00 AM SE 1.9
28 Nov 2021 6:00 AM ESE 14
28 Nov 2021 7:00 AM E 1.9
28 Nov 2021 8:00 AM E 1.9
28 Nov 2021 9:00 AM ESE 1.9
28 Nov 2021 10:00 AM E 1.9
28 Nov 2021 11:00 AM E 2.3
28 Nov 2021 12:00 PM E 1.9
28 Nov 2021 1:00 PM ESE 1.9
28 Nov 2021 2:00 PM ESE 1.9
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Appendix C - Weather Conditions

November 2021

Wind Speed and Directions

Date Time Wind Speed m-s Direction
28 Nov 2021 3:00 PM SE 1.9
28 Nov 2021 4:00 PM ESE 14
28 Nov 2021 5:00 PM E 14
28 Nov 2021 6:00 PM E 1.9
28 Nov 2021 7:00 PM ESE 1.9
28 Nov 2021 8:00 PM ESE 1.0
28 Nov 2021 9:00 PM SE 1.0
28 Nov 2021 10:00 PM E 1.0
28 Nov 2021 11:00 PM E 0.5
29 Nov 2021 12:00 AM ESE 1.0
29 Nov 2021 1:00 AM ESE 1.9
29 Nov 2021 2:00 AM ESE 2.3
29 Nov 2021 3:00 AM ESE 1.9
29 Nov 2021 4.00 AM ESE 2.3
29 Nov 2021 5:00 AM ESE 2.3
29 Nov 2021 6:00 AM ESE 1.9
29 Nov 2021 7:00 AM ESE 2.8
29 Nov 2021 8:00 AM E 14
29 Nov 2021 9:00 AM E 1.0
29 Nov 2021 10:00 AM ESE 1.0
29 Nov 2021 11:00 AM WNW 1.0
29 Nov 2021 12:00 PM NW 14
29 Nov 2021 1:00 PM WNW 0.5
29 Nov 2021 2:00 PM E 0.5
29 Nov 2021 3:00 PM WNW 1.0
29 Nov 2021 4:00 PM WNW 1.0
29 Nov 2021 5:00 PM WNW 1.0
29 Nov 2021 6:00 PM WNW 1.0
29 Nov 2021 7:00 PM W 1.0
29 Nov 2021 8:00 PM WNW 14
29 Nov 2021 9:00 PM WNW 1.4
29 Nov 2021 10:00 PM WNW 1.9
29 Nov 2021 11:00 PM WNW 14
30 Nov 2021 12:00 AM WNW 14
30 Nov 2021 1:00 AM WNW 14
30 Nov 2021 2:00 AM WNW 1.0
30 Nov 2021 3:00 AM ESE 0.5
30 Nov 2021 4.00 AM ESE 0.5
30 Nov 2021 5:00 AM ESE 1.0
30 Nov 2021 6:00 AM ESE 0.5
30 Nov 2021 7:00 AM ESE 1.0
30 Nov 2021 8:00 AM SE 0.5
30 Nov 2021 9:00 AM NNW 1.0
30 Nov 2021 10:00 AM NNW 1.0
30 Nov 2021 11:00 AM NNW 1.9
30 Nov 2021 12:00 PM NNW 3.2
30 Nov 2021 1:00 PM NNW 2.3
30 Nov 2021 2:00 PM NNW 1.0
30 Nov 2021 3:00 PM WNW 1.0
30 Nov 2021 4:00 PM W 14
30 Nov 2021 5:00 PM NNW 0.5
30 Nov 2021 6:00 PM WNW 0.5
30 Nov 2021 7:00 PM WNW 0.5
30 Nov 2021 8:00 PM WNW 0.5
30 Nov 2021 9:00 PM NNW 1.4
30 Nov 2021 10:00 PM NNW 1.0
30 Nov 2021 11:00 PM NNW 0.5
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APPENDIX D
ENVIRONMENTAL MONITORING
SCHEDULES




Appendix D - Monitoring Schedule

MA20003/App-D

Tentative Impact Air and Noise Monitoring Schedule (November 2021)

Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Nov 2-Nov 3-Nov 4-Nov 5-Nov 6-Nov
1-hr TSP X3 1-hr TSP X3
Noise
24-hrs TSP
7-Nov 8-Nov 9-Nov 10-Nov 11-Nov 12-Nov 13-Nov
1-hr TSP X3
Noise
24-hrs TSP
14-Nov 15-Nov 16-Nov 17-Nov 18-Nov 19-Nov 20-Nov
1-hr TSP X3
Noise
24-hrs TSP
21-Nov 22-Nov 23-Nov 24-Nov 25-Nov 26-Nov 27-Nov
1-hr TSP X3
Noise
24-hrs TSP 24-hrs TSP
28-Nov 29-Nov 30-Nov
1-hr TSP X3
Noise

The schedule may be changed due to unforeseen circumstances (adverse weather, safety concerns, etc.)

Air Quality Monitoring Station

1-hr TSP / 24-hrs TSP
AML1 - Tin Hau Temple

AM2 - Sai Tso Wan Recreation Ground

AM3 - Yau Lai Estate Bik Lai House

AM4® . Sitting-out Area at Cha Kwo Ling Village
AMA4(A)® - Cha Kwo Ling Public Cargo Working Area Administrative Office

Notes: (1) For 1-hour TSP monitoring; (2) For 24-hours TSP monitoring

D-1

Noise Monitoring Station

CM1 - Nga Lai House, Yau Lai Estate Phase 1, Yau Tong
CM2 - Bik Lai House, Yau Lai Estate Phase 1, Yau Tong
CM3 - Block S, Yau Lai Estate Phase 5, Yau Tong

CM4 - Tin Hau Temple, Cha Kwo Ling

CMS5 - CCC Kei Faat Primary School, Yau Tong

Cinotech



Appendix D - Monitoring Schedule

MA20003/App-D

Tentative Impact Air and Noise Monitoring Schedule (December 2021)

Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Dec 2-Dec 3-Dec 4-Dec
1-hr TSP X3
24-hrs TSP
5-Dec 6-Dec 7-Dec 8-Dec 9-Dec 10-Dec 11-Dec
1-hr TSP X3
Noise
24-hrs TSP
12-Dec 13-Dec 14-Dec 15-Dec 16-Dec 17-Dec 18-Dec
1-hr TSP X3
Noise
24-hrs TSP
19-Dec 20-Dec 21-Dec 22-Dec 23-Dec 24-Dec 25-Dec
1-hr TSP X3 1-hr TSP X3
Noise
24-hrs TSP 24-hrs TSP
26-Dec 27-Dec 28-Dec 29-Dec 30-Dec 31-Dec
1-hr TSP X3
Noise
24-hrs TSP

The schedule may be changed due to unforeseen circumstances (adverse weather, safety concerns, etc.)

Air Quality Monitoring Station

1-hr TSP / 24-hrs TSP

AML1 - Tin Hau Temple

AM2 - Sai Tso Wan Recreation Ground
AM3 - Yau Lai Estate Bik Lai House

AM4Y - sitting-out Area at Cha Kwo Ling Village
AM4(A)® - Cha Kwo Ling Public Cargo Working Area Administrative Office

Notes: (1) For 1-hour TSP monitoring; (2) For 24-hours TSP monitoring

D-2

Noise Monitoring Station

CML1 - Nga Lai House, Yau Lai Estate Phase 1, Yau Tong
CM2 - Bik Lai House, Yau Lai Estate Phase 1, Yau Tong
CM3 - Block S, Yau Lai Estate Phase 5, Yau Tong

CM4 - Tin Hau Temple, Cha Kwo Ling

CMS5 - CCC Kei Faat Primary School, Yau Tong
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Appendix D - Monitoring Schedule

MA20003/App-D

Tentative Impact Air and Noise Monitoring Schedule (January 2022)

Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Jan
2-Jan 3-Jan 4-Jan 5-Jan 6-Jan 7-Jan 8-Jan
1-hr TSP X3
Noise
24-hrs TSP
9-Jan 10-Jan 11-Jan 12-Jan 13-Jan 14-Jan 15-Jan
1-hr TSP X3
Noise
24-hrs TSP 24-hrs TSP
16-Jan 17-Jan 18-Jan 19-Jan 20-Jan 21-Jan 22-Jan
1-hr TSP X3 1-hr TSP X3
Noise
24-hrs TSP
23-Jan 24-Jan 25-Jan 26-Jan 27-Jan 28-Jan 29-Jan
1-hr TSP X3
Noise
24-hrs TSP
30-Jan 31-Jan
1-hr TSP X3
Noise
24-hrs TSP

The schedule may be changed due to unforeseen circumstances (adverse weather, safety concerns, etc.)

Air Quality Monitoring Station

1-hr TSP / 24-hrs TSP

AML1 - Tin Hau Temple

AM?2 - Sai Tso Wan Recreation Ground

AM3 - Yau Lai Estate Bik Lai House

AM4Y - sitting-out Area at Cha Kwo Ling Village
AM4(A)® - Cha Kwo Ling Public Cargo Working Area Administrative Office

Notes: (1) For 1-hour TSP monitoring; (2) For 24-hours TSP monitoring

D-3

Noise Monitoring Station
CML1 -
CM2 -
CM3 -
CM4 -
CMS5 -

Nga Lai House, Yau Lai Estate Phase 1, Yau Tong
Bik Lai House, Yau Lai Estate Phase 1, Yau Tong
Block S, Yau Lai Estate Phase 5, Yau Tong

Tin Hau Temple, Cha Kwo Ling

CCC Kei Faat Primary School, Yau Tong
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Appendix D - Monitoring Schedule

MA20003/App-D

Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Impact Air and Noise Monitoring Schedule (February 2022)

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Feb 2-Feb 3-Feb 4-Feb 5-Feb
1-hr TSP X3
24-hrs TSP
6-Feb 7-Feb 8-Feb 9-Feb 10-Feb 11-Feb 12-Feb
1-hr TSP X3 1-hr TSP X3
Noise
24-hrs TSP
13-Feb 14-Feb 15-Feb 16-Feb 17-Feb 18-Feb 19-Feb
1-hr TSP X3
Noise
24-hrs TSP
20-Feb 21-Feb 22-Feb 23-Feb 24-Feb 25-Feb 26-Feb
1-hr TSP X3
Noise
24-hrs TSP
27-Feb 28-Feb
24-hrs TSP

The schedule may be changed due to unforeseen circumstances (adverse weather, safety concerns, etc.)

Air Quality Monitoring Station

1-hr TSP / 24-hrs TSP

AML1 - Tin Hau Temple

AM2 - Sai Tso Wan Recreation Ground

AM3 - Yau Lai Estate Bik Lai House

AM4® . Sitting-out Area at Cha Kwo Ling Village
AMA4(A)® - Cha Kwo Ling Public Cargo Working Area Administrative Office

Notes: (1) For 1-hour TSP monitoring; (2) For 24-hours TSP monitoring

Noise Monitoring Station

CM1 - Nga Lai House, Yau Lai Estate Phase 1, Yau Tong
CM2 - Bik Lai House, Yau Lai Estate Phase 1, Yau Tong
CM3 - Block S, Yau Lai Estate Phase 5, Yau Tong

CM4 - Tin Hau Temple, Cha Kwo Ling

CMS5 - CCC Kei Faat Primary School, Yau Tong
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APPENDIX E
1-HOUR TSP MONITORING RESULTS
AND GRAPHICAL PRESENTATIONS




APPENDIX E - 1-HOUR TSP MONITORING RESULTS

MA20003_App-E_1hr TSP

Location AM1 - Tin Hau Temple

Date Time Weather Particulate Concentration ( pg/m°)
1-Nov-21 16:00 Sunny 81.4
1-Nov-21 17:00 Sunny 88.0
1-Nov-21 18:00 Sunny 88.0
5-Nov-21 12:15 Cloudy 118.8
5-Nov-21 13:15 Cloudy 123.2
5-Nov-21 14:15 Cloudy 123.2
11-Nov-21 10:30 Sunny 28.6
11-Nov-21 11:30 Sunny 37.4
11-Nov-21 12:30 Sunny 17.6
17-Nov-21 14.05 Sunny 74.8
17-Nov-21 15:05 Sunny 72.6
17-Nov-21 16:05 Sunny 50.6
23-Nov-21 10:00 Cloudy 68.4
23-Nov-21 11:.00 Cloudy 85.5
23-Nov-21 12:00 Cloudy 49.4
29-Nov-21 12:10 Sunny 81.4
29-Nov-21 13:10 Sunny 88.0
29-Nov-21 14:10 Sunny 85.8
Average 75.7
Maximum 123.2
Minimum 17.6

Location AM2 - Sai Tso Wan Recreation Ground

Date Time Weather Particulate Concentration (ug/m )
1-Nov-21 16:00 Fine 31.5
1-Nov-21 17:00 Fine 35.7
1-Nov-21 18:00 Fine 29.4
5-Nov-21 9:00 Sunny 16.8
5-Nov-21 10:00 Sunny 31.5
5-Nov-21 11:00 Sunny 29.4
11-Nov-21 9:00 Sunny 16.8
11-Nov-21 10:00 Sunny 16.8
11-Nov-21 11:00 Sunny 16.8
17-Nov-21 16:00 Sunny 50.4
17-Nov-21 17.00 Sunny 44.1
17-Nov-21 18:00 Sunny 56.7
23-Nov-21 9:00 Cloudy 46.2
23-Nov-21 10:00 Cloudy 46.2
23-Nov-21 11:.00 Cloudy 48.3
29-Nov-21 15:00 Sunny 24.2
29-Nov-21 16:00 Sunny 24.2
29-Nov-21 17:00 Sunny 35.2

Average 33.3
Maximum 56.7
Minimum 16.8

Location AM3 - Yau Lai Estate Bik Lai House

Date Time Weather Particulate Concentration ( ug/m %)
1-Nov-21 12:45 Sunny 74.8
1-Nov-21 13:45 Sunny 68.2
1-Nov-21 14:45 Sunny 61.6
5-Nov-21 15:30 Cloudy 103.4
5-Nov-21 16:30 Cloudy 92.4
5-Nov-21 17:30 Cloudy 92.4
11-Nov-21 13:20 Sunny 23.1
11-Nov-21 14:20 Sunny 21.0
11-Nov-21 15:20 Sunny 14.7
17-Nov-21 9:00 Fine 96.8
17-Nov-21 10:00 Fine 92.4
17-Nov-21 11:00 Fine 88.0
23-Nov-21 13:00 Cloudy 43.7
23-Nov-21 14:00 Cloudy 58.9
23-Nov-21 15:00 Cloudy 41.8
29-Nov-21 9:00 Sunny 55.0
29-Nov-21 10:00 Sunny 48.4
29-Nov-21 11:00 Sunny 44.0

Average 62.3
Maximum 103.4
Minimum 14.7

Location AM4 - Sitting-out Area at Cha Kwo Ling Village

Date Time Weather Particulate Concentration ( ug/m *)
1-Nov-21 9:30 Sunny 85.8
1-Nov-21 10:30 Sunny 94.6
1-Nov-21 11:30 Sunny 92.4
5-Nov-21 9:05 Cloudy 103.4
5-Nov-21 10:05 Cloudy 105.6
5-Nov-21 11:05 Cloudy 101.2
11-Nov-21 10:00 Sunny 28.5
11-Nov-21 11:00 Sunny 19.0
11-Nov-21 12:00 Sunny 36.1
17-Nov-21 10:00 Sunny 83.6
17-Nov-21 11:00 Sunny 93.1
17-Nov-21 12:00 Sunny 66.5
23-Nov-21 11:00 Cloudy 74.1
23-Nov-21 12:00 Cloudy 41.8
23-Nov-21 13:00 Cloudy 60.8
29-Nov-21 9:00 Sunny 30.8
29-Nov-21 10:00 Sunny 26.4
29-Nov-21 11.00 Sunny 28.6

Average 65.1
Maximum 105.6
Minimum 19.0

El
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APPENDIX E - 1-HOUR TSP MONITORING RESULTS

1-hr TSP Concentration Levels
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APPENDIX E - 1-HOUR TSP MONITORING RESULTS

1-hr TSP Concentration Levels

AMA4 - Sitting-out Area at Cha Kwo Ling Village e
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Notes:

1. The major activitie(s) being carried out on site during the reporting period is/are presented in Section 1.10
2. The weather conditions during the reporting month are presented in Appendix C.
3. Other factors which might affect the monitoring results are presented in Section 2.17.
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APPENDIX F
24-HOUR TSP MONITORING RESULTS
AND GRAPHICAL PRESENTATIONS
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Appendix F - 24-hour TSP Monitoring Results

Location AM1 - Tin Hau Temple

Start Dat Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m3/min.) Av. flow | Total vol.| Conc.
art bate Condition Temp. (K) Pressure, Pa (mmHg) Initial Final Weight (g) | Initial Final Time(hrs.) Initial Final (m*/min) (m°) (g/m°)
4-Nov-21 Sunny 298.6 761.3 3.6632 4.2245 0.5613 9152.6 9176.6 24.0 1.23 1.22 1.22 1763.0 | 3184
10-Nov-21 Sunny 294.0 764.7 3.7202 4.2060 0.4858 9176.6 9200.6 24.0 1.24 1.23 1.24 1779.7 273.0
16-Nov-21 Sunny 296.4 763.8 3.6956 4.0068 0.3112 9200.6 9224.6 24.0 1.23 1.23 1.23 1772.0 175.6
22-Nov-21 Sunny 290.9 765.3 3.7029 3.8844 0.1815 9224.6 9248.6 24.0 1.24 1.25 1.24 1789.5 101.4
27-Nov-21 Sunny 294.4 765.9 3.6844 3.8605 0.1761 9248.6 9272.6 24.0 1.24 1.24 1.24 1779.9 98.9
Note: Bold Italic means Action Level exceedance Min 98.9
Bold Italic with underline means Limit Level exceedance Max 318.4
Average | 193.5
Location AM2 - Sai Tso Wan Recreation Ground
Start Date Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m*/min.) Av. flow | Total vol.| Conc.
Condition Temp. (K) Pressure, Pa (mmHg) Initial Final Weight (g) | Initial Final Time(hrs.) Initial Final (m*/min) (m°) (g/m°)
4-Nov-21 Sunny 298.6 761.3 3.6511 3.7140 0.0629 30187.1 | 30211.1 24.0 1.23 1.22 1.22 1764.0 35.7
10-Nov-21 Sunny 294.0 764.7 3.6842 3.7377 0.0535 30211.1 | 30235.1 24.0 1.24 1.24 1.24 1781.0 30.0
16-Nov-21 Sunny 296.4 763.8 3.6602 3.7450 0.0848 30235.0 | 30259.0 24.0 1.23 1.23 1.23 1773.2 47.8
22-Nov-21 Sunny 290.9 765.3 3.725 3.7734 0.0484 30259.0 | 30283.0 24.0 1.24 1.25 1.24 1791.1 27.0
27-Nov-21 Sunny 294.4 765.9 3.7207 3.7622 0.0415 30283.1 | 30307.1 24.0 1.24 1.24 1.24 1781.2 23.3
Min 23.3
Max 47.8
Average | 32.8
Location AM3 - Yau Lai Estate, Bik Lai House
Start Date Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m3/min.) Av. flow | Total vol.| Conc.
Condition Temp. (K) Pressure, Pa (mmHg) Initial Final Weight (g) | Initial Final Time(hrs.) Initial Final (m*min) [ (Mm% (g/m°)
4-Nov-21 Sunny 298.6 761.3 3.7047 3.8300 0.1253 4673.4 | 4697.4 24.0 1.23 1.22 1.23 1764.2 71.0
10-Nov-21 Sunny 294.0 764.7 3.6764 3.7807 0.1043 4697.4 4721.4 24.0 1.24 1.24 1.24 1781.3 58.6
16-Nov-21 Sunny 296.4 763.8 3.703 3.8656 0.1626 4721.4 4745.4 24.0 1.23 1.23 1.23 1773.4 91.7
22-Nov-21 Sunny 290.9 765.3 3.7081 3.8079 0.0998 47454 4769.4 24.0 1.24 1.25 1.24 1791.4 55.7
27-Nov-21 Sunny 294.4 765.9 3.7043 3.8860 0.1817 4769.4 4793.4 24.0 1.24 1.24 1.24 1781.5 102.0
Min 55.7
Max 102.0
Average 75.8
Location AM4(A) - Cha Kwo Ling Public Cargo Working Area Administrative Office
Start Date Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m*/min.) Av. flow | Total vol.| Conc.
Condition Temp. (K) Pressure, Pa (mmHg) Initial Final Weight (g) Initial Final Time(hrs.) Initial Final (m°/min) (m) (ug/md)
4-Nov-21 Sunny 298.6 761.3 3.676 3.8061 0.1301 14665.8 | 14689.8 24.0 1.22 1.22 1.22 1762.5 73.8
10-Nov-21 Sunny 294.0 764.7 3.6878 3.8133 0.1255 14689.8 | 14713.8 24.0 1.24 1.23 1.24 1778.5 70.6
16-Nov-21 Sunny 296.4 763.8 3.6994 3.8909 0.1915 14713.8 | 14737.8 24.0 1.23 1.23 1.23 1771.2 108.1
22-Nov-21 Sunny 290.9 765.3 3.6828 3.7707 0.0879 14737.8 | 14761.8 24.0 1.24 1.25 1.24 1788.1 49.2
27-Nov-21 Sunny 294.4 765.9 3.6863 3.8477 0.1614 14761.8 | 14785.8 24.0 1.24 1.23 1.24 1778.7 90.7
Min 49.2
Max 108.1
Average 78.5
F1
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24-hr TSP Concentration Levels

AMA4 (A) - Cha Kwo Ling Public Cargo
Working Area Administrative Office
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Notes:

1) The major activitie(s) being carried out on site during the reporting period is/are presented in Section 1.10

2) The weather conditions during the reporting month are presented in Appendix C.
3) Other factors which might affect the monitoring results are presented in Section 2.17.
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APPENDIX G
NOISE MONITORING RESULTS AND
GRAPHICAL PRESENTATIONS




Appendix G - Noise Monitoring Results

(0700-1900 hrs on Normal Weekdays)

Location CM1 - Nga Lai House, Yau Lai Estate Phase 1, Yau Tong

Unit: dB (A) (30-min)

Date Time Weather Measured Noise Level Baseline Level Construction Noise Level
L eq I—10 L 90 L eq L eq

1 Nov 2021 13:55 Sunny 72.2 74.1 69.5 65.5 71

11 Nov 2021 14:55 Sunny 69.8 71.2 67.5 65.5 68

17 Nov 2021 10:00 Fine 73.0 75.5 68.3 65.5 72

23 Nov 2021 14.00 Sunny 67.8 69.5 65.9 65.5 64

29 Nov 2021 14:00 Sunny 70.9 71.9 69.7 65.5 69

Location CM2 - Bik Lai House, Yau Lai Estate Phase 1, Yau Tong

Unit: dB (A) (30-min)

Measured Noise Level

Date Time Weather Baseline Level Construction Noise Level
L eq I—10 L 90 L eq L eq

1 Nov 2021 13:15 Sunny 69.8 71.1 67.8 63.6 69

11 Nov 2021 15:30 Sunny 71.1 74.0 65.5 63.6 70

17 Nov 2021 9:00 Fine 73.7 76.4 69.9 63.6 73

23 Nov 2021 13:30 Cloudy 67.7 69.0 66.4 63.6 66

29 Nov 2021 15:00 Sunny 70.1 71.0 69.1 63.6 69

Location CM3 - Block S, Yau Lai Estate Phase 5, Yau Tong

Unit: dB (A) (30-min)

Date Time Weather Measured Noise Level Baseline Level Construction Noise Level
L eq I—10 L 90 L eq L eq

1 Nov 2021 14:35 Sunny 73.9 76.5 63.9 65.6 73

11 Nov 2021 14:20 Sunny 68.7 70.6 66.3 65.6 66

17 Nov 2021 11:00 Sunny 70.3 72.4 67.6 65.6 69

23 Nov 2021 13:00 Cloudy 71.3 75.5 67.4 65.6 70

29 Nov 2021 13:15 Sunny 70.1 71.4 68.7 65.6 68

Location CM4 - Tin Hau Temple, Cha Kwo Ling

Unit: dB (A) (30-min)

Measured Noise Level

Date Time Weather Baseline Level Construction Noise Level
L eq I-10 L 90 L eq L eq

1 Nov 2021 16:20 Sunny 63.2 64.7 60.5 62.0 57

11 Nov 2021 10:30 Sunny 60.1 61.6 57.4 62.0 60 Measured = Baseline

17 Nov 2021 14:05 Sunny 56.3 57.8 50.8 62.0 56 Measured = Baseline

23 Nov 2021 10:00 Cloudy 63.0 65.9 58.1 62.0 56

29 Nov 2021 10:45 Sunny 67.3 70.6 58.9 62.0 66

Location CM5 - CCC Kei Faat Primary S

chool, Yau Tong

Unit: dB (A) (30-min)

Measured Noise Level

Date Time Weather Baseline Level Construction Noise Level
L eq Lo L 90 L eq L €q
1 Nov 2021 15:15 Sunny 68.5 71.0 64.6 68.2 57
11 Nov 2021 13:45 Sunny 68.6 70.7 65.7 68.2 58
17 Nov 2021 13:00 Sunny 69.8 73.4 62.7 68.2 65
23 Nov 2021 11:30 Cloudy 68.4 70.5 65.5 68.2 55
29 Nov 2021 11:30 Sunny 69.5 72.1 65.7 68.2 64
MA20003/App-G G-1
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Notes:

1. The major activitie(s) being carried out on site during the reporting period is/are presented in Section 1.10
2. The weather conditions during the reporting month are presented in Appendix C.
3. Other factors which might affect the monitoring results are presented in Section 3.13.
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APPENDIX H
WASTE GENERATION IN THE
REPORTING MONTH




BOUYGUES
TRAVAUX PUBLICS

Trunk Road T2 and Infrastructure Works
for Developments at the Former South Apron
Contract No. ED/2018/04

Name of Department: CEDD
Monthly Summary Waste Flow Table for 2021 (CKL)

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly
b. Hard R
a.Total Rock ¢ Reused d. Reused Disp(;sed h. Paper / k. Others,
Quantity [l and Large " in . f. Imported || g. Metals ||Cardboard|| i. Plastics |[j. Chemical e.g.
in the as Public : )
Month || Generated [ Broken Other . Fill Packaging Waste general
Contract . Fill

(a=c+d+e) || Concrete Projects refuse

(in '000m°®) [| (in '000m®) |f (in *000m°) || (in *000m?) || (in '000m®) |{ (in *000m°) || (in '000kg) || (in *000kg) || (in '000kg) || (in '000kg) [ (in ‘000m?)
January 4,858 4.842 0.000 4.842 0.016 0.000 0.000 0.000 0.000 0.400 0.005
February 5.450 5.428 0.000 5.428 0.022 0.000 0.000 0.000 0.000 0.000 0.008
March 5.710 5.679 0.000 5.679 0.031 0.000 0.000 0.000 0.000 2.400 0.007
April 7.352 7.339 0.000 7.339 0.013 0.000 0.000 0.000 0.000 3.000 0.006
May 8.713 8.669 0.000 8.669 0.044 0.000 0.000 0.000 0.000 0.000 0.008
June 5.834 5.817 0.000 5.817 0.017 0.000 0.000 0.000 0.000 0.000 0.014
Sub-total 37.918 37.775 0.000 37.774 0.144 0.000 0.000 0.000 0.000 5.800 0.049
July 4,812 4.624 0.000 4.624 0.188 0.000 0.000 0.000 0.000 0.000 0.013
August 3.784 3.784 0.000 3.784 0.000 0.000 0.000 0.000 0.000 0.000 0.007
September 0.400 0.400 0.000 0.400 0.000 0.000 0.000 0.000 0.000 0.000 0.011
October 0.026 0.000 0.000 0.000 0.026 0.000 0.000 0.000 0.000 0.000 0.016
November 2.748 2.744 0.000 2.744 0.004 0.000 0.000 0.000 0.000 0.000 0.020
December
Total 49.688 49.327 0.000 49.326 0.362 0.000 0.000 0.000 0.000 5.800 0.116

Monthly Summary Waste Flow Table

Notes:

(1)The performance targets are given in ER Appendix 8| Clause 14 and the EM&A Manual(s).

(2)The waste flow table shall also include C&D materials to be imported for use at the Site.
(3)Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging material.

(4)The Contractor shall also submit the latest forecast of the total amount of C&D materials expected to be generated from the Works, together with a breakdown of
the nature where the total amount of C&D materials expected to be generated from the Works is equal to or exceeding 50,000 m3. (ER Part 8 Clause 8.8.5 (d) (ii)

refers).
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Contract No. ED/2018/04
Environmental Team for Trunk Road T2 and Infrastructure Works at the Former South Apron

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 211104
Date 04 November 2021 (Thursday)
Time 09:30-12:00
Ref. No. Non-Compliance Iljeerftlflg
- None identified -
Ref. No. Remarks/Observations Related
Item No.

B. Water Quality
¢ No environmental deficiency was identified during site inspection

C. Air Quality
¢ No environmental deficiency was identified during site inspection.

D. Construction Noise Impact
o No environmental deficiency was identified during site inspection.

E. Waste/Chemical Management
o No environmental deficiency was identified during site inspection.

F. Visual and Landscape
« No environmental deficiency was identified during site inspection.

G. Permits/Licences
« No environmental deficiency was identified during site inspection.

H. Marine Ecology
o No environmental deficiency was identified during site inspection.

I. Others
o Follow up on the previous session (Ref N0.:211026), no major environmental deficiency was
identified.
Name Signature Date
Recorded by Tim Lui 04 November 2021
Checked by Karina Chan 04 November 2021

CINOTECH MA20003 1-1 2111 audit_CKL.doc.doc




Contract No. ED/2018/04
Environmental Team for Trunk Road T2 and Infrastructure Works at the Former South Apron

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 211111
Date 11 November 2021 (Thursday)
Time 09:30-12:00
Ref. No. Non-Compliance Iljeerftlflg
- None identified -
Ref. No. Remarks/Observations Related
Item No.

B. Water Quality
¢ No environmental deficiency was identified during site inspection.

C. Air Quality
¢ No environmental deficiency was identified during site inspection.

D. Construction Noise Impact
o No environmental deficiency was identified during site inspection.

E. Waste/Chemical Management
o No environmental deficiency was identified during site inspection.

F. Visual and Landscape
« No environmental deficiency was identified during site inspection.

G. Permits/Licences
« No environmental deficiency was identified during site inspection.

H. Marine Ecology
o No environmental deficiency was identified during site inspection.

I. Others
» No major environmental deficiency was identified on the previous session.

Name Signature Date

Recorded by Tim Lui 11 November 2021

Checked by Karina Chan 11 November 2021

CINOTECH MA20003 1-2 2111 audit_CKL.doc.doc



Contract No. ED/2018/04
Environmental Team for Trunk Road T2 and Infrastructure Works at the Former South Apron

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 211117
Date 17 November 2021 (Wednesday)
Time 09:30-12:00
Ref. No. Non-Compliance Iljeerftlflg
- None identified -
Ref. No. Remarks/Observations Related
Item No.

B. Water Quality
¢ No environmental deficiency was identified during site inspection.

C. Air Quality
¢ No environmental deficiency was identified during site inspection.

D. Construction Noise Impact
o No environmental deficiency was identified during site inspection.

E. Waste/Chemical Management
o No environmental deficiency was identified during site inspection.

F. Visual and Landscape
« No environmental deficiency was identified during site inspection.

G. Permits/Licences
« No environmental deficiency was identified during site inspection.

H. Marine Ecology
o No environmental deficiency was identified during site inspection.

I. Others
o Follow-up on the previous session, no major environmental deficiency was identified.

Name Signature Date

Recorded by Tim Lui 17 November 2021

Checked by Karina Chan 17 November 2021

CINOTECH MA20003 1-3 2111 audit_CKL.doc.doc



Contract No. ED/2018/04
Environmental Team for Trunk Road T2 and Infrastructure Works at the Former South Apron

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 211123
Date 23 November 2021 (Tuesday)
Time 09:30-12:00
Ref. No. Non-Compliance Iljeerftlflg
- None identified -
Ref. No. Remarks/Observations Related
Item No.

B. Water Quality
¢ No environmental deficiency was identified during site inspection.

C. Air Quality
¢ No environmental deficiency was identified during site inspection.

D. Construction Noise Impact
o No environmental deficiency was identified during site inspection.

E. Waste/Chemical Management
o No environmental deficiency was identified during site inspection.

F. Visual and Landscape
« No environmental deficiency was identified during site inspection.

G. Permits/Licences
« No environmental deficiency was identified during site inspection.

H. Marine Ecology
o No environmental deficiency was identified during site inspection.

I. Others
o Follow-up on the previous session, no major environmental deficiency was identified.

Name Signature Date

Recorded by Tim Lui 23 November 2021

Checked by Karina Chan 23 November 2021

CINOTECH MA20003 1-4 2111 audit_CKL.doc.doc
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MA20003/App-)

App J - ENVIRONMENTAL MITIGATION IMPLEMENTATION SCHEDULE (EMIS)

Table | - Recommended Mitigation Measures stipulated in EM&A Manual for the Project

EIA Ref. / EP
Submission

Recommended Mitigation Measures

Objectives of the recommended Measures &
Main Concerns to address

‘Who to implement the
measures?

Location of the measures

When to Implement the
measures?

What requirements or standards for the
measures to achieve?

Air Quality

S3.8.1

\Watering eight times a day on active works areas, exposed areas and paved haul roads

To minimize the dust impact

Contractor

All Active Work Sites

Construction phase

APCO

S3.8.1

Enclosing the unloading process at barging point by a 3-sided screen with top tipping hall / mixing
area in Work Area A, provision of water spraying and flexible dust curtains

To minimize the dust impact

Contractor

Barging Points

Construction phase

APCO

S3.8.7

Every stock of more than 20 bags of cement or dry pulverised fuel ash (PFA) should be covered
entirely by impervious sheeting or placed in an area sheltered on the top and the 3 sides.

. Use of frequent watering for particularly dusty construction areas and areas close to
ASRs..

. Side enclosure and covering of any aggregate or dusty material storage piles to reduce
emissions. Where this is not practicable owing to frequent usage, watering shall be applied to
aggregate fines.

. Open stockpiles shall be avoided or covered. Where possible, prevent placing dusty
material storage piles near ASRs.

. Tarpaulin covering of all dusty vehicle loads transported to, from and between site
locations.

. Establishment and use of vehicle wheel and body washing facilities at the exit points of
the site.

. Provision of wind shield and dust extraction units or similar dust mitigation measures
at the loading area of barging point, and use of water sprinklers at the loading area where dust
generation is likely during the loading process of loose material, particularly in dry seasons/
periods.

. Provision of not less than 2.4m high hoarding from ground level along site boundary
where adjoins a road, streets or other accessible to the public except for a site entrance or exit.

. Imposition of speed controls for vehicles on site haul roads.

. Where possible, routing of vehicles and positioning of construction plant should be at
the maximum possible distance from ASRs

. Every stock of more than 20 bags of cement or dry pulverised fuel ash (PFA) should be
covered entirely by impervious sheeting or placed in an area sheltered on the top and the 3
sides.

. Instigation of an environmental monitoring and auditing program to monitor the
construction process in order to enforce controls and modify method of work if dusty
conditions arise.

To minimize the dust impact

Contractor

All Construction Work
Sites

Construction phase

APCO and Air Pollution Control
(Construction Dust) Regulation

Emission from Vehicles and Plants
. All vehicles shall be shut down in intermittent use.
. Only well-maintained plant should be operated on-site and plant should be
serviced regularly to avoid emission of black smoke.
. All diesel fuelled construction plant within the works areas shall be powered by
ultra low sulphur diesel fuel (ULSD)

Reduce air pollution emission from construction
vehicles and plants

Contractor

All construction sites

Construction stage

APCO

Valid No-road Mobile Machinery (NRMM) labels should be provided to regulated machines

Reduce air pollution emission from construction
vehicles and plants

Contractor

All construction sites

Construction stage

APCO

Cinotech
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EIA Ref. / EP
Submission

Recommended Mitigation Measures

Objectives of the recommended Measures &
Main Concerns to address

Who to implement the
measures?
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Noise Impact (Construction Phase)

$4.8

. Use of quiet PME. Use of movable noise barriers for Excavator, Lorry, Dump Truck,
Mobile Crane, Compactor, Concrete Mixer Truck, Concrete Lorry Mixer, Breaker, Mobile
Crusher, Backhoe, Vibratory Poker, Saw, Asphalt Paver, Vibratory Roller, Vibrolance,
Hydraulic Vibratory Lance and Piling (Vibration Hammer). Use of full enclosure for Air
Compressor, Compressor, Bar Bender, Generator, Drilling Rig, Chisel, Large Diameter Bore
Piling, Grout Mixer & Pump and Concrete Pump.

To minimize construction noise impact arising
from the Project at the affected NSRs

Contractor

Work Sites

Construction phase

EIAO-TM, NCO

Noise Mitigation Plan

Use of Temporary Noise Barriers (i.e Acoustic box, SilentUp and etc.) or Full Enclosure for PME
according to the approved Noise Mitigation Plan

To minimize construction noise impact arising
from the Project at the affected NSRs

Contractor

Work Sites

Construction phase

EIAO-TM, NCO

S4.9

Good Site Practice
. Only well-maintained plant should be operated on-site and plant should be serviced
regularly during the construction program
. Silencers or mufflers on construction equipment should be utilized and should be
properly maintained during the construction program.
. Mobile plant, if any, should be sited as far away from NSRs as possible.
. Machines and plant (such as trucks) that may be in intermittent use should be shut
down between works periods or should be throttled down to a minimum.
. Plant known to emit noise strongly in one direction should, wherever possible, be
orientated so that the noise is directed away from the nearby NSRs.
. Material stockpiles and other structures should be effectively utilized, wherever
practicable, in screening noise from on-site construction activities.

To minimize construction noise impact arising
from the Project at the affected NSRs

Project Proponent

Work sites

Construction Period

EIAO-TM, NCO

$4.9

Scheduling of Construction Works during School Examination Period

To minimize construction noise impact arising
from the Project at the affected NSRs

Contractor

Work site near school

Construction phase

EIAO-TM, NCO

Water Quality Impact (Construction Phase)

$5.6.24

The dry density of filling material for the TKO-LT Tunnel reclamation should be 1,900kg/m®, with
fine content of 25% or less

Control potential impacts from filling activities

CEDD’s Contractors

Work site

Construction Phase

EIAO-TM, WPCO

$5.8.1

Non-dredged method by constructing steel cellular caisson structure with stone column shall be
adopted for construction of seawall foundation. During the stone column installation (also including
the installation of steel cellular caisson), silt curtain shall be employed around the active stone
column installation points.

Control potential impacts from filling activities

CEDD’s Contractors

Work site

Construction Phase

EIAO-TM, WPCO

$5.8.2

Formation of seawall enclosing the reclamation for Road P2 (notwithstanding an opening of about
50m for marine access) shall be completed prior to the filling activities. The seawall opening of
about 50m wide for marine access shall be selected at a location as indicatively shown in Appendix
5.10. No more than 3 filling barge trips per day shall be made with a maximum daily rate of 3,000m
(i.e. 1,000 m* per trip) for the filling operation at the reclamation area for Road P2. Al filling works
shall be carried out behind the seawall with the use of single silt curtain at the marine access.

3

Control potential impacts from filling activities

CEDD’s Contractors

Work site

Construction Phase

EIAO-TM, WPCO

Silt Curtain Deployment
Plan

. Silt curtains should be deployed properly to surround the works area.
. Maintenance of silt curtain should be provided.

. Sufficient stock of silt curtain should be provided on site.

Control potential impacts from marine woroks

Contractor

NE/2015/01

Construction stage

EIAO
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$5.8.3

Other good site practices should be undertaken during filling operations include:

. all marine works should adopt the environmental friendly construction methods as far
as practically possible including the use of cofferdams to cover the construction area to
separate the construction works from the sea;

. floating single silt curtain shall be employed for all marine works;

. all vessels should be sized so that adequate clearance is maintained between vessels
and the seabed in all tide conditions, to ensure that undue turbidity is not generated by
turbulence from vessel movement or propeller wash;

. all hopper barges should be fitted with tight fitting seals to their bottom openings to
prevent leakage of material;

. excess material shall be cleaned from the decks and exposed fittings of barges before
the vessel is moved;

. adequate freeboard shall be maintained on barges to reduce the likelihood of decks
being washed by wave action;

. loading of barges and hoppers should be controlled to prevent splashing of filling
material into the surrounding water. Barges or hoppers should not be filled to a level that will

cause the overflow of materials or polluted water during loading or transportation;

. any pipe leakages shall be repaired quickly. Plant should not be operated with leaking
pipes;

. construction activities should not cause foam, oil, grease, scum, litter or other
objectionable matter to be present on the water within the site or dumping grounds; and

. before commencement of the reclamation works, the holder of Environmental Permit
has to submit plans showing the phased construction of the reclamation, design and operation
of the silt curtain.

Control potential impacts from filling activities

and marine-based construction

CEDD’s Contractors

Work site

Construction Phase

EIAO-TM, WPCO, Waste Disposal
Ordinance (WDO)

$5.8.4

Site specific mitigation plan for reclamation areas using public fill materials should be submitted for
EPD agreement before commencement of construction phase with due consideration of good site
practices.

Control potential impacts from filling activities
and marine based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

ERR $5.6.1

To minimize water quality impact arising from the dredging and filling works for Reclamation for
Road P2, the following mitigation measures shall be implemented:

- Before carrying out any dredging and underwater filling works, a temporary barrier
shall first be constructed to a height above the high water mark to completely enclose the
works site (without any opening at the barrier wall)

- The temporary barrier fully enclosing the dredging and underwater filling works site|
shall not be removed before completion of all dredging and underwater filling works.

- Water quality sampling and testing shall be carried out to demonstrate that the
water quality inside the enclosed barrier is comparable to the ambient or baseline levels
prior to the removal of the fully enclosed barrier.

- Silt curtains shall be deployed for the installation and removal of the temporary
barrier and at the double water gates marine access opening during its operation.

Control potential impacts from dredging and
filling works for Reclamation for Road P2

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.5

It is important that appropriate measures are implemented to control runoff and drainage and prevent|
high loading of SS from entering the marine environment. Proper site management is essential to|
minimise surface water runoff, soil erosion and sewage effluents.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.6

Any practical options for the diversion and realignment of drainage should comply with both
engineering and environmental requirements in order to ensure adequate hydraulic capacity of all
drains.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Design Stage and
Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO, TM
DSs
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$5.8.7

Construction site runoff and drainage should be prevented or minimised in accordance with the|
guidelines stipulated in the EPD's Practice Note for Professional Persons, Construction Site Drainage|
(ProPECC PN 1/94). Good housekeeping and stormwater best management practices, as detailed in
below, should be implemented to ensure that all construction runoff complies with WPCO standards
and no unacceptable impact on the WSRs arises due to construction of the TKO-LT Tunnel. All
discharges from the construction site should be controlled to comply with the standards for effluents|
discharged into the corresponding WCZ under the TM-DSS.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO, TM
Dss

$5.8.8

Exposed soil areas should be minimised to reduce the potential for increased siltation, contamination
of runoff, and erosion. Construction runoff related impacts associated with the above ground
construction activities can be readily controlled through the use of appropriate mitigation measures
which include:

$5.8.8

. use of sediment traps; and

s5.8.8

. adequate maintenance of drainage systems to prevent flooding and overflow.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.9

Construction site should be provided with adequately designed perimeter channel and pretreatment|
facilities and proper maintenance. The boundaries of critical areas of earthworks should be marked|
and surrounded by dykes or embankments for flood protection. Temporary ditches should be|
provided to facilitate runoff discharge into the appropriate watercourses, via a silt retention pond.
Permanent drainage channels should incorporate sediment basins or traps and baffles to enhance]
deposition rates. The design of efficient silt removal facilities should be based on the guidelines in|
Appendix Al of ProPECC PN 1/94.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.10

Ideally, construction works should be programmed to minimise surface excavation works during the
rainy season (April to September). All exposed earth areas should be completed as soon as possible
after earthworks have been completed, or alternatively, within 14 days of the cessation of earthworks
where practicable. If excavation of soil cannot be avoided during the rainy season, or at any time of
year when rainstorms are likely, exposed slope surfaces should be covered by tarpaulin or other
means.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.11

Sedimentation tanks of sufficient capacity, constructed from pre-formed individual cells of
approximately 6 to 8m” capacity, are recommended as a general mitigation measure which can be
used for settling surface runoff prior to disposal. The system capacity is flexible and able to handle
multiple inputs from a variety of sources and particularly suited to applications where the influent is
Jpumped.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.12

Earthworks final surfaces should be well compacted and the subsequent permanent work or surface
protection should be carried out immediately after the final surfaces are formed to prevent erosion
caused by rainstorms. Appropriate drainage like intercepting channels should be provided where
necessary.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.13

Measures should be taken to minimize the ingress of rainwater into trenches. If excavation of
trenches in wet seasons is necessary, they should be dug and backfilled in short sections. Rainwater
pumped out from trenches or foundation excavations should be discharged into storm drains via silt
removal facilities.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.14

Open stockpiles of construction materials (for examples, aggregates, sand and fill material) of more
than 50m® should be covered with tarpaulin or similar fabric during rainstorms. Measures should be
taken to prevent the washing away of construction materials, soil, silt or debris into any drainage

Jsystem.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.15

Manholes (including newly constructed ones) should always be adequately covered and temporarily
sealed so as to prevent silt, construction materials or debris being washed into the drainage system
and storm runoff being directed into foul sewers. Discharge of surface run-off into foul sewers must
always be prevented in order not to unduly overload the foul sewerage system.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.16

Precautions to be taken at any time of year when rainstorms are likely, actions to be taken when a
rainstorm is imminent or forecast, and actions to be taken during or after rainstorms are summarised
in Appendix A2 of ProPECC PN 1/94. Particular attention should be paid to the control of silty
surface runoff during storm events, especially for areas located near steep slopes.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

Cinotech
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Oil interceptors should be provided in the drainage system and regularly cleaned to prevent the . N
$5.8.17 release of oils and grease into the storm water drainage system after accidental spillages. The Control potential impacts from constru.cnon site CEDD’s Contractors Work site Construction Phase ProPECC PN 1/94, EIAOTM, WPCO
. . N . X runoff and land-based construction
interceptor should have a bypass to prevent flushing during periods of heavy rain.
All vehicles and plant should be cleaned before leaving a construction site to ensure no earth, mud,
debris and the like is deposited by them on roads. An adequately designed and located wheel
washing bay should be provided at every site exit, and washwater should have sand and silt settled Control potential impacts from construction site
S5.8.18 out and removed at least on a weekly basis to ensure the continued efficiency of the process. The P P . CEDD’s Contractors Work site Construction Phase ProPECC PN 1/94, EIAOTM, WPCO
. . - N runoff and land-based construction
section of access road leading to, and exiting from, the wheelwash bay to the public road should be
paved with sufficient backfall toward the wheel-wash bay to prevent vehicle tracking of soil and silty
water to public roads and drains.
Silt removal facilities, channels and manholes should be maintained and the deposited silt and grit Control potential impacts from construction site
S5.8.19 should be removed regularly, at the onset of and after each rainstorm to ensure that these facilities are p P y CEDD’s Contractors Work site Construction Phase ProPECC PN 1/94, EIAOTM, WPCO
- . runoff and land-based construction
functioning properly at all times.
It is recommended that on-site drainage system should be installed prior to the commencement of
other construction activities. Sediment traps should be installed in order to minimise the sediment Control potential impacts from construction site . . - .
$58.20 loading of the effluent prior to discharge into foul sewers. There shall be no direct discharge of runoff and land-based construction CEDD?s Contractors Workssite Construction Phase PrOPECC PN 1/94, EIAOTM, WPCO
effluent from the site into the sea.
All temporary and permanent drainage pipes and culverts provided to facilitate runoff discharge
should be adequately designed for the controlled release of storm flows. All sediment control
S5.8.21 r{]easures shou.ld be regularly_mspe_cted and maintained to e.nsure proper ar.1d efficient operan.on atall | Control potential impacts from consmfmlon site CEDD’s Contractors Work site Construction Phase ProPECC PN 1/94, EIAOTM, WPCO
times and particularly following rain storms. The temporarily diverted drainage should be reinstated runoff and land-based construction
to its original condition when the construction work has finished or the temporary diversion is no
longer required.
All fuel tanks and storage areas should be provided with locks and be located on sealed areas, within| Control potential impacts from construction site
S5.8.22 bunds of a capacity equal to 110% of the storage capacity of the largest tank, to prevent spilled fuel P P . CEDD’s Contractors Work site Construction Phase ProPECC PN 1/94, EIAOTM, WPCO
X N runoff and land-based construction
oils from reaching the coastal waters.
$5.8.23 Mmlmum distances o_f 1.00m shall be mamtameq between the existing or. planned stormwater Control potential impacts from consmfmlon site CEDD’s Contractors Work site Construction Phase EIAO-TM, WPCO, TMDSS
discharges and the existing or planned seawater intakes during construction and operational phases runoff and land-based construction
Under normal circumstances, groundwater pumped out of wells, etc. for the lowering of ground water
S5.8.24 level in basement or fou.ndatlon constrqctlon, andvgroundwater §eepage pumped out of tgnqels.or Control potential impacts from constrgctlon site CEDD’s Contractors Work site Construction Phase ProPECC PN 1/94, EIAOTM, WPCO
caverns under construction should be discharged into storm drains after the removal of silt in silt runoff and land-based construction
removal facilities.
Grouting would be adopted as measure to reduce the groundwater inflow into the tunnel. During the
tunnel excavation, the inflow rate of groundwater into the tunnel will be measured during the
excavation. The groundwater levels above the tunnel will also be monitored by piezometers. If the
inflow rate exceeds the pre-determined groundwater control criteria or the groundwater drawdown
$5.8.25 - S5.8.27 & Table excegds_tl?e required limit, pre-excavation grouting will be required to reduce the grgundwater |‘nflow. Control potential impacts from construction site y N . . ProPECC PN 1/94, EIAOTM, WPCO,
No significant change of groundwater levels would therefore be expected. Any chemicals/ foaming N CEDD’s Contractors Work site Construction Phase - h
5.18 ) N 5 h runoff and land-based construction Buildings Ordinance
agents which would be entrained to the groundwater should be biodegradable and non-toxic
throughout the tunnel construction. Potential groundwater quality impact would be minimal as the
used material is non-toxic and biodegradable. No adverse groundwater quality would therefore be
expected. Prescriptive measures in the form of an Action Plan with pre-emptive and re-active to
preserve the groundwater levels at all times during the tunnel construction are set out in Table 5.18.
\Water used in ground boring and drilling for site investigation or rock / soil anchoring should as far Control potential impacts from construction site Design Stage and
$5.8.28 as practicable be recirculated after sedimentation. When there is a need for final disposal, the p P . CEDD’s Contractors Work site gn Stag ProPECC PN 1/94, EIAOTM, WPCO
. . o - runoff and land-based construction Construction Phas
wastewater should be discharged into storm drains via silt removal facilities.
Wastewater generated from the washing down of mixing trucks and drum mixers and similar
equipment should whenever practicable be recycled. The discharge of wastewater should be kept to a
minimum. To prevent pollution from wastewater overflow, the pump sump of any water recycling Control potential impacts from construction site
$5.8.29 - S5.8.31 system should be provided with an online standby pump of adequate capacity and with automatic P P CEDD’s Contractors Work site Construction Phase ProPECC PN 1/94, EIAOTM, WPCO

alternating devices. Under normal circumstances, surplus wastewater may be discharged into foul
sewers after treatment in silt removal and pH adjustment facilities (to within the pH range of 6 to 10).
Disposal of wastewater into storm drains will require more elaborate treatment.

runoff and land-based construction
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$5.8.32

All vehicles and plant should be cleaned before they leave a construction site to ensure no earth, mud,
debris and the like is deposited by them on roads. A wheel washing bay should be provided at every
site exit if practicable and wash-water should have sand and silt settled out or removed before
discharging into storm drains. The section of construction road between the wheel washing bay and
the public road should be paved with backfall to reduce vehicle tracking of soil and to prevent site
run-off from entering public road drains.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.33

Bentonite slurries used in diaphragm wall and borepile construction should be reconditioned and
reused wherever practicable. If the disposal of a certain residual quantity cannot be avoided, the used
slurry may be disposed of at the marine spoil grounds subject to obtaining a marine dumping licence
from EPD on a case-by-case basis.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.34

If the used bentonite slurry is intended to be disposed of through the public drainage system, it should
be treated to the respective effluent standards applicable to foul sewer, storm drains or the receiving
waters as set out in the WPCO Technical Memorandum on Effluent Standards.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.35

Water used in water testing to check leakage of structures and pipes should be reused for other
purposes as far as practicable. Surplus unpolluted water could be discharged into storm drains.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.36

Sterilization is commonly accomplished by chlorination. Specific advice from EPD should be sought
during the design stage of the works with regard to the disposal of the sterilizing water. The
sterilizing water should be reused wherever practicable.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Design Stage and
Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.37

Before commencing any demolition works, all sewer and drainage connections should be sealed to
prevent building debris, soil, sand etc. from entering public sewers/drains.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.38

\Wastewater generated from building construction activities including concreting, plastering, internal
decoration, cleaning of works and similar activities should not be discharged into the stormwater
drainage system. If the wastewater is to be discharged into foul sewers, it should undergo the
removal of settleable solids in a silt removal facility, and pH adjustment as necessary

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.39

Acidic wastewater generated from acid cleaning, etching, pickling and similar activities should be
neutralized to within the pH range of 6 to 10 before discharging into foul sewers. If there is no public
foul sewer in the vicinity, the neutralized wastewater should be tinkered off site for disposal into foul
sewers or treated to a standard acceptable to storm drains and the receiving waters

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

Cinotech
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$5.8.40

Wastewater collected from canteen kitchens, including that from basins, sinks and floor drains,
should be discharged into foul sewer via grease traps capable of providing at least 20 minutes
retention during peak flow.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.41

Drainage serving an open oil filling point should be connected to storm drains via a petrol interceptor
with peak storm bypass.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.42

Vehicle and plant servicing areas, vehicle wash bays and lubrication bays should as far as possible be
located within roofed areas. The drainage in these covered areas should be connected to foul sewers
via a petrol interceptor. Oil leakage or spillage should be contained and cleaned up immediately.
Waste oil should be collected and stored for recycling or disposal in accordance with the Waste
Disposal Ordinance.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.43

Construction work force sewage discharges on site are expected to be connected to the existing trunk
sewer or sewage treatment facilities. The construction sewage may need to be handled by portable
chemical toilets prior to the commission of the on-site sewer system. Appropriate numbers of portable|
toilets shall be provided by a licensed contractor to serve the large number of construction workers
over the construction site. The Contractor shall also be responsible for waste disposal and
maintenance practices.

Control potential impacts from construction site
runoff and land-based construction

CEDD’s Contractors

Work site

Construction Phase

ProPECC PN 1/94, EIAOTM, WPCO

$5.8.44

Contractor must register as a chemical waste producer if chemical wastes would be produced from the
construction activities. The Waste Disposal Ordinance (Cap 354) and its subsidiary regulations in
particular the Waste Disposal (Chemical Waste) (General) Regulation should be observed and
complied with for control of chemical wastes.

Control potential impacts from accidental spillage
of chemicals

CEDD’s Contractors

Work site

Construction Phase

EIAO-TM, WPCO, WDO

$5.8.45

Any service shop and maintenance facilities should be located on hard standings within a bunded
area, and sumps and oil interceptors should be provided. Maintenance of vehicles and equipment
involving activities with potential for leakage and spillage should only be undertaken within the areas
appropriately equipped to control these discharges

Control potential impacts from accidental spillage
of chemicals

CEDD’s Contractors

Work site

Construction Phase

EIAO-TM, WPCO

$5.8.46

Disposal of chemical wastes should be carried out in compliance with the Waste Disposal Ordinance.
The “Code of Practice on the Packaging, Labelling and Storage of Chemical Wastes™ published under|
the Waste Disposal Ordinance details the requirements to deal with chemical wastes. General
requirements are given as follows:

. suitable containers should be used to hold the chemical wastes to avoid leakage or
spillage during storage, handling and transport;

. chemical waste containers should be suitably labelled, to notify and warn the personnel
who are handling the wastes, to avoid accidents; and

. storage area should be selected at a safe location on site and adequate space should be
allocated to the storage area.

Control potential impacts from accidental spillage
of chemicals

CEDD’s Contractors

Work site

Construction Phase

EIAO-TM, WPCO, WDO

$5.8.47

Collection and removal of floating refuse should be performed at regular intervals on a daily basis.
The contractor should be responsible for keeping the water within the site boundary and the
neighbouring water free from rubbish.

Control potential impacts from floating refuse and
debris

CEDD’s Contractors

Work site

Construction Phase

EIAO-TM, WPCO,

Ecological Impact

Measures to Minimize Disturbance
. Use of Quiet Mechanical Plant during the construction phase should be adopted
wherever possible.
. Hoarding or fencing should be erected around the works area boundaries during the

Minimize noise, human and traffic disturbance to

$6.8.4 construction phase. The hoarding would screen adjacent habitats from construction phase terrestrial habitat and wildlife; and reduce dust | Design Team / Contractor |  Land-based works are Construction Phase N/A
activities, reduce noise disturbance to these habitats and also to restrict access to habitats generation
adjacent to works areas by site workers;
. Regular spraying of haul roads to minimize impacts of dust deposition on adjacent
vegetation and habitats during the construction activities
J-7
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$6.8.5

Standard Good Site Practice

. Placement of equipment or stockpile in designated works areas and access routes
selected on existing disturbed land to minimise disturbance to natural habitats.

. Construction activities should be restricted to works areas that should be clearly
demarcated. The works areas should be reinstated after completion of the works.

e Waste skips should be provided to collect general refuse and construction wastes. The
wastes should be properly disposed off-site in a timely manner.

e General drainage arrangements should include sediment and oil traps to collect and
control construction site run-off.

e Open burning on works sites is illegal, and should be strictly prohibited.
e Measures should also be put into place so that litter, fuel and solvents do not enter the

nearby watercourses.

Reduce disturbance to surrounding habitats

Contractor

Land-based works are

Construction Phase

N/A

S6.8.6

Measure to Minimize Groundwater Inflow
e Thedrained tunnel construction method with groundwater inflow control measures
would generally be adopted.
«  During the tunnel excavation, pre-excavation grouting could be adopted to reduce the
groundwater inflow and ensure that the tunnel would meet the long term water tightness

requirements.

Minimize groundwater inflow

Contractor

Tunnel

Construction Phase

N/A

$6.8.8

Measure to Minimize Impact on Corals
Coral translocation

e Itis recommended to translocate the affected coral colonies, except the locally common
Oulastrea crispata , within the reclamation area and bridge footprint to the other suitable
locations as far as practicable.

e The coral translocation should be conducted during the winter months (November-
March) in order to avoid disturbance during their spawning period (i.e. July to October).

e Adetailed coral translocation plan with a description on the methodology for
pretranslocation coral survey, translocation methodology, identification/proposal of coral
recipient site, monitoring methodology for posttranslocation should be prepared during the
detailed design stage.

e The coral translocation plan should be subject to approval by relevant authorities (e.g.
EPD and AFCD) before commencement of the coral translocation. All the translocation
exercises should be conducted by experienced marine ecologist(s) who is/are approved by
AFCD prior to commencement of coral translocation.

Post translocation Monitoring

e Acoral monitoring programme is recommended to assess any adverse and unacceptable
impacts to the translocated coral communities

e Information gathered during each posttranslocation monitoring survey should include
observations on the presence, survival, health condition and growth of the translocated coral
colonies. These parameters should then be compared with the baseline results collected from
the pre-translocation survey.

Minimize loss of coral

Design team, contractor,
project operator

Within reclamation areas
and pier footprint

Prior construction

N/A

Cinotech



. Deployment of silt curtains around the active stone column installation points, opening

of newly installed seawall and marine works area.

suspended solid level

EIA Ref. / EP L Objectives of the recommended Measures & | Who to implement the . When to Implement the | What requirements or standards for the
L Recommended Mitigation Measures . Location of the measures .
Submission Main Concerns to address measures? measures? measures to achieve?

Measure to Control Water Quality Impact
e Deployment of silt curtains around the active stone column installation points, opening Control water quality impact, especially on
of newly installed seawall and marine works area. suspended solid level; minimize the contamination Marine and landbased

S$6.8.9 S6.8.10 «  Diverting of the site runoff to silt trap facilities before discharging into storm drain; of vyastewater dlschargg, achental chemical Design Team, contractor works area Construction phase WQO
spillage and construction site runoff to the

o Proper waste and dumping management; and receiving water bodies
e Standard good-site practice for land-based construction.

Compensation for Vegetation Loss
. Felling of mature trees should be compensated by planting of standard or heavy

$6.8.11 standard trees within or in vicinity of the affected area as far as practicable. Such Compensate for the vegetation loss Design Team, contractor | Land-based works area Construction phase N/A
compensatory planting for trees should be provided with at least a 1:1 ratio. In addition,
vegetation at the temporarily affected area should be reinstated with species similar to the
existing condition.
Fisheries Impact
Measure to Control Water Quality Impact . .
Control watt lity ct, I} . .
S7.7.3 ontrol water quality Impact, especiatly on Design Team / Contractor Marine work area Construction phase WQO

Waste Management

Construction Phase)

$8.6.3

Good Site Practices and Waste Reduction Measures

. Nomination of an approved person, such as a site manager, to be responsible for good
site practices, arrangements for collection and effective disposal to an appropriate facility, of
all wastes generated at the site;

. Training of site personnel in site cleanliness, proper waste management and chemical
handling procedures;

. Provision of sufficient waste disposal points and regular collection of waste;
. Appropriate measures to minimize windblown litter and dust during transportation of
waste by either covering trucks or by transporting wastes in enclosed containers; and

. Regular cleaning and maintenance programme for drainage systems, sumps and oil
interceptors.

To reduce waste management impacts

Contractor

All work sites

Construction Phase

Waste Disposal Ordinance (Cap. 354)

Land (Miscellaneous Provisions) Ordinance|
(Cap. 28)

$8.6.4

Good Site Practices and Waste Reduction Measures (con’t)

. Segregation and storage of different types of waste in different containers, skips or
stockpiles to enhance reuse or recycling of materials and their proper disposal;

. Encourage collection of aluminium cans by providing separate labelled bins to enable
this waste to be segregated from other general refuse generated by the workforce;

. Proper storage and site practices to minimize the potential for damage or contamination

of construction materials; and
. Plan and stock construction materials carefully to minimize amount of waste generated

and avoid unnecessary generation of waste.

To achieve waste reduction

Contractor

All work sites

Construction Phase

Waste Disposal Ordinance (Cap. 354)

Land (Miscellaneous Provisions) Ordinance|
(Cap. 28)

$8.6.5

'Good Site Practices and Waste Reduction Measures (con’t)

The Contractor shall prepare and implement a WMP as part of the EMP in accordance with ETWB
'TCW No. 19/2005 which describes the arrangements for avoidance, reuse, recovery, recycling,
storage, collection, treatment and disposal of different categories of waste to be generated from the
construction activities. Such a management plan should incorporate site specific factors, such as the
designation of areas for segregation and temporary storage of reusable and recyclable materials. The
EMP should be submitted to the Engineer for approval. The Contractor should implement the waste
management practices in the EMP throughout the construction stage of the Project. The EMP should
be reviewed regularly and updated by the Contractor.

To achieve waste reduction

Contractor

All work sites

Construction Phase

ETWB TCW No. 19/2005
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$8.6.6

'Good Site Practices and Waste Reduction Measures (con’t)

. C&D materials would be reused in the project and other local concurrent projects as far|
as possible.

To achieve waste reduction

Contractor

All work sites

Construction Phase

ETWB TCW No. 19/2005

$8.6.7

Storage, Collection and Transportation of Waste
Should any temporary storage or stockpiling of waste is required, recommendations to minimize the
impacts include:
. Waste, such as soil, should be handled and stored well to ensure secure containment,
thus minimizing the potential of pollution;
. Maintain and clean storage areas routinely;
. Stockpiling area should be provided with covers and water spraying system to prevent
materials from wind-blown or being washed away; and

. Different locations should be designated to stockpile each material to enhance reuse.

To minimize potential adverse environmental
impacts arising from waste storage

Contractor

All work sites

Construction Phase

ETWB TCW No. 19/2005

$8.6.8/ Waste Management|
Plan

Storage, Collection and Transportation of Waste (con’t)
. Remove waste in timely manner;

. Waste collectors should only collect wastes prescribed by their permits;

. Impacts during transportation, such as dust and odour, should be mitigated by the use
of covered trucks or in enclosed containers;

. Obtain relevant waste disposal permits from the appropriate authorities, in accordance
with the Waste Disposal Ordinance (Cap. 354), Waste Disposal (Charges for Disposal of
Construction Waste) Regulation (Cap. 345) and the Land (Miscellaneous Provisions)
Ordinance (Cap. 28);

. Waste should be disposed of at licensed waste disposal facilities/ alternative disposal
ground approved by RE and DEP; and

. Maintain records of quantities of waste generated, recycled and disposed.

To minimize potential adverse environmental
impacts arising from waste collection and disposal

Contractor

All work sites

Construction Phase

ETWB TCW No. 19/2005

$8.6.9/ Waste Management|
Plan

Storage, Collection and Transportation of Waste (con’t)

. Implementation of trip ticket system with reference to DEVB TC(W) No. 6/2010, Trip
Ticket System for Disposal of Construction & Demolition Materials, to monitor disposal of
waste and to control fly-tipping at PFRFs or landfills. A recording system for the amount of

waste generated, recycled and disposed (including disposal sites) should be proposed.

To minimize potential adverse environmental
impacts arising from waste collection and disposal

Contractor

All work sites

Construction Phase

DEVB TCW No. 6/2010

$8.6.11 - $8.6.13/ Waste
Management Plan

Sorting of C&D Materials

. Sorting to be performed to recover the inert materials, reusable and recyclable materials|
before disposal off-site.

. Specific areas shall be provided by the Contractors for sorting and to provide
temporary storage areas for the sorted materials.

. The C&D materials should at least be segregated into inert and non-inert materials, in
which the inert portion could be reused and recycled in the reclamation as far as practicable
before delivery to PFRFs. While opportunities for reusing the non-inert portion should be
investigated before disposal of at designated landfills

To minimize potential adverse environmental

Contractor

All work sites

Construction Phase

DEVB TCW No. 6/2010

ETWB TCW No. 33/2002

ETWB TCW No. 19/2005

$8.6.17 - $8.6.20

Sediments (con’t)
. Requirements of the Air Pollution Control (Construction Dust) Regulation, where
relevant, shall be adhered to during boring, excavation, transportation and disposal of
sediments or cement stabilization of sediment.
. A treatment area should be confined for carrying out the cement stabilization mixing
and temporary stockpile. The area should be designed to prevent leachate from entering the
ground. Leachate, if any, should be collected and discharged according to the Water Pollution
Control Ordinance (WPCO).

. In order to minimise the potential odour / dust emissions during boring, excavation and
transportation of the sediment, the excavated sediments should be kept wet during

excavation/boring and should be properly covered when placed on barges/trucks. Loading of

the excavated sediment to the barge should be controlled to avoid splashing and overflowing
of the sediment slurry to the surrounding water.

. In order to minimise the exposure to contaminated materials, workers should, when
necessary, wear appropriate personal protective equipments (PPE) when handling
contaminated sediments. Adequate washing and cleaning facilities should also be provided on|

site.

To determine the best handling and treatment of
sediment

Contractor

All works areas with
sediments concern

Construction Phase

ETWB TCW No. 19/2005
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S8.6.24 - $8.6.28/ Waste
Management Plan

Sediments (con’t)

. The excavated sediments is expected to be loaded onto the barge and transported to the
designated disposal sites allocated by the MFC. The excaveted sediment would be disposed of
according to its determined disposal options and ETWB TC(W) No. 34/2002.

. Stockpiling of contaminated sediments should be avoided as far as possible. If
temporary stockpiling of contaminated sediments is necessary, the excavated sediment should
be covered by tarpaulin and the area should be placed within earth bunds or sand bags to

prevent leachate from entering the ground, nearby drains and surrounding water bodies. The
stockpiling areas should be completely paved or covered by linings in order to avoid
contamination to underlying soil or groundwater. Separate and clearly defined areas should be
provided for stockpiling of contaminated and uncontaminated materials. Leachate, if any,
should be collected and discharged according to the Water Pollution Control Ordinance
(WPCO).

. In order to minimise the potential odour / dust emissions during boring and
transportation of the sediment, the excavated sediments should be kept wet during
excavation/boring and should be properly covered when placed on barges. Loading of the
excavated sediment to the barge should be controlled to avoid splashing and overflowing of
the sediment slurry to the surrounding water.

. The barge transporting the sediments to the designated disposal sites should be
equipped with tight fitting seals to prevent leakage and should not be filled to a level that
would cause overflow of materials or laden water during loading or transportation. In
addition, monitoring of the barge loading shall be conducted to ensure that loss of material
does not take place during transportation. Transport barges or vessels shall be equipped with
automatic self-monitoring devices as specified by the DEP.

. In order to minimise the exposure to contaminated materials, workers should, when
necessary, wear appropriate personal protective equipments (PPE) when handling
contaminated sediments. Adequate washing and cleaning facilities should also be provided on|
site.

. Another possible arrangement for Type 3 disposal is by geosynthetic containment. A
geosynthetic containment method is a method whereby the sediments are sealed in
geosynthetic containers and, at the disposal site, the containers would be dropped into the
designated contaminated mud pit where they would be covered by further mud disposal and
later by the mud pit capping, thereby meeting the requirements for fully confined mud
disposal.

To ensure handling of sediments are in accordance
to statutory requirements

Contractor

All works areas with
sediments concern

Construction Phase

ETWB TC(W) No. 34/2002 & Dumping at
Sea Ordinance

$8.6.26/ Waste
Management Plan

Chemical Wastes.

. If chemical wastes are produced at the construction site, the Contractor would be

required to register with the EPD as a Chemical Waste Producer and to follow the guidelines
stated in the Code of Practice on the Packaging, Labelling and Storage of Chemical Wastes.
Good quality containers compatible with the chemical wastes should be used, and
incompatible chemicals should be stored separately. Appropriate labels should be securely
attached on each chemical waste container indicating the corresponding chemical
characteristics of the chemical waste, such as explosive, flammable, oxidizing, irritant, toxic,
harmful, corrosive, etc. The Contractor shall use a licensed collector to transport and dispose
of the chemical wastes, to either the Chemical Waste Treatment Centre at Tsing Yi, or other
licensed facility, in accordance with the Waste Disposal (Chemical Waste) (General)
Regulation.

To ensure proper management of chemical waste

J-11

Contractor

All works sites

Construction Phase

Code of Practice on the Packaging,
Labelling and Storage of Chemical Wastes

Waste Disposal (Chemical Waste)
(General) Regulation
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$8.6.27/ Waste
Management Plan

General Refuse

. General refuse should be stored in enclosed bins or compaction units separate from
C&D material. A reputable waste collector should be employed by the contractor to remove
general refuse from the site, separately from C&D material. Preferably an enclosed and

covered area should be provided to reduce the occurrence of ‘wind blown' light material.

To ensure proper management of general refuse

Contractor

All works sites

Construction Phase

Public Health and Municipal Services
Ordinance (Cap. 132)

Impact on Cultural H

eritage (Construction Phase)

$9.6.4

Dust and visual impacts
. Temporarily fenced off buffer zone with allowance for public access (minimum 1 m)
should be provided;
. The open yard in front of the temple should be kept as usual for annual Tin Hau
festival;
. Monitoring of vibration impacts should be conducted when the construction works are
|ess than 100m from the temple.

To prevent dust and visual impacts

Contractors

Work areas

Construction Phase

EIAO; GCHIA; AMO

$9.6.4

Indirect vibration impact

. Vibration level is suggest to be controlled within a peak particle velocity (ppv) limit of
5mm/s measured inside the historical buildings;

. Monitoring of vibration should be carried out during construction phase.

. Tilting and settlement monitoring should will be applied on the Cha Kwo Ling Tin
Hau Temple as well.

. A proposal with details for the mitigation measures and monitoring of impacts on built
heritage shall be submitted to AMO for comments before commencement of work.

To prevent indirect vibration impact

Contractors

Work areas

Construction Phase

Vibration Limits on Heritage Buildings by
CEDD; GCHIA; AMO.

Built Heritage Mitigation
Plan

. Established Alert, Alarm and Action Level for the monitoring parameters.

. To increase the instrumentation monitoring and reporting frequency.

. To propose detailed action plan or contingency plan for the Engineer’s approval when
AAA Level is reached or exceeded.

To prevent vibration impacts

NE/2015/01

Tin Hau Temple

Construction Phase

Vibration Limits on Heritage Buildings by
CEDD; GCHIA; AMO.

Landscape and Visual Impact (Construction Phase)

Table 10.8.1/ Landscape

CM1 - Construction area and contractor’s temporary works areas to be minimised to avoid impacts

Construction planning and

A . Avoid impact on adjacent landscape areas CEDD (via Contractor) General N/A
Mitigation Plan on adjacent landscape. during construction period
Tabliﬂlig.gﬂglli;#é;r;:rslcape CM2 - Reduction of construction period to practical minimum Minimise duration of impact CEDD (via Contractor) N/A Construction planning N/A
Table 10.8.1/ Landscape CM3 - Topsoil, where the soil material meets acceptable criteria and where practical, to be stripped
- P and stored for re-use in the construction of the soft landscape works. The Contract Specification shall To allow re-use of topsoil CEDD (via Contractor) General Site clearance As per the Particular Specification

Mitigation Plan

include storage and reuse of topsoil as appropriate.

Table 10.8.1/ Landscape
Mitigation Plan

CM4 - Existing trees at boundary of site and retained trees within site boundary to be carefully

protected during construction. Detailed Tree Protection Specification shall be provided in the
Contract Specification, under which the Contractor shall be required to submit, for approval, a
detailed working method statement for the protection of trees prior to undertaking any works adjacent
to all retained trees, including trees in contractor’s works areas. (Tree protection measures will be
detailed at Tree Removal Application stage).

To minimize tree loss

CEDD (via Contractor)

As per approved Tree
Removal Application(s)

Site clearance and
throughout construction
period

ETWB TC 3/2006 and as per tree
protection measures in Particular
Specification

J-12
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Table 10.8.1/ Landscape
Mitigation Plan

CM5 - Trees unavoidably affected by the works shall be transplanted where practicable. Where
possible, trees should be transplanted direct to permanent locations rather than temporary holding
nurseries. A detailed tree transplanting specification shall be provided in the Contract Specification
and sufficient time for preparation shall be allowed in the construction programme.

To maximize preservation of existing trees

CEDD (via Contractor)

As per approved Tree
Removal Application(s)

Site clearance

ETWB TC 3/2006 and as per tree
protection measures in Particular
Specification

Table 10.8.1/ Landscape
Mitigation Plan

CMB6 - Advance screen planting of fast growing tree and shrub species to noise barriers and
hoardings. Trees shall be capable of reaching a height >10m within 10 years.

To maximize screening of the works

CEDD (via Contractor)

At Lam Tin Interchange
and edge of Road P2
landscape deck, TKO

Beginning of construction
period

N/A

Table 10.8.1/ Landscape

Throughout construction

Mitigation Plan CM?7 - Hydroseeding or sheeting of soil stockpiles with visually unobtrusive material To reduce visual intrusion CEDD (via Contractor) General period As per Particular Specification
Table 1081/ Landscape CMBA- Com.rol of night-time lighting by hooding all lights and through minimisation of night To reduce visual intrusion CEDD (via Contractor) General Throughout f:onstructmn N/A
Mitigation Plan working periods. period
Table 10.8.1/ Landscape |CM9 - SFreenlng of works areas with hoardings with appropriate colours compatible with the Reduction of visual intrusion CEDD (via Contractor) Project site Boundary Excretion of site hoarding N/A
Mitigation Plan surrounding area
Table 10.8.1/ Landscape CM10 - Avoidance of excessive height and bulk of site buildings and structure Reduction of visual intrusion and integration with CEDD (via Contractor) Built structures Design and construction N/A
Mitigation Plan environment stage
. - TKO reclamation, TKO .
Table 1081/ Landscape CM11 - Limitation of run-off into freshwater streams, ponds and sea areas Avoidance of contamination .Of water courses and CEDD (via Contractor) tunnel portal, Cha Kwo Throughout Fonstrucnon N/A
Mitigation Plan water bodie . period
Ling roadworks
Temporary reclamation for
barging points at TKO and
Table 10.8.1 CM12 - Minimise area of reclamation and design the edges sensitively to tie in with adjacent Minimise loss of Junk Bay and integration with CEDD (via Contractor) Lam Tin and permanent | Construction planning and N/A

coastline characte

existing coastlin

reclamation for TKO
Interchange slip roads and
Road P2

reclamation stages

Landfill Gas Hazard

(Design and Construction Phase)

S115.9

A Safety Officer, trained in the use of gas detection equipment and landfill gas-related hazards,
should be present on site throughout the groundworks phase. The Safety Officer should be provided
with an intrinsically safe portable instrument, which is appropriately calibrated and able to measure
the following gases in the ranges indicated below:

Methane 0-100% LEL and 0100% v/v
Carbon dioxide 0-100%

Oxygen 0-21%

Protect the workers from landfill gas hazards

J-13

Contractor

Project sites within the Sai
Tso Wan Landfill
Consultation Zone

Construction phase

EPD’s Landfill Gas Hazard Assessment
Guidance Note
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$11.5.10511.5.25

Safety Measures

. For staff who work in, or have responsibility for “at risk™ area, such as all excavation
workers, supervisors and engineers working within the Consultation Zone, should receive
appropriate training on working in areas susceptible to landfill gas, fire and explosion
hazards.

. An excavation procedure or code of practice to minimize landfill gas related risk
should be devised and carried out.

. No worker should be allowed to work alone at any time in or near to any excavation.
At least one other worker should be available to assist with a rescue if needed.

. Smoking, naked flames and all other sources of ignition should be prohibited within
15m of any excavation or ground-level confined space. “No smoking” and “No naked flame”
notices should be posted prominently on the construction site and, if necessary, special areas
should be designed for smoking.

. Welding, flame-cutting or other hot works should be confined to open areas at least
15m from any trench or excavation.

. Welding, flame-cutting or other hot works may only be carried out in trenches or
confined spaces when controlled by a “permit to work™ procedure, properly authorized by the
Safety Officer (or, in the case of small developments, other appropriately qualified person).

. The permit to work procedure should set down clearly the requirements for continuous
monitoring for methane, carbon dioxide and oxygen throughout the period during which the

hot works are in progress. The procedure should also require the presence of an appropriately
qualified person, in attendance outside the 'confined area’, who should be responsible for
reviewing the gas measurements as they are made, and who should have executive

responsi y for suspending the work in the event of unacceptable or hazardous conditions.
Only those workers who are appropriately trained and fully aware of the potentially hazardous
conditions which may arise should be permitted to carry out hot works in confined areas.

. Where there are any temporary site offices, or any other buildings located within the
Sai Tso Wan Landfill Consultation Zone which have enclosed spaces with the capacity to
accumulate landfill gas, then they should either be located in an area which has been proven to
be free of landfill gas (by survey using portable gas detectors); or be raised clear of the ground
by a minimum of 500mm. This aims to create a clear void under the structure which is
ventilated by natural air movement such that emission of gas from the ground are mixed and
diluted by air.

. Any electrical equipment, such as motors and extension cords, should be intrinsically
safe. During piping assembly or conduiting construction, all valves/seals should be closed
immediately after installation. As construction progresses, all valves/seals should be closed to
prevent the migration of gases through the pipeline/conduit. All piping /conduiting should be
capped at the end of each working day.

. During construction, adequate fire extinguishing equipment, fire-resistant clothing and
breathing apparatus (BA) sets should be made available on site.

. Fire drills should be organized at not less than six monthly intervals.

Protect the workers from landfill gas hazards

J-14

Contractor

Project sites within the Sai
Tso Wan Landfill
Consultation Zone

Construction phase

EPD’s Landfill Gas Hazard Assessment
Guidance Note Labour Department’s Code
of Practice for Safety and Health at Work in

Confined Space
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$11.5.10 S11.5.25

. The contractor should formulate a health and safety policy, standards and instructions
for site personnel to follow.

. All personnel who work on the site and all visitors to the site should be made aware of
the possibility of ignition of gas in the vicinity of excavations. Safety notices (in Chinese and
English) should be posted at prominent position around the site warning danger of the
potential hazards.

. Service runs within the Consultation Zone should be designated as “special routes™;
utilities companies should be informed of this and precautionary measures should be
implemented. Precautionary measures should include ensuring that staff members are aware
of the potential hazards of working in confined spaces such as manholes and service
chambers, and that appropriate monitoring procedures are in place to prevent hazards due to
asphyxiating atmospheres in confined spaces. Detailed guidance on entry into confined spaces|
is given in Code of Practice on Safety and Health at Work in Confined Spaces (Labour
Department, Hong Kong).

. Periodically during ground-works construction within the 250m Consultation Zone, the
works area should be monitored for methane, carbon dioxide and oxygen using appropriately
calibrated portable gas detection equipment. The monitoring frequency and areas to be
monitored should be set down prior to commencement of ground-works either by the Safety
Officer or an approved and appropriately qualified person.

$11.5.26 - S11.5.31

Monitoring

® Routine monitoring should be carried out in all excavations, manholes, chambers,
relocation of monitoring wells and any other confined spaces that may have been created
All measurements in excavations should be made with the extended monitoring tube
located not more than 10 mm from the exposed ground surface. Monitoring should be
performed properly to make sure that the area is free of landfill gas before any man enters
into the area.

® For excavations deeper than 1m, measurements should be carried out:
« at the ground surface before excavation commences;-
« immediately before any worker enters the excavation;

« at the beginning of each working day for the entire period the excavation remains open;
and

« periodically throughout the working day whilst workers are in the excavation.

® For excavations between 300mm and 1m deep, measurements should be carried
out:
directly after the excavation has been completed; and

periodically whilst the excavation remains open.
@ For excavations less than 300mm deep, monitoring may be omitted, at the discretion
of the Safety Officer or other appropriately qualified person.

® Depending on the results of the measurements, actions required will vary and should
be set down by the Safety Officer or other appropriately qualified person.

® The exact frequency of monitoring should be determined prior to the commencement
of works, but should be at least once per day, and be carried out by a suitably qualified or
qualified person before starting the work of the day. Measurements shall be recorded and
kept as a record of safe working conditions with copies of the site diary and submitted to
the Engineer for approval. The Contractor may elect to carry out monitoring via an
automated monitoring system.

Protect the workers from landfill gas hazards

Contractor

Project sites within the Sai

Tso Wan Landfill
Consultation Zone

Construction phase

EPD’s Landfill Gas Hazard Assessment
Guidance Note

$11.5.32

The hazards from landfill gas during the construction stage within the Sai Tso Wan Landfill
Consultation Zone should be minimized by suitable precautionary measures recommended in Chapter
8 of the Landfill Gas Hazard Assessment Guidance Note.

construction stage within the Sai Tso Wan

Protect the workers from landfill gas hazards

Contractor

Project sites within the Sai
Tso Wan Landfill
Consultation Zone

Construction phase

EPD’s Landfill Gas Hazard Assessment
Guidance Note

J-15
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Table Il - Observation / Reminder / Non-compliance made during Site Audit

Key: v Observation/reminder was made during site audit but improved/rectified by the contractor in the next site audit
X Observation/reminder was made during site audit but not yet improved/rectified by the contractor in the next site audit
# Follow up action will be reported in next reporting month
*k Non-compliance of mitigation measure
- Non-compliance but improved by the contractor

EIARef |

Recommended Mitigation Measures

Details of Reminder/Observation

Recorded Date

| status

Air Quality

Construction Noise Impact

Water Quality Impact

Ecological Impact

Fisheries Impact

Waste Management

Landscape and Visual Impact

Landfill Gas Hazards

MA20003/App-)
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APPENDIX L
EVENT AND ACTION PLANS




Civil Engineering and Development Department

Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at Former South Apron

Event and Action Plan for Air Quality (Dust)

Repeat measurements to confirm
findings;

Increase monitoring frequency to
daily;

Discuss with IEC and Contractor

on remedial actions required;

on possible remedial measures;
Advise the ET on the
effectiveness of the proposed
remedial measures;

Supervise Implementation of

remedial measures.

ACTION
EVENT
ET IEC ER CONTRACTOR

Action level being Identify source, investigate the Check monitoring data submitted | 1. Notify Contractor. 1. Rectify any unacceptable
exceeded by one causes of complaint and propose by ET; practice;
sampling remedial measures; Check Contractor’s working 2. Amend working methods if

Inform IEC and ER; method. appropriate.

Repeat measurement to confirm

finding;

Increase monitoring frequency to

daily.
Action level being Identify source; Check monitoring data submitted | 1. Confirm receipt of notification of | 1.  Submit proposals for remedial
exceeded by two Inform IEC and ER; by ET; exceedance in writing; actions to IEC within three
or Advise the ER on the Check Contractor’s working 2. Notify Contractor; working days of notification;
more  consecutive effectiveness of the proposed method; 3. Ensure remedial measures 2. Implement the agreed proposals;
sampling remedial measures; Discuss with ET and Contractor properly implemented. 3. Amend proposal if appropriate.

MA20003\Report\App L - Event and Action Plan.docx
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Civil Engineering and Development Department

Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at Former South Apron

If exceedance continues, arrange
meeting with IEC and ER;
If exceedance stops, cease

additional monitoring.

daily;

advise the ER accordingly;

implemented;

Limit level being Identify source, investigate the | 1. Check monitoring data submitted | 1. Confirm receipt of notification of | 1. Take immediate action to avoid
exceeded by one causes of exceedance and propose by ET; exceedance in writing; further exceedance;
sampling remedial measures; 2. Check Contractor’s working 2. Notify Contractor; 2. Submit proposals for remedial
Inform Contractor ,JEC, ER, and method; 3. Ensure remedial measures actions to IEC within three
EPD; 3. Discuss with ET and Contractor properly implemented. working days of notification;
Repeat measurement to confirm on possible remedial measures; 3. Implement the agreed proposals;
finding; 4. Advise the ER on the 4. Amend proposal if appropriate.
Increase monitoring frequency to effectiveness of the proposed
daily; remedial measures;
. Assess effectiveness of Contractor’s | 5.  Supervise implementation of
remedial actions and keep IEC, remedial measures.
EPD and ER informed of the
results.
Limit level being Notify IEC, ER, Contractor and 1. Discuss amongst ER, ET, and 1. Confirm receipt of notification of | 1. Take immediate action to avoid
exceeded by two EPD; Contractor on the potential exceedance in writing; further exceedance;
or more Identify source; remedial actions; 2. Notify Contractor; 2.  Submit proposals for remedial
consecutive Repeat measurement to confirm 2. Review Contractor’s remedial 3. In consolidation with the IEC, actions to IEC within three working
sampling findings; actions whenever necessary to agree with the Contractor on the days of notification;
Increase monitoring frequency to assure their effectiveness and remedial measures to be 3. Implement the agreed proposals;
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Civil Engineering and Development Department Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at Former South Apron

5. Carry out analysis of Contractor’s | 3.  Supervise the implementation of | 4. Ensure remedial measures 4. Resubmit proposals if problem still
working procedures to determine remedial measures. properly implemented; not under control;
possible mitigation to be 5. If exceedance continues, consider | 5. Stop the relevant portion of works
implemented; what portion of the work is as determined by the ER until the
6. Arrange meeting with IEC and responsible and instruct the exceedance is abated.
ER to discuss the remedial actions Contractor to stop that portion of
to be taken; work until the exceedance is
7. Assess effectiveness of abated.

Contractor’s remedial actions and
keep IEC, EPD and ER informed
of the results;

8. If exceedance stops, cease

additional monitoring.
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Civil Engineering and Development Department

Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at Former South Apron

Event and Action Plan for Construction Noise

EVENT ACTION
ET IEC ER CONTRACTOR
Action Level 1. Notify IEC and Contractor; Review the analysed results submitted by the ET; Confirm receipt of notification of failure in 1. Submit noise mitigation proposals to IEC;

2. Carry out investigation; Review the proposed remedial measures by the writing; 2. Implement noise mitigation proposals.

3. Report the results of investigation to the IEC, ER Contractor and advise the ER accordingly; Notify Contractor;
and Contractor; Supervise the implementation of remedial Require Contractor to propose remedial measures

4. Discuss with the Contractor and formulate measures. for the analysed noise problem;
remedial measures; Ensure remedial measures are properly

5. Increase monitoring frequency to check mitigation implemented.
effectiveness.

Limit Level 1. Identify source; Discuss amongst ER, ET, and Contractor on the Confirm receipt of notification of failure in 1.  Take immediate action to avoid further

2. Inform IEC, ER, EPD and Contractor; potential remedial actions; writing; exceedance;

3. Repeat measurements to confirm findings; Review Contractors remedial actions whenever Notify Contractor; 2. Submit proposals for remedial actions

4. Increase monitoring frequency; necessary to assure their effectiveness and advise Require Contractor to propose remedial measures to IEC within 3 working days of notification;

5. Carry out analysis of Contractor’s working the ER accordingly; for the analysed noise problem; 3. Implement the agreed proposals;
procedures to determine possible mitigation to be Supervise the implementation of remedial Ensure remedial measures properly implemented, 4. Resubmit proposals if problem still not under
implemented; measures. If exceedance continues, consider what portion of control;

6. Inform IEC, ER and EPD the causes and actions the work is responsible and instruct the Contractor | 5.  Stop the relevant portion of works as determined
taken for the exceedances; to stop that portion of work until the exceedance is by the ER until the exceedance is abated.

7. Assess effectiveness of Contractor’s remedial abated.
actions and keep IEC, EPD and ER informed of
the results;

8.  Ifexceedance stops, cease additional monitoring.
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Civil Engineering and Development Department

Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at Former South Apron

Limit Levels and Action Plan for Landfill Gas

Parameter Limit Level Action
<19% ¢ Ventilate to restore oxygen to >19%
e Stop works
Oxygen o
<18% ¢ Evacuate personnel/prohibit entry

e Increase ventilation to restore oxygen to >19%

>10% LEL (i.e. > 0.5% by volume)

e Prohibit hot works

e Ventilate to restore methane to <10% LEL

Methane o Stop works
>20% LEL (i.e. > 1% by volume) e Evacuate personnel / prohibit entry
e Increase ventilation to restore methane to <10% LEL
>0.5% e Ventilate to restore carbon dioxide to < 0.5%
Carbon e Stop works
Dioxide >1.5% ¢ Evacuate personnel / prohibit entry

e Increase ventilation to restore carbon dioxide to <0.5%

MA20003\Report\App L - Event and Action Plan.docx
CINOTECH

L-5



APPENDIX M

SUMMARIES OF ENVIRONMENTAL
COMPLAINT, WARNING, SUMMON
AND NOTIFICATION OF SUCCESSFUL
PROSECUTION




Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Appendix M — Summary of Environmental Complaint, Warning, Summon and Notification of Successful Prosecution
Reporting Month: November 2021

Table M1  Summary of Environmental Complaint, Warning, Summon and Notification of Successful Prosecution Received in the Reporting

Period
Log Ref. Location Received Date DEENE O Complamt/warnmg/summon Nature Investigation/Mitigation Action Status
and prosecution
Complainant informed that e No major construction noise related
underground breaking noise was environmental deficiency was identified
heard at his/her residence (near during ad-hoc inspection carried out by ET,
Cha Kwo Ling Main Road) at RE and the Contractor representative on 12
Complaint _ about 10 p.m. on (_)3 Nov 2021. _ November 2021.
4NO6 Portion T1 | 03-Nov-2021 Also, the complainant further Noise e The construction activities of Trunk Road T2 | Closed
informed that recently they conducted inside the tunnel area and the
continued to hear underground construction activities of TKO-LT Tunnel
breaking noise which had caused conducted inside the tunnel section at Kwun
serious noise nuisance to the Tong Side on the evening time and night-
residents. time of the date of complaint are considered
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Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Appendix M — Summary of Environmental Complaint, Warning, Summon and Notification of Successful Prosecution

Reporting Month: November 2021

Details of Complaint/warning/summon

Log Ref. Location Received Date - Nature Investigation/Mitigation Action Status
and prosecution
as one of the potential noise source of the
ground borne noise nuisance.
A valid CNP was hold and the investigation
is still undertaken in order to investigate the
construction activities being taken were
Follow ub complaint from the complied with the relevant CNP.
same con?plaingnt which informed Blast doo_r was f.UI.IY enclosed w_hen
that there was still ground bound construction activities were carried out
noise nuisance after 10 p.m Wl_th_ln_tunnel area to prevent, reduce or
occasionally. minimize the emission of airborne noise
Complaint _ _ In a_lddlfuon, the Qontract_or should still
4NOG Portion T1 | 25-Nov-2021 The complainant further requested Noise maintain go_od site practices, such as Closed
if the relevant works that may zchedulednmsy_\évork tolth? less sensitive f
contribute to ground bound noise P(I)\bljlrzssan provide regularly maintenance for
nuisance could be stopped after 10 ' . .
o.m. Co_ntractor is recomme_nded to continue to
strictly follow the requirements in the
relevant CNP.
According to the condition 3.d point 5 of the
CNP (GW-RE1035-21), the immediate
remedial action shall be implemented in case
adverse ground-borne noise impact on any
noise sensitive receiver is received.
Remarks: No environmental warning/summon and prosecution were received in the reporting period.
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Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Appendix M — Summary of Environmental Complaint, Warning, Summon and Notification of Successful Prosecution

Reporting Month: November 2021

Table M2  Cumulative Log for Environmental Complaint, Warning, Summon and Notification of Successful Prosecution
Log Ref. | Location Re[C)Z'tfd DT C;)rr:jprlﬁlor;téz\lljaﬂrgrl]ng/summon Nature Investigation/Mitigation Action Status
Contractor was recommended to scheduled
noisy works to less sensitive hours (e.g.
Resident of Yau Lai Estate complained normal weekdays between 08:00-19:00) to
Complaint | Portion 10-Oct- that i) an excavator operated befort_e 7 am . m_inimize noise ngisance._ _
#NO2 T1 2020 on9 and 10 Octob_er 2020; and, ||)_ t_he Noise Smce_the complaint Iocathn stated in part | Closed
height of noise barriers are not sufficient Il is situated out of the project boundary
for noise reduction. and within the other construction site, no
investigation shall be conducted for non-
project related complaint.
Resident of Cha Kwo Ling village The construction activities of Trunk Road
9-Fep. | revealed that some breaking noise was T2 conducted inside the tunnel area and
2021 hgard at_hls/her residence (near Cha kwo the construction activities of TKO-LT
Ling Main Street) from the ground at about Tunnel conducted inside the tunnel section
20:00 on 08 Feb, 2021 at Kwun Tong Side on the evening time
Complaint | Portion Noise and r_light-time of the date of complaint are | ~| e
#NO04 Tl The complainant informed that they considered as one of the potential noise
i . . . source of the ground borne noise nuisance.
6 March | continues to hear breaking noise during 3- A valid CNP was hold and the
2021 4 a.m. and caused serious noise nuisance to : L )
the residents. construction activities being taken were
complied with the relevant CNP.
Blast door was fully enclosed when
MA20003/App-M M-3 Cinotech




Contract No. ED/2018/04
Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Appendix M — Summary of Environmental Complaint, Warning, Summon and Notification of Successful Prosecution

Reporting Month: November 2021

Log Ref.

Location

Received
Date

Details of Complaint/warning/summon
and prosecution

Nature

Investigation/Mitigation Action

Status

construction activities were carried out
within tunnel area to prevent, reduce or
minimize the emission of airborne noise

In addition, the Contractor should still
maintain good site practices, such as
schedule noisy work to the less sensitive
hours and provide regularly maintenance
for PMEs.

Contractor is recommended to continue to
strictly follow the requirements in the
relevant CNP.

According to the condition 3.d point 5 of
the CNP (GW-REO0071-21), the immediate
remedial action shall be implemented in
case adverse ground-borne noise impact on
any noise sensitive receiver is received.

Complaint
#NO5

Portion
T1

18 July
2021

Complainant informed that breaking noise
was heard at his/her residence (near Cha
Kwo Ling Main Road) from the ground

during 3-4 a.m. on 17 Jul and 18 Jul 2021.

Noise

The construction activities of Trunk Road
T2 conducted inside the tunnel area and
the construction activities of TKO-LT
Tunnel conducted inside the tunnel section
at Kwun Tong Side on the evening time
and night-time of the date of complaint are
considered as one of the potential noise
source of the ground borne noise nuisance.

Closed
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Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Appendix M — Summary of Environmental Complaint, Warning, Summon and Notification of Successful Prosecution

Reporting Month: November 2021

Received

Log Ref. | Location Date

Details of Complaint/warning/summon
and prosecution

Nature

Investigation/Mitigation Action

Status

27 July
2021

Complainant further informed that they
continued to hear underground breaking
noise during 3-5 a.m. on 27 July 2021.

A valid CNP was hold and the
construction activities being taken were
complied with the relevant CNP.

Blast door was fully enclosed when
construction activities were carried out
within tunnel area to prevent, reduce or
minimize the emission of airborne noise

In addition, the Contractor should still
maintain good site practices, such as
schedule noisy work to the less sensitive
hours and provide regularly maintenance
for PMEs.

Contractor is recommended to continue to
strictly follow the requirements in the
relevant CNP.

According to the condition 3.d point 5 of
the CNP (GW-RE0399-21), the immediate
remedial action shall be implemented in
case adverse ground-borne noise impact on
any noise sensitive receiver is received.
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APPENDIX N
SUMMARY OF EXCEEDANCE




Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Appendix N — Summary of Exceedance

Reporting Period: November 2021

(A) Exceedance Report for Air Quality
One (1) Action Level and two (2) Limit Level exceedance of 24hr TSP monitoring was recorded in this

reporting month.

Monitoring Station Start Date Conc. (ug/md) Level exceeded
04 November 2021 318.4 Limit level
AM1 10 November 2021 273.0
16 November 2021 175.6 Action level

The investigation results of the exceedance are shown as below.

No Action/ Limit Level exceedance of 1hr TSP monitoring was recorded in this reporting month.

(B) Exceedance Report for Construction Noise

No Action/ Limit Level exceedance for construction noise monitoring was recorded in the reporting month.

(C) Exceedance Report for Landfill Gas

(NIL in the reporting month).
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Environmental Permit No.: EP-458/2013/C
Environmental Team for Trunk Road T2

- Notification of Exceedances

NOE No. 211104 _24hrTSP (AM1)
NOE No. 211110_24hrTSP (AM1)
NOE No. 211116_24hrTSP (AM1)

Exceedance Level: Limit
Exceedance Level: Limit
Exceedance Level: Action

Date of Air Quality Monitoring: 04, 10 &16 November 2021

Part A — Exceedance Summary Tables

Table I: Parameter(s) — 24-hour TSP
Station Location Time F”mfl\:l\i/zght (9) | Filter \lz,\i/r‘:?ht (9) |Particulate Weight g/a;rr]t:i))():ulate Concentration Aczfgr};g\)/eli Limit Level: | Level
Ogggo(?SSN,\?;’fggg)‘ 3.6632 4.2245 0.5613 318.4 Limit
AM1 Tin Hau Temple 0(?;)(?0(251’\:\?:\,22 g Zli)_ 3.7202 4.2060 0.4858 273.0 173 260 Limit
03380(257'\',\?:\/2252)* 3.6956 4.0068 0.3112 175.6 Action

Note: Bold Italic means Action Level exceedance

Part B — Major Source of Parameter Monitored
Field Observation(s) and Finding(s)

Bold Italic with underline means Limit Level exceedance

(@) Statement of exceedance(s)
24-hour TSP monitoring measured at AM1 on 04 and 10 November 2021 exceeded the limit level and 16 November 2021 exceeded the action level.

MA20003\NOE
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Environmental Permit No.: EP-458/2013/C
Environmental Team for Trunk Road T2

- Notification of Exceedances

(b) Cause of exceedance(s)
According to the observation of our field staff, the major dust source(s) and/or reason(s) for exceedance identified at AM1 is/are as follow:

1. Renovation of Tin Hau Temple began in mid-May 2021.

2. According to our field observation, piles of renovation material were scattered around Tin Hau Temple during the monitoring period (see the photo record). Frequent material
transportation may cause dust nuisance to the surrounding

3. Dust generating activities (cement mixing) by renovation staff was observed on-site

4. Joss paper furnace was found right next to the HVS, which may affect the result if incense burning was conducted.

5. Non-project related construction works (TKOLTT project)

6. Road traffic along Cha Kwo Ling Road

7. RE and Contractor have confirmed that no construction activity was carried out in the vicinity of the Tin Hau Temple on 04 — 05, 10 - 11 and 16 - 17 November 2021 under this

contract.
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Environmental Permit No.: EP-458/2013/C
Environmental Team for Trunk Road T2

- Notification of Exceedances

Photo Record (Photo Taken by ET)

A

\

g

i & b Wi (i REVRE B e |
Photo 1 — Recent condition of the High Volume Sampler (HVS) at AM1, Tin Hau Temple.
(Taken on 24 Nov 2021)

Photo 2 — Dust generating activities (cement mixing) by renovation staff at AM1, Tin Hau
Temple. (Taken on 24 Nov 2021)
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CINOTECH




Environmental Permit No.: EP-458/2013/C
Environmental Team for Trunk Road T2

- Notification of Exceedances

Part C — Conclusion

Based on the finding(s) and observation(s) above, we deduce the Limit Level and Action Level exceedance of 24-hour TSP recorded at station AM1 on 04&10 and 16
November 2021 respectively are due to the non-project related influence. Therefore, the exceedance is considered as non-project related.

Part D — Recommendation

Although the exceedance is consider as non-project related, it is recommended that the following construction dust mitigation measures shall always to be implemented on
site to reduce/ minimize the generation of dust due to the construction activities.

Watering of the construction areas 12 times per day to reduce dust emissions.

Side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions.

Open stockpiles shall be avoided or covered.

Tarpaulin covering of all dusty vehicle loads transported to, from and between site locations.

Establishment and use of vehicle wheel and body washing facilities at the exit points of the site.

Imposition of speed controls for vehicles on unpaved site roads, 8 km per hour is the recommended limit.

Use of regular watering to reduce dust emissions from exposed site surfaces and unpaved roads, particularly during dry weather.

NogkrwbdE

MA20003\NOE 4 CINOTECH



APPENDIX O
TENTATIVE CONSTRUCTION
PROGRAMME




Activity Name [ Du | 02V0Start | 02VOFimish |  Star Finish 2027 2022 Anneﬂﬂix A
August [ September October November [ December January [ February [~ "7 arch
0T 08 [ 15 [22 [ 29 [ 05 [ 12 [ 19 [ 26 [ 03 [ 10 [ 17 [ 24 [ 31 [ 07 [ 14 [ 21 [ 28 [ 05 [ 12 [ 19 [ 26 [ 02 [ 09 [ 16 | 23 [ 30 [ 06 | 13 [ 20 [ 27 [ 06 [ 13 | 20 [27
ED/2018/04 - Trunk Road T2 - S —
DESIGN SUBMISSION & APPROVAL 540 03-Oct-20  01-Aug22  28-Oct20 A 10-May-22
GENERAL 521 06-0ct20  13-Jul22  16-Apr-21 A 23-Apr-22
Design Memorandum 0 06-Oct-20 06-Oct-20 = 17-May-21A = 07-Jun21A
Design Memorandum - 7th Review 0 17-May-21 A | 07-Jun-21A
Design Memorandum - Approval 0 06-Oct-20 07-Jun21A
Construction Traffic Inpact Assessment - Kai Tak Area 0 06-Oct-20 06-Oct-20 | 03-May-21A | 06-Sep-21A
CTIA Kai Tak Area - Resubmission 0 03-May-21 A | 19-Aug-21 A
CTIA Kai Tak Area - 6th Sub 0 19-Aug-21 A : : : : : : :
CTIA Kai Tak Area - 6th Review 0 20-Aug-21A | 06-Sep-21A
CTIAKai Tak Area - Approval 0 06-Oct-20 06-Sep-21A A
ACABAS- Footbridge FB-02 20 01Ap21 | 29-Apr21 | 12-Mar22 | 09-Apr-22 A ] I
DDA- 1t Sub 0 01-Apr-21 12-Mar-22 A A I
DDA - Review by SO 28 02-Apr-21 29-Apr-21 13-Mar-22 09-Apr-22
DDA - Review by IP / DC 28 02Apr21 | 29Apr21 | 13-Mar22 | 09-Apr-22 T
ACABAS- Footbridge FB-03 48 1TMay22 | 13-ul22 | 16Feb22 | 13-Apr22 A
DDA - Draft - Preparation by Designer 48 17-May-22 13-Jul-22 16-Feb-22 13-Apr-22 77777 777777 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DAP - WVB 48 13-Sep21 = 10Nov-21 | 23-Feb-22 = 23-Apr-22 —————Y DAP - WVB e
DDA - Draft - Preparation by Designer 48 13-Sep21  10-Nov-21 = 23-Feb-22 | 23-Apr-22 —_— 3 ””” e e
AIP Roadworks and Street Furniture 0 16Feb2! | 16Feb2l | 29-May21A 05-Oct21 A T
AP - 4th Review by SO 0 20May-21A | 29-Jun21 A 3 ] e
AP - Further information required by SO 0 30-Jun21A | 07-Sep-21 A B,k
AIP - 5th Sub 0 07-Sep-21A 1 | ””” Ty ey e
AP - 5th Review by SO 0 08-Sep-21 A | 05-Oct-21 A ””” ””” N
AP - SO Consent for DDA Submission 0 16-Feb-21 05-0ct20A| 1 1 1 1 . e AP-SO ConsentforDDA Submission e e
DDA Roadworks and Street Furniture 124 16Feb21 | 19ul21 | 06-Oct21 A 10-Mar-22 AR ””” T s
DDA- Draft - Preparation by Designer % 16-Feb2l | 29-Mar-21 | 06-Oct21 A | 26-Nov-21A I ifb’D’AJ ’D’réf’tL ’ﬁféﬁéfa’ﬁéﬁ byDesgner L
DDA - Draft - Final Review and prepare for 1st Sub 18 30Mar-21 | 23-Apr2t | 27-Nov21A  MDec2t | . L Lo A -:I ””””””” ’D’DA"b’réﬁ"ﬁnéI’R’eilié\}v’éﬁd’br’eb’ér’e’f’dr’iét’é’u’b’ ”””””””””””””””””””””
DDA - 1st Sub 0 23-Apr-21 MDec21 | L * bb/i:( 7T T S S e R S S N SR A I
DDA - Review by SO 28 24-Apr21 | 21-May21 | 12-Dec-21 | 08-Jan-22 l ””” — l"b’EiA"Ré’vie’W’ti]éé ”””””””””””””””””””””””
DDA - Review by IP / DC 28 24Ap2t | 20May21 | 12:Dec21 | 08Jan22 | 1 . L Lo s I I”D’DA"RéiﬁéW’by’IP’/’bE ””””””””””””””””””””””””””
DDA - Further information required by SO 2% 2May21 | M-un21 | 09dan22 | OlFeb22 | L Lm"I_:I""’J""’l"""""DJDA"’Fh’ririéf[r{fbkrhétciri’rédhir’érib’y’éii ”””””
DDA - 2nd Review by SO 35 15Jun21 | 19-duk21 | O4Feb22 | 10-Mar22 | L e e """’i"bb}\’"z}{d’réé\}.é
DDA - 2nd Sub 0 15-Jun-21 M-Feb22 | L L L L, * *’DDszfr{dfsfdti ”””””””””””””””””””
DDA - SO Consent for DDA Submission 0 19-Jul-21 10-Mar-22 ””” ””” ””” ””” ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””” . ”DDK’S’O’Cbh’sE
DDA Traffic Sign, Road Marking & Sign Gantry 54 | 19-Oct-21 20-Dec-21 | 15-May-21A | 10-Dec-21 | | | | | | | | 3 1 : ‘ ‘ ‘
DDA - Further information required by SO 24 19-Oct-21 15-Nov-21 | 15-May-21 A | 22-Jun-21A | | | | | | | | | = — DDA Further mformahon required bySO3
DDA - 2nd Sub 0 15-Nov-21 naun21A | LT e 6’5[5@’2}3&’ ubi T e
DDA - 2nd Review by SO 35 16-Nov21 = 20Dec21 | 23-Jun21A | 08-Jul-21A ””” ””” ””” ””” ””””””””””””” 1’?’5faA”’2na”r€e’v]éWBy’s"o ”””””””””””””””””””””””””””””””
DDA - Further information required by SO 0 00-Jul21 A | 23-Oct-21 A | f""f"’T"D’DA"Fh’riﬁéfir{f&}ri{éticiﬁ’rédihir’ ’l’iy’s’b’ ”””””””””””””” e
DDA - 3rd Sub 0 Boct21A | :””’ﬂ””}’ﬁbA”é}d’édb ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 3rd Review by SO 0 25-0ct-21 A | 10-Dec-21 ,,7,,,,755}\,_,3}&%\,”& byso .
DDA - SO Consent for Construction 0 20-Dec-21 10-Dec-21 "J""0'?"""’<’>"D’fJA’"S(S’Cbh’séhi’fb?’cfdﬁéfrh’ct’ubh ”””””””””””””””””””””””””””””””
DDA Street Lighting (AGR/ DPR/ S20/ L10/ L18) 0 2dan21 | 2-an21  16-Apr21 A 25-dan22 | L L
DDA - Further information required by SO 0 18-Apr-21 A | O7-Jun21A | 1 1L
oAt St . T B T B S T e R R e B e
Page 1 of 29 2 @ Miestone P Summary Date Revision Checked Approved
Data Date: 04-Dec-21 e ED/2018/04 Trunk Road T2 and Infrastructure Works e il
- BOUYGUES Y N P T
S e for Developments at South Apron Dhpra) 1 Sallo v
<> <> Baseline Milestone
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01[08[15[22[29[05[12[19[26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09[16l23l30l06l13[20[27l06l13l20 [27

DDA - 4th Review by SO 0 08-Jun21A | 15-Jul-21A |view by SO ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
DDA - Further information required by SO 0 16-Jul21A | 07-Sep-21A

DDA - 5th Sub 0 07-Sep-21 A

DDA - 5th Review by SO 0 08-Sep-21A | 29-Sep-21A

DDA - Further information required by SO 0 30-Sep-21 A | 02-Nov-21 A

DDA - 6th Sub 0 02-Nov-21 A

DDA - 6th Review by SO 0 03-Nov-21 A | 24-Nov-21A

DDA - Further information required by SO 0 25-Nov-21A | 11-Dec-21

DDA - 7th Sub 0 11-Dec-21

DDA - 7th Review by SO 0 13-Dec-21 25-Jan-22

DDA - SO Consent for DDA Submission 0 22-Jan-21 25-Jan-22

DDA Structural Health Monitoring System (SHMS) 73 | 12-Mar-21 11-Jun21 | 14-May-21A = 05-Jul-21 A
DDA - Review by SO 28 12-Mar-21 08-Apr-21 14-May-21 A | 08-Jun-21A
DDA - Reviewby IP /DC 28 | 12-Mar-21 08-Apr-21 | 14-May-21A | 10-Jun21A
DDA - Further information required by SO 24 09-Apr-21 07-May-21 | 09-Jun-21A | 10-Jun21A
DDA - 2nd Sub 0 07-May-21 10-Jun-21A
DDA - 2nd Review by SO 35 | 08-May-21 11-dun21 | 11-Jun21A | 05-Jul-21A
DDA - SO Consent for Construction 0 11-Jun-21 05-Jul-21 A

AIP Landscape Design 0 26-Jan-21 26-Jan21 | 12-May-21A = 07-Jun21A
AIP - 3rd Review by SO 0 12-May-21 A | 07-Jun-21A
AIP - SO Consent for Construction 0 26-Jan-21 07-Jun-21 A

DDA Landscape Design 141 | 27-Jan-21 22-Jul-21 08-Jun-21 A 15-Jan-22
DDA - Draft - Preparation by Designer 42 27-Jan-21 19-Mar-21 08-Jun21A | 15-Jul21A
DDA - Draft - Final Review and prepare for 1st Sub 24 | 20-Mar-21 21-Apr-21 16-Jul-21A | 28-Jul-21 A
DDA - 1st Sub 0 21-Apr-21 28-Jul-21 A
DDA - Review by SO 28 | 22-Apr-21 19-May-21 | 29-Jul-21A | 09-Sep-21A ‘

DDA - Reviewby IP / DC 28 2Apr21 | 19-May21 | 20-Jul21A | 14-Sep-21A [ DDA Rewew‘by P /DC |
DDA - Further information required by SO 2% 20May21 | 17-Jun21 | 10Sep21A MDec21 | . 1 m -
DDA - 2nd Sub 0 17-Jun-21 11-Dec-21
DDA - 2nd Review by SO 35 18-Jun21 | 2-Jul21 | 12Dec21 | 15-Jan-22 T
DDA - SO Consent for Construction 0 22-Jul-21 15-Jan-22

DEPRESSED ROAD [DPR] 8 | 07-Nov-20 = 19-Feb-21 = 29-May-21A = 21-Jan-22 ! ! 3 | | :

DDADPR - Portal Structure 84 | 07-Nov-20 19-Feb-21 | 29-May-21A | 21-Jan-22 | | 3 | | :

DDA - Draft - Final Review and prepare for 1st Sub 24 | 07-Nov-20 04-Dec-20 | 29-May-21A | 08-Sep-21A _ DDA- Draft F|na| Rewew and prepare for ‘Ist
DDA - 1st Sub 0 04-Dec-20 08-Sep-21 A ! ! | ! !
DDA - Review by SO 28 | 05-Dec-20 01-Jan-21 09-Sep-21 A | 05-Oct-21 A
DDA - Reviewby IP /DC 28 | 05-Dec-20 01-Jan-21 09-Sep-21A | 10-Dec-21
DDA - Further information required by SO 12 02-Jan-21 15-Jan-21 06-Oct-21 A | 17-Dec-21
DDA - 2nd Sub 0 15-Jan-21 17-Dec-21
DDA - 2nd Review by SO 35 | 16-Jan-21 19-Feb-21 18-Dec-21 21-Jan-22
DDA - SO Consent for Construction 0 19-Feb-21 21-Jan-22
Stage 1A Completion 0 19-Feb-21 21-Jan-22
WEST VENTILATION BUILDING [WVB] 210 30-Dec20 = 14-Sep21 = 28-Oct-20 A 22-Feb-22 ——————-v WEST VENTILATION BUILDING [\NVB]

DDAWVB - ELS Design (DCRA + Dewatering & PumpingT = 0 | 08-Feb-21 08-Feb-21 | 12-May-21A  27-Jul21A | 1L
DDA - 5th Review by SO 12May21A  f6-dun21A | 1 1L
DDA - Further information required by SO 0 17-Jun21A | 20-Jul21A Ethé’r\hfdr’n%éiubh’r’e’d m’r’ea’sy §é> ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
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Activity Name Dur | 02V0 Start 02V0 Finish Start Finish 2021 2022
August [ September October [ December January [ February [ March
01[08[15[22[29[05[12[19[26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09l16l23l30l06l13[20[27l06l13l20 [27
DDA - 6th Sub 0 20-Jul21A |hSub : S A A
DDA - 6th Review by SO 0 2-Jul21A | 27-Jul21A J?&”éth’#{éi/ié\}v’tiy’s’b ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - SO Consent for Construction 0 08-Feb-21 27-Jul21 A J’A"S’(’)’C’dris’érit’fdrfébh’sir’dc’t[dﬁ ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA WVB - Accommodation (SoA) 79 | 30-Dec-20 09-Apr-21 20:0ct20 A 30-Sep21A | 1L e
DDA - Review by IP / DC 28 | 30-Dec20 = 26-Jan21  20-0ct20A  12-Jul21A ly iﬁlbé ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Further information required by SO 0 09-Mar-21A | 12-Jul-21A fbirfﬁa;tiléﬁrréauilrrédby56 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - 3rd Sub 0 RUu1A | T e e e e
DDA - 3rd Review by SO 0 13-Jul21A | 30-Sep-21A _ ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ D D’A’é’r&’éé&dév’v’ﬁy’s’o ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - SO Consent for Construction 0 09-Apr-21 0Sep21A | 1 . "DD’A - ’S’O’Cbh’sé’r&’fb}’éé hstructuon ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDAWVB - Permanent Structure 28 14May21 | 17-un21 | MdMay-21A  17-uR21A | 0 L
DDA - 2nd Review by SO 35 | 14May21 | 17-un21 | 4-May-21A  17-Juk21A ReviewbySO 1L L
DDA - SO Consent for Construction 0 17-Jun-21 7-uk21A PonseitforConstriction |+ T e
DDAWVB -ABWF 151 11-Mar-21 | 11Sep21  14-May21A = 22-Feb-2) | ——— ’D’DAWVB"ABWF""”"""""""" T T R A I
DDA - Draft - Preparation by Designer 45 11-Mar-21 07-May-21 | 14-May-21A | 14-Aug-21 A :
DDA - Draft - Final Review and prepare for 1st Sub 24 | 08-May-21 05-Jun-21 16-Aug-21 A | 10-Sep-21A !
DDA - 1st Sub 0 05-Jun-21 10-Sep-21 A |
DDA - Review by SO 28 | 06-un21 | 03-Juk21 | 11-Sep-21A  10-Dec-21 ‘DDA Rewewby S0
DDA - Reviewby IP /DC 28 06-Jun21 | 03Juk21 | 11Sep21A  10-Dec21 ”LBDA"’E{é\hé’w’by IE}EC ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
DDA - Further information required by SO 30 05uk21 | O7-Aug21 | 11-Dec21 | 18-Jan22 F— I —— E— |"bb’A"F’{JEthé’r]h%o’r’n’wéiubh’r’e’du{réd’ty§é ””””””””””
DDA - 2nd Sub 0 07-Aug-21 18dan22 | © L L e e {DBA”Z’H&S’L}B’”"T ”””””” AR
DDA - 2nd Review by SO 35 | 08-Aug21 = 11Sep21 = 19Jan22 = 2Febn | —Y—mMm——— = | . o 1 ’""’""""i’""’""”""""’"""i"bibd"z}{dﬁé\hé’vv’by’éd ”””
DDA - SO Consent for Construction 0 11-Sep-21 2Feb2 | 1 o <> 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 * 7bili)/i7§Oiébhrséir{tif5r7076h§t7rﬁc
DDAWVB - General Building Plan 77 16-Jun21 | 14-Sep21 | 28-Oct20A  30-Sep-21A —'—'—'—'—'—'—V ”””””””””””””””””””””””””” |5 bKWVﬁ ”Géhé’réi ’Bhilaiﬁgﬁlé’r{ ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””” B
DDA - Review by IP / DC 28 | 16un21 | 13-Juk21 | 28-Oct20A | 12-Jul21A inﬂbé ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Further information required by SO 0 09-Mar-21A | 12-Jul-21A fbirfﬁaifléﬁrréh’uilrrédbyéb 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DA 3 Sut . T T T T R e S e e R ] e e o
DDA - 3rd Review by SO 0 13-Juk21A | 30-Sep-21 A “ ””” D DA”é’rE{Réi/iév’v’ti]S’c’) ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - SO Consent for Construction 0 14-Sep-21 0Sep21A| 1 L lO * ’BD’A"’S’O’Cbh’sé’r{{fb’r’ééhstrucuon ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA WVB - Aesthetic Design 127 10Feb-21 | 20-Ju21 | 14-May-21A | 21-Feb-22 B”Aéé?ﬁéﬂé’bééuéﬁ ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Review by SO 28 10Feb2l | 09-Mar2l | HAMay21A | 03-dun21A | L e
DDA - Review by IP / DC 28 10-Feb-21 | 09-Mar-21 | 14-May-21A | 10-Dec-21 NN E— j"'":"""tibA"’R’é\hé’vv’b’y P?bb ”””””””””””””””””””””””””””””””””””
DDA - Further information required by SO 24 10-Mar-21 | 10-Apr21 | O4-un21A | 19-un21A [SO L . L B
DDA - 2nd Sub 0 10-Apr-21 19un21A | L
DDA - 2nd Review by SO 35 11-Apr-21 15-May-21 | 20-Jun-21A | 16-Dec-21 I DDA 2nd F |
DDA - 2nd Review by IP 35 11-Apr-21 15-May-21 | 20-Jun-21 A | 16-Dec-21 ;DDA-;2nd F !
DDA - Further information required by SO 24 17-May-21 15-Jun-21 17-Dec-21 17-Jan-22 ‘ | I: ‘ I DDA Furtherlnformatlon reqwredb SO%
DDA - 3rd Sub 0 15-Jun-21 7dan22 | L L e e 6’ ’D’[SA’ ’éid sl
DDA - 3rd Review by SO 35 | 16-un21 | 20-uk21 | 18Jan22 | 20Feb2 | L ’""’""""l"""’""”""""”""i"btﬁ/ﬁ”érh’R’e\héWBy’Sb ””””
DDA - SO Consent for Construction 0 20-Jul-21 A-Feb-22 | L L @ DDA-S b’C’o’n’ sre’ritif’dl"iééir{sfr’urcit
SOUTHAPRON ROAD WORKS 488 03DEC20 | O1-AUGR2 | O1-ADI21 A | 15 Apr-) e ——————————
DDA Road L10 (S) - Alignment, Traffic Sign, Road Marking: = 0 | 25-May-21 25-May-21 | 04-May-21A = 25-Jan-22 ndTraff|cL|ght
DDA - Further information required by SO 0 M-May-21A | 12-un21A | T T
DDA - 4th Sub 0 R4un21A | e e
DDA - 4th Review by SO 0 Ugun21A | 24-Jun21A | L e ey e e e
DDA - Further information required by SO 0 25-Jun21A | 22-0ct-21 A “""""""”"’""’"’"""’"""""""’""”""’"""""bDA’iFurther|r{f6’nh’étidri’rédhir’éc’by’é6 ””””””””””””””””””””””””””””””””””””””””””””””””
A5 Sun ; TN R S R R T R T I T T ws
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Data Date: 04-Dec-21 — e ED/2018/04 Trunk Road T2 and Infrastructure Works I T
o & K Az ot leroile e
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01[08[15[22[29[05[12[19[26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09[16l23l30l06l13[20[27l06l13l20 [27
DDA - 5th Review by SO 0 23-0ct-21 A 10-Nov-21A | o DDA- 5th ReviwbySO : = S A A
DDA - Further information required by SO 0 MNov21A MDec2t | . . 1 "*""’{’bb/l(’#hHHe’hhféErhé’t[@H}éd&[r’ea’tiy’s’b ””””””””””””””””””””””””””””””””
DDA - 6th Sub 0 MDec2t | 1 ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ 3 b’DA’ 6th ’S’u’li ””””””””””””””””””””””””””””””””””””””””””””
DDA - 6th Review by SO 0 13Dec21 | 25dan22 | . . 1 e ey r""’""’1""’T"l”ljbli"éth’ﬁ{eilié\}v’w’s"o ”””””””””””””””””””
DDA - SO Consent for Construction 0 25-May-21 Bdan22 | T T 5 ’D’D’A’ - ’SJ(’)’C’dr{s’e’ rit’f’dr’ébhéirddi’& o
DDA Road L10 (S) - Roadworks and Street Fumiture 0 19-Aug21 = 19-Aug-21 = 01-Jun21A = 25-Jan-22 "”m”""’V"’D’DA’REa’dL’1’0’(’)"’Fiééd\}v’drk’s’éﬁd’éi}éé’tflfdr’r{lt’dré ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 4th Review by SO 0 Of-un21A | 2tdun21A | 0 A e e ,,,T,LT,,TLLTTLTLETEPEETLLEETEOTaaae
DDA - Further information required by SO 0 2-Jun21A | 02-Jul21 A ’r’edh?r’ed’b’yéb ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 5th Sub 0 uk1A | LT e
DDA - 5th Review by SO 0 03-Jul21A  21-Jul21 A
DDA - Further information required by SO 0 22-Jul-21A | 22-Oct-21 A
DDA - 6th Sub 0 22-0ct-21 A
DDA - 6th Review by SO 0 25-0ct-21 A 17-Nov-21A
DDA - Further information required by SO 0 18-Nov-21 A | 11-Dec-21
DDA - 7th Sub 0 11-Dec-21
DDA - 7th Review by SO 0 13-Dec-21 25-Jan-22
DDA - SO Consent for Construction 0 19-Aug-21 25-Jan-22
DDA Foot Bridge FB-02 0 09-Mar-21 = 09-Mar-21 = 12-May21A  11-Dec-21
DDA - 3rd Review by SO 0 12-May-21A = 20-Jul-21 A
DDA - Further information required by SO 0 21-Jul-21 A 02-Nov-21 A
DDA - 4th Sub 0 02-Nov-21 A
DDA - 4th Review by SO 0 03-Nov-21A | 11-Dec-21
DDA - SO Consent for Construction 0 09-Mar-21 11-Dec-21
AIP - Kiosk 9% = 03-Jan22 = 03-May-22 = 16-Aug21A  11-Jan-22
AIP - Draft - Preparation by Designer 36 03-Jan-22 16-Feb-22 | 16-Aug-21 A | 04-Sep-21A
AIP - Draft - Final Review and prepare for 1st Sub 12 17-Feb-22 02-Mar-22 | 06-Sep-21 A | 10-Sep-21 A
AIP - 1st Sub 0 02-Mar-22 10-Sep-21 A
AP - Review by SO 28 03-Mar-22 = 30Mar-22  11-Sep21A 08-Oct21A |
AIP - Review by IP /DC 28 03-Mar-22 = 30-Mar-22 | 11-Sep21A  04-Nov-21A
AIP - Further information required by SO 6 31-Mar-22 05-Apr-22 09-Oct-21 A | 06-Nov-21A
AP - 2nd Sub 0 06-Apr-22 06-Nov-21 A
AIP - 2nd Review by SO 28 06-Apr-22 03-May-22 | 08-Nov-21A | 02-Dec-21 A
AIP - Further information required by SO 0 03-Dec21A | 14-Dec-21 ! ! ! ! !
AP - 2nd Sub 0 14-Dec-21 AIP 2ndSut§
AIP - 2nd Review by SO 0 15.Dec21 | M-an22 | 1 L — "’.”A*|p”’2}1‘d§é\,]ém’y*so ””””””””” A
AIP - SO Consent for DDA Submission 0 03-May-22 Madan22 | 0 0T e ”””
DDA - Kiosk 74 04-May-22 | O1-Aug22 | 12-Jan22 | M-Apr22 | L R
DDA - Draft - Preparation by Designer 3% | 04-May-22 | 16-un22 | 12-Jan22 | 25-Feb22 | 0 L e e HEE
DDA- Draft - Final Review and prepare for 1st Sub 4 7dun22 | 04ul22 | 28Feb22 | MMar22 | L e
DDA - 1st Sub 0 04-Jul-22 WMar-22 | 0 :’ 0
DDA - Review by SO 28 05uk22 | O1Aug22 | 15Mar22 | M-Ape22 | L L e e ey
DDA - Review by IP /DC 28 050uk22 | O01-Aug22 | 15-Mar22 | M-Apr22 | 0 L e
[STE] DDA CUE L10 (N) Permanent Works 0 09Nov21 = 09-Nov-21 | 28May21A 05-Nov21A| 1 ﬂéT’E’]’DbA”CU’E’libT(’N)’Pérrhiéhéht’ Wifrké ””””””””””””””””””””””””””””””””””””””””””
DDA - 3rd Review by SO 0 8-May21A  23-Jun21A | 1 1L
DDA - Further information required by SO 0 23-Jun21A | 26-Aug-21A _ 77777777777777777777777 5|inlli:[frtiﬁérilhil‘éf‘rﬁé’tlidr;§édﬁliréa’5§'§0 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - 4th Sub 0 %BAug21A| L 3’D’DA’ liiri Sli b L L e
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September [ October November [ December January [ February [ March
01[08[15[22[29[05[12[19[26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09[16l23l30l06l13[20[27l06l13l20 [27
DDA - 4th Review by SO 0 27-Aug-21 A | 08-Sep-21A ; ; . EEEEEEE DDA - 4th Review by SO ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
DDA - Further information required by SO 0 09-Sep-21A | 16-Sep-21A ‘
DDA - 5th Sub 0 16-Sep-21 A
DDA - 5th Review by SO 0 17-Sep-21 A | 06-Oct-21 A
DDA - Further information required by SO 0 07-Oct-21 A | 22-Oct-21 A
DDA - 6th Sub 0 22-Oct-21 A
DDA - 6th Review by SO 0 23-Oct-21 A | 05-Nov-21A
DDA - SO Consent for Construction 0 09-Nov-21 05-Nov-21 A
[STE] DDA District Codling System Permanent Works 0 | 09Dec20 | 09-Dec-20 | 07-May-21A | 03-Nov-21A
DDA - Further information required by SO 0 07-May-21 A | 02-Sep-21A
DDA - 4th Sub 0 02-Sep-21 A
DDA - 4th Review by SO 0 03-Sep-21 A | 03-Nov-21 A
DDA - SO Consent for Construction 0 09-Dec-20 03-Nov-21 A
[STE] AIP Kai Hing Road / Lam Chak Street Modification 105 | 03-Nov-21 11-Mar-22 | 13-Sep-21A | 14-Jan-22
AIP - Draft - Preparation by Designer 24 | 03-Nov-21 30-Nov-21 | 13-Sep-21A | 16-Oct-21 A
AIP - Draft - Final Review and prepare for 1st Sub 12 | 01-Dec-21 14-Dec-21 18-Oct-21 A = 27-Oct-21 A
AIP - 1st Sub 0 14-Dec-21 28-Oct-21 A
AIP - Review by SO 28 15-Dec-21 11-dan-22 | 29-Oct-21 A | 19-Nov-21A
AIP - Review by IP /DC 28 15-Dec-21 11-Jan-22 | 29-Oct-21 A | 10-Dec-21
AIP - Further information required by SO 24 12-Jan-22 11-Feb-22 | 20-Nov-21A | 17-Dec-21
AIP - 2nd Sub 0 11-Feb-22 17-Dec-21
AIP - 2nd Review by SO 28 12-Feb-22 11-Mar-22 18-Dec-21 14-Jan-22
AlIP - SO Consent for DDA Submission 0 11-Mar-22 14-Jan-22
[STE] DDA KHR Modification - Permanent Utility Design 72 | 12-Mar-22 11-Jun-22 15-Jan-22 15-Apr-22
DDA - Draft - Preparation by Designer 6 12-Mar-22 18-Mar-22 15-Jan-22 21-Jan-22
DDA - Draft - Final Review and prepare for 1st Sub 6 19-Mar-22 25-Mar-22 22-Jan-22 28-Jan-22
DDA - 1st Sub 0 25-Mar-22 28-Jan-22
DDA - Review by SO 28 | 26-Mar-22 22-Apr-22 29-Jan-22 25-Feb-22
DDA - Reviewby IP /DC 28 26-Mar-22 22-Apr-22 29-Jan-22 25-Feb-22
DDA - Further information required by SO 12 23-Apr-22 07-May-22 26-Feb-22 11-Mar-22
DDA - 2nd Sub 0 07-May-22 11-Mar-22
DDA - 2nd Review by SO 35 | 08-May-22 11-Jun-22 12-Mar-22 15-Apr-22
[STE] DDA KHR Modification - Alignment, Traffic Sign, Roar 72 | 12-Mar-22 11-Jun-22 15-Jan-22 15-Apr-22
DDA - Draft - Preparation by Designer 6 12-Mar-22 18-Mar-22 15-Jan-22 21-Jan-22
DDA - Draft - Final Review and prepare for 1st Sub 6 19-Mar-22 25-Mar-22 22-Jan-22 28-Jan-22
DDA - 1st Sub 0 25-Mar-22 28-Jan-22
DDA - Review by SO 28 | 26-Mar-22 22-Apr-22 29-Jan-22 25-Feb-22
DDA - Reviewby IP /DC 28 26-Mar-22 22-Apr-22 29-Jan-22 25-Feb-22
DDA - Further information required by SO 12 23-Apr-22 07-May-22 26-Feb-22 11-Mar-22
DDA - 2nd Sub 0 07-May-22 11-Mar-22
DDA - 2nd Review by SO 35 | 08-May-22 11-Jun-22 12-Mar-22 15-Apr-22
[STE] DDA KHR Modification - Roadworks and StreetFurn @ 72 = 12-Mar-22 11-Jun-22 15-Jan-22 15-Apr-22
DDA - Draft - Preparation by Designer 6 12-Mar-22 18-Mar-22 15-Jan-22 21-Jan-22
DDA - Draft - Final Review and prepare for 1st Sub 6 19-Mar-22 25-Mar-22 22-Jan-22 28-Jan-22
DDA - 1st Sub 0 25-Mar-22 28-Jan-22
DDA - Review by SO 28 | 26-Mar-22 22-Apr-22 29-Jan-22 25-Feb-22
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01l08l15l22129105l12l19l26l03l10117l24l31l07l14l21 128105l12l19l26l02109116l23l30l06l13120127l06l13l20 l27
DDA - Review by IP /DC 28 | 26-Mar-22 22-Apr-22 29-Jan-22 25-Feb-22 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ 1 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ b L ] : : ‘ =
DDA - Further information required by SO 12 BAp2 | 07-May22 | 26Feb22 | MMar22 | L e e (s N
DDA - 2nd Sub 0 07-May-22 MMar-22 |0 T 0 ”””””””
DDA - 2nd Review by SO 35 08-May-22 11-Jun-22 12-Mar-22 15-Apr-22
[STE] DDA KHR Modification - Street Lighting 72 | 12-Mar-22 11-Jun-22 15-Jan-22 15-Apr-22
DDA - Draft - Preparation by Designer 6 12-Mar-22 18-Mar-22 15-Jan-22 21-Jan-22
DDA - Draft - Final Review and prepare for 1st Sub 6 19-Mar-22 25-Mar-22 22-Jan-22 28-Jan-22
DDA - 1st Sub 0 25-Mar-22 28-Jan-22
DDA - Review by SO 28 | 26-Mar-22 22-Apr-22 29-Jan-22 25-Feb-22
DDA - Reviewby IP /DC 28 | 26-Mar-22 22-Apr-22 29-Jan-22 25-Feb-22
DDA - Further information required by SO 12 23-Apr-22 07-May-22 26-Feb-22 11-Mar-22
DDA - 2nd Sub 0 07-May-22 11-Mar-22
DDA - 2nd Review by SO 35 08-May-22 11-Jun-22 12-Mar-22 15-Apr-22
[STE] DDA Hoi Bun Road Junction - Permanent Utility Desi = 0 16-Dec-20 16-Dec-20 | 28-May-21A | 15-Jun-21A
DDA - 5th Review by SO 0 28-May-21A | 15-Jun-21 A
DDA - SO Consent for Construction 0 16-Dec-20 15-Jun21 A
[STE] DDA Hoi Bun Road Junction - Alignment, Traffic Sign = 0 = 22-Dec-20 | 22-Dec20 | 03-May-21A | 27-Aug-21A
DDA - Further information required by SO 0 03-May-21A | 09-Jul-21 A
DDA - 4th Sub 0 09-Jul-21 A
DDA - 4th Review by SO 0 10-Jul-21A | 26-Jul-21 A
DDA - Further information required by SO 0 27-Jul-21 A 05-Aug-21 A
DDA - 5th Sub 0 05-Aug-21 A
DDA - 5th Review by SO 0 06-Aug-21A | 27-Aug-21A
DDA - SO Consent for Construction 0 22-Dec-20 27-Aug-21 A
[STE] DDA Hoi Bun Road Junction - Street Lighting 0  03-Dec20 | 03-Dec-20 | 21-May-21A = 15-Jul-21 A
DDA - 5th Review by SO 0 21-May-21A | 15-Jul-21 A
DDA - SO Consent for Construction 0 03-Dec-20 15-Jul-21 A
[STE]AIP Road L10 (N) 69 = 24-Dec-21 21-Mar-22 | 01-Apr-21 A 17-Sep-21A
AIP - Review by IP /DC 28 24-Dec-21 20-Jan-22 01-Apr-21 A | 08-Jul-21A
AIP - Further information required by SO 0 20-May-21A | 08-Jul-21A
AIP - 2nd Review by SO 0 08-Jul-21A | 21-Jul-21A
AIP - 2nd Sub 0 08-Jul-21 A !
AIP - Further information required by SO 24 21-Jan-22 21-Feb-22 22-Jul-21 A | 10-Aug-21A —
AIP - 3rd Sub 0 21-Feb-22 10-Aug-21 A |
AIP - 3rd Review by SO 28 2-Feb22 21-Mar-22 | 11-Aug-21A | 24-Aug-21 A
AIP - Further information required by SO 0 25-Aug-21A | 07-Sep-21A
AIP - 4th Sub 0 07-Sep-21A
AIP - 4th Review by SO 0 08-Sep-21 A | 17-Sep-21A
AIP - SO Consent for DDA Submission 0 21-Mar-22 17-Sep-21 A
[STE] DDA RoadL10(N) - Permanent Uftility Design 72 | 22-Mar-22 21-Jun22 | 12-Jul21A | 15-Jan-22
DDA - Draft - Preparation by Designer 6 22-Mar-22 28-Mar-22 12-Jul-21 A 23-Jul-21A
DDA - Draft - Final Review and prepare for 1st Sub 6 29-Mar-22 04-Apr-22 24-Jul-21A | 28-Jul21A
DDA - 1st Sub 0 04-Apr-22 28-Jul-21 A
DDA - Review by SO 28 | 05-Apr-22 02-May-22 | 29-Jul-21A | 28-Aug-21A
DDA - Review by IP /DC 28 | 05-Apr-22 02-May-22 | 29-Jul-21A | 19-Oct-21 A
DDA - Further information required by SO 12 | 03-May-22 17-May-22 | 30-Aug-21 A | 19-Oct-21 A
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
07 ] 08 [ 15 [ 22 [ 29 [ 05 [ 12 [ 19 ] 2 [ 03 [ 10 | 17 [ 24 [ 31 [ 07 ] 14 [ 21 [ 28 [ 05 [ 12 [ 19 | 2 [ 02 [ 09 [ 6 | 23 [ 30 [ 06 [ 13 [ 20 [ 27 [ 06 | 13 [ 20 [
DDA - 2nd Sub 0 17-May-22 190ct21A [ . e [
DDA - 2nd Review by SO 3% 18May22 = 21dun22 | 20-0ct21 A 02Nov21A | L LU LD e e e
DDA - Further information required by SO 0 BNov-21A | MDec21 | | L L"ﬁﬁfﬁb/&"ﬁh’rt}{e’rflhméfrhé’t[dr{Eédig[r’ed’ti&’é() ”””””””””””””””””””””””””
DDA - 2nd Sub 0 11-Dec-21 @ DDA-2nd Sub
DDA - 2nd Review by SO 0] 12-Dec-21 15-Jan-22 | IDDA2ndReV|ewbySO 7777777777777777777777777777777777777
DDA - SO Consent for Construction 0 21-Jun-22 Banzz | e e
[STE] DDA RoadL10 (N) - Alignment, Traffic Sign, RoadMa = 41 = 03-May-22 M0un22 | TMay-21A | 194an22 | L
DDA - Further information required by SO 12 03-May-22 7May22 | 27May21A | 26-Juk21A | L L e
DDA - 2nd Sub 0 17-May-22 WB-Jul21A |0
DDA - 2nd Review by SO 35 | 18May-22 = 21-Jun22 | 27-Jul21A  05-Aug-21A [ L LD
DDA - Further information required by SO 0 06-Aug-21A  07-Sep21A | 1 _ ””””””””””””””””””” D b’A"F’Lir’thé’r]ﬁfdrh%éﬁbh’r’éqﬁ.?é&’b’y’s’d ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 3rd Sub 0 o7Sep21A| 1 1 ibb’/i"érd’éh’ti ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 3rd Review by SO 0] 08-Sep-21A | 20-Sep-21A _DDA3I’dReVIéWbySO 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - Further information required by SO 0 21-Sep21A | 08-Oct-21 A _ ””” 'D’D’A"Fi:i{rie’r’uh’fbhrhé’tidr{Eédh[réd’t’)y’éb ””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 4th Sub 0 08-Oct-21A | 1 T ;D’IjAj 4th SUB R e e [ N
DDA - 4th Review by SO 0 0-0ct21 A | 26-0ct21A | T — f — J‘ — "f""diliithﬁéﬁé\}v’tiy so |
DDA - Further information required by SO 0 70ct21 A 10Nov21A | 1 1 A _ ””””””” b’D’A"F’tiEthé’r}hkcir’nﬂéilbh’r’édti{ré&’ti&éf) ””””””””””””””””””””””””””””””””””””””””
DDA - 5th Sub 0 0Nov21A | 1 (b’D’A’ 5th ’Siﬂa’ ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 5th Review by SO 0 11-Nov-21A | 01-Dec-21A ﬂ ””” — ﬁ)ﬁA”ét’Hi{éwé\}v’byféé Lo ey
DDA - Further information required by SO 0 02-Dec21A | 15-Dec-21 I:IDDAFurthermformatuonrequuredbyso ””””””””””””””””””””””””””””””
DDA - 6th Sub 0 15-Dec-21 ! ! * DDA 6th Sub
DDA - 6th Review by SO 0 16-Dec-21 | 19-Jan-22 | ’""’"’""’i”bb’/i"éth’Réi/iéW’tS&’s’b ”””””””””””””””””
DDA - SO Consent for Construction 0 21-Jun-22 19-Jan-22 ”77?77777?7”7””7”‘7”77V77”F7””‘7””ﬁ77”7F”7””7”ﬁ7”74777”7””V””V”””””‘””H””4””7‘”7”*”” F”””””T”’”?”””””T 77777777777777777777777777777777777777777777
[STE] DDA RoadL10(N) - Roadworks and StreetFurniture | 60 05-Ap-22 | 2-un22 | 19-Ap21 A 28Dec21 | | L
DDA - Review by SO 28 05Apr22 | 02-May-22 | 19-Apr-21 A | 10-Jun21A ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Review by IP / DC 28 05Ap2 | 02May22 | 20-Apr21A | M-un21A [ L0 L L
DDA - Further information required by SO 12 03May-22 | 17-May22 | 10dun21A | 2-Jul1A | e
DDA - 2nd Sub 0 17-May-22 21-Jul21 A ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 2nd Review by SO B 18May22 | 21un22 | 2ui21A | 18-Aug2iA [
DDA - Further information required by SO 0 19-Aug-21 A | 25-Aug-21 A | |
DDA - 3rd Sub 0 25-Aug-21 A
DDA - 3rd Review by SO 0 26-Aug21A | 07-Sep-21A
DDA - Further information required by SO 0 08-Sep-21 A | 14-Sep-21 A
DDA - 4th Sub 0 14-Sep-21A |
DDA - 4th Review by SO 0 15-Sep-21 A | 23-Sep-21A
DDA - Further information required by SO 0 24-Sep-21 A | 08-Oct-21 A
DDA - 5th Sub 0 08-Oct-21 A
DDA - 5th Review by SO 0 09-Oct-21 A | 26-Oct-21 A
DDA - Further information required by SO 0 27-0ct-21 A | 23-Nov-21 A
DDA - 6th Sub 0 23-Nov-21 A
DDA - 6th Review by SO 0 24-Nov21A | 28-Dec-21
DDA - SO Consent for Construction 0 21-Jun-22 28-Dec-21
[STE] DDA RoadL10 (N) - Street Lighting 72 2Mar2 | 21-dun22 | 12-Juk21A | 15-Jan-22
DDA - Draft - Preparation by Designer 6 22-Mar-22 28-Mar-22 12-Jul21A | 16-Jul-21 A
DDA - Draft - Final Review and prepare for 1st Sub 6 29-Mar-22 04-Apr-22 17-Jul21A | 20-Jul-21 A
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01l08l15l22129105l12l19l26l03[10[17l24l31l07l14l21128105l12l19l26l02109116l23l30l06l13120127l06l13l20l27

DDA - 1st Sub 0 04-Apr-22 20-Jul-21 A : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : :
DDA - Review by SO 28 05-Apr-22 02-May-22 | 21-Jul-21A | 16-Aug-21 A

DDA - Reviewby IP /DC 28 05-Apr-22 02-May-22 | 21-Jul-21A | 16-Sep-21A

DDA - Further information required by SO 12 | 03-May-22 17-May-22 | 17-Aug-21A | 16-Sep-21A

DDA - 2nd Sub 0 17-May-22 16-Sep-21 A

DDA - 2nd Review by SO 35 18-May-22 21-Jun22 | 17-Sep-21 A | 29-Sep-21A

DDA - Further information required by SO 0 30-Sep-21 A | 02-Nov-21A

DDA - 3rd Sub 0 02-Nov-21 A

DDA - 3rd Review by SO 0 03-Nov-21 A | 24-Nov-21 A

DDA - Further information required by SO 0 25-Nov-21A | 11-Dec-21

DDA - 4th Sub 0 11-Dec-21

DDA - 4th Review by SO 0 12-Dec-21 15-Jan-22

DDA - SO Consent for Construction 0 21-Jun-22 15-Jan-22

SUPPORTING UNDERGROUND STRUCTURE [SUS] 258 03-Oct-20 17-Aug-21 = 03-May-21 A 10-May-22 _V SUPPORTING UNDERGROUND STRUCTURE [SUS]

AIP SUS - Internal Structure 145 | 03-Oct-20 29-Mar-21 | 03-May-21A = 14-Dec-21 ‘ ‘ ‘ ‘ ‘ ‘ A e ,T.|—_SS——PS—T_LTL_—TPLTLT—_—S."
AIP - Draft - Preparation by Designer 72 03-Oct-20 29-Dec-20 | 03-May-21A  12-un21A | 0L
AlIP - Draft - Final Review and prepare for 1st Sub 14 | 30-Dec-20 15-Jan-21 WUdun21A | 2Bdun21A parefortstSub | 1 e
AP - 15t Sub 0 15-Jan-21 Bgun21A [0
AIP - Review by SO 28 16-Jan-21 12-Feb21 | 24-0un21A | 190uk21A ewbySO | L e
AP - Review by IP /DC 28 16-Jan21 | 12-Feb21 | 24-Jun21A | 16-Nov-21 A [N A i#”Ré{/[e’vﬂiy’ iﬁ’/’b’C ”””””””””””””””””””””””””””””””””””””””””””””””””
AIP - Update & prepare for 2nd Sub 12 16-Feb-21 | 01-Mar21 = 20-Jul21A | 16-Nov-21A N A I’FV’Uﬁdéiéib’rébérré’fbfr’irid §d5 ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
AIP - 2nd Sub 0 01-Mar-21 16-Nov-21 A e 5 ’Aiﬁﬁériafcrdt}fmf ””””””””””””””””””””””””””””””””””””””””””””””””””””””
AIP - 2nd Review by SO 28 | 02-Mar-21 29-Mar-21 17-Nov-21 A | 14-Dec-21 77777 777777 77777 77777 _AIPanRe lewbySO 77777777777777777777777777777777777777777777777777777777777
AIP - SO Consent for DDA Submission 0 29-Mar-21 14-Dec-21 T o R 77777 77777 o *FQ/-\lPSéCOJSénthfDDAémeIéSIOﬂ 7777777777777777777777777777777777777777777777777777

DDA SUS -Internal Structure 113 | 30-Mar-21 17-Aug-21 15-Dec-21 10-May-22 _ 777777777777777 DDASUSInternaIStructure 77777 77777 777777 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - Draft - Preparation by Designer 36 | 30-Mar-21 15-May-21 15-Dec-21 28-Jan-22 3 3 3 3 : : 3
DDA - Draft - Final Review and prepare for 1st Sub 2% A7May21 | 15-Jun21 | 29-an22 | 01-Mar-22 e e e e e
DDA - 15t Sub 0 15-Jun-21 01-Mar-22 A s
DDA - Review by SO 28 16-Jun21 | 13-Juk21 | 02Mar22 | 29-Mar-22
DDA - Reviewby IP / DC 28 16-Jun2t | 130uk21 | 02-Mar22 | 29-Mar-22 R s
DDA - Further information required by SO 30 14-Jul-21 17-Aug-21 30-Mar-22 10-May-22 :l I

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 133 17-Nov-20 03-May-21 = 30-Nov-20A = 13-Jan-22 o o o . A o e

DDA - C&CLSPermanent Structure (C&C) (SG Scheme) 0 22-Dec-20 22-Dec20 | 24-Apr21 A | 13-Jan-22 77777 777777 77777 77777 77777 777777 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - Further information required by SO 0 24-Apr-21 A | 04-Jun-21 A 77777 77777 77777 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - 4th Sub 0 Mun21 A | T T
5DA- 4 R 750 o GEEETNITN CCOCTC S 0 1 0 1
DDA - Further information required by SO 0 17-Juk21 A 09-Dec2 1 | ]

DDA - 5th Sub 0 09-Dec-21 I o T o A o T QDDA 5thSub
DDA - 5th Review by SO 0 10-Dec-21 13-Jan-22
DDA - SO Consent for Construction 0 22-Dec-20 13-Jan-22
Stage 2A Completion 0 22-Dec-20 13-Jan-22

DDA - LS Tympanum Structure for TBM Launching 25 | 30-Mar-21 03-May-21 | 23-May-21A = 16-Jun21A
DDA - 2nd Review by SO 35 | 30-Mar-21 03-May-21 | 23-May-21A | 16-Jun21A
DDA - SO Consent for Construction 0 03-May-21 16-Jun21 A

DDA -C&CLSPermanent Structure (Cell 1 & 2)(SG Scher | 0 | 03-Mar-21 03-Mar-21 | 24-Apr21 A = 13-Dec-21
DDA - Further information required by SO 0 24-Apr-21 A | 04-Jun-21A
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o & Baseine Miestone
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v




Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01l°8l15l22129105l12l19l25l°3l1°l17l24l31l°7l14l21 [28 [ 05 [ 12 [ 19 | 2 ] 02 [ 09 [ 16 ] 23 [ 30 ] 06 | 13 [ 20 [ 27 [ 06 | 13 | 20 [27
DDA - 4th Sub 0 04-Jun21 A : : : : : : : : : : : : : : : : ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
DDA - 4th Review by SO 0 05-Jun21A | 16-Jul-21A ei/ié\ivﬁbyfsfb ”””” B e e
DDA - Further information required by SO 0 17-Ju-21A | 07-Dec-21 “ ””” ””” ””” ””” ””” ””” ””” :""’l""D’D’A"F’d&hé’r]hi‘dr’nnéiubh’r’édd{réc’d’tiy§<7) ”””””””””””””””””””””””””””””
DDA - 5th Sub 0 o7-Dec2t | 1 o o I S @ DDA-Sthsub | L T
DDA - 5th Review by SO 0 08-Dec21 | 13Dec21 | . LT i”Db’/&”S’tE’R’eil é\}v’t’))?’éb ””””””””””””””””””””””””””””””””””””””””””””
DDA - SO Consent for Construction 0 03-Mar-21 13-Dec-21 ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””” 5 ’D’D’A"’s’6C’dns’éﬁt’fdr’ébhéir’dd[dri ”””””””””””””””””””””””””””
DDA - C&CLS Temporary Structure (SG Scheme) 1M1 17Nov20 | O1-Apr21 | 30-Nov20A  028ep21A | . L L e e e e
DDA - Draft - Preparation by Designer 18 | 17Nov20 = 07-Dec20 | 30-Nov20A 12-Jun21A | . L e e e
DDA - Draft - Final Review and prepare for 1st Sub 6 08-Dec-20 14-Dec-20 | 14-Jun21A | 02-Jul21A 7éﬁrd’ri>r7é;5érié for ié{ 737u’5 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - 1stSub 0 14-Dec-20 Juk21A | } ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Reviewby SO 28 | 15Dec20 | M-an21 | G3-Juk21A | f6-uk21A |wbySO L e e
DDA - Review by IP / DC 28 15Dec20 | 11-Jan21 | 03-Juk21A | 16-Ju-21A [wby iﬁ/’[’)’c’ ””” ””” e A e
DDA - Further information required by SO 3% 12-Jan21 | 25Feb21 | 17-Jul21A | 30-Aug21A _"’*""’*"’""""""’EibA"Fifr{riér’ [Hfb}ﬁiétidﬁ ’r’et}hir’éd B’y’ébﬁ ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA- 2nd Sub 0 25-Feb-21 0-Ag21A | T ‘"’""6’5[52\"2}1&”3’[1’5 ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 2nd Review by SO 35 | 26-Feb-21 | 01-Apr-21 | 31-Aug21A  028ep21A| | 1 1 1 . ’TD’D’A’Férid ’Fié\héﬁy o A S A S S (A S S
DDA - SO Consent for Construction 0 01-Apr-21 RSep21A| LT * AIf)’D’A - Lsfbfé’éir{s’é ﬁ{f’dr’éb}{s’tr’dd[d N T ey e
DDA - LS Thrust Frame/Blocks for TBM Launching 87 | 22-Nov-20 10-Mar-21 | 20-Feb-21 A 08Juk21A | 0 1L L L
DDA - Review by IP /DC 28 2Nov-20 | 19-Dec20 | 20-Feb-21A  O7-un21A | 1 DL L
DDA - Further information required by SO 36 21-Dec-20 03-Feb-21 TMar21 A O7-un21A | e e e
DDA - 2nd Sub 0 03-Feb-21 o7-dun21A | LT e
DDA - 2nd Review by SO 3B 04Feb-21 | 10Mar21 | 08Jun21A | 08-Juk21A pySOL 1 1L L L
DDA - SO Consent for Construction 0 10-Mar-21 08-Jul21A for ’Cféris’t’nléﬁéh ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
SUB-SEA TBM TUNNEL 20 20-Nov-20 = 28-Aug21 = 27-Jan21A  04-Mar-22 _v ”””””””””””” éU’B’éEA’TB’M’TUNNEL ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Special Segment for CP construction 81 | 13-Dec-20 | 24-Mar-21 | 20-Mar-21A | 30-Aug-21A
DDA - Review by IP /DC 28 13-Dec20 = 09-Jan21 = 20Mar-21A  28-Jul-21A
DDA - Further information required by SO 30 11-Jan-21 17-Feb-21 21-Apr-21 A | 28-Jul-21A
DDA - 2nd Sub 0 17-Feb-21 28-Jul-21 A § 3
DDA - 2nd Review by SO 35  18-Feb21 | 24-Mar21 | 29-Jul21A | 30-Aug21A _ DDA 2nd Rewew by so
DDA - SO Consent for Construction 0 24-Mar-21 30-Aug-21 A ! ! :
DDA - Sub-sea Tunnel - TBM Confinement 9% | 17-Feb-21 16-Jun-21 | 03-May-21A | 30-Oct-21 A
DDA - Draft - Final Review and prepare for 1st Sub 24 17-Feb-21 16-Mar-21 | 03-May-21 A | 07-Jun-21A
DDA - 1st Sub 0 16-Mar-21 07-Jun21 A
DDA - Review by SO 28 A7-Mar-21 | 13-Apr-21 | 08-Jun21A  08-Jul21A
DDA - Review by IP /DC 28 A7-Mar-21 | 13-Apr-21 | 08-Jun21A  10-Sep-21A
DDA - Further information required by SO 24 14-Apr-21 12-May-21 09-Jul-21 A | 10-Sep-21A
DDA - 2nd Sub 0 12-May-21 10-Sep-21 A
DDA - 2nd Review by SO 35  13-May21 = 16-Jun21 | 11-Sep21A  30-Oct-21 A
DDA - SO Consent for Construction 0 16-Jun-21 30-Oct-21 A
DDA - Sub-sea Tunnel - Internal Structure (Corbel & OHVD | 73 = 29-Nov-20 | 01-Mar-21 = 28-Apr21 A | 21-Jan-22
DDA - Review by IP /DC 28 29-Nov-20 = 26-Dec-20 = 28-Apr21 A 10-Dec-21
DDA - Further information required by SO 24 | 28-Dec-20 25-Jan21 | 29-May-21A = 17-Dec-21
DDA - 2nd Sub 0 25-Jan-21 17-Dec-21
DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 18-Dec-21 21-Jan-22
DDA - SO Consent for Construction 0 01-Mar-21 21-Jan-22 0‘ DDA -S0 Oonsent for Construqh
DDA Tunnel - General Building Plan 147 02Mar2t | 28-Aug-21 | 02-Jun21A  04-Mar-22 ’l’ DDA ’T’dririéféé‘hé?a’l’éh[la[r{g“ ’P’|éh’ - '
DDA - Draft - Preparation by Designer 30 | 02-Mar-21 09-Apr-21 02-Jun21A | 26-Jul-21A |A- Draft Preparatlon by De3|gner
Page 9 of 29 2 @ Miestone P Summary Date Revision Checked Approved
Data Date: 04-Dec-21 e ED/2018/04 Trunk Road T2 and Infrastructure Works e il
- BOUYGUES Y N P T
— i for Developments at South Apron Dhpra) 1 Sallo v
O & Baseine Miestone
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v




Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September [ October [ November [ December January [ February [ March
01[08[15[22[29[05[12[19[26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09[16[23[30[06[13[20[27[06[13[20 [27
DDA - Draft - Final Review and prepare for 1st Sub 24 10-Apr-21 08-May-21 | 27-Jul-21A | 03-Aug-21A DDA Draft Fmal Rewew and prepare for 1st $ub ! ! ! ! ! ! ! f ! ! ! !
DDA- 15t Sub 0 08-May-21 03-Aug-21A | & EDAﬁisi Sliti ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Review by SO 28 | 10-May-21 11-Jun21 | 04-Aug-21A = 11-Dec-21 DDARewewb SO 77777777777777777777777777777777777777777777777777777777777777777777
DDA - Reviewby IP /DC 28 | 10-May-21 11-Jun21 | 04-Aug-21A = 11-Dec-21 Hfribb/sk’-?Rié\f!é\}v’B IP/DC 777777777777777777777777777777777777777777777777777777777777777777
DDA - Further information required by SO 30 12-Jun-21 19-Jul-21 13-Dec-21 19-Jan-22 ‘
DDA - 2nd Sub 0 19-Jul-21 19-Jan-22
DDA - 2nd Review by SO 35 20-Jul-21 28-Aug-21 20-Jan-22 04-Mar-22
DDA - SO Consent for Construction 0 28-Aug-21 04-Mar-22
AIP - Tunnel (Sub-sea & CKL Tunnel) - Spaceproofing (SG¢ 0 27-Jan-21 27-Jan21 | 20-Mar-21 A | 30-Nov-21A
AIP - Further information required by SO 0 20-Mar-21 A | 03-Aug-21A
AIP - 3rd Sub 0 03-Aug-21 A
AIP - 3rd Review by SO 0 04-Aug-21 A | 09-Sep-21A
AIP - Further information required by SO 0 10-Sep-21 A | 05-Nov-21 A
AIP - 4th Sub 0 05-Nov-21 A
AIP - 4th Review by SO 0 06-Nov-21 A | 30-Nov-21 A
AIP - SO Consent for Construction 0 27-Jan-21 30-Nov-21 A
FER - Fire Engineering Report (SG Scheme) 12 | 28-Jan21 18-Jun21 | 30-Mar-21A | 25-Jan-22
FER- ReviewbyIP/DC 28 28-Jan-21 24-Feb-21 | 30-Mar-21 A | 03-Aug-21A
FER - Further information required by SO 43 | 04-Mar-21 04-May-21 | 30-Apr-21 A | 03-Aug-21A
FER - 2nd Sub 0 04-May-21 03-Aug-21 A
FER - 2nd Review by SO 45 | 05-May-21 18-Jun-21 | 04-Aug-21A = 31-Aug21A
FER - Further information required by SO 0 01-Sep-21A | 11-Dec-21
FER-3rd Sub 0 11-Dec-21
FER - 3rd Review by SO 0 12-Dec-21 25-Jan-22
FER- SO Consent for Construction 0 18-Jun-21 25-Jan-22
DDA - Sub-sea Tunnel - Internal Structure (SG & Parapet) ( = 120  28-Jan-21 28-Jun-21 | 27-Jan21A | 10-Dec-21
DDA - Reviewby IP /DC 28 | 28-Jan-21 24-Feb-21 | 27-Jan21A | 12-Jul21A
DDA - Further information required by SO 0 23-Feb-21A | 12-Jul-21A
DDA - 2nd Sub 0 12-Jul-21 A
DDA - 2nd Review by SO 0 13-Jul-21A | 23-Aug-21A _ DDA 2nd Review by SO
DDA - Further information required by SO 36 | 29-Mar-21 14-May-21 | 24-Aug-21A | 06-Oct-21 A |
DDA - 3rd Sub 0 14-May-21 06-Oct-21 A
DDA - 3rd Review by SO 45 | 15-May-21 28-Jun-21 | 07-Oct-21 A | 01-Nov-21 A
DDA - Further information required by SO 0 02-Nov-21 A | 05-Nov-21 A
DDA - 4th Sub 0 05-Nov-21 A
DDA - 4th Review by SO 0 06-Nov-21A | 10-Dec-21
DDA - SO Consent for Construction 0 28-Jun-21 10-Dec-21
CROSS PASSAGE 276 21-Dec-20 26-Nov-21 = 20-Mar-21 A | 28-Apr-22
DDA - Cross Passage - CP Tympanum 7 | 18-Jun-21 16-Sep-21 | 20-Mar-21 A | 30-Aug-21A —'—'—'—'—'—'-V DDA Cross Passage CP Tympanum
DDA - Reviewby IP /DC 28 18-Jun-21 15-Jul-21 | 20-Mar-21 A | 28-Jul-21A !
DDA - Further information required by SO 24 16-Jul-21 12-Aug-21 21-Apr-21 A | 28-Jul-21A
DDA - 2nd Sub 0 12-Aug-21 28-Jul-21 A
DDA - 2nd Review by SO 35 13-Aug-21 16-Sep-21 29-Jul-21 A | 30-Aug-21A — :
DDA - SO Consent for Construction 0 16-Sep-21 30-Aug-21 A
DDA - Cross Passage - CP TBM Jacking Pipes 78 | 14-Mar-21 21-Jun21 | 05-May-21A = 22-Nov-21A ! ! ! ! ! ! !
DDA - Reviewby IP /DC 28 | 14-Mar-21 10-Apr-21 | 05-May-21A | 07-Sep-21A — DDA Rewewby P /DC
Page 10 of 29 2 @ Miestone P Summary 1&DDat$9 00VR19vision WYChecked Approved
Planned Bar ec- u
Data Date: 04-Dec-21 o o ED/2018/04 Trunk Road T2 and Infrastructure Works S— P v VTP vy
Actual Miestone
:_: e for Developments at South Apron Doher O Sallo v
Baseline Miestone
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v




Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September [ October [ November [ December January [ February [ March
07 [08 [ 15 [ 22 [ 29 [ 05 [ 12 [ 19 [ 2 [ 03 [ 10 17[24[31[07[14[21 [28[05[12[19[26[02[09[16[23[30[06[13[20[27[06[13[20 [27
DDA - Further information required by SO 30 | 12-Apr-21 17-May21 | 01-Jun21A | 07-Sep-21A |EEEEEE— DDA - Further information required by SO L . L . L !
DDA - 2nd Sub 0 17-May-21 07Sep21A| 1L ifbbﬂfiﬁd’édﬁﬁmf ””” e e e e
DDA - 2nd Review by SO 35 | 18-May-21 21-Jun-21 | 08-Sep-21A | 28-Oct21 A _ 77777 77777 77777 :ijlf)A”éir\aﬁRiéviléWE)ifSi(i) 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - Further information required by SO 0 29-0ct21 A 08-Nov-21 A "”1""’”""""’"""’“""“’"""""1’”"“"’"""”"’"”"’—’"’"1""D’EBA"Fh’n’ﬁe’r’[h'fb'rrh’étidri’ré&hir’éd‘b’y’s’d ””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - 3rd Sub 0 08-Nov-21 A ODDASrdSub 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - 3rd Review by SO 0 09-Nov-21A | 22-Nov-21 A _ 77777 :7mljt:);&r?érﬂ’l’?’évrlé\il‘/’ti)yéio 7777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - SO Consent for Construction 0 21-Jun21 2Nov21A | L ® DDA SO Congent fot Constructin &+ . | L
DDA - Cross Passage - CP TBM Confinement 143 15-Mar-21 | 06-Sep21 | 05-May21A 21-Jan-2) | —— b’dA"é’rééé ﬁaiés’ééé’ ’C’P"TB’M’Cbe[r{érhéh’t ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Draft - Preparation by Designer 36 | 15-Mar-21 29-Apr21 | 05-May-21A = 21-Aug-21A DDA Draft Preparatlon by DeS|gner 777777777777777777777777
DDA - Draft - Final Review and prepare for 1st Sub 24 30-Apr-21 29-May-21 = 23-Aug21A  3-Awg21A| _ 7|’3TE3A7 brréft’ 7l}[ﬁéIiIﬁ?éilié\;viéﬁdiriréﬁairgfjdriis’t’éiuib’ 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - 1st Sub 0 29-May-21 MAwg21A | L T ;bl[SA"iéi Sub ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Review by SO 28 | 30-May-21 26-Jun-21 | 01-Sep21A | 06-Oct-21 A _DDAReVIeWbySO 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DDA - Reviewby IP /DC 28 | 30-May-21 26-Jun-21 | 01-Sep-21A | 10-Dec-21 DDARewewbylP/DC 77777777777777777777777777777777777777777777777777777777
DDA - Further information required by SO 30 | 28-Jun-21 02-Aug-21 | 07-Oct21 A | 17-Dec-21 = — 77777 :bb/-’\’7l-;l71ﬁhéirilhifdr’rﬁiailbﬁr’e’dﬁliriea’li)}§O 777777777777777777777777777777777777777777777
DDA - 2nd Sub 0 02-Aug-21 17-Dec-21
DDA - 2nd Review by SO 35 | 03-Aug-21 06-Sep-21 18-Dec-21 21-Jan-22
DDA - SO Consent for Construction 0 06-Sep-21 21-Jan-22
DDA - Cross Passage - CP TBM - DCRA 150 | 31-May-21 26-Nov-21 | 05-May-21A | 21-Jan-22
DDA - Draft - Preparation by Designer 42 | 31-May-21 20-Jul-21 05-May-21 A | 21-Aug-21 A
DDA - Draft - Final Review and prepare for 1st Sub 24 21-Jul-21 17-Aug-21 | 23-Aug-21A | 31-Aug-21A
DDA - 1st Sub 0 17-Aug-21 31-Aug-21A
DDA - Review by SO 28 | 18-Aug-21 14-Sep-21 | 01-Sep-21A | 06-Oct-21 A
DDA - Reviewby IP /DC 28 | 18-Aug-21 14-Sep-21 | 01-Sep-21A | 10-Dec-21
DDA - Further information required by SO 30 15-Sep-21 22-Oct-21 07-Oct-21 A | 17-Dec-21
DDA - 2nd Sub 0 22-Oct-21 17-Dec-21
DDA - 2nd Review by SO 35 23-Oct-21 26-Nov-21 18-Dec-21 21-Jan-22
DDA - SO Consent for Construction 0 26-Nov-21 21-Jan-22
DDA - Cross Passage - Traditional - Lining Structure 140 = 21-Dec-20 16-Jun-21 | 07-Jun21A | 05-Nov-21A
DDA - Draft - Preparation by Designer 36 21-Dec-20 03-Feb-21 07-Jun21A | 17-Jul-21A
DDA - Draft - Final Review and prepare for 1st Sub 24 04-Feb-21 06-Mar-21 19-Jul-21A | 29-Jul-21 A
DDA - Review by SO 28 | 07-Mar-21 | 03-Apr21 | 20-Jul21A | 27-Sep-21A * DDA Rewew by S0
DDA - 1st Sub 0 06-Mar-21 29-Jul-21 A | ‘ ‘ ‘ ! ‘ ‘ ‘
DDA - Reviewby IP /DC 28 | 07-Mar-21 03-Apr-21 29-Jul-21A | 15-Oct-21 A _ DDA Rewe
DDA - Further information required by SO 30 07-Apr-21 12-May-21 | 28-Sep-21 A | 15-Oct-21 A : :
DDA - 2nd Sub 0 12-May-21 15-Oct-21 A
DDA - 2nd Review by SO 35 13-May-21 16-Jun-21 16-Oct-21 A | 05-Nov-21A
DDA - SO Consent for Construction 0 16-Jun-21 05-Nov-21 A
DDA - Cross Passage - Internal Structure 113 | 08-Mar-21 26-Jul-21 06-Dec-21 28-Apr-22
DDA - Draft - Preparation by Designer 36 | 08-Mar-21 22-Apr-21 06-Dec-21 19-Jan-22
DDA - Draft - Final Review and prepare for 1st Sub 24 23-Apr-21 22-May-21 20-Jan-22 19-Feb-22
DDA - 1st Sub 0 22-May-21 19-Feb-22
DDA - Review by SO 28 | 23-May-21 19-Jun-21 20-Feb-22 19-Mar-22
DDA - Reviewby IP /DC 28 | 23-May-21 19-Jun-21 20-Feb-22 19-Mar-22 !
DDA - Further information required by SO 30 21-Jun-21 26-Jul-21 21-Mar-22 28-Apr-22 !
DDA - Cross Passage - Traditional - DCRA 107 = 08-Mar-21 19-Jul-21 06-Dec-21 21-Apr-22 ‘
DDA - Draft - Preparation by Designer 36 | 08-Mar-21 22-Apr-21 06-Dec-21 19-Jan-22 [ ] DDA Draft Preparatlon by Deagrrer
Page 11 of 29 Py Py ’:::::eBar — Smmary 18_DeDjt:e9 00VR‘]eV|S|on WY(lZJhecked Approved
Data Date: 04-Dec-21 o o ED/2018/04 Trunk Road T2 and Infrastructure Works 20 Torvo TIPS T
— for Developments at South Apron Doher O Sallo v
o & Baseine Miestone
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v




Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February March
01 [ 08 [ 15 [ 22 [ 29 [ 05 [ 12 ] 19 | 26 [ 03 | 10 [ 17 [ 24 [ 31 [ 07 | 14 | 21 [28[05[12[19[26[02[09[16[23[30[06[13[20[27[06[13[20 27
DDA - Draft - Final Review and prepare for 1st Sub 24 | 23-Apr-21 22-May-21 20-Jan-22 19-Feb-22 ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! [ | DDA Draf't Fmal Rewew and pre
DDA - 15t Sub 0 22-May-21 19-Feb-22 )
DDA - Review by SO 28 23-May-21 19-Jun-21 20-Feb-22 19-Mar-22
DDA - Review by GEO via SO 28 23-May-21 19-Jun-21 20-Feb-22 19-Mar-22
DDA - Reviewby IP /DC 28 | 23-May-21 19-Jun-21 20-Feb-22 19-Mar-22
DDA - Further information required by SO 24 21-Jun-21 19-Jul-21 21-Mar-22 21-Apr-22
DRILL & BREAK [D&BR] /DRILL & BLAST TUNNEL [D&BL] 144  09-Oct-20 08-Apr-21  21-Apr21 A 26-Aug-21 A
DDA - D&BR / D&BL Tunnel - Lining & Internal Structure 0 09-Oct-20 09-Oct-20 | 21-Apr-21 A | 26-Aug-21A
DDA - 6th Review by SO 0 21-Apr-21 A | 26-Aug-21A
DDA - SO Consent for Construction 0 09-Oct-20 26-Aug-21 A
DDA - D&BR /D&BL Tunnel - Service Gallery (SG Scheme] = 0 08-Apr-21 08-Apr-21 | 28-May-21A | 15-Jul-21A
DDA - 3rd Review by SO 0 28-May-21 A | 15-Jul-21 A
DDA - SO Consent for Construction 0 08-Apr-21 15-Jul-21A
EAST VENTILATION BUILDING [EVB] 476 03-Oct-20  16-May-22  08-Apr-21 A 20-Apr-22 ‘ I I
DDA -EVB - ABWF 141 | 03-Oct-20 24-Mar-21 | 01-Nov-21A | 20-Apr-22 ‘
DDA - Draft - Preparation by Designer 36 03-Oct-20 14-Nov-20 | 01-Nov-21A | 11-Dec-21
DDA - Draft - Final Review and prepare for 1st Sub 24 | 16-Nov-20 12-Dec-20 13-Dec-21 12-Jan-22 ! !
DDA - 1st Sub 0 12-Dec-20 12-Jan-22
DDA - Review by SO 28 13Dec20 = 09-Jan21 = 13-an22 = (09-Feb-22 o
DDA - Reviewby IP /DC 28 13-Dec-20 09-Jan-21 13-Jan-22 09-Feb-22 ! !
DDA - Further information required by SO 30 11-Jan-21 17-Feb-21 10-Feb-22 16-Mar-22
DDA - 2nd Sub 0 17-Feb-21 16-Mar-22 o
DDA - 2nd Review by SO 35 | 18-Feb-21 | 24-Mar21 | 17-Mar-22 | 20-Apr-22
DDA - EVB - Aesthetic Design 201 | 03-Oct-20 09-Jun-21 | 28-Jun21A | 19-Apr-22 | | |
DDA - Draft - Preparation by Designer 48 03-Oct-20 28-Nov-20 | 28-Jun21A | 21-Aug-21A — DDA Draft Preparatldn by Deagner
DDA - Draft - Final Review and prepare for 1st Sub 24 | 30-Nov-20 | 29-Dec-20 | 23-Aug-21A | 04-Nov-21A ! ! ] ] ] ]
DDA - 1t Sub 0 29-Dec-20 04-Nov-21 A § § 3
DDA - Review by SO 28 30Dec20 = 26-Jan21 | 05Nov-21A  10-Dec-21 B O DDA Rewew by SO
DDA - Reviewby IP / DC 28 30-Dec20 | 26-Jan21 | 05Nov-21A | 10-Dec-21 "’:""”b’DA’ : ﬁéJléW by lﬂﬁé ”””””””””””””””””””””””””””””””””””
DDA - Further information required by SO 24 27-Jan-21 26-Feb-21 11-Dec-21 11-Jan-22 ! ! ! ! ! ! ! ! ! i ;
DDA - 2nd Sub 0 26-Feb-21 11-Jan-22 A A A A B
DDA - 2nd Review by SO 3% 27-Feb21 | (2-Apr21 | 12-Jan22 | 15Feb-22
DDA - 2nd Review by IP 35 | 27Feb21 | 02-Apr2t | 12-Jan22 | 15-Feb-22 I A
DDA - Further information required by SO 24 07-Apr-21 05-May-21 16-Feb-22 15-Mar-22
DDA - 3rd Sub 0 05-May-21 15-Mar-22 o N
DDA - 3rd Review by SO 3B 06-May-21 | 09-Jun21 | 16-Mar-22 | 19-Apr-22 A A N A
AIP Foot Bridge FT-03 [NEW] 31 19Dec21 | 27-Jan-22  29-May-21A  03-Sep-21A AR S A B A
AIP - 2nd Sub 12| 19Dec21 = 30-Dec21  29-May21A 28-un21A | | | | | |
AIP - Further information required by SO 0 30-Dec-21 Bdun21A | L N
AIP - 2nd Review by SO 28 | 31-Dec-21 27-Jan-22 | 29-Jun21A | 03-Sep-21A _
AIP - SO Consent for DDA Submission 0 27-Jan-22 0BSep21A| 1 1 @ I
DDA Foot Bridge FT-03 [NEW] 139 2-Nov-21 = 16-May-22 = 04-Sep21A  15-Feb-22 oo —
DDA - Draft - Preparation by Designer 42 | 22-Nov-21 12-Jan22 | 04-Sep-21A  18-Oct-21 A : : : ‘ ‘
DDA - Draft - Final Review and prepare for 1st Sub 24 13-Jan-22 12-Feb-22 19-Oct-21 A = 25-Oct-21 A
DDA - 15t Sub 0 12-Feb-22 25-0ct-21 A o |
DDA - Review by SO 28 13-Feb-22 12-Mar-22 26-Oct-21 A | 10-Dec-21 #:I ' ‘ -: DDA Revlew
Page 12 of 29 2 @ Miestone P Summary Date Revision Checked Approved
Data Date: 04-Dec-21 e ED/2018/04 Trunk Road T2 and Infrastructure Works e il
22-Feb-20 01v0 SPallLo WYu
— for Developments at South Apron Doher O Sallo v
o & Baseline Miestone
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v




Activity Name Du | 02V0 Start 02V0 Finish Start Finish 2021 2022

August [ September October November [ December January [ February [ March
01 [ 08 [ 15 [ 22 [ 29 [ 05 [ 12 [ 19 | 26 [ 03 [ 10 | 17 [ 24 [ 31 [ 07 [ 14 [ 21 [28[05[12[19[26[02[09[16[23[30[06[13[20[27[06[13[20 27
DDA - Review by IP / DC 28 13Feb-2 = 12-Mar-22 | 26-Oct21 A 10-Dec-21 L e DDA -Review
DDA - Further information required by SO 24 | 14-Mar-22 11-Apr-22 11-Dec-21 11-Jan-22 | ffffffffffffffffffffffff T A S ,,,,,
DDA - 2nd Sub 0 11-Apr-22 Mudang | P ]
DDA - 2nd Review by SO 35 | 12-Apr-22 16-May22 | 12-Jan-22 BFeb22 | T T T | ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
DDA - SO Consent for Construction 0 16-May-22 15-Feb-22 ’ ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
AIP EVB - Permanent Structure (SG Scheme) 0| 3Mar2l | Mar2l | 2May21A | 03-Sep2d A | L
AIP - Further information required by SO 0 0May21 A | 28-Jun2t A firedby SO |
AIP - 7th Review by SO 0 BJun21A | 03-Sep-21 A MM AP -7 Reviewby SO
AIP - 7th Sub 0 oBumd A |
AIP - SO Consent for DDA Submission 0 31-Mar-21 Bsep21A | T @ AP S0 Cansentlor DDA Submission ||
DDA-EVB - General BuidingPlan (includngSoA) (SG Scl | 74 | (3-an21 | OT-Apr21 | 08-Apr21 A 10Dec21 | | | oy ey e e
DDA - Review by IP / DC B 3an2! | H0-Jan21 | 08-Apr21 A 24-Aug2iA ENNENNENNSE DDA-Reviewby P/DC | | LU e
DDA - Further information required by SO 2% 01Feb2l | 03Mar21 | 05-May21A 24-Aug-21A |EEESESSSSNNNNSN DDA-FutherinformationrequiredbySO | | L1
DDA - 2nd Sub 0 03-Mar-21 Mgt A | e DDAz Sub
DDA - 2nd Review by SO 5 04Mar2l | O7-Apr21 | 25Aug21A | 10Dec2d | L S DDAL2nd Reviewby SO | |
DDA - SO Consent for Construction 0 07-Apr-21 0Dec21 | T 9 DAL 80 Gonseht for Gonstruction | 1T
DDA - EVB - Permanent Structure (SG Scheme Basement] 98 | 12-un21 | 08-0ct2] | 05:May21A 20-0ct-2] A (e ————— DA - EVB . Permaent Stuctire (SG Scheme Basement) | |\ . Ll
DDA - Reviewby SO 2 12021 | 09-uk2t | BMay21A | 28-un21A O | L T T e
DDA - Reviewby IP /DC 2 12021 | 09-Juk21 | 05-May-21A 25-Sep21A |EEEESSNSSSSSSSMSSNN DDA-RevewbyP /DC | | L
DDA - Further information required by SO 48 1021 | 03Sep21 | 20Un21A | 25-Sep21 A Ty DDA - Further inrmation required by SO || 1
DDA - 2nd Sub 0 03-Sep-21 T 7 B N B 0, T S s S S S
DDA - 2nd Review by SO %5 04-Sep21 | 08-0ct2! | 27-Sep21A 200t A | | | | e DDA-2ndReviewby SO | | [
DDA - SO Consent for Construction 0 08-Oct-21 00ctt A | T e DDA- 80 Cohsent for Corlstruction| L
TUNNEL E&M INSTALLATION & COMMISSIONING 74 05Dec20  09NOV-2!  19FED21A  2Ap) e—————————— T NNEL ESMINSTALLATION & COMMISSIONING | 11
DDA - E&M Tunnel Ventilation Design (SG Scheme) O | 2dan2l | 0May2t | 2May21A | 28dan22 | L
DDA - Review by SO B Adan21 | 0Feb2l | 2May21A | O-un21A |
DDA - Reviewby IP /DC 28 2-Jan21 | 20Feb2! | 25-May21A 30-Oct21 A [ | DDA - Reviewby P /DC |
DDA - Further information required by SO 42 2Feb2l | 15Ap21 | 08-un21A | 30-Oct-21 A | | DDA - Further information required by SO | |1 L
DDA - 2nd Sub 0 15-Apr-21 B0-0ct2 A | s andiSu T
DDA - 2nd Review by SO %5 f6Apr2 | 20May21 | O1Nov21A 26Nov21A | | . L a— DDA-2nd Reviewby SO || Lo
DDA - Further information required by SO 0 TNV A | 28Dec2d | e IO L Further information requred by SO+ |
DDA - 2nd Sub 0 A Dec21 | e R and Sub T T
DDA - 2nd Review by SO 0 25-Dec-21 28-Jan-22 ‘ = oAz ReieiySO |
DDA - SO Consent for Construction 0 20-May-21 28-Jan-22 3 " DDAL SO Consert for Constragion ||
DDA - E&M Air Purification System (WVB) 91 104an21 | 05-May21 | 15-Mar-21A | 21-Jan-22 N AN A S
DDA - Reviewby IP /DC 28 10Jan21 = 06-Feb-21 | 15Mar-21A  10-Dec-21 — DDA Rev,ewby B ,DC e I
DDA - Further information required by SO 4 08Feb21  31-Mar21 | 12-May21A  17-Dec21 - _ ””” 57[5/-7\17!51]ti'lhieir]h’fdr’rﬁéilbh?riédl][réijfb{/§O fffffffffffffffffffffffffffffffffffffffffffff
DDA - 2nd Sub 0 31-Mar-21 17-Dec-21 T S S A R B ’”*3””'3“”’;"5[5,;’2’5(’, T S Rt Ny R A S S R
DDA - 2nd Review by SO 3% | 01-Apr21 | 05-May-21 & 18-Dec-21 | 21-Jan-22 77777 777777 77777 77777 ””” ””” ””” | ””””””””””””” Iﬁ’IjE’)A”’ZindﬁéviléWBy’S”O ************************
DDA - SO Consent for Construction 0 05-May-21 21-Jan-22 77777 777777 77777 77777 ””” ””” ””” “”"’”"’*"".’*’D’DA’”S’C’)’dbh'séhi’f(’)}’déhét’rhail)’n ********************
DDA - E&M Fire Services Installation 103 02Feb21 | Mun21 | Oldun21A | 2an22 | T e e e e
DDA - Draft - Final Review and prepare for 1st Sub 18 2Feb21 | 25Feb2! | 01-un21A | 09-un2tA Bub | | T e e e e
DDA - Reviewby SO 28 26Feb2! | 25Mar21 | 09-un21A  10-Dec-2t mDDARewewby 1 A e
DDA - 1st Sub 0 25.Feb-21 0un2d A |
DDA - Review by IP/DC 28 26Feb-2t | 25-Mar-21 | 09-Jun21A | 17-Aug21A ﬁ”bbﬂ’ﬁé{,{éwgy’ iﬁ’/’b’c ********************************************************************************************************************************
DDA - Further information required by SO 2 26Mar21 | 07May21 | 18-Aug21A  17-Dec21 | | | ] DﬁAjilfl]hhreir]h?fdr}héhbH riédl]frie&?tiifsf(f) fffffffffffffffffffffffffffffffffffffffffffffff
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Pata Date: 04-Dec-21 — ED/2018/04 Trunk Road T2 and Infrastructure Works e o T
Actual Milestone
G s for Developments at South Apron A e Pt
O & Baseline Miestone
T e Three Months Rolling Programme (Nov-21) {1




Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September [ October [ November [ December January [ February [ March
07 [ 08 [ 15 [ 22 [ 29 [ 05 [ 12 [ 19 [ 26 [ 03 [ 10 [ 17 [ 24 [ 31 [ 07 [ 14 [ 21 [28[05[12[19[26[02[09[16[23[30[06[13[20[27[06[13[20 [27
DDA - 2nd Sub 0 07-May-21 17-Dec-21 ! ! ! ! ! ! : : : : ; ; ; ; ; ; ; ; 0 DDA 2nd Sub ‘ ‘ ‘
DDA - 2nd Review by SO 35 08-May-21 11-Jun-21 18-Dec-21 21-Jan-22 77777 o 77777 77777 77777 77777 o | 77777 IDDAanReweWbySO 777777777777777777777777777777777
DDA - SO Consent for Construction 0 11-Jun-21 A4an22 | L L (""]""0"’D’DA’"sb’déh’séhi’fbi’c’o’hét’rhéﬁa’n"{ ””””””””””
DDA - E&M MVAC 101 27dan21 | 03-Jun21 | 2-May21A | 20-Dec21 | 0 1 1L
DDA - Draft - Final Review and prepare for 1st Sub 17 27-Jan-21 18-Feb-21 | 2May21A  02-un21A | 1 L LD
DDA - Review by SO 28 19-Feb-21 18-Mar-21 RAun21A | W-un21A | L e e e
DDA - 1st Sub 0 18-Feb-21 02-Jun21A | 1
DDA - Review by IP / DC 28 19Feb21 | 18Mar2t | 02-Jun21A | 16-Nov-21 A | Dbli"Fi‘é\}'év’vBy’ iﬁfbb ”””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Further information required by SO 32 19Mar-21 | 29-Apr21 | 30-Jun21A | 16-Nov-21 A | | D’D’A"Flir’t'h’e’r]hfdrhiéhéh’r’édduiéd’b’y’Sgﬁ ””””””””””””””””””””””””””””””””””””””
DDA - 2nd Sub 0 29-Apr-21 16-Nov-21 A e 5 DDA-2ndiSUb ¢ |00
DDA - 2nd Review by SO 3% 30-Apr21 | 03-un21 | 17Nov21A | 21-Dec21 T — DDA ; ﬁd’R’eVié\)v’tSQ’éO ”””””””””””””””””””””””””””””””””””””””
DDA - SO Consent for Construction 0 03-Jun-21 ADec2t | . L 0 0 o g 1 eDDA-§ >666ﬁééh{fdfédﬁs§t}détiéh ””””””””””””””””””””””””
DDA - E&M Plumbing & Drainage System 122 | 22-Dec-20 %6May21 | 19Feb21A  19an22 | . 1L Ly e ey e e
DDA - Draft - Preparation by Designer 24 22-Dec-20 21-Jan-21 19Feb-21 A 03-Jun21A | L e
DDA - Draft - Final Review and prepare for 1st Sub 17 24an21 | 10Feb-21 | 03-Jun21A | 25-Jun21A p’rébé’ré’f6}’1’s’t§ixb ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - Review by SO 28 11-Feb-21 10-Mar-21 Bgun21A | 05Juk21A | L e e
DDA - 1st Sub 0 10-Feb-21 Baun2tA | T e
DDA - Review by IP / DC 28 11Feb-21 | 10-Mar-21 | 25-Jun-21A | 10-Dec-21 [N """'VBDA”i{é\hé’v&b’y lﬁiﬁé ””””””””””””””””””””””””””””””””””””””
DDA - Further information required by SO 2 1-Mar-21 | 21-Apr21 | 06-Juk21A | 15Dec21 | DDA - Furthet [ﬁfbhhétidﬁ Fédhiréd by'éd ””””””””””””””””””””””””””””””
DDA - 2nd Sub 0 21-Apr-21 5Dec21 | (”6’755DA”2h6”Suj’t§ ””””””””””””””””””””””””””””””””””””””
DDA - 2nd Review by SO 3B 2-Apr21 | 26May21 | 16-Dec21 | 19dan22 | L L0 L b o ]""’f’i"rbb’/&"érid'ééwé\&’b&'sé ”””””””””””””””””””””
DDA - SO Consent for Construction 0 26-May-21 t9dan22 | L 3”"’T’6’ﬁ>b’A"s’6C’ér{s’e’n’t’fdr’ébhéifu’d{sr ”””””””””””””””
AIP - E&M Electrical Installation 21 | 05-Dec-20 02-Jan21 | 21-May-21A  23-Jun21A | LoD
AIP - 2nd Review by SO 28 05-Dec-20 01-dan21 | 21-May21A  23-Jun21A | 1 0L n
AIP - SO Consent for DDA Submission 0 02-Jan-21 23-Jun-21A sion ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DDA - E&M Electrical Installation 129 02dan21 | 1-Jun21 | 24-Jun21A | 21dan22 | 0 L L0 L
DDA - Draft - Preparation by Designer 25 02-Jan-21 30-Jan-21 24-Jun21A | 10-Jul-21A
DDA - Draft - Final Review and prepare for 1st Sub 18 | 01-Feb-21 24-Feb-21 12-Jul21A | 15-Jul-21 A
DDA - 1st Sub 0 24-Feb-21 15-Jul-21 A
DDA - Review by SO 28 25-Feb-21 24-Mar-21 16-Jul-21 A | 24-Aug-21 A
DDA - Reviewby IP /DC 28 25-Feb-21 24-Mar-21 16-Jul-21 A 10-Dec-21
DDA - Further information required by SO 33 | 25-Mar-21 07-May-21 | 25-Aug-21A | 17-Dec-21
DDA -2nd Sub 0 07-May-21 17-Dec-21
DDA - 2nd Review by SO 35 | 08-May-21 11-Jun-21 18-Dec-21 21-Jan-22
DDA - SO Consent for Construction 0 11-Jun-21 21-Jan-22
AIP CLP Submis sion - Power Supply to EVB & WVB 23 | 30-Dec-20 26-Jan21 | 22-May-21A = 23-Jun21A
AIP - 2nd Review by SO 28 | 30-Dec-20 26-Jan21 | 22-May-21 A | 23-Jun21A
AIP - SO Consent for DDA Submission 0 26-Jan-21 23-Jun-21A
DDA CLP Submission - Power Supply to EVB & WVB 158 | 27-Jan-21 11-Aug21 | 24-Jun21A | 21-Jan22
DDA - Draft - Preparation by Designer 48 27-Jan-21 26-Mar-21 24-Jun21A | 10-Jul-21A
DDA - Draft - Final Review and prepare for 1st Sub 24 | 27-Mar-21 28-Apr-21 12-Jul21A | 15-Jul-21 A
DDA - 1st Sub 0 28-Apr-21 15-Jul-21A
DDA - Review by SO 28 29-Apr-21 26-May-21 16-Jul-21A | 24-Aug-21A : :
DDA - Reviewby IP /DC 28 29-Apr-21 26-May-21 16-Jul-21 A 10-Dec-21 ‘ ‘ ‘ ‘ ‘ - ‘ DDA Revnew by |
DDA - Further information required by SO % 27May21  O7-Juk21 | 25-Aug21A | 17-Dec21 | 0 N "T T DDA
DDA - 2nd Sub 0 07-Jul-21 17-Dec-21 o B o o T 01 DDA;-an :
Page 14 of 29 V'S @ Miestone \ e A Date Revision Checked Approved
Data Date: 04-Dec-21 o ED/2018/04 Trunk Road T2 and Infrastructure Works e —Tons e
Actual Miestone
S e for Developments at South Apron Doher O Sallo v
O & Baseine Miestone
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v




Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01l08l15l22129105l12l19l26l03l10[17l24l31l07l14l21128105l12l19l26[02[09[16[23[30[06[13 20[27l06l13l20l27
DDA - 2nd Review by SO 35 | 08-Jul-21 11-Aug-21 | 18-Dec-21 21-Jan-22 ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ]| DDA 2nd Review by SC ‘ ! ! ! !
DDA - SO Consent for Construction 0 11-Aug-21 21-Jan-22

AIP - E&M Tunnel Lighting Design 24 | 26-Feb-21 25-Mar-21 | 03-May-21A | 09-Jun21A
AIP - 2nd Review by SO 28 | 26-Feb-21 25-Mar-21 | 03-May-21 A | 09-Jun-21A
AlIP - SO Consent for DDA Submission 0 25-Mar-21 09-Jun-21 A

DDA - E&M Tunnel Lighting Design 131 | 26-Mar-21 03-Sep-21 | 10-Jun21A | 08-Apr-22 DDA E&M Tunne|L|ght|ng De3|gn
DDA - Drat - Preparafion by Designer 2 BMar2t | 24-Apr21 | 10-Jun21A | 27-Nov-21 A | ’D’D’A D Eéfi’ ’Pr’é‘;&ér’éﬁéﬁ b’y’ D
DDA - Draft - Final Review and prepare for 1st Sub 12 26-Apr-21 10-May-21 | 20-Nov21A | M1-Dec21 | : . . . . o 0 o0 'mmm——3 DDA-Draft-Fi
DDA- 15t Sub 0 10-May-21 MDec21 | L L L (b’DA”i’s{é’u’B )

DDA - Review by SO 28 MMay21 | O7-un21 | 12Dec21 | 08Jan22 | 1 L L | ””” S—
DDA - Review by IP /DC 28 1May21  07-un21 | 12Dec21 | 08Jan22 | . L i L L Lo oo
DDA - Further information required by SO 44 08-Jun-21 30-Jul-21 10-Jan-22 MMarz2 |
DDA - 2nd Sub 0 30-Jul-21 dMar22 | L
DDA - 2nd Review by SO 3 3uk21 | 03Sep21 | 05Mar2 | 0BApR e ;

AIP - E&M CMCS 78 17-Feb-21 BMay21 | 26-Apr21 A 2-uk21A |1
AIP - Update & prepare for 2nd Sub 32 | 17-Mar-21 27-Apr-21 6-Apr-21 A | 28-Jun21A |[dSub L L
AIP - Review by IP /DC 28 17-Feb-21 16-Mar-21 B-Apr2t A 28-Jun21A | L L
AIP - 2nd Review by SO 28 28-Apr-21 BMay21 | 28dun21A | 24Jul1A pdReviewby SO | L
AIP - 2nd Sub 0 27-Apr-21 Bgun21A [0 L
AIP - SO Consent for DDA Submission 0 25-May-21 22-Jul-21A {0 Cohsentfbr DDA SumeSIOH
DDA-E&M CMCS 117 | 26-May-21 13-Oct-21 23-Jul-21A | 23-Mar-22 ‘

DDA - Draft - Preparation by Designer 2 26May21 | 21-dun21 | 23-Jul21A | 27-Nov-21 A [

DDA - Draft - Final Review and prepare for 1st Sub 12 22-Jun-21 06-Jul-21 29-Nov-21A | 11-Dec-21 _‘ DDA Draﬂ F|na|ReV|ewand preparefor1stSub
DDA - 1st Sub 0 06-Jul-21 11-Dec-21 0 DDA ‘Ist$ub !

DDA - Review by SO 28 07-Jul-21 03-Aug-21 12-Dec-21 08-Jan-22

DDA - Reviewby IP /DC 36 07-Jul-21 11-Aug-21 12-Dec-21 16-Jan-22

DDA - Further information required by SO 24 12-Aug-21 08-Sep-21 17-Jan-22 16-Feb-22

DDA - 2nd Sub 0 08-Sep-21 16-Feb-22

DDA - 2nd Review by SO 35 09-Sep-21 13-Oct-21 17-Feb-22 23-Mar-22

DDA - SO Consent for Construction 0 13-Oct-21 23-Mar-22

AIP - Civil Provision for TCSS 2 15-Oct-21 09-Nov-21 24-Mar-22 22-Apr-22 AIP ClVlI PI'OVISI
AlIP - Draft - Preparation by Designer 2 15-Oct-21 09-Nov-21 24-Mar-22 22-Apr-22

SOUTH APRON EXTERNAL WORKS 536  22-Dec-20 17-Oct-22  23-Dec-20A  15-Dec-22 : : : : ‘ ‘ : : : : : :

Road S20 259 | 05-Jan-21 18-Nov21 = 27-Jan21A | 21-Apr-22 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 Road SZ 3 3 3 3 3 3
CUE 259 | 05Jan21 | 18-Nov21 | 27-Jan21A | 02-Apr-22 e ———————————————— § N
CUE FSI Forms submission to FSD (if applicable) 0 21-Oct-21 05-Mar-22 3 | | | | | | | | | | | | | | | | |
Entrance 84 | 21-Apr-21 31-Jul21 | 24-Jun21A  25-Jan-22 ! ! ! ! ! ! ! 3 ! ! ! ! ! ! ! | | |

Entrance - ELS (Sheet pile) 18 | 21-Apr-21 12-May-21 | 24-Jun-21A | 11-Sep-21A _} Entrance ELS (sheetplle) ! ! ! ! ! ! ! ! ! !
Entrance - Excavation 18 13-May21 = 03-Jun21 | 13-Sep21A  2-0ct21A | . | | T — R f"’"j""’f’E’rit’ré%%éé”ék’oé&éi.b}{"§ ””” ””” ””” ”””””””””””””””””””””””””””””””””””
Entrance - Structure 36 04-Jun-21 17-Jul-21 23-Oct-21 A | 11-Jan-22 — 77777 77777 777777 77777 77777 EntranceSh"ucture 777777777777777777777777777777777777777777777
Entrance- Badkfil 2 9dukt | tdul2t | f2dan22 | sdan22 | _ ””””””” E h{ré’r{c’aiféé&fn'l ”””””””””””””””””
Junction 108 19-Mar-21  31-Jul21  27-Feb-21A  05-Feb-22 ’th&ﬁéh"? ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Junction - ELS (Sheet pile) 2% 19Mar-21 | 20-Apr21 | 27-Feb-21A | 21-Jul21A ’-’E”Lé’(s’hééi’p]lé’) ””” A e et -—_—etkksstksksksssasaaeEEEEEESSS
Junction - Excavation 24 21-Apr-21 20-May-21 26-Jul-21 A | 16-Oct-21 A _JUHOUOHEXCEWEWOH 77777 777777 77777 77777 7777777777777777777777777777777777777777777777777777777777777
Junction - Structure 48 21-May-21 | 17-Juk21 | 18-0ct21 A 19van22 | 1 _ ””” ””” ””” ””” ””” ””” J Liriétiéh"s’irh&dié ”””””””””””””””””””
Junction - Backfill 12 19-Jul-21 31-Jul-21 20-Jan-22 05-Feb-22 —JuncnonBackflII 777777777777777777777777777
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Data Date: 04-Dec-21 o ED/2018/04 Trunk Road T2 and Infrastructure Works e —Tons e
® @ rcualbiestons BOUYGUES 09-Apr20 _|01V1 SPallo __ |Wvu
— for Developments at South Apron Dhpra) 1 Sallo v
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v




Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
07 [ 08 [ 15 [ 22 [ 29 [ 05 [ 12 [ 19 [ 2 [ 05 [ 10 [ 17 [ 24 [ 31 [ 07 [ 14 [ 21 [28[05[12[19[26[02[09[16l23l30l06l13[20[27l06l13l20 [27
Typical 259 | 05-Jan-21 18-Nov-21 = 27-Jan21A | 02-Apr-22 : : : : : : : : : : : : : : : ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
Typical Section - Structure 75 | 05-Jan-21 09-Apr-21 | 27-Jan21A | 09-Jun21A
Typical Section - Ufilities & E&M 50 | 18-Sep-21 18-Nov-21 04-Feb-22 02-Apr-22
Road & Drain 224 = 18-Feb-21 18-Nov-21 | 24-May-21A = 21-Apr-22
Stage 2 49 = 18-Feb-21 20-Apr-21  24-May-21 A 07-Aug-21 A
S20 Stage 2 (Watermain) 5 18-Feb-21 23-Feb-21 | 24-May-21A | 17-Jul-21A
S20 Stage 2 (U channel, Catchpit, Gully) 2 | 24-Feb-21 20-Mar-21 19-Jul-21A | 24-Jul-21A
S20 Stage 2 (Roadworks) 2 | 2-Mar-21 20-Apr-21 26-Jul-21 A | 07-Aug-21 A
Stage 3 175 | 21-Apr-21 18-Nov-21  09-Aug-21A  21-Apr-22
S20 Stage 3ELS 35 | 21-Apr-21 02-Jun21 | 09-Aug21A | 24-Aug-21A
S20 Stage 3 (Sewerage) 32 15-May-21 23-Jun-21 23-Aug-21 A | 04-Sep-21 A
S20 Stage 3 (Drainage) 36 05-Jun-21 19-Jul-21 28-Oct-21 A | 11-Dec-21
S20 Stage 3 (Watermain) 4 20-Jul-21 23-Jul-21 13-Dec-21 16-Dec-21
S20 Stage 3 (UU Diversion) 12 24-Jul-21 06-Aug-21 17-Dec-21 03-Jan-22
S20 Stage 3 (U channel, Catchpit, Gully) 22 | 07-Aug-21 01-Sep-21 04-Jan-22 28-Jan-22
S20 Stage 3 (Roadworks) 22 | 02-Sep-21 28-Sep-21 29-Jan-22 26-Feb-22
Utilities undertaker (by others) 36 | 07-Sep-21 21-Oct-21 07-Feb-22 19-Mar-22
Footpath, Road Marking & Road Lighting part 1 24 22-Oct-21 18-Nov-21 21-Mar-22 21-Apr-22
AMAWBC 9% 16-Aug-21 06-Dec-21 06-Dec-21 11-May-22
Drainage & Sewerage 90 | 20-Aug-21 06-Dec-21 17-Jan-22 11-May-22
Section B 40 = 20-Aug-21 07-Oct-21 17-Jan-22 07-Mar-22
Section B - ELS & Excavation 18 | 20-Aug-21 09-Sep-21 17-Jan-22 09-Feb-22
Section B - Drainage 1 10-Sep-21 23-Sep-21 10-Feb-22 22-Feb-22
Section B - Sewerage 1 24-Sep-21 07-Oct-21 23-Feb-22 07-Mar-22
Section C 6  30-Nov21 | 06-Dec21 = 25-Mar-2 = 31-Mar-22 Sectlon C 3
Section C - Open cut excavation 6 30-Nov-21 06-Dec-21 25-Mar-22 HNMar-22 | L L e _
Section D 50 08-Oct21  08-Dec21 = 08-Mar-22  M-May-22 | L ——————— e —— éér()ilbhb ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
Section D- ELS & Excavation 15 08-Oct-21 26-Oct-21 08-Mar-22 UMar22 | L e | e Se
Section D - Drainage 35 27-Oct-21 06-Dec-21 25-Mar-22 NMay22 | e T
Outfall 1 44 | 16-Aug-21 07-Oct-21 06-Dec-21 BJan22 | ———————— O(ffall1 | L LD
Outfall 1 Excavation & Blinding 18 | 16-Aug-21 04-Sep-21 06-Dec-21 B8Dec21 | | —m—— . . . 00| RS Oufal 1Excavaton& Bindng . 1 |
Outfall 1 Precast Installation & Alignment 18 | 06-Sep-21 27-Sep-21 29-Dec-21 9dan22 | 1 === . . mmm Otfa 1Precastinstalaton & Algnmert 1
Outfall 1 Backfilling & reinstatement 8 28-Sep-21 07-Oct-21 20-Jan-22 WBdan22 | 0 L e L[ R Outfall 1 Backfiling & reinstatement | 1
[STE] District Cooling System for AMAWBC Section 6B 266  22-Dec-20 | 16-Nov21 = 22-Mar-21A = 14-Apr-22
Section 1 -Bay 1 41 | 20-Feb-21 13-Apr-21 | 22-Mar-21A | 27-Oct-21 A
DCS - Bay 1 Pipe Installation - Set up (DN1200 30m) 12 20-Feb-21 05-Mar-21 2-Mar-21A | 09-Aug21A JEEEEE DCS-Bay1Pipe Installation - Setup (ON120030m) & & 1| 0 1 1|
DCS - Bay 1 Pipe Installation - Pipe welding 1 06-Mar-21 18-Mar-21 26-Juk21A | 18-Aug-21 A |EENENEENNNE DCS-Bay! Pipe stlaon-Ppeweldng |« | . | . [ U
DCS - Bay 1 Pipe Installation - Jointing (12nos) 12 19-Mar-21 01-Apr-21 19-Aug21A  19-0ct21A | | | SN  DCS - Bay 1 Pipe Installation - Jointing (12n0s): 1 | 1l
DCS - Bay 1 Backfill 6 07-Apr-21 13-Apr-21 N0t A 270t A | . L L L L U T mmmm DCS-BaytBackil . | | L
Section 1 - Bay 2 52 | 15-Jun-21 14-Aug21 | 19-May-21A | 30-Aug-21A —'—V SeCilon 1- Bay2 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DCS - Bay 2 Pipe Installation - Set up (DN900 60m) 14 15-Jun-21 30-Jun-21 | 19-May-21A  17-Jul21A PPipe Instaliation < Setup (ON9O060M) &+ 1 01 L
DCS - Bay 2 Pipe Installation - Pipe welding 13 02-Jul-21 16-Jul-21 19-Jul21A | 24-Jul21A |-Bay2Pipelnstaliation Pipewelding — © 1 1L
DCS - Bay 2 Pipe Installation - Jointing (27nos) 18 17-Jul-21 06-Aug-21 190ul21A | 31-Jul21A == DCS:Bay2Pipe Installation - doining (27n6s) .|
DCS - Bay 2 Backfill 7 07-Aug-21 14-Aug21 | 10-Aug21A | 30-Aug21A | ———IEEEEEEEEEE DCS-Bay2Backfil @ | | |
Section 1 -Bay 3 93 | 13-May-21 01-Sep21 = 26-Jul21A | 16Feb2) |re————— Scction 1-Bay3 L
DCS - Bay 3 Sheet pile (1870m2) 3% | 13May21 | 23-Jun21 | 26-Jul21A | 28-Oct:21 A bCS - Béy é’éhé’ei pile ({é? bﬁéi ””””””””””””””””””””””””””””””””””””””””””””””””””””
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January February [ March
IR BN BN 8 N 0 B I 2 0 0O 8 20 T 0O 0 B B 10 B B N
DCS - Bay 3 Excavation (2620m3) 18 24-Jun-21 15-Jul-21 29-Oct-21 A | 23-Dec-21 ‘ ‘ ‘ ‘ ‘ ‘ ! ! ! ! ! . ] DCS-Bay3 Excavahon (2620m3) !
DCS - Bay 3 Pipe Installation - Setup (DN900 30m) 12 160uk21 | 29uk21 | 24Dec21 | 10-an22 | . 1 L0 L e — ”””””””””” D éS”B’éyé’Pibéihéféliétiéﬁ - Set [{p’(bNbdd ébh%i ”””””””””””
DCS - Bay 3 Pipe Installation - Pipe welding 9 | 30uk21 | 09-Aug21 | MMdan22 | 20-an22 === 0 L h L e ﬁ”DCS’Ea&éﬂibéihéélﬁtidri "Fi[pé Wél&[rigi ””””””””
DCS - Bay 3 Pipe Installation - Jointing (15nos) 10 10-Aug21 | 20-Aug21 | 214an22 | O4Feb-2 | == . 1 L — ””””””””” 553’*’5’55,’3’ P]bé’ihsiéliéﬁéﬁ"Jciuhh’r{é ’iéhéé"
DCS - Bay 3 Backiil 10 21-Aug21 | 01-Sep-21 = 05-Feb22 | 16-Feb-22 T e D C§?§eyé’éébk%|il ””””””””””
Section 2 - Bay 4 8  04-May-21 = 17-Aug21 = 20-Apr-21 A 30-Oct21 A [N s A S S S ) R S S
DCS - Bay 4 Sheet pile (990m2) 18 04-May-21 25-May-21 20-Apr-21 A 05-Jun21A |
DCS - Bay 4 Excavation (1170m3) 12 26-May-21 08-Jun-21 05-Jun21A | 24-Jul21A |-Bay4 Excavation (1170m3) | | . 1 n
DCS - Bay 4 Pipe Installation - Set up (DN600 66m) 14 | 09-Jun-21 25-Jun21 | 06-Sep-21A | 11-Sep-21A - DCS Bay4 Plpelnstallatlon Setup(DN6C066m) 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
DCS - Bay 4 Pipe Installation - Pipe welding 15 26-Jun21 | 14-Juk21 | 13Sep21A | 02-Oct21A | 1 1 (— ””” E— 3“’ESCQ’-'B’a’y}A’ﬁibéiris’téhfiibh’%iii;}éwéidihg ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DCS - Bay 4 Pipe Installation - Jointing (33n0s) 17 15Juk21 | 03-Aug21 | 4Oct21 A | f6-Oct21A B ) — ””””””” D C’s"’B’a’y"b];jé]hg{éﬁéﬁaﬁ”jdﬁu?\g"3’3’{3@)’ ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DCS - Bay 4 Backfil 12 04-Aug21 | 17-Aug-21 | 18-Oct:21 A 30-Oct-21 A |:- ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ — ”””””” I’D’C*éﬁééyliéeic’kfillf ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Section 2 - Bay 5 103 22Dec20 | 03-May21 | 10-Apr-21 A 15-an22 | L L e e e e
DCS - Bay 5 Sheet pile (1510m2) 30 2Dec20 = 28-Jan21 | 10-Apr21 A | 31-Jul21A ’D’C'S*"B’é’y+5"S’He’ét’b[lfe"(ifsf{drﬁz’) ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DCS - Bay 5 Excavation (1516m3) 18 29Jan21 | 22-Feb-21 | 16-Aug21A  27-Sep21A| | I _ ””””””””””””””””””” D ’éé"Bé’y'éfékéé\}éﬁbh’({éi ’n’n’3’) ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DCS - Bay 5 Pipe Installation - Set up (DN600 66m) 14 23Feb2t | 10-Mar-21 | 16Oct21 A 28-Oct21A | . L I D CS’i’B’éy’ SYP[p’éihéfz:ﬂlé’ﬁidr’iéét’db'(BNébb’ééhif ”””””””””””””””””””””””””””””””””””””””””””””””””
DCS - Bay 5 Pipe Installation - Pipe welding 14 11-Mar-21 26-Mar-21 29-0ct-21 A | 11-Dec-21 ! ! ‘ ‘ ‘ ‘ ‘ [ ]
DCS - Bay 5 Pipe Installation - Jointing (30nos) 15 | 27-Mar-21 17-Apr-21 13-Dec-21 31-Dec-21
DCS - Bay 5 Backfil 12 19-Apr-21 03-May-21 03-Jan-22 15-Jan-22 ! ! ! ! ! ! ! _ DCS BaySBackflll
Section 2 - S20 100 21-Apr-21 | 19-Aug21 | 09-Aug21A  15-Jan22 —'—-VSectlonZSZO ””” T
DCS - $20 section site clearance 28 21-Apr21 | 25-May-21 | 09-Aug-21A  18-Aug21A | | ﬁ”bé§”$’éd’s?e6t[dd éité’éléé’réh’cé’"""”""""7’""? ””” ””” ””” ”””””””””””””””””””””””””””””””””””””””””””””””””””
DCS - $20 Sheet pile (912m2) 18 26May21 | 16-un21 | 21-Aug21A  2Sep21A| 1 _ ”””””””””””””””””” ﬁ) 6é”ééb’éhééi’p§|fé iéiéh%é)mi"m?"m? ””” e
DCS - $20 Excavation (1026m3) 2 17Jun21 | 30un21 | 2BSep21A  160ct21A | | T — f""J}"D’CZSTZS’ééi’&c’é\?ét]éh’@b’éérhé’)’"T""J}""’}L ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DCS - $20 Pipe Installation - Set up (DN600 60m) w21 | fauk2t | O A MDec2t | LTI _ ””” ””” — ””” f’bbé”é’z’dbibé|héié|iétidr}"éé{ub’(’DN’édd’eb’n%j ”””””””””””””””””””””
DCS - 520 Pipe Installation - Pipe welding 13 | 19Jul21 | 02-Aug21 | 13Dec21 = 29Dec21 B . Lol I biismsfébﬁbé iris’té’uéhb}{ ’hbé’v’véidﬁg ””””””””””””””””””””””
DCS - S20 Pipe Installation - Jointing (27nos) 14 | 04-Aug-21 19-Aug-21 30-Dec-21 15-Jan-22
Section 2 - CUE 53 | 19-Juk21 | 17-Sep21 | 22-Nov21A  31-Jan-22
DCS - CUE - Set up (DN600 90m) 14 19-Jul21 | 03-Aug21 | 22-Nov-21A  13-Dec-21
DCS - CUE - Pipe welding 18 04-Aug21 | 24-Aug21 | 14-Dec21 | 06-Jan22
DCS - CUE - Jointing (42nos) 21 25-Aug-21 17-Sep-21 07-Jan-22 31-Jan-22
Testing & Commissioning 48 | 18-Sep-21 16-Nov-21 17-Feb-22 14-Apr-22
Overall DCS - Testing & Commissioning 48 18-Sep-21 16-Nov-21 17-Feb-22 14-Apr-22
[STE] District Cooling System - Remaining Section 7B 251 | 19-Apr-21 19-Feb-22 = 18-May-21A = 28-Apr-22
DCS (Section 3) 9 | 21-0ct2! | 19Feb-22 | 06-Dec21 | 28-Apr-22
DCS (L10(S)) 99 21-0ct2!  19Feb22  06-Dec21 | O7-Apr-22 ——
DCS - L10(S) CH327-400 Sheet pile 38 2-0ct21 | 03Dec21 = 06-Dec21 | 21-Jan22
DCS - L10(S) CH327-400 Excavation 28 | 04-Dec21 = 08-Jan22 = 22-Jan22 | 26-Feb-22 B (S) CH327-400E
DCS - L10(S) CH252-327 Sheet pile 24 04-Dec21 = O4-Jan22 = 2-Jan22 | 2-Feb-22 T e -L10( )CH252 327 Shee
DCS - L10(S) CH185-252 Sheet pile 37 | 05Jan22 | 19-Feb22 | 23-Feb-22 | O7-Apr-22 ‘
DCS - L10(S) CH327-400 Pipe Installation - Set up (DN900 73m) 12 10-Jan22 | 22-Jan22 | 28Feb-22 | 12-Mar-22 =i ! | DCS L10(S)
DCS - L10(S) CH252-327 Excavation 12 10dan22 | 2-an22 | 28Feb22 | 2Mar22 | L 0L L |:- ””” """"Tbbé"iib’(é"
DCS - L10(S) CH327-400 Pipe Installation - Pipe welding 17 2%dan22 | 15Feb2 | WMar2 | OAp2 | L L L eee——= |
DCS - L10(S) CH252-327 Pipe Installation - Set up (DN90O 75m) 12 24-Jan22 | 09Feb-22 | M4Mar22 | 26Mar22 | LT T == D
DCS (e Jacking SIS TR TEEN 7 s L~ O
DCS - Pipe Jacking Sheet pile 36 | 30-Nov-21 13-Jan-22 14-Mar-22 28-Apr-22 ! ! 3 3 3 3 3 3 3 3 3 3 3 3 3 3 D : : : : — 3 ! ! _
DCS Section 4 16 19-Apr21 | O7-May21  18May21A | 05-Oct21 A | | 1L e ey e
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
07 [ 08 15[22[29[05[12[19[26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09[16l23l30l06l13[20[27l06l13l20 [27
DCS - DPR Pipe Installation - Delivery & set up (DN 800 12m) 6 19-Apr-21 24-Apr-21 | 18-May-21A | 19-Jun21A (& Set up (DN 800 12m) - ! ! ! ! ! ! ! ! ! ! ! !
DCS - DPR Pipe Installation - Pipe welding (6nos) 6  26-Ap-21 | 03May21 | 21-un21A | 30-Aug21A _"’*""’*""""""""D’é’s"b’ﬁh’biﬁéiné{e{||’éﬁdn FﬁPlbé’\}v’dd[rfg’ iénbéj ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
DCS - DPR Pipe Installation - Jointing (6nos) 4 | O04-May21 = O07-May-21  31-Aug21A 05-Oct21A | = | I “ ””””””””””””””””” D Cé . bﬁﬁ b]néiné’téliétién’ ’Jdlniun’g’ (é{\éé} ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Outfall 2 & Branch Drainage 72 03-Jan-22 30-Mar-22 03-Jan-22 B0-Mar22 | L ————————
Coordinated Access to Portion H1 (NAH Site B) 0 03-Jan22 03Jan22 | 0L n e <$ "éébid .hg}é&’Ag&ég;@ an]én ’Hi’(N’AH’ ’Sit’eé’) ””””””””””””””””””
Branch Drainage within Portion H1 72 03-Jan-22 30-Mar-22 03-Jan-22 30-Mar-22
Foot Bridge FB-02 217 = 03-May-21 20-Jan-22 = 26-Mar-21 A = 06-May-22
DSD KBSIS - Interface 210 | 11-May-21 20-Jan-22 | 12-May-21A | 06-May-22
Existing Footbridge Disable Ramp - Demolition 24 11-May-21 08-Jun21 | 12-May-21 A | 08-Jun21A ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
FB-02 H-pile - P1/P2/P3 51 24-un21 | 2BAug2! | 04-0ct21 A | ZTNov2MA ——eree L L L §"r’B’éé’H’nﬂé"Fii‘/’ﬁé/’#é ”””””””””””””””””””””””””””””””””””””””””””””””””””””
FB-02 H-pile - LC&D 30 24-Aug21 | 28-Sep21 | 06-Dec21 | 12-Jan-22 T T T T T T —— ifé 02 H b[lé"LC’&Q ”””””””””””””””””””””
FB-02 Pipe Cap & waterproofing - P1/P2/P3 4 30Nov21 | 20-Jan22 | 14-Mar-22 | 06-May-22 —_— | s
Road L10/ DPR 217 | 03-May-21 20-Jan-22 | 26-Mar-21 A | 06-May-22 Road L10/ DPR |
FB-02 H-pile (1 rig) - P4/P5/D 72 | 03-May-21 28-Jul-21 | 26-Mar-21A | 13-Sep-21A
FB-02 H-pile (1 rig) - LA&B 55 29-Jul-21 02-Oct-21 14-Sep-21A | 30-Sep-21A
FB-02 - Road L10 - H-pile Installation 48 | 06-Aug-21 02-Oct-21 02-Oct-21 A | 20-Nov-21A
FB-02 Pile load test No.1 & 2 48 04-Oct-21 29-Nov-21 13-Jan-22 12-Mar-22
FB-02 Pipe Cap & waterproofing - P4/P5/A 42 | 30-Nov-21 20-Jan-22 14-Mar-22 06-May-22
[STE] Kai Hing Road / Lam Chak Street Modification 0  26-Mar-22 26-Mar-22 26-Mar-22 26-Mar-22
TTA Phasing 0 26-Mar-22 26-Mar-22*
[STE] Hoi Bun Road / Cheung Yip Street / Wang ChiuRoadJ 484 = 27-Feb-21 17-Oct-22  03-May-21A  15-Dec-22
EMSD Temporary Replacement of Traffic Signal 18 | 18-May-21 08-Jun21 = 20-May-21A = 08-Jun21A
EMSD preparation for Stage 2 change over 18 18-May-21 08-Jun-21 | 20-May-21A = 08-Jun-21A
Stage 2 change over fo oil drum traffic signal 0 08-Jun-21 08-Jun-21A
Stage 1 (KT Fire Station Footpath/ CYS northbound) 11 | 03-May-21 11-Sep-21 | 03-May-21A | 30-Oct-21 A
Stage 1A (KTFire Station Footpath) 66 = 03-May-21 = 21-Juk21 | 03-May-21A  21-Aug-21A
Towngas UU diversion 18 | 03-May-21 24-May-21 | 03-May-21 A | 03-Jun-21A
WSD diveresion 6 25-May-21 31-May-21 | 12-Jun-21A | 17-Jun21A
TelecomUU diversion Stage 2 12 01-Jun-21 15-Jun-21 19-Jun21A | 21-Jul-21 A
Installation of gully and gully pipe 12 08-Jun-21 22-Jun-21 24-Jun21A | 09-Aug-21 A
Reinstatement of footpath & carriageway 24 23-Jun-21 21-Jul-21 07-Jul-21A | 21-Aug-21A
Installation of ducting for PL, ATC and E&M 6 01-Jun-21 07-Jun-21 | 05-Aug-21A = 11-Aug-21A
Stage 1B (CYS northbound Lane 2) 15 22-Jul-21 07-Aug-21 = 25-Aug-21A  15-Sep-21A —V Stage 1B (CYS northbound Lane 2)
Installation of ducting for PL, ATC and E&M 3 22-Jul-21 24-Jul-21 25-Aug-21A | 01-Sep-21A :
Installation of gully and gully pipe 3 26-Jul-21 28-Jul-21 03-Sep-21A | 07-Sep-21A - Installahon of guIIy and guIIy pipe
Reinstatement of carriageway 9 20Jul21 | 07-Aug21 | 08Sep21A 15:Sep21A F— . | . — ’ ’Fiéun’siét’énwén’t’dfféér’ria’ ééWé& ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Stage 1C (CYS northbound Lane 3) 15 09-Aug-21 25-Aug-21  16-Sep-21 A | 08-Oct-21 A ‘
Installation of ducting for PL, ATC and E&M 3 09-Aug-21 11-Aug-21 | 16-Sep-21A | 21-Sep-21A
Installation of gully and gully pipe 3 12-Aug-21 14-Aug-21 | 22-Sep-21A | 29-Sep-21A
Reinstatement of carriageway 9 16-Aug-21 25-Aug-21 | 30-Sep-21 A = 08-Oct-21 A
Stage 1D (CYS northbound Lane 4) 15 | 26-Aug-21 11-Sep-21 = 09-Oct-21 A 30-Oct-21 A
Installation of ducting for PL, ATC and E&M 3 26-Aug-21 28-Aug-21 | 09-Oct-21 A | 12-Oct-21 A
Installation of gully and gully pipe 3 30-Aug-21 01-Sep-21 13-Oct21 A | 19-Oct-21 A
Reinstatement of carriageway 9 02-Sep-21 11-Sep-21 20-Oct-21 A | 30-Oct-21 A
Stage 2 (CYS central traffic island) 42 | 26-Aug-21 16-Oct-21 04-Oct-21 A 16-Nov-21A
Demoalition of existing traffic island 6 26-Aug-21 01-Sep-21 04-Oct-21 A | 09-Oct-21 A l:l - Demolmon ofeX|s ng trafflc |sland
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September [ October [ November [ December January [ February [ March
07 [ 08 [ 15 [ 22 [ 29 [ 05 [ 12 [ 19 [ 2 [ 03 [ 10 [ 17 [ 24 [ 31 [ 07 | 14 [ 21 [28[05[12[19[26[02[09[16l23l30l06l13[20[27l06l13l20 [27
Connection gully and gully pipe 6 02-Sep-21 08-Sep-21 11-Oct-21 A | 16-Oct-21 A ! ! ! : l;l ; ; ; 3 - Connectlon qully ; and guIIy p|pe ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
Connection for PL, ATC and E&M 12 | 09-Sep-21 23-Sep-21 18-Oct-21 A | 26-Oct-21 A ‘
Construction of new trafficisland 18 | 24-Sep-21 16-Oct-21 27-Oct-21 A | 16-Nov-21A
Stage 3 (Wang ChiuRoad) 164 | 27-Feb-21 15-Sep-21 | 03-Jul-21 A | 10-Nov-21 A
Stage 3A (WCR central traffic island) 105 | 27-Feb-21 08-Jul-21 03-Jul-21A = 13-Aug-21A
Lower down existing manhole 6 27-Feb-21 05-Mar-21 03-Jul-21 A | 09-Jul-21 A
Reinstatement of footpath & carriageway 24 09-Jun-21 08-Jul-21 12-Jul21A | 13-Aug-21A
Stage 3B (WCR westbound Lane 2) 12 22-Jul-21 04-Aug-21  14-Aug-21 A 31-Aug-21A
Installation of ducting for PL, ATC and E&M 3 22-Jul-21 24-Jul-21 14-Aug-21 A | 18-Aug-21 A ‘
Reinstatement of carriageway 9 26-Jul-21 04-Aug-21 | 19-Aug-21A | 31-Aug-21A
Stage 3C (WCR westbound Lane 1) 12 | 05-Aug-21 18-Aug-21 = 01-Sep-21A | 29-Sep-21A
Installation of ducting for PL, ATC and E&M 3 05-Aug-21 07-Aug-21 | 01-Sep-21A | 14-Sep-21A
Reinstatement of carriageway 9 09-Aug-21 18-Aug-21 | 16-Sep-21A | 29-Sep-21A
Stage 3D (WCR westbound new traffic island) 36 05-Aug-21 15-Sep-21 = 02-Oct-21 A = 10-Nov-21A
Demolition of existing pavement 6 05-Aug-21 11-Aug-21 | 02-Oct-21 A | 12-Oct-21 A :
Connection for PL, ATC and E&M 12 | 12-Aug-21 25-Aug-21 13-Oct-21 A | 20-Oct-21 A
Construction of new fraffic island 18 | 26-Aug-21 15-Sep-21 | 21-Oct-21 A | 10-Nov-21 A
Stage 4 (Hoi Bun Road) 125 | 03-Mar-21 04-Aug-21 | 02-Aug-21A | 21-Sep-21 A
Stage 4A (HBR Planter) 84 | 03-Mar-21 16-Jun21  02-Aug-21 A 08-Sep-21 A
Lower down existing manhole 6 03-Mar-21 09-Mar-21 02-Aug-21 A 10-Aug-21 A
Reinstatement of footpath & carriageway 24 18-May-21 16-Jun-21 24-Aug-21 A | 08-Sep-21 A
Stage 4B (HBR Fast Lane) 12 22-Jul-21 04-Aug-21 = 01-Sep-21A | 21-Sep-21A !
Installation of ducting for PL, ATC and E&M 3 22-Jul-21 24-Jul-21 01-Sep-21 A | 08-Sep-21 A
Reinstatement of carriageway 9 26-Jul-21 04-Aug-21 | 09-Sep-21A | 21-Sep-21A
Stage 5 (Gas Station & HBR) 179 | 10-Mar-21 17-Oct-21 | 24-Aug-21A = 15-Dec-21
Stage 5A (Gas StationFootpath) 78 | 10-Mar-21 16-Jun21 | 25-Aug-21A | 05-Oct-21 A
Installation of ducting for PL, ATC and E&M 6 10-Mar-21 16-Mar-21 | 25-Aug-21A | 20-Sep-21A
Reinstatement of footpath & carriageway 24 18-May-21 16-Jun-21 | 21-Sep-21 A | 05-Oct-21 A
Stage 5B (HBR traffic island) 36 05-Aug-21 15-Sep-21 = 24-Aug-21 A 22-Sep-21A
Demolition of existing traffic island 6 05-Aug-21 11-Aug-21 | 24-Aug-21A | 31-Aug-21A
Connection for PL, ATC and E&M 12 | 12-Aug-21 25-Aug-21 | 01-Sep-21A | 07-Sep-21A
Construction of new trafficisland 18 | 26-Aug-21 15-Sep-21 | 08-Sep-21 A | 22-Sep-21A
Stage 5C (HBR Left Turn Lane 1) 12 | 16-Sep-21 30-Sep-21 | 30-Sep-21 A 23-Oct-21 A
Installation of ducting for PL, ATC and E&M 3 16-Sep-21 18-Sep-21 | 30-Sep-21 A | 09-Oct-21 A 3
Reinstatement of carriageway 9 20-Sep-21 30-Sep-21 12-Oct-21 A | 23-Oct-21 A
Stage 5D (HBR Left Turn Lane 2) 12 02-Oct-21 17-Oct-21 11-Nov-21 A | 15-Dec-21 ! ! ! ! ! ! ! ! ‘ ‘ ' { ! ! ‘ ‘ !
Installation of ducting for PL, ATC and E&M 3 02-Oct-21 05-Oct-21 11-Nov-21 A | 20-Nov-21A ! ! ! ! ! ! ! — ! ! 3 _ Installation: of duc“ung for PL, ATC and E&M
Reinstatement of carriageway 9 06-Oct-21 16-Oct-21 06-Dec-21 15-Dec-21 77777 b 77777 77 — 777777777777777777777777777777777777777777 _ W‘Fieilinzsiétiérhé Ltidfiéérirlia{éé\;véiy 77777777777777777777777777777777777777777777777777777777777
Section 8D [STE] - Completion 0 17-Oct-21 5Dec2t* | . L L <>$ect|on8D[ TE’]”C’drhbiét]éh ””””””””””””””””””””””””””””””
Section 9F [STE] - Completion 0 17-Oct-21 5Dec2t* | T <>0$ect|on9F[ %E]”Cb’rhbiétidri ”””””””””””””””””””””””””””””””””””””
Establishment 365 18-Oct-21 17-Oct-22 16-Dec-21 15-Dec-22 | | | | | | | | | | | ‘
HBR/ CYS/WCR Junction Moditication - Establishment works 365 | 18-Oct-21 17-Oct-22 16-Dec-21 15-Dec-22
[STE] Road L10 (Northern) 337 08-Jul-21 24-Aug-22  23-Dec-20A | 08-Apr-22
CUE 337 | 08-Jul-21 24-Aug-22 | 23-Dec-20A | 08-Apr-22 ' ' ' ' ' ‘
CUE L10(N) ELS (Sheet pile) part 1 48 08-Jul-21 01-Sep-21 | 23-Dec-20A | 30-Jun21A 1 CUE L10(N) ELS (Sheet p|Ie) part 1
CUE L10(N) Pump Test part 1 2 0Sep2t | o2 | Muwm2iA | Rdm2iA | e ]’?"CUE’ L%bl(’ ’)’#J’b’féét’;iéh% ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
CUE L10(N) Excavation part 1 36 12-Oct-21 23-Nov-21 | 02-Jul-21A | 20-Oct-21 A — 77777 777777 77777 77777 7777777777777777777777777777777777 CU 7L71707(7 7)75({:5\7/5%}17;7)5&717 7777777777777777777777777777777777777777777777777777777777777777777777777
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
0T [ 06 [ 15 [ 22 [ 29 [ 05 [ 12 [ 19 | 2 [ 03 [ 40 [ 77 [ 24 [ 31 [ 07 | 14 [ 21 [ 28 [ 05 [ 12 [ 19 | % [ 02 [ 09 [ 16 [ 25 [ 30 [ 06 [ 13 [20 [ 27 [ O [ 13 [20 [&
CUE L10(N) ELS (Sheet pile) part 2 45 07-Apr-22 04-Jun-22 | 25-Aug-21A = 10-Jan-22 1 1 1 1 1 1 1 1 1 1 1 1 1 1
CUE L10(N) Structure part 1 108 24Nov-21 = 06-Apr22 | O1-Dec21A 08-Apr-22
CUE L10(N) Pump Test part 2 32 06-un22 | 13-0uk22 | 11-Jan22 | 19-Feb-22
CUE L10(N) Excavation part 2 36 | M4-Ju22 | 24-Aug22 | 21-Feb22 | 02-Apr-22
DEPRESSED ROAD [DPR] 318 03-Mar-21 28-Mar-22  13-May-21 A 30-Nov-22
Excavation & Strutting 77 1Mar21  16-Jun21  17-May-21A 17-Sep-21A |
Shallow Section (46m) 5  11-Mar21  16-Mar-21 | 28-Jun21A | 03-Jul21A
Excavation part 2 CH5948-CH6008 5 11-Mar-21 16-Mar-21 28-Jun21A | 03-Julk21A J8-CHBOO8 @ | 1T b n
Zone 3 (Ch6080 - 6121) 9 | 16-Apr21 | 26Apr21 | 17-May-21A  19-Jun21A ””” B e T e
Excv to FEL (5,500m) 9 | 16-Apr21 | 26Apr21 | 17-May21A 19un21A | L e
Zone 4 (Ch6121 - 6150) M WA A6un21 | U1 A | 7-Sep21A | e
Strut S3 installation (4 nos) 8 | 23Apr21  03May21 | 12-Jul21A | 17-Jul21A tgi|;t|;)}{(4’n’(;s’)”’§ ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Excv to $4 (1,550m°) part 1 3 04-May-21 | 06-May21 = 19-Jul21A | 21-Aug21A [N Eké{)’tb’éif(’{éédrh’)’béh’i ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Excv to S4 (1,550m) part 2 4 O7May21 | TiMay2i | 2B-Ag21A | B-Ag21A| L i’bE’ithld’SZlﬁ 5’56&’5béﬁé ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
StrutS4 4 O4-Jun21 | 08-Jun21 | 28-Aug21A  30-Aug21A| 1 1 i’é’@féh"’ ””” e e e ... e
FEL 6  09-un21 | 16-un21 | 10Sep21A  17-Sep21A| . . i B OFEL. | e e e e e
Permanent Structure 198 BMar2l  01Nov-21 | 13May21 A 21-May-2) | ———————————————————— ’v”ﬁér’rﬁéh’ér{t’é&ﬁciﬁr’é ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Shallow Section 53 | 7-Mar-21 | 24-May21 | 19Jul21A | 30-0ct21A | 1 L e e
Part 2 (Ch5997 - 6008) 53 7-Mar-21 | 24-May21  19-Jul21A  30-Oct21A | 1 L
Plate Load Test 5 17-Mar21 | 22Mar21 | 19-Jul21A | 24-Jul21A fLoadTest 1 1L
Blinding 9 | 23-Mar-21 | O1-Apr21 | 26-Jul21A | O7-Aug-21A EEER Binding | L L
Base Slab 12 o7-Ap21 | 20Apr21 | 09-Aug21A | 19-Aug21A | | — “Base §léb ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Drainage, Watermain & UU 10 08-Apr-21 | 19-Apr21 | 10-Aug21A  18-Aug21A | | | — ’ ’Dfélhé’g’é Wétéimé]h’&’uu ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Retaining Wall 18 | 21-Apr21 | 12-May21 | 27-Sep21A  Q-Oct21A | . . 1 } ””””” - “Fiétéirilhi;’\?\iéli ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Waterproofing 9 | 13-May-21 = 24-May21 = 11-Oct21 A 30-Oct21 A ””” 3 ””” ””” ””””””””” _ ””” (’Wéfe’rb’rébﬁhé ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Zone 1 (Ch6008 - 6045) 108 26-Mar-21 | 07-Aug-21 | 13-May21A  09-Dec-21 ””” e e
Blinding & Waterproofing 9 | 26Mar-21 | 09-Apr-21 | 13-May-21A  08-Jun-21A ””” 3 ””” A S e e S,k
Base Slab 15 10-Apr21 | 27-Apr2l | 09-Jun21A | 26-Jul21A s’e’éiétimf ””” T T e
DCS Pipes 18 26Mar-21 | 20-Apr21 | 21-Jun21A | 18-Sep21A _ ”””””””””””””””””””””” i"biié ﬁlbéé ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
South Apron Adit Wall 21 06-May-21 31-May-21 | 16-Aug-21 A | 27-Sep-21A ‘
Strut S3 removal 6 28-Apr-21 05-May-21 | 21-Aug-21A | 24-Aug-21 A :
SP Removal 6 06-May-21 12-May-21 | 27-Sep-21 A | 09-Oct-21 A a
Blinding & Waterproofing 6 13-May-21 20-May-21 | 11-Oct-21 A | 13-Oct-21 A
Road Slab 12 0fdun21 | 15-un21 | 14-Oct21 A 18-Oct-21 A
Drainage, Watermain & UU 10 02-Jun-21 12-Jun-21 14-Oct-21 A | 18-Oct-21 A
Waterproofing and Backfilling 9 16-Jun-21 25-Jun-21 19-Oct-21 A | 23-Oct-21 A
StrutS1 removal 6 | 2-Jun21 | 03-Juk21 | 25-Oct:21A | 26-Oct21 A
Retaining Wall 2 05-Juk21 | 28-Jul21 | 26-Oct:21 A 27-Nov-21A
Waterproofing and Backfilling 9 29-Jul-21 07-Aug-21 | 29-Nov-21 A | 09-Dec-21
Zone 2 (Ch6045 - 6080) 74 08Apr21 | O7-ul21 | 15-Jun21A | 05-Nov-21A
Plate Load Test 5 08-Apr-21 13-Apr-21 15-Jun21A | 21-Jun-21A
Blinding & Waterproofing 9 14-Apr-21 23-Apr-21 20un21A | 03Julk21A § 1 L
Base Slab 15 24-Apr-21 | 12-May21 | 10-ul21A | 04-Aug21A i”i%s’afs’é’siéb"] ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Strut S3 removal 6  13May21 | 20May21 | O7-Aug21A  14-Aug-21 A "”i*"s’th]{éé’r’é}hb\[aﬂ ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
South Apron Adit Wall 21 21May21  15-Jun21 | 23-Aug21A  O7-Oct2tA| 1 _ ”””””””””””””””””””””””” ’s’ddu’{Ab’réri’Ad[t’\/’v"ll ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Road Slab 12 16Jdun21 | 29un21 | 08Oct21 A | 26-0ct21 A | . . . L I +R<;radsfab ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01[08[15[22[29[05[12[19[26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09[16[23[30[06[13[20[27[06[13[20 127
Drainage, Watermain & UU 9 | 17-un21 | 26-Jun21 | 09-Oct21 A | 25-Oct-21 A Lo _ Drdmage, Watermain | &UU s
Strut S1 removal 6 30-Jun-21 07-Jul-21 02-Nov-21 A | 05-Nov-21 A ; ; ;
Zone 3 (Ch6080 - 6121) 80 27-Apr-21 02-Aug-21 03-Jul-21 A | 24-Nov-21A
Plate Load Test (deleted) 5 27-Apr-21 03-May-21 03-Jul21A | 03-Jul21A |)
Blinding & Waterproofing 9 04-May-21 13-May-21 09-Jul-21 A | 27-Jul-21 A
Base Slab 15 | 14-May-21 01-Jun-21 | 28-Jul-21A | 01-Sep-21A
Strut S3 removal 6 02-Jun-21 08-Jun-21 13-Sep-21 A | 18-Sep-21A
South Apron Adit Wall 21 | 09-Jun-21 05-Jul-21 | 20-Sep-21A | 20-Oct-21 A
Road Slab 12 06-Jul-21 19-Jul-21 | 21-Oct-21 A | 17-Nov-21 A
Drainage, Watermain & UU 10 07-Jul-21 17-Jul-21 21-Oct-21 A | 16-Nov-21 A
Strut S2 & S1 removal 12 20-Jul-21 02-Aug-21 | 20-Nov-21 A | 24-Nov-21 A
Zone 4 (Ch6121 - 6150) 147 | 07-May-21 = 01-Nov-21 | 01-Sep-21A | 29-Nov-21 A
Plate Load Test 5 07-May-21 12-May-21 | 01-Sep-21 A | 03-Sep-21A
Blinding & Waterproofing 6 13-May-21 20-May-21 | 27-Sep-21A | 02-Oct-21 A
Base Slab part 1 12 | 21-May-21 03-Jun-21 04-Oct-21 A | 12-Oct-21 A
BS P2 9 25-Jun-21 06-Jul-21 13-Oct-21 A | 19-Oct-21 A
Remove S4 3 07-Jul-21 09-Jul-21 | 20-Oct-21 A | 22-Oct-21 A
BSP3 6 10-Jul-21 16-Jul-21 | 22-Oct-21 A | 25-Oct-21 A
BS P4 9 17-Jul-21 27-Jul-21 | 26-Oct-21 A | 28-Oct-21 A
Remove S3 9 28-Jul-21 06-Aug21 | 29-Oct-21 A | 30-Oct-21 A
South Apron Adit Wall / Sump Pit 21 07-Aug-21 31-Aug-21 | 01-Nov-21 A | 10-Nov-21 A
Road Slab 12 01-Sep-21 14-Sep-21 11-Nov-21 A | 17-Nov-21A
Drainage, Watermain & UU 10 21-Oct-21 01-Nov-21 | 11-Nov-21 A | 16-Nov-21 A
Strut S2 & S1 removal 18 15-Sep-21 07-Oct-21 20-Nov-21 A | 24-Nov-21 A
Stage 2B Completion - AGR, DPR, SAS, C&C & LS for TBM Access 0 20-Oct-21 29-Nov-21 A
DPR SUS Interface 91 | 03-Mar-21 24-Jun-21 | 21-Jun21A | 21-May-22
SUS Dwall removal up to -3.0mPD 9 03-Mar-21 12-Mar-21 21-Jun21A | 26-Jun21A
BH-6.85mPD 6 16-Apr-21 22-Apr-21 | 29-Jun21A | 17-Jul-21A
BH-10.5mPD 6 07-May-21 13-May-21 29-Jul-21A | 07-Aug-21 A [ BH- 10 5mPD
BH-15.15mPD 7 17-Jun-21 24-Jun-21 28-Aug-21A | 09-Sep-21A
DPR/ SUS Remaining Dwal Removal 0 06-Dec-21 19-Jan-22
DPR/ SUS Remaining Structure 0 20-Jan-22 21-May-22
Portal Structure 72 29-Dec-21 26-Mar-22 20-Jan-22 09-Jul-22
DPR Portal Main Structure 72 | 29-Dec-21 26-Mar-22 20-Jan-22 09-Jul-22
Misselaneuos 57 21-Oct-21 28-Dec-21 23-May-22 29-Jul-22
DPR - CH6080-6150 - Sheet Pile cutting 27 | 21-Oct-21 20-Nov-21 23-May-22 | 23-Jun-22
DPR- CH6080-6150 - Reinstatement Works 30 | 22-Nov-21 28-Dec-21 24-Jun-22 29-Jul-22
Road & Drain 120 | 02-Nov-21 28-Mar-22 11-Jul-22 30-Nov-22
DPR - Drainage, Watermains & UU Installation CH5962-6080 24 | 02-Nov-21 29-Nov-21 11-Jul-22 06-Aug-22
DPR - Drainage, Watermains & UU Installation CH6080-6150 24 | 30-Nov-21 29-Dec-21 08-Aug-22 03-Sep-22
DPR- Road Barrier & Parapet Installation 36 | 30-Dec-21 14-Feb-22 05-Sep-22 19-Oct-22
DPR - Utilities Installation & Cable Trough 36 15-Feb-22 28-Mar-22 20-Oct-22 30-Nov-22
WEST VENTILATION BUILDING [WVB] 216 14-Apr-21  31-Dec21  11-Mar-21A  08-Apr-22
Delay Events 0 21-Apr-21 A 12-Jun21A
KP Drilling Stoppage - due to Fatal Accident 0 21-Apr-21 A | 12-Jun-21A
ELS system & Foundation 79 | 14-Apr-21 19-Jul21  11-Mar-21 A 20-Oct-21 A pm & Foundatuon
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Activity Name Du | 02V0 Start 02V0 Finish Start Finish 2021 2022
August [ September [ October [ November [ December January [ February [ March

01[08[15[22[29[05[12[19l26l03[10[17l24l31l07l14l21128105l12l19l26l02109116l23l30l06l13120127l06l13l20l27

Sheet Pile 48 14-Apr-21 10-Jun21 | 11-Mar-21A = 28-Jul-21 A
WVB - Sheet Piles Installation 100% completion 48 14-Apr-21 10-Jun-21 | 11-Mar-21 A | 28-Jul-21A
King Post 53 | 15-May-21 19-Jul-21 07-Jun21A | 20-Oct-21 A
North 38 | 15-May-21 30-Jun-21 = 07-Jun21A  06-Jul-21 A
KP Installation & Grouting (KP9 & KP10) @ 2d/no 4 31-May-21 03-Jun-21 07-Jun-21A | 07-Jun-21 A
KP Installation & Grouting (KP3 & KP4) @ 2d/no 4 15-May-21 20-May-21 | 26-Jun21A | 02-Jul-21A
KP Installation & Grouting (KP11 & KP12) @ 2d/no 4 26-Jun-21 30-Jun-21 03-Jul-21 A | 06-Jul-21A
South 38 21-May-21 06-Jul-21 08-Jun21A = 30-Jul-21 A

KP Installation & Grouting (KP5 & KP6) @ 2d/no 4 21-May-21 25-May-21 | 08-Jun-21A | 08-Jun-21A
KP Drilling (KP11 & KP12) @ 2d/no 4 24-Jun-21 28-Jun-21 28-Jun21A | 02-Jul-21A
KP Installation & Grouting (KP1 & KP2) @ 2d/no 4 26-May-21 29-May-21 19-Jul-21A | 23-Jul-21A
KP Drilling (KP7 & KP8) @ 2d/no 4 29-Jun-21 03-Jul-21 26-Jul-21A | 29-Jul-21A
KP Installation & Grouting (KP7 & KP8) @ 2d/ho 4 02-Jul-21 06-Jul-21 30-Jul-21A | 30-Jul-21A

Steel Platform Location 39 | 02-Jun-21 19-Jul-21 | 21-Jun21A  20-Oct-21 A
KP Drilling (DP1 - DP6) 6 nos @ 3d/no 18 02-Jun-21 23-Jun21 | 21-Jun21A | 09-Aug-21A
KP Installation (DP1 - DP6) 6 nos @ 2d/no 18 05-Jun-21 26-Jun-21 05-Jul-21 A | 14-Aug-21 A
Steel Deck Erection 18 28-Jun-21 19-Jul-21 06-Oct-21 A | 20-Oct-21 A
Wells Installation 40 21-May-21 08-Jul-21 26-Jul-21 A | 04-Sep-21A
North 2 21-May-21 16-Jun-21 26-Jul-21 A 02-Sep-21 A
Pumping Well Installation - 6 nos x 2 rigs (Zone 3) 6 21-May-21 27-May-21 26-Jul-21 A | 10-Aug-21A
Pumping Well Installation - 6 nos x 2 rigs (Zone 1) 6 01-Jun-21 07-Jun-21 23-Aug-21A | 28-Aug-21 A
Pumping Well Installation - 7 nos x 2 rigs (Zone 2) 7 08-Jun-21 16-Jun-21 30-Aug-21 A | 02-Sep-21A
South 34 | 28-May-21 08-Jul-21 12-Aug-21A | 04-Sep-21 A
Pumping Well Installation - 3 nos x 2 rigs (Zone 6) 3 28-May-21 31-May-21 | 12-Aug-21A | 04-Sep-21A
Pumping Well Installation - 2 nos x 2 rigs (Zone 5) 2 07-Jul-21 08-Jul-21 23-Aug-21 A | 25-Aug-21 A
Steel Platform Location 8 24-Jun-21 03-Jul21  11-Aug-21A | 18-Aug-21A
Pumping Well Installation - 11 nos x 3 rigs (Zone 4) 8 24-Jun-21 03-Jul-21 11-Aug-21 A | 18-Aug-21A
Excavation & Strutting 131 09-Jul-21 11-Dec-21 = 06-Sep-21A = 21-Mar-22
Pumping Test 12 09-Jul-21 20-Jul-21 06-Sep-21 A | 18-Sep-21 A
Excavation to below Strut S110,010m?* 17 21-Jul-21 09-Aug-21 | 20-Sep-21 A | 12-Nov-21 A
Bulk Excavation Start 0 21-Jul-21 20-Sep-21A
Strut S1 Installation 20 26-Jul-21 17-Aug-21 | 30-Sep-21A | 16-Nov-21A
Strut S1 Pre-loading 2 18-Aug-21 19-Aug-21 | 17-Nov-21A | 18-Nov-21A
Excavation to below StrutS2 11,076m?* 18 | 20-Aug-21 09-Sep-21 | 19-Nov-21A | 04-Dec-21 A
Strut S2 Installation 20 | 26-Aug-21 17-Sep-21 | 29-Nov-21A | 22-Dec-21
Strut S2 Pre-loading 2 18-Sep-21 20-Sep-21 23-Dec-21 24-Dec-21
Excavation to below Strut S3 11,905m? 20 | 21-Sep-21 16-Oct-21 28-Dec-21 20-Jan-22
Strut S3 Installation 20 | 28-Sep-21 22-Oct-21 04-Jan-22 26-Jan-22
Strut S3 Pre-loading 2 23-Oct-21 25-Oct-21 27-Jan-22 28-Jan-22
Excavation to below Strut S4 8,930m?* 15 26-Oct-21 11-Nov-21 29-Jan-22 18-Feb-22
Strut S4 Installation 20 30-Oct-21 22-Nov-21 07-Feb-22 01-Mar-22
Strut S4 Pre-loading 2 23-Nov-21 24-Nov-21 02-Mar-22 03-Mar-22
Excavation to FEL 9,230m? 15 | 25-Nov-21 11-Dec-21 04-Mar-22 21-Mar-22
Building Structure 15 | 13-Dec-21 31-Dec-21 22-Mar-22 08-Apr-22
WVB - Earth Mat Installation 15 13-Dec-21 31-Dec-21 22-Mar-22 08-Apr-22 ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ‘ ‘ ! ! ! ! ! ! ! ! ! ! ! !
SUPPORTING UNDERGROUND STRUCTURE [SUS 120  20-Oct-21 15-Mar-22 15-Dec-21 30-Apr-22 : ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' SUPPORTIF
Date Revision Checked Approved
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01[08[15[22[29[05[12[19[26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09[16[23[30[06[13[20[27[06[13[20 [27
Permanent Structure 42 | 20-Oct-21 07-Dec-21 15-Dec-21 21-Jan-22 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ e — lﬁ’ie’rrp’e}r] ?r,]t, ?ff‘f@% 77777777777777777777777777777777777777777777777777777777777777777777777
SUS - EB Partition Wall CH6150-6260 30 03-Nov-21 = 07-Dec-21 | 15-Dec21* | 21-Jan-22 | 1 |SUS+EB Partmon Wall CH61 50 260
SUS - WB Parition Wall CH6150-6237 24 200ct21 | 16Nov-21 | 20Dec2t* | 19dan22 | . . L L 1L e | é Us- WE P’afr’nﬁbh’\}\iéﬂ CHéiéﬁib I
Tunnel Internal Structure & Finishing 96 17Nov21 | 15:Mar22 | 2040an22  0-Apr22 | L ——— Tunnel Inter
Westbound 18 17-Nov-21 | O7-Dec21 = 20-an22 | 12-Feb22 | 0 L0 e— Wééﬁo'd;jrid ”””””””””””””””””””””””””””””””””””””””””””
SUS - WB - ISCG Assembly 18 17Nov21 | 07-Dec21 = 20-an22 | 12Feb22 | 10— | ’m"m"m—""’""”""""’S’US”WB"éCéA’s’s’érhb’Iﬂ ”””””
Eastbound 78 08-Dec21 | 15:Mar22 | 22-Jan22 | B0-Apr22 | L —————————— Eastbound
SUS - EB - ISCG Assembly 18 08Dec21 | 30-Dec21 = 2-an22 | 15Feb22 | L L e I:I fffffffffffffff St Ué - ’E"B -Ts’éé Ks’srérhbiy’ """"""
SUS - EB - Corbel Structure 60  31Dec2!  15:Mar22 | 16Feb22 | 30-Apr-22 e
C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 254 05-May-21  10-Mar-22  18-May-21 A 21-Mar- ) S S — | é &C ’TUNN’EL'/’I
Delay Events 0 BMay-21A 27-Awg21A | L L L e s e e e
C1-15 Zone 2 Pour 2 Remedial works 0 28-May-21 A | 03-Jun-21 A
C1-15 Zone 2 Pour 3 Remedial works 0 04-Jun21 A | 08-Jun21A
C1-15 Zone 3 Remedial works 0 27-Jun21A | 03-Jul-21A
C1-15 Zone 4 Pour 1 Remedial works 0 08-Jul-21 A | 16-Jul-21 A
C1-15 Zone 4 Pour 2 Remedial works 0 27-Jul21A | 05-Aug-21A | CT 15 Zone 4 Pour 2 Remedlal works
C1-15 Zone 4 Pour 3 Remedial works 0 06-Aug-21A | 11-Aug-21 A - C1 -15 Zone 4 Pour 3 Remedial WOrks
C1-15 Strengthening Wall Strength Gain 0 12-Aug21A  15-Aug21A | | i"61"1’5’ Siféﬁé&m’éﬁth’Wéli’Siiéhéﬁ{ t&ém ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Cross Wall X1 Breaking 0 14-Aug-21 A | 27-Aug21A | 1 | — _} C’rééé\/\/’aﬂlfki’é’réék[r{g ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Shaft Excavation & Strutting 60 O5May21  16-uk2l  18-May21A O7-Aug21A ption Z&’ét’r’u’tﬁ g T
Cut & Cover 3B 04dun21 | feul21 | Oldun21A | 0uR21A | L L e e
Excavation (2,817m) up (o level -24.6mPD M 04dun21 | 7dun21 | 01Jun21A | M-un21A [PD e
S6 Steel Struts 12 18Jun21 | 02-Juk21 | 12-un21A | 20-un21A | L
Pumping Test Trial 0 2Jun21A | 28dun21A | e e e
Excavation (2,567m?) to FEL (-28.7mPD) 12 03Jul21 | 16-Jul21 | 29-Jun21A | 10-Jul21A ]2 ’56'7}%{ to FEL ( ié m ﬁ’ES ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Cell2 24 05-May-21 | 02-Jun21  18May21A  24-Ju21A | L
Excavation up to level -26 45mPD 12 05May21 | 18-May21 | 18-May-21A  M4-Jun21A | 1 1L
Excavation (6,809 m?) to FEL -32.63mPD 12 20May21 | 02Jun21 | 15-Jun21A | 24-Jul21A \}étidﬁ’(é’éééfrh’)’{é FEL fé’z’éé?ﬁéb ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Cell 1 2 05May-21 | 29-May21 | 18May21A  O7-Aug21A | L
Excavation up to level-26 45mPD 12 05-May-21 18May21 | 18May21A  O7-dun21A | 1 00D
Excavation (6,809 m?) to FEL -33.75mPD 9 20-May-21 29May-21 = 08-Jun21A | 07-Aug21A M Excavation (6809 m)to FEL 33.75mPD | | . . . | Lo
Civil Works for TBM Assembly 111 0240un21  15:00t21  03-Jul-21A | 20-Nov-21 A [ —————— c’:[v]l’Wér’l{sI f:Sr’fB’M’Aééér%{Bly ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Cut & Cover 75 16-Jul21 | 15:0ct21 | 10-JU21A | 26-Oct-21 A e ——— éhi & 66\2ér ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
C&C Excavation completion 0 16-Jul-21 10-Juk21A foncompletion |+ 1L
Barrette Trimming 6 17-Jul-21 23-Jul-21 12-Jul21A | 21-Jul-21 A
Blinding & Waterproofing Pour 15 9 24-Jul-21 03-Aug-21 22-Jul-21A | 19-Aug-21A
Base Slab Pour 5[1,740m?) 30 | 04-Aug-21 07-Sep-21 | 20-Aug-21A | 18-Sep-21 A
C&C S5 & S6 Strut Removal 12 | 08-Sep-21 21-Sep-21 | 20-Sep-21A | 12-Oct-21 A
WB SUS BH removal (145m?/ 8.4m?/shift x 2 shift) 9 | 23Sep21 | 04-Oct:21 | 13-Oct21 A | 21-Oct-21 A
EB SUS BH removal (145m?/ 8.4m?shift x 2 shift) 9 05-Oct-21 15-Oct-21 22-0ct-21 A | 26-Oct-21 A
Cell1&2 83 | 02-un21 = 09-Sep-21 = 03-Juk21A | 20-Nov-21A
VSL Gantry Crane Setup 12 30un21 | 14-Juk21 | 03-Jul21A | 24-Aug21A [
Cell 1 & 2 Excavation completion 0 02-Jun-21 07-Aug-21 A
VSL Gantry Crane Load Test 3 15-Jul-21 17-Jul-21 25-Aug-21 A | 28-Aug-21 A
Base Slab 83 03-Jun21  09-Sep-21  15-Juk21A  13-Nov-21A
Blinding & Waterproofing Pour 1 6 10-Jun-21 17-Jun-21 15-Jul-21A | 28-Jul-21A ||nd|ng & Waterproofmg Pour 1
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Activity Name Du | 02V0 Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01[08l15[22[29[05[12[19l26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09[16l23l30l06l13[20[27l06l13l20 [27
Base Slab Pour 1[1,292m?) 2 18-Jun-21 14-Jul-21 29-Jul21A | 21-Aug-21 A _ Base Slab Pour1 [1 292m3) ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Plate Load Test 6 03-Jun-21 09-Jun-21 16-Aug21A  21-Aug21A | | EEER PlateloadTest | | | 0L r
Blinding & Waterproofing Pour 2 9 18-Jun-21 28-Jun-21 | 28-Aug21A  O7-Sep21A| | | |  EEEEEE Blnding&WaterprodfingPaur2 ¢ 1 |1
Blinding & Waterproofing Pour 3 & 4 9 29-Jun-21 09-Jul-21 30-Aug21A  20-Sep21A| | | | | EESEESESEEEE Binding & WaterproofingPour3&# 1 1 [ 0L [b 0
Base Slab Pour 2 [883m?) 10 15-Jul-21 26-Jul-21 1BSep21A | 07-0ct21A |+ U SR Base Slab Pour2[8B3m | | U
Base Slab Pour 3 & 4 [910m?) 8 27-Jul-21 04-Aug21 = 27-Sep-21A  16-Oct21A = | ¢ 1 | SR BaseSlab Pour3&4[910m’) | L[
Temp. & Perm. Side Wall part 1 9 14-Aug-21 24-Aug-21 13-0ct21 A BOct21A| | === : | | | SEEER Temp &Pem.SideWalpati1| | . . . | Lo
Temp. & Perm. Side Wall part 2 6 03-Sep-21 09-Sep21 = 25-0ct21 A 13Nov21A| 1 == | . 1 1 | S Temp. &Perm.SideWallpat2 [ 1 nh
Tympanum 67 03-Jun-21 21-Aug-21 26-Jul21A  20-Nov21A [y Tympanum | L G| L
Blinding & Waterproofing 9 03-un21 | 12-Jun21 | 26-Jul21A | 11-Aug-21A [EEEEEEE Binding & Wateproofing - ¢ ¢ L L[
Tympanum Pour 1 + Seal Rings [353m?) 12 15-Jun-21 28-Jun21 | 12-Aug21A  31-Aug21A | | ESEEENESSNER Tympanum Pour 1+ SealRings B53m%) | | . [T
Tympanum Pour 2 + Seal Rings 6 07-Jul-21 13-Jul-21 01-Sep21A | 10-Sep21A| © | | | EEEEEE TympanumPour2+SealRings | | . 1| oL
TYmpanum Mass Fil 0 11Sep21A | #4Sep21A| |+ | W TYmpanumMassFil 1L
Tympanum Pour 3 + Seal Rings 10 14-Jul-21 24-Jul-21 15-Sep21A  30-Sep21A| 0 | | DEEEEEEE TympanumPour3*SealRings. | | 1L |n
Tympanum Pour 4 + Seal Rings 10 26-Jul-21 05-Aug-21 02-0ct21 A 30O0ctAAFE= ' | . . . . | | | TympanumPour#+SealRings . . |1 Lol
Tympanum Pour 5 Seal Rings 14 | 06-Aug-21 2M-Aug21 | 01Nov21A | O5-Nov21A | e=——==== | T e Tympaum Pour 5Seal Rings | L |
Falseworks removal 0 08-Nov21A | 20-Nov21A |+ 1 1oL SR Falseworksremoval | Lnon
Tunnel Permanent Works 55 03-Jan-22 10-Mar-22 31-Jan-22 21-Mar-22 TunneIPermane
Cell 1/2 Westbound 29 03-Jan22 | 08Feb22 | 31-Jan22 | 08-Mar22 N ——— ’C‘éu’ 112, WééEtSB R N
WB Thrust Frame Dismanting 12 03Jan22 | 15-Jan22 | 31-Jan22 | 16-Feb-22 — |:| m— Wé fﬁkh i’F’réh%é’[S(s’rhéhﬁirig ””””
WB False Tunnel Dismantling 6  16-Jan22 | 21-Jan22 | 7-Feb22 | 2Feb22 | L o .:. ””” . |::| "v’v’ F}aié,éfdhhéi tﬁérh’éﬁﬁuhg"
WB Ramp Concrete Fill 12 22-Jan-22 08-Feb-22 23-Feb-22 08-Mar-22 | L L l:::l 77777 777777777777777777777777777 WBRampConcrel
Cell 1/2 Eastbound 30 04-Feb-22 10-Mar-22 15-Feb-22 21-Mar-22 T T T 77777 — Cell1/2Eastb0u
EB Thrust Frame Dismantling 12 | 04-Feb-22 17-Feb-22 15-Feb-22 28-Feb-22 l::I 77777 EBThrustFrameDlsmant
EB False Tunnel Dismantling 6  18Feb2 = 24Feb-22 | Ol-Mar22 | O7-Mar22 | 1 LD .:. ﬁ”EE’Féiéé’T’dﬁr}él’tﬁ
EB Ramp Concrete Fill 12 25-Feb-22 10-Mar-22 08-Mar-22 21-Mar-22 E:::I 77777 EBRa
Cut & Cover 2% 04Feb22 | 03Mar2 | 15Feb22 | M4Mar22 | 1 L Pe———— - ’;”Chi&’tid\iér ”””””
C&C - Wall Stage 1 first 5m 9 04-Feb-22 14-Feb-22 15-Feb-22 UFeb22 | L l:lI::IC&CWaIIStagelestSm
C&C - Wall Stage 2 up to OHVD level 9 15Feb-22 | 24Feb22  2BFeb22 | O7-Mar2 | L L Ln e e e C&ré”\i\iéli’s’tééé’é
C&C - Wall Stage 3 up to Top Slab soffit 6 25-Feb-22 03-Mar-22 08-Mar-22 14-Mar-22 I:IC&CWaIIS
SUB-SEA TBM TUNNEL - WESTBOUND 437  31-Oct-20 25-Apr-22 27-0ct-20 A 16-May-22 :
TBM Design / Fabrication / FAT / Delivery 72 30-Mar-21 29-Jun-21  15-May-21A = 22-Jul-21 A
FAT 24 | 30-Mar-21 30-Apr-21 15-May-21 A | 09-Jun21 A
Delivery of TBM components to the Site 48 = 03-May-21 29-Jun-21 10-Jun21A | 22-Jul-21A
Precast Fabrication 223 | 15-May-21 12-Feb-22 = 31-May-21A | 23-Apr-22
TBM Precast Segments 216 | 15-May-21 04-Feb-22 | 31-May21A = 11-Apr-22
Precast TBM Segment - 40% 36 15-May-21 28-Jun-21 31-May-21 A 31-Jul-21 A
Precast TBM Segment - 50% 36 29-Jun-21 10-Aug-21 | 02-Aug-21 A | 02-Oct-21 A
Precast TBM Segment - 60% 36 11-Aug-21 21-Sep-21 04-Oct-21 A | 27-Nov-21 A
Precast TBM Segment - 70% 36 | 23-Sep-21 05-Nov-21 | 29-Nov-21A | 12-Jan-22
Precast TBM Segment - 80% 36 | 06-Nov-21 17-Dec-21 13-Jan-22 26-Feb-22
Precast TBM Segment - 90% 36 18-Dec-21 04-Feb-22 28-Feb-22 11-Apr-22
Service Gallery 156 = 29-Jun-21 04-Jan-22 19-Jul-21A = 09-Apr-22 ;
Precast Service Gallery - Mould Design 24 | 29-Jun-21 27-Jul-21 19-Jul-21 A 18-Sep-21 A _} PreoastSerwoe Gallery Mould De3|g
Precast Service Gallery - Mould Fabrication & Setup 3% 28-Jul21 | 07-Sep21 | 20-Sep-21A  10-Dec-21 j f 1
Precast Service Gallery - Mass Production Start 0 | 08-Sep-21 11-Dec-21 PO q Prec?stSeMoe aallery Mass ProdUctlon Start }
Page 24 of 29 V'S @ Miestone — Smmary Date Revision Checked Approved
Data Date: 04-Dec-21 o ED/2018/04 Trunk Road T2 and Infrastructure Works Sl P il
o o Goprz0 Jotvi —Jspaio
— for Developments at South Apron TRAVAUX PUBLICS Dhpra) 1 SPallo
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v




Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January February [ March
07 [ 08 [ 15 [ 22 [ 29 [ 05 [ 12 [ 19 [ 2 [ 03 [ 10 [ 17 [ 24 [ 31 [ 07 | 14 [ 21 [28[05l12l19l26[02[09[16[23[30[06[13[20[27[06[13[20 [27
Precast Service Gallery - 3% 24 | 08-Sep-21 07-Oct-21 11-Dec-21 11-Jan-22 ‘ ‘ ‘ ‘ Lo 1 ‘ ‘ ‘ : ‘ ‘ ‘ : PrecastSennoe Gallery 3%
Precast Service Gallery - 6% 24 | 08-Oct-21 05-Nov-21 12-Jan-22 11-Feb-22 7777777777777777777777777777777777777777777777777777777 _ hFiriéciélis:tiSiéR!il ”G%lilléiri/ﬁé% 777777777777
Precast Service Gallery - 10% 24 | 06-Nov-21 03-Dec-21 12-Feb-22 MMar-22 | 0 0 ”mmmPiréEaisitisiériviléé
Precast Service Gallery - 20% 24 | 04-Dec-21 04-Jan-22 12-Mar-22 09-Apr-22 | | ‘
OHVD Slab 72 | 15-Nov-21 12-Feb-22 22-Jan-22 23-Apr-22 / OHVD Slah
Concrete Mix - Plant Trial 72 15-Nov-21 12-Feb-22 22-Jan-22* 23-Apr-22
Precast OHVD Slab - Mould Fabrication & Setup 72 15-Nov-21 12-Feb-22 22-Jan-22* 23-Apr-22
Site Establishment 437 = 31-Oct-20 25-Apr-22  27-Oct-20 A | 16-May-22
Temporary CLP 132kV Substation 221 | 31-0ct-20 31-Jul-21 27-0ct-20 A 31-Aug-21A
Temp CLP 132kV Substation - CLP Transformer Setup & Final Fix 192 | 31-Oct-20 26-Jun-21 27-0ct-20 A | 02-Aug-21A
Temp CLP 132kV Substation - FSD / WSD Inspection 24 | 28-Jun-21 26-Jul-21 03-Aug-21A | 31-Aug-21A
Temp CLP 132kV Substation - Power On 0 31-Jul-21 31-Aug-21 A
Precast Elements Storage Yard 66 | 02-Nov-20 20-Jan-21 | 07-Jun21A | 13-Nov-21 A
Precast Storage - RC beam & Rail installation 24 | 02-Nov-20 28-Nov-20 | 07-Jun21A | 31-Jul21A
Precast Storage - Delivery & Assembly 36 | 30-Nov-20 13-Jan-21 02-Aug-21 A | 06-Nov-21 A
Precast Storage - Commissioning & Load Test 6 14-Jan-21 20-Jan-21 | 08-Nov-21A | 13-Nov-21A
Gantry Crane Setup for TBM Assembly 337 | 04-Mar-21 25-Apr-22 | 21-May-21A | 16-May-22 ‘ ‘
Gantry Crane - RC beam & Rail installation 24 | 04-Mar-21 31-Mar-21 | 21-May-21A | 30-Jun21A ‘
Gantry Crane - Delivery & Assembly 36 01-Apr-21 18-May-21 | 28-Jun-21 A | 24-Aug-21A _ Gantry Crane Del |very& Assembly
Gantry Crane - Commissioning & Load Test 6 20-May-21 26-May-21 | 25-Aug-21A | 28-Aug-21 A ! ! :
Gantry Crane - Dismantling 48 | 24-Feb-22 25-Apr-22 15-Mar-22 16-May-22
Slurry Treatment Plant 156 | 04-Mar-21 10-Sep-21 | 18-Feb-21A | 11-Dec-21
Slurry Treatment Plant - Civil works 36 | 04-Mar-21 19-Apr-21 18-Feb-21 A | 04-Sep-21 A
Slurry Treatment Plant - Delivery & Assembly 24 20-Apr-21 18-May-21 | 31-Mar-21 A | 20-Sep-21A
Slurry Treatment Plant - Installation 48 | 20-May-21 16-Jul-21 20-May-21 A | 25-Oct-21 A
Slurry Treatment Plant - Commissioning 24 17-Jul-21 13-Aug-21 11-Oct-21 A | 11-Dec-21
Slurry Treatment Plant - CNP Application 24 14-Aug-21 10-Sep-21 | 15-Nov-21A | 30-Nov-21A
Mortar Plant 108 = 18-Jan-21 02-Jun-21 15-Jul-21A | 11-Dec-21
Mortar Plant - Civil works 36 18-Jan-21 04-Mar-21 15-Jul-21A | 18-Sep-21A
Mortar Plant - Installation 48 | 04-Mar-21 04-May-21 | 02-Aug-21A | 25-Sep-21 A
Mortar Plant - Commissioning 24 | 05-May-21 02-Jun-21 27-Sep-21A | 11-Dec-21
DG Store / Medical Lock 267 @ 01-Dec-20 27-Oct-21 01-Dec-20A = 08-Dec-21
Hyperbaric Intervention - LD consultation & Approval 144 | 01-Dec-20 31-May-21 | 01-Dec-20 A | 06-Sep-21 A
DG Store / Medical Lock Installation 48 | 02-Aug-21 27-Sep-21 | 07-Sep-21A | 08-Dec-21
DG Store / Medical Lock - FSD Approval 24 | 28-Sep-21 27-Oct-21 15-Nov-21 A | 29-Nov-21A
TBMAssembly 13 | 18-Jul-21 01-Dec-21 22-Jul-21A | 30-Dec-21
WB TBM 1st Delivery 0 18-Jul-21 22-Jul-21 A
Litting S5/S6/S4/Cross Beam 0 30-Aug-21A | 01-Sep-21A
Main Drive with displacement Cylinder 0 02-Sep-21 A 04-Sep-21 A
Liting S3/S7/S2/S8 & S1 Installation 0 05-Sep-21 A | 11-Sep-21A
Shield Bolts torquing & Interior Shiled Joint Welding 0 12-Sep-21A | 01-Oct-21 A
Cutterhead Installation 0 02-Oct-21 A | 02-Oct-21 A
Cutterhead Connection to Shield 0 04-Oct-21 A | 12-Oct-21 A
Shield Shifting 0 14-Oct-21 A | 14-Oct-21 A ‘
1st Shifting of TBM 0 14-Oct-21 A | 14-Oct-21 A | 1st Shlftlng q TBM
Erector Preparation & Installation 0 1BOct21 A 17-0ct21A | 1 I Nlifiréé:fc;r’!i’ir" bé}éﬁbhiéilﬁé}éliéﬁéh 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October [ November [ December January [ February [ March
01l08l15l22129105l12l19l26l03l10117 24l31l07 14[21 [28[05[12[19[26[02109116l23l30l06l13120127l06l13l20 l27
Final Shield Joint Welding 0 19-Oct-21 A = 21-Oct-21 A ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ 1 1 3 | Final S ield Joint Weldlng ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Installation Welding Plate on Top S1 0 2:0ct21A | 20ct21A | 1 L L i*iﬁét’ah’ tion Wéidlhbﬁétéﬁhf&ﬁ R R
Lifting & Welding of Tailskin o Shield 0 20ct21 A 17Nov21A| 1 1 . | Iﬁuftirié’&" éid ing of Taﬁ|§kiﬁ ’té’éri[e’ld ””””””””””””””””””””””””””””””””””””””””””””
Gantry Rail Wall Installation 0 01-Nov-21A  17-Nov-21A | 1+ oL ] — ”””””””””” G éhir’y"R’ ||’Wa’|iiﬁéfa’||é’t[dﬁ ””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Gantry 4 Assembly 0 BNov21A | 19Nov21A | | L L i"éa’rit’r&’ Aé@één%biQ ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””
Gantry 3 Assembly 0 0-Nov21A  20Nov21A | 0 1 L i"G’éh’tr’ é’AéééthIy ””””””””””””””””””””””””””””””””””””””””””””””
Gantry 2 Assembly 0 2Nov21A BNov21A | 0T L i"ééri yaRssanby | LT T T T T
Gantry 1 Assembly 0 26-Nov-21A  27-Nov21A | 0 1 L ifi" érit'r’yf A'a’s’érhbiy’ ””””””””””””””””””””””””””””””””””””””””””
Segment Feeding Installation 0 28-Nov-21 A | 28-Nov-21 A
Air / Water / Hydraulic Electrical Connections 0 29-Nov-21A | 16-Dec-21
Thrust Frame Installation 0 04-Dec-21 13-Dec-21
Power On 0 16-Dec-21 17-Dec-21
Testing & Commissioning 0 17-Dec-21 30-Dec-21
WB TBM Break-in 0 01-Dec-21 30-Dec-21
TBM Tunnelling 94 01-Dec-21 04-Mar-22 30-Dec-21 03-Apr-22
WB TBM Tunnelling CH6642-6665 B/l Plug 23m 15 | 01-Dec-21 15-Dec-21 30-Dec-21 14-Jan-22
WB TBM Tunnelling CH6665-67 10 ALL/CDG 68m 16 | 16-Dec-21 31-Dec-21 14-Jan-22 30-Jan-22
WB TBM Tunnelling CH6710-6756 ALL/CDG 114m 7 01-Jan-22 07-Jan-22 30-Jan-22 06-Feb-22
WB TBM Tunnelling CH6756-6789 CDG/Boulder 147m 7 08-Jan-22 14-Jan-22 06-Feb-22 13-Feb-22
WB TBM Tunnelling CH6789-7098 ALL/CDG 456m 38 15-Jan-22 21-Feb-22 13-Feb-22 23-Mar-22
WB TBM Tunnelling CH7098-7198 ALL/CDG 556m 1M1 | 22Feb-22 04-Mar-22 23-Mar-22 03-Apr-22
Gallery B Installation 39 08-Jan-22 25-Feb-22 14-Feb-22 30-Mar-22
WB Sub-sea Galery B Installation started 0 08-Jan-22 14-Feb-22
ISIG Assembly at Cell 2 12 | 08-Jan-22 21-Jan-22 14-Feb-22 26-Feb-22
WB TBM Tunnel - Gallery B CH6642-6705 63m CP7 6 22-Jan-22 28-Jan-22 28-Feb-22 05-Mar-22
WB TBM Tunnel - Gallery B CH6705-6803 100m CP8 1 29-Jan-22 14-Feb-22 07-Mar-22 18-Mar-22
WB TBM Tunnel - Gallery B CH6803-6904 100m CP9 10 | 15-Feb-22 25-Feb-22 19-Mar-22 30-Mar-22
SUB-SEA TBM TUNNEL - EASTBOUND 179 19-Aug-21 26-Mar-22  06-Sep-21 A (07-Apr-22
TBM Assembly 0 19-Aug-21 19-Aug-21  06-Sep-21 A 15-Jan-22
EB TBM 2nd Delivery 0 19-Aug-21 06-Sep-21 A
Liting S5/S6/S4/Cross Beam 0 15-Sep-21 A | 18-Sep-21A
Main Drive with displacement Cylinder 0 22-Sep-21 A 25-Sep-21 A
Liting S3/S7/52/S8 & S1 Installation 0 27-Sep-21A | 12-Oct-21 A
Shield Bolts torquing & Interior Shiled Joint Welding 0 13-Oct-21 A | 21-Oct-21 A
Cutterhead Installation 0 26-Oct-21 A | 26-Oct-21 A
Cutterhead Connection to Shield 0 27-Oct-21 A | 28-Oct-21 A
Shield Shifting 0 29-0ct-21 A | 29-Oct-21 A
Erector Preparation & Installation 0 30-Oct-21 A | 01-Nov-21 A
Final Shield Joint Welding 0 01-Nov-21A | 04-Nov-21A
Installation Welding Plate on Top S1 0 05-Nov-21 A | 06-Nov-21 A
Liting & Welding of Tailskin to Shield 0 05-Nov-21A | 18-Nov-21A
Ganfry Rail Wall Installation C&C/SUS 0 19-Nov-21 A | 29-Nov-21A
Litting & Welding of Tailskin to Shield 0 19-Nov-21 A | 05-Dec-21
Shifting of TBM to B/l Location 0 05-Dec-21 07-Dec-21 |
Gantry Rail Wall Installation Cell 2 0 07-Dec-21 13-Dec-21 } _ Gantry R?I| W3 II Installatlon CeII 2
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Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
01[08[15[22[29[05[12[19[26[03[10[17[24[31[07[14[21 [28[05[12[19[26[02[09[16[23[30[06[13[20[27[06[13[20 [27
Gantry 4 Assembly 0 13-Dec21 | 15-Dec21 ! “ B Gantry 4 Assembly :
Gantry 3 Assembly 0 15Dec21 | A7Dec21 | 1 L L | ’Géhlfy 3A >ééhili|§l ””””””””””””””””””””””””””””””””””””””””””
Gantry 2 Assembly 0 17Dec21 | 19Dec21 | 1 1L i ] ’G’airitil’z’ Négérhbly ”””””””””””””””””””””””””””””””””””””
Segment Feeding Installation 0 19-Dec-21 0Dec21 | L L i”ééjgirﬁéh rlfe’édlinéi lrls:télléllbh 77777777777777777777777777777777777777777777777777777777
Gantry 1 Assembly 0 0Dec21 | 2Dec21 | T i"ééri{r LlA’s’s’érhbiy ”””””””””””””””””””””””””””””””””””””””
Thrust Frame Installation 0 2Dec21 = MDec21 | 1 L Lo . §"T’Hr’ds’t’F’r’én%é’|héiélé£|6h ””””””””””””””””””””””””
Air | Water / Hydraulic Electrical Connections 0 2Dec21 | Of-dan22 | L L lli{r’/’v’vé’tél7’Hydr’a*u|ié'Elé&riéél’ébhhb?c't[dr{é ””””””””””””””””””””
Power On 0 Of-an22 | O03<an22 | | 1L P 6lvia’r’c’>rl ”””””””””””””””””””””””””””””””””
Testing & Commissioning 0 03-Jan-22 15-Jan-22
S1282 EB TBM Break-in 0 15-Jan-22
TBM Tunnelling 83  03-Jan-22 26-Mar-22 15-Jan-22 07-Apr-22
EB TBM Tunnelling CH6640-6665 B/l Plug 25m 16 | 03-Jan-22 18-Jan-22 15-Jan-22 30-Jan-22
EB TBM Tunnelling CH6665-6710 ALL/CDG 70m 15 19-Jan-22 02-Feb-22 31-Jan-22 14-Feb-22
EB TBM Tunnelling CH6710-6756 ALL/CDG 116m 7 03-Feb-22 09-Feb-22 15-Feb-22 21-Feb-22
EB TBM Tunnelling CH6756-6789 CDG/Boulder 149m 7 10-Feb-22 16-Feb-22 22-Feb-22 28-Feb-22
EB TBM Tunnelling CH6789-7098 ALL/CDG 458m 38 | 17-Feb-22 26-Mar-22 01-Mar-22 07-Apr-22 e -
Gallery B Installation 30  10-Feb-22 16-Mar-22 01-Mar-22 04-Apr-22 : Gallery Blr
EB Sub-sea Galery B Installation started 0 10-Feb-22 01-Mar-22 EB Sub-sea Galery B Inst
ISIG Assembly at Cell 2 12 10-Feb-22 23-Feb-22 01-Mar-22 14-Mar-22
EB TBM Tunnel - Gallery B CH6642-6705 63m CP7 8 24-Feb-22 04-Mar-22 15-Mar-22 23-Mar-22
EB TBM Tunnel - Gallery B CH6705-6803 100m CP8 10 | 05-Mar-22 16-Mar-22 24-Mar-22 04-Apr-22
SUB-SEATUNNEL CROSS PASSAGE (CP7-CP27a 276 05-May-21 = 06-Apr-22  10-May-21A  25-Apr-22
CP TBM Design / Fabrication / FAT / Delivery 264  05-May-21 22-Mar-22  10-May-21A | 05-Mar-22
Fabrication / Refurbishment 144 | 31-Jul-21 21-Jan22 | 10-May-21 A | 05-Jan-22
Design 72 | 05-May-21 30-Jul21  01-Jun-21A | 30-Jul-21A
FAT 24 | 22-Jan22 22-Feb-22 06-Jan-22 05-Feb-22 ‘
Delivery of TBM components to the Site 24 | 23-Feb-22 22-Mar-22 07-Feb-22 05-Mar-22 — DEIIVE
CP Precast Lining Fabrication 106 | 26-Nov-21 06-Apr-22 06-Dec-21 19-Apr-22
Concrete Mix - Plant Trial 40 26-Nov-21 14-Jan-22 06-Dec-21* 24-Jan-22
CP Precast Lining Segment - Mould Fabrication & Setup 24 15-Jan-22 15-Feb-22 25-Jan-22 24-Feb-22
CP Precast Lining Segment - Master Ring Erection & Inspection 6 16-Feb-22 22-Feb-22 25-Feb-22 03-Mar-22
CP Precast Lining Segment - 3% 18 | 23-Feb-22 15-Mar-22 04-Mar-22 24-Mar-22
CP Precast Lining Segment - 6% 18 16-Mar-22 06-Apr-22 25-Mar-22 19-Apr-22
WB CP Tympanum Structure 35 29-Jan-22 14-Mar-22 07-Mar-22 20-Apr-22
CP7 - WB - Tympanum Civil works CH6705 24 29-Jan-22 01-Mar-22 07-Mar-22 02-Apr-22
CP8 - WB - Tympanum Civil works CH6803 24 15-Feb-22 14-Mar-22 19-Mar-22 20-Apr-22
EB CP Tympanum Structure 24 05-Mar-22 01-Apr-22 24-Mar-22 25-Apr-22
CP7 - EB - Tympanum Civil works CH6705 24 | 05-Mar-22 01-Apr-22 24-Mar-22 25-Apr-22
CHA KWO LING ROAD WORKS 30 24-Apr-21 31-May-21 ~ 19-Apr21 A 18-Dec-21
WaiYip Street / Cha Kwo Ling Road Junction 30 24-Apr-21 31-May-21  19-Apr21 A 18-Dec-21
Reinstatement 30 24-Apr-21 31-May-21 | 19-Apr-21 A | 18-Dec-21
Section 8E Completion 0 31-May-21 18-Dec-21
DRILL & BREAK TUNNEL [D&BR] 222 08-May-21 04-Feb-22  06-May-21A  25-May-22
Precast Fabrication 72 08-May-21 03-Aug-21 = 06-May-21A  18-Dec-21
Precast Service Gallery - Mould Fabrication & Setup 24 | 08-May-21 05-Jun-21 | 06-May-21A = 16-Jul-21A
Precast Service Gallery - Mass Production Start 0 07-Jun-21 17-Jul-21A Vice Gallery Mass Pl’OdUCtIOﬂ $tart
Page 27 of 29 2 @ Miestone P Summary 1&DDat$9 00VR1evision WYChecked Approved
Planned Bar ec- u
Data Date: 04-Dec-21 o o ED/2018/04 Trunk Road T2 and Infrastructure Works S— P v VTP vy
¢ & ActualMiestone 09-Apr-20  |01V1 SPalllo WYu
— for Developments at South Apron Dhpra) 1 Sallo v
= emoreo Three Months Rolling Programme (Nov-21) oaar oo SPaie v




Activity Name Du | 02V0Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January February [ March
07 [ 08 [ 16 [ 22 [ 29 [ 05 [ 12 [ 19 [ 2 [ 03 [ 10 [ 17 [ 24 [ 31 [ 07 | 14 [ 21 [28[05[12[19[26[02[09[16[23[30[06[13[20[27[06[13[20 [27
Precast Service Gallery 48 | 07-Jun-21 03-Aug-21 | 17-Jul-21A | 18-Dec-21 3 PrecastS ‘NI(B Gallery
Tunnel Excavation 24 06-JUR2T | O4-Feb22  28-Jun2l A 25-May- D) e ——————— f l}rihéi Ex&ﬁtiéﬁ ”””””””””””””””””
EB - D&Br Tunnel - CH9055-9040 Type D - Excavation Top 4 08-Juk2t | 14-Aug21 | 28-Jun21A | 19-Oct-21 A | }fuﬁhéi "dHéb’s’é éb&’d"f péb "E’x'ée{\[éﬁ&ri fd;i ”””
EB - D&Br Tunnel - CH9040-9025 Type D - Excavation Top 39 15-Aug21 | 22-Sep21 | 20-0ct21 A 03Dec21A| | 2emmm———————= ! | | | I | E B- ’b’&’s’r’ ’Th}{r{e’l’ ’C’I-ic
Probe hole at CH9025 1 23-Sep-21 23-Sep-21 | 04-Dec-21 A | 04-Dec-21 A
EB - D&Br Tunnel - CH9025-9010 Type D - Excavation Top 40 | 24-Sep-21 02-Nov-21 05-Dec-21 13-Jan-22
EB - D&Br Tunnel - CH9055-9020 Type D - Excavation Bench & SG 72 | 26-Sep-21 06-Dec-21 14-Jan-22 26-Mar-22
EB - D&Br Tunnel - CH9010-8995 Type D - Excavation Top 39 | 03-Nov-21 11-Dec-21 14-Jan-22 21-Feb-22
Probe hole at CH8995 1 12-Dec-21 12-Dec-21 22-Feb-22 2Feb-2 | 0L e
EB - D&Br Tunnel - CH8995-8976 Type D - Excavation Top 50 13-Dec-21 31-Jan-22 23-Feb-22 13-Apr-22
EB - D&Br Tunnel - CH9020-8990 Type D - Excavation Bench & SG 60 | 07-Dec-21 04-Feb-22 27-Mar-22 25-May-22
DRILL & BLAST TUNNEL [D&BL] 374 14-Jan-21 22-Apr-22  05-Apr21 A 06-May-22
Tunnel Excavation 286 14-Jan-21 31-Dec-21 = 05-Apr21 A | 08-Mar-22 Tunnel Excavatlon
Eastbound 176 | 02-Jun-21 31-Dec-21 | 13-Apr21 A | 08-Mar-22 Eastbound
Full Face Drill & Blast 176 | 02-Jun-21 31-Dec-21 = 13-Apr21 A | 08-Mar-22 pfftlillili’é}:éili)}lilli&iéfésit 7777777777777777777777777777777777777777777777777777777
EB - D&BI Tunnel - CH9088-9055 Type D - Excavation 26 | 02-Jun-21 03-Jul-21 13-Apr-21 A | 25-Jun-21A 88 9055 Type D- Excavahon 7777777777777777777777777777777777777777777777777777777777777777777777777
EB - D&BI Tunnel - CH9160-9055 Type BIC/D - Enlargement 70 06-Jul21 | 25-Sep21 | 18-un21A  13-Sep-21A """"""""’""’"""""""""""?"E’B"bx’élﬂhhé’l"CH’éiéd’ébéé’T’ybé ’B/’d/b”érilé’réé}héi{ E N
Probe hole at CH9055 1 05-Jul-21 05-Jul-21 26-Jun-21A | 26-Jun-21 A
EB - D&BI Tunnel - Branch Tunnel S01 28 | 27-Sep-21 30-Oct-21 06-Nov-21A | 04-Jan-22
EB - D&BI Tunnel - CH9240-9055 - Bench Excavation & SG 51 01-Nov-21 31-Dec-21 05-Jan-22 08-Mar-22
Westbound 170 | 14-Jan-21 12-Aug-21 | 05-Apr-21 A | 25-Oct-21 A
Full Face Drill & Blast 170 | 14-Jan-21 12-Aug-21 = 05-Apr-21 A = 25-Oct-21 A
WB - D&BI Tunnel - CH9246-9238 Type A - Excavation 76 14-Jan-21 20-Apr-21 05-Apr-21 A | 23-Jul-21A
WB - D&BI Tunnel - CH9158-9138 Type A - Excavation 26 | 31-May-21 30-Jun21 | 25-May-21A | 26-Jun21A
WB - D&BI Tunnel - CH9258-9138 - SG Excavation 36 02-Jul-21 12-Aug-21 | 26-Jul-21A | 25-Oct-21 A
Tunnel Structure WB Type A 203 13-Aug-21 21-Apr-22  15-Nov21A  21-Apr-22
WB - D&BI Tunnel - CH9258-9138 Type A - SG Installation 24 | 13-Aug-21 09-Sep-21 | 15-Nov-21A | 31-Dec-21
WB - D&BI Tunnel - CH9258-9138 Type A - Base slab / Kicker 27 | 03-Jan-22 05-Feb-22 03-Jan-22 05-Feb-22
WB - W/P Ganfry Type A Assembly 18 13-Jan-22 05-Feb-22 13-Jan-22 05-Feb-22
WB - Rebar Gantry Type A Assembly 24 03-Jan-22 29-Jan-22 17-Jan-22 16-Feb-22
WB - Lining Fwk Type A Assembly 30 | 07-Feb-22 12-Mar-22 07-Feb-22 12-Mar-22 £ ] WB Llnlng Fw
WB - D&BI Tunnel - CH9258-9138 Type A - Waterproofing 0 07Feb22 | 01Mar2 | 07-Feb22 | Ol-Mar2 | L . L ey eeee—e—e—s WB”E&LBI”T’uﬁr{éIHé’HéA
WB - D&BI Tunnel - CH9258-9138 Type A - Rebar 40 | 14-Feb-22 31-Mar-22 17-Feb-22 04-Apr-22 77777777777777
WB - W/P Gantry Type A Dismantling 12 | 02-Mar-22 15-Mar-22 02-Mar-22 15Mar22 | L L e e e e ey EWBW/PG
WB - D&BI Tunnel - CH9258-9138 Type A - Lining Structure 30 | 14-Mar-22 21-Apr-22 14-Mar-22 21-Apr-22 i
WB - OHVD Slab Fwk Type A Assembly 30 | 14-Mar-22 21-Apr-22 14-Mar-22 21-Apr-22 z
Tunnel Structure EB Type A 78 | 06-Dec-21 12-Mar-22 03-Jan-22 12-Mar-22 7777777777777777777777 777777777777777
EB - D&BI Tunnel - CH9240-9170 Type A - SG Installation 24 | 06-Dec-21 05-Jan-22 03-Jan-22 29-Jan-22 :_‘ EB- D&BI Tu nnel CH9210 9170 Type A- SG Installc
EB - D&BI Tunnel - CH9170-9110 Type A - SG Installation 24 06-Jan-22 05-Feb-22 31-Jan-22 02-Mar-22 : :
EB - D&BI Tunnel - CH9240-9139 Type A - Base slab / Kicker 30 | 07-Feb-22 12-Mar-22 07-Feb-22 12-Mar-22
Tunnel Structure EB Type C 24 07-Feb-22 05-Mar-22 03-Mar-22 30-Mar-22
EB - D&BI Tunnel - CH9110-9055 Type C - SG Installation 24 | 07-Feb-22 05-Mar-22 03-Mar-22 30-Mar-22
Cross Passage 237 | 06-Jul-21 22-Apr-22  26-Oct-21 A 06-May-22
CP31 237 | 06-Jul-21 2-Apr-22 | 26-Oct-21 A | 22-Apr-22
CP31 - D&BI Excavation 16.7m 16 06-Jul-21 23-Jul-21 26-Oct-21 A | 30-Nov-21A
CP31 - Base slab/ Kicker 17 | 30-Mar-22 22-Apr-22 30-Mar-22 22-Apr-22
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Activity Name Dur | 02V0 Start 02V0 Finish Start Finish 2021 2022
August [ September October November [ December January [ February [ March
07 [ 06 [ 15 | 22 [ 29 [ 05 [ 12 [ 19 [ 26 [ 03 [ 10 | 17 | 24 | 31 [ 07 [ 14 [ 21 | 26 [ 05 | 12 | 19 [ 26 ] 02 [ 09 [ 16 [ 23 [ 30 | 06 [ 13 [ 20 | 27 [ 06 ]| 13 [ 20 [27
CP32 2 | 14-Mar-22 08-Apr-22 14-Mar-22 08-Apr-22 : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : : I
CP32- Base slab / Kicker 14 14-Mar-22 | 29Mar-22 | 14-Mar-22 | 29-Mar-22 —
CP32 - Waterproofing 8 30-Mar-22 08-Apr-22 30-Mar-22 08-Apr-22
CP33 46 03-Jan22 = 28-Feb-22 | 09-Mar22 | 06-May-22
EB - D&BI Tunnel - CP33 48m 46 03-Jan22 = 28-Feb-22 | 09-Mar-22 | 06-May-22
EAST VENTILATION BUILDING [EVB] 22 10Sep21  14-Jun22  13Mar-21A  18-Jun22
Excavation 22 10-8ep21 | MAUN22  BBMAR21 A 1BIUND2 | e ———————— e ——
Westbound Excavation 66 10-Sep21 | 29Nov-21 | 13Mar21A | 17-Jan22 e Wesbound Exdavation 1| 1
Eastbound Excavation 66  22-Mar-22 | 14-Jun22 = 20-Dec-21* | 18-Jun-22
Foundation / Portal Structure 90  30-Nov-21 = 21-Mar22 = 18-Jan22 = 18-Jun22 e —————————————— T
Westbound 90  30-Nov-21 = 21-Mar-22 | 18-Jan22 | 18-Jun-22 L e — e ——————————————— )55
EVB - WB Earth Mat Installation 12 30Nov-21 = 13-Dec21 = 18-Jan22 | 31-Jan22 || DEEEEEEW EVB-WBEathMatlngalaion | | |
EVB - WB Drainage & Blinding 18 14Dec21 = 06-Jan22 = Od-Feb22 | 24-Feb-22 — | S E\B-\/BDrainage &Bindn
EVB - WB Foundation & SG Level Walls & Slab 60  07-Jan22 = 21-Mar-22 | 25-Feb-22 | 18-Jun22 - ——————— — —
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