
Activity ID Activity Name Dur Start Finish

HKT2 Pre-P75 Programme DD 01Apr25 with TRAHKT2 Pre-P75 Programme DD 01Apr25 with TRA 935 26-Nov-23 A 17-Jun-26

ConstructionConstruction 935 26-Nov-23 A 17-Jun-26

Trunk Road T2Trunk Road T2 935 26-Nov-23 A 17-Jun-26

02 At-Grade Road - AGR02 At-Grade Road - AGR 451 15-Jun-24 A 08-Sep-25

KioskKiosk 190 15-Nov-24 A 11-Jul-25

AGR1030 Kiosk - procurement, fabrication & delivery 158 15-Nov-24 A 02-Jun-25

AGR1060 Kiosk - On site installation 16 03-Jun-25 21-Jun-25

AGR1070 Kiosk - Finishing works 16 21-Jun-25 11-Jul-25

AGR - Road & Drainage worksAGR - Road & Drainage works 451 15-Jun-24 A 08-Sep-25

AGR1120 AGR - EB Subbase 33 06-Mar-25 A 14-Apr-25

AGR1130 AGR - Haul Road Diversion 6 14-Apr-25 20-Apr-25

AGR1140 AGR - WB Subbase (subject to CKR interface and TBM haul road arrangement)47 06-Mar-25 A 06-May-25

AGR1020 AGR - WB Drainage & Gully Installation 268 15-Jun-24 A 12-May-25

AGR1150 AGR - Central Barrier (subject to CKR interface and TBM haul road arrangement)12 06-May-25 18-May-25

AGR1021 AGR - TCSS Provision CH5860-5962 133 09-Jan-25 A 24-Jun-25

AGR1040 AGR - EB Drainage & Gully Installation 171 07-Dec-24 A 10-Jul-25

AGR1050 AGR - WB Road Side Barrier 147 15-Feb-25 A 11-Jul-25

AGR1080 AGR - EB Road Side Barrier 239 13-Jan-25 A 08-Sep-25

AGR - Road LightingAGR - Road Lighting 30 18-May-25 17-Jun-25

AGR1160 AGR & DPR - Road Lighting Installation 30 18-May-25 17-Jun-25

03 Depressed Road - DPR03 Depressed Road - DPR 229 30-Nov-24 A 16-Jul-25

DPR - Structure WorksDPR - Structure Works 30 01-Apr-25 30-Apr-25

DPR - Remaining StructureDPR - Remaining Structure 30 01-Apr-25 30-Apr-25

MJMJ 30 01-Apr-25 30-Apr-25

A229450060 Remaining Top slab structure at Portal (2 pours) 30 01-Apr-25 30-Apr-25

DPR - Road WorksDPR - Road Works 194 04-Jan-25 A 16-Jul-25

Sign GantrySign Gantry 90 01-Apr-25 A 29-Jun-25

DPR10030 DPR - Sign Gantry & Civil Provision 90 01-Apr-25 A 29-Jun-25

Street FurnitureStreet Furniture 118 04-Jan-25 A 01-May-25

DPR10020 DPR - EB Road Barrier 69 22-Feb-25 A 01-May-25

DPR10090 DPR - WB Road Barrier 118 04-Jan-25 A 01-May-25

Rising MainRising Main 84 01-Apr-25 16-Jul-25

A229449960 Rising Main Steel Tower 14 01-Apr-25 17-Apr-25

A229449970 Rising Main Pillar Box 16 17-Apr-25 12-May-25

A229426391 DPR - E&M - Sump pit pumps and watermain installation 54 12-May-25 16-Jul-25

DPR - Final WorksDPR - Final Works 215 30-Nov-24 A 03-Jul-25

GRC PanelGRC Panel 194 30-Nov-24 A 12-Jun-25

DPR10040 DPR - GRC Panel instal lation 194 30-Nov-24 A 12-Jun-25

Aluminium side cladding @ PortalAluminium side cladding @ Portal 21 12-Jun-25 03-Jul-25

DPR10050 DPR - Remaining Aluminium side cladding @ Portal 21 12-Jun-25 03-Jul-25

05 Supporting Underground Structure - SUS05 Supporting Underground Structure - SUS 320 31-Jul-24 A 15-Jun-25

SUS - Tunnel Civil WorksSUS - Tunnel Civil Works 320 31-Jul-24 A 15-Jun-25

Eastbound TCWEastbound TCW 273 16-Sep-24 A 15-Jun-25

EB TCSS provisionEB TCSS provision 221 16-Sep-24 A 24-Apr-25

SUS10070 SUS EB - TCSS provision 221 16-Sep-24 A 24-Apr-25

EB Road BarrierEB Road Barrier 125 11-Feb-25 A 15-Jun-25

SUS10060 SUS EB - Road Barrier 125 11-Feb-25 A 15-Jun-25*

Westbound TCWWestbound TCW 320 31-Jul-24 A 15-Jun-25

WB TCSS provisionWB TCSS provision 268 31-Jul-24 A 24-Apr-25

SUS10090 SUS WB - TCSS provision 268 31-Jul-24 A 24-Apr-25

WB Road BarrierWB Road Barrier 76 01-Apr-25 15-Jun-25

A229450170 Design issue 31 01-Apr-25 01-May-25

SUS10080 SUS WB - Road Barrier 45 02-May-25 15-Jun-25

06 Launching Shaft & C&C Tunnel - LSCC06 Launching Shaft & C&C Tunnel - LSCC 277 19-Oct-24 A 22-Jul-25

Apr May Jun
2025

Kiosk - procurement, fabrication & delivery

Kiosk - On site installation

AGR - EB Subbase

AGR - Haul Road Diversion

AGR - WB Subbase (subject to CKR interface and TBM haul road arrangement)

AGR - WB Drainage & Gully Installation

AGR - Central Barrier (subject to CKR interface and TBM haul road arrangement)

AGR - TCSS Provision CH5860-5962

AGR & DPR - Road Lighting Installation

Remaining Top slab structure at Portal (2 pours)

DPR - EB Road Barrier

DPR - WB Road Barrier

Rising Main Steel Tower

Rising Main Pillar Box

DPR - GRC Panel installation

SUS EB - TCSS provision

SUS EB - Road Barrier

SUS WB - TCSS provision

Design issue

SUS WB - Road Barrier

Page 1 of 7
Print on 27-Mar-25 & 15:08

 

Milestones

Planned Bar

Actual Bar

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

 

Three Months Rolling Programme (Apr25-Jun25)

Date Revision Checked Approved



Activity ID Activity Name Dur Start Finish

LSCC - Structure worksLSCC - Structure works 163 12-Jan-25 A 23-Jun-25

Cut & Cover TunnelCut & Cover Tunnel 62 28-Feb-25 A 30-Apr-25

C&C OHVDC&C OHVD 62 28-Feb-25 A 30-Apr-25

LSCC10235 C&C EB OHVD - Pour 2 (6m) 62 28-Feb-25 A 30-Apr-25

Launching ShaftLaunching Shaft 163 12-Jan-25 A 23-Jun-25

Late Stitch/C&CLate Stitch/C&C 157 18-Jan-25 A 23-Jun-25

LSCC10350 6. Late Stitch/C&C - Middle wall Base Slab to Road Slab 87 18-Jan-25 A 14-Apr-25

LSCC10360 7. Late Stitch/C&C - CPS Middle wall 87 01-Feb-25 A 28-Apr-25

LSCC10361 7a. Late Stitch/C&C - Remaining Base Slab 14 29-Apr-25 12-May-25

LSCC10390 8. Late Stitch/C&C - EB Base Slab to Road Slab (NCPS) 94 22-Feb-25 A 26-May-25

LSCC10400 9. Late Stitch/C&C - EB NCPS Walls 101 01-Mar-25 A 09-Jun-25

LSCC10401 9a. Late Stitch/C&C - Remaining Base Slab 14 10-Jun-25 23-Jun-25

Headwall/TSSHeadwall/TSS 154 12-Jan-25 A 14-Jun-25

LSCC10370 Late Stitch/TSS - EB 154 12-Jan-25 A 14-Jun-25

LS - Miscellaneous Structural OpeningsLS - Miscellaneous Structural Openings 56 01-Apr-25 26-May-25
01 Massfill at cable trench (subject to temporary cable relocation)01 Massfill at cable trench (subject to temporary cable relocation) 14 13-May-25 26-May-25
A229448630 Clearance and Massfi ll the trench 14 13-May-25 26-May-25

02 Road slab opening & Drainage works (subject to temporary cable relocation)02 Road slab opening & Drainage works (subject to temporary cable relocation) 42 01-Apr-25 12-May-25
A229448640 RC Slab, Manhole, drainage pipe construction and massfill 42 01-Apr-25 12-May-25

04 In situ SG at LS/TSS connection (subject to temporary works to maintain tunnel traffic)04 In situ SG at LS/TSS connection (subject to temporary works to maintain tunnel traffic)31 01-Apr-25 01-May-25
A229448570 EB & WB in situ Service Gallery CPS - Part 1 7 01-Apr-25 07-Apr-25

A229448580 EB & WB in situ Service Gallery CPS - Part 2 7 08-Apr-25 14-Apr-25

A229448581 Road Diversion 3 15-Apr-25 17-Apr-25

A229448590 EB & WB in situ Service Gallery NCPS - Part 1 7 18-Apr-25 24-Apr-25

A229448600 EB & WB in situ Service Gallery NCPS - Part 2 7 25-Apr-25 01-May-25
05 RC works at MIMEP Opening for Service Galleries Works (subject to BYME & IS team coordination)05 RC works at MIMEP Opening for Service Galleries Works (subject to BYME & IS team coordination)49 01-Apr-25 19-May-25
A229448660 Stage 2 - Closing out the opening (after SG installation completion TBC)14 01-Apr-25* 14-Apr-25

A229448650 Stage 1 - Narrow the opening to 3.5m*2m RC works 28 01-Apr-25* 28-Apr-25

A229449020 Stage 1a - Emergency staircase corridor RC works 21 29-Apr-25 19-May-25

LSCC - Backfilling & Dwall DismantlingLSCC - Backfilling & Dwall Dismantling 113 01-Apr-25 22-Jul-25

A229447780 D-wall dismantling at LCS side (from +1.0mPD to +4.0mPD) TBC 45 01-Apr-25 15-May-25

A229447781 D-wall dismantling (from +1.0mPD to +4.0mPD) ~3050 m3 TBC 38 16-May-25 22-Jun-25

A229447790 Stage 2b (i) Final Backfilling at LCS side with open cut and allow LCS Roundabout18 23-Jun-25 11-Jul-25

A229447800 Stage 2b (ii) Final Backfill ing ( from +1.0mPD to +4.0mPD) (total  quantity 10000 m3)30 23-Jun-25 22-Jul-25

LSCC - Tunnel Civil WorksLSCC - Tunnel Civil Works 240 19-Oct-24 A 15-Jun-25

Eastbound TCWEastbound TCW 237 19-Oct-24 A 12-Jun-25

LSCC10050 LSCC EB - Road Barrier* 15 29-Apr-25* 13-May-25

LSCC10070 LSCC EB - Fireboard 219 19-Oct-24 A 25-May-25

LSCC10090 LSCC EB - E&M brackets 12 26-May-25 06-Jun-25

LSCC10110 LSCC EB - TCSS provision 6 07-Jun-25 12-Jun-25

Westbound TCWWestbound TCW 240 19-Oct-24 A 15-Jun-25

LSCC10040 LSCC WB - Road Barrier* 14 29-Apr-25* 12-May-25

LSCC10060 LSCC WB - Fireboard 220 19-Oct-24 A 26-May-25

LSCC10080 LSCC WB - E&M brackets 14 27-May-25 09-Jun-25

LSCC10100 LSCC WB - TCSS provision 6 10-Jun-25 15-Jun-25

07 Tunnel Sub-sea (TSS)07 Tunnel Sub-sea (TSS) 815 26-Nov-23 A 17-Feb-26

Tunnel Advance Excavation - D&Br from CKLTunnel Advance Excavation - D&Br from CKL 288 15-Aug-24 A 29-May-25

Eastbound Pilot TunnelEastbound Pilot Tunnel 288 15-Aug-24 A 29-May-25

CKL1130 EB CKL - Pilot tunnel enlargement (Benching) 288 15-Aug-24 A 29-May-25

CKL1140 EB CKL - Pilot tunnel enlargement (Heading) 288 15-Aug-24 A 29-May-25

Westbound Pre-TunnelWestbound Pre-Tunnel 32 01-Apr-25 02-May-25

CKL1100 WB CKL - TBM BT Civil Provision 32 01-Apr-25 02-May-25

Tunnel Excavation - TBM from Kai TakTunnel Excavation - TBM from Kai Tak 580 11-Feb-24 A 12-Sep-25

Eastbound (EB) - TBM S1282Eastbound (EB) - TBM S1282 519 11-Feb-24 A 13-Jul-25

TBM TunnelingTBM Tunneling 519 11-Feb-24 A 13-Jul-25

Apr May Jun
2025

C&C EB OHVD - Pour 2 (6m)

6. Late Stitch/C&C - Middle wall Base Slab to Road Slab

7. Late Stitch/C&C - CPS Middle wall

7a. Late Stitch/C&C - Remaining Base Slab

8. Late Stitch/C&C - EB Base Slab to Road Slab (NCPS)

9. Late Stitch/C&C - EB NCPS Walls

9a. Late Stitch/C&C - Remaining Base Slab

Late Stitch/TSS - EB

Clearance and Massfi ll the trench

RC Slab, Manhole, drainage pipe construction and massfill

EB & WB in situ Service Gallery CPS - Part 1

EB & WB in situ Service Gallery CPS - Part 2

Road Diversion

EB & WB in situ Service Gallery NCPS - Part 1

EB & WB in situ Service Gallery NCPS - Part 2

Stage 2 - Closing out the opening (after SG installation completion TBC)

Stage 1 - Narrow the opening to 3.5m*2m RC works

Stage 1a - Emergency staircase corridor RC works

D-wall dismantling at LCS side (from +1.0mPD to +4.0mPD) TBC

D-wall dismantling (from +1.0mPD to +4.0mPD) ~3050 m3 TBC

LSCC EB - Road Barrier*

LSCC EB - Fireboard

LSCC EB - E&M brackets

LSCC EB - TCSS provision

LSCC WB - Road Barrier*

LSCC WB - Fireboard

LSCC WB - E&M brackets

LSCC WB - TCSS provision

EB CKL - Pilot tunnel enlargement (Benching)

EB CKL - Pilot tunnel enlargement (Heading)

WB CKL - TBM BT Civil Provision
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Activity ID Activity Name Dur Start Finish

CP21-26CP21-26 445 11-Feb-24 A 30-Apr-25
EBTBM1250 EB TBM stop 445 11-Feb-24 A 30-Apr-25

CP26-30CP26-30 74 01-May-25 13-Jul-25
EBTBM1260 EB TBM Tunnelling - Seawall  Section up to Full Face Rock CH8632-8675 (43m; 3.6R/wk)38 01-May-25 07-Jun-25

EBTBM1261 TRA: Stoppage 1 before Full Face Rock 18 08-Jun-25 25-Jun-25

EBTBM1262 TRA: Stoppage 2 before Full Face Rock 18 26-Jun-25 13-Jul-25

Westbound (WB) - TBM S1281Westbound (WB) - TBM S1281 306 11-Nov-24 A 12-Sep-25

TBM TunnelingTBM Tunneling 306 11-Nov-24 A 12-Sep-25
CP26-31CP26-31 306 11-Nov-24 A 12-Sep-25
A229449562A WB TBM Stoppage at CH8829 (Pilot tunnel section) 171 11-Nov-24 A 30-Apr-25

A229449562C WB TBM Tunnelling CH8829-8847 (Pilot tunnel section) (18m; 3.6R/wk)16 01-May-25 16-May-25

A229449562C1 TRA: Stoppage 1 before Rock Cover > 2m 18 17-May-25 03-Jun-25

A229449563 WB TBM Tunnelling CH8847-8900 (Pilot tunnel section) (53m; 7R/wk, 15% TRA)24 04-Jun-25 27-Jun-25

A229449564 WB TBM Tunnelling CH8900-9068 (Pilot tunnel section) (168m; 7R/wk, 15% TRA)77 28-Jun-25 12-Sep-25

Tunnel Civil Works before TBM breakthoughTunnel Civil Works before TBM breakthough 815 26-Nov-23 A 17-Feb-26

Eastbound (EB)Eastbound (EB) 815 26-Nov-23 A 17-Feb-26

Service GalleryService Gallery 368 08-Mar-24 A 23-Jun-25
CP21-26CP21-26 368 08-Mar-24 A 23-Jun-25
A229446190 EB TSS - ISIG Stoppage at CH8446 355 08-Mar-24 A 09-Jun-25

A229428552 EB TSS - Service Gallery up to CP 25 13 09-Jun-25 23-Jun-25

Below Road Level InstallationBelow Road Level Installation 28 01-Apr-25 28-Apr-25
FSI RoomFSI Room 21 01-Apr-25 21-Apr-25
FSI Room 3 @ CP14FSI Room 3 @ CP14 21 01-Apr-25 21-Apr-25
A229450010 EB TSS - FSI Room 3 - civil works (completed) 21 01-Apr-25 21-Apr-25

FSI Room 5 @ CP16FSI Room 5 @ CP16 21 01-Apr-25 21-Apr-25
A229450000 EB TSS - FSI Room 5 - civil works (completed) 21 01-Apr-25 21-Apr-25

FSI Room 7 @ CP21FSI Room 7 @ CP21 21 01-Apr-25 21-Apr-25
A229449990 EB TSS - FSI Room 7 - civil works (completed) 21 01-Apr-25 21-Apr-25

Low Point @ CP12Low Point @ CP12 28 01-Apr-25 28-Apr-25
TC11320 EB TSS - Low Point Sump Pit - RC works (completed) 28 01-Apr-25 28-Apr-25

TC11330 EB TSS - Low Point Sump Pit waterproofing & testing (after TBM dismantling)28 01-Apr-25 28-Apr-25

CorbelCorbel 530 26-Nov-23 A 08-May-25
CP21-26CP21-26 530 26-Nov-23 A 08-May-25
A229415982 EB TSS - Corbel Stoppage at CP23 519 26-Nov-23 A 27-Apr-25

A229415952 EB TSS - Corbel Structure up to CP24 8 28-Apr-25 08-May-25

OHVDOHVD 568 30-Jul-24 A 17-Feb-26

TC305 EB - ISSG Assembly (subject to ISSG availability) 14 01-Apr-25* 14-Apr-25

TC320 EB TSS - OHVD up to CP24 4 15-Apr-25 18-Apr-25

TC330 EB TSS - OHVD up to CP25 4 19-Apr-25 22-Apr-25

TC340 EB TSS - OHVD up to CP26 4 23-Apr-25 26-Apr-25

TC221 LoE - EB Corbel Before 568 30-Jul-24 A 17-Feb-26

Road BarrierRoad Barrier 8 01-Apr-25 08-Apr-25
NCPSNCPS 8 01-Apr-25 08-Apr-25
TC10150 EB TSS - Road Barrier NCPS from CP22 to CP23 8 01-Apr-25 08-Apr-25

Westbound (WB)Westbound (WB) 533 13-May-24 A 28-Oct-25

Service GalleryService Gallery 96 01-Apr-25 05-Jul-25
CP26-31CP26-31 96 01-Apr-25 05-Jul-25
A229424680 WB TSS - Service Gallery up to CP 27 8 01-Apr-25 08-Apr-25

A229446380 WB TSS - Service Gallery up to CP 28 8 28-Jun-25 05-Jul-25

Below Road Level InstallationBelow Road Level Installation 28 01-Apr-25 28-Apr-25
Low Point @ CP12Low Point @ CP12 28 01-Apr-25 28-Apr-25
TC11340 WB TSS - Low Point Sump Pi t - RC works (completed) 28 01-Apr-25 28-Apr-25

CorbelCorbel 14 09-Apr-25 28-Apr-25
CP21-26CP21-26 14 09-Apr-25 28-Apr-25
A229415242 WB TSS - Corbel Structure & Curing up to CP27 14 09-Apr-25 28-Apr-25

OHVDOHVD 20 17-Apr-25 06-May-25

Apr May Jun
2025

EB TBM stop

EB TBM Tunnelling - Seawall Section up to Full Face Rock CH8632-8675 (43m; 3.6R/wk)

TRA: Stoppage 1 before Full Face Rock

WB TBM Stoppage at CH8829 (Pilot tunnel section)

WB TBM Tunnelling CH8829-8847 (Pilot tunnel section) (18m; 3.6R/wk)

TRA: Stoppage 1 before Rock Cover > 2m

WB TBM Tunnelling CH8847-8900 (Pilot tunnel section) (53m; 7R/wk, 15% TRA)

EB TSS - ISIG Stoppage at CH8446

EB TSS - Service Gallery up to CP 25

EB TSS - FSI Room 3 - civil works (completed)

EB TSS - FSI Room 5 - civil works (completed)

EB TSS - FSI Room 7 - civil works (completed)

EB TSS - Low Point Sump Pit - RC works (completed)

EB TSS - Low Point Sump Pit waterproofing & testing (after TBM dismantling)

EB TSS - Corbel Stoppage at CP23

EB TSS - Corbel Structure up to CP24

EB - ISSG Assembly (subject to ISSG availability)

EB TSS - OHVD up to CP24

EB TSS - OHVD up to CP25

EB TSS - OHVD up to CP26

EB TSS - Road Barrier NCPS from CP22 to CP23

WB TSS - Service Gallery up to CP 27

WB TSS - Low Point Sump Pit - RC works (completed)

WB TSS - Corbel Structure & Curing up to CP27
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CP26-30CP26-30 20 17-Apr-25 06-May-25
TC3120 WB TSS - OHVD up to CP25 4 17-Apr-25 20-Apr-25

TC3130 WB TSS - OHVD up to CP26 4 25-Apr-25 28-Apr-25

TC3140 WB TSS - OHVD up to CP27 4 03-May-25 06-May-25

Fire Board - Tunnel CrownFire Board - Tunnel Crown 32 01-Apr-25 02-May-25

D12535 WB TSS - Fire board - Tunnel Crown up to CP25 8 01-Apr-25 08-Apr-25

D12545 WB TSS - Fire board - Tunnel Crown up to CP26 8 09-Apr-25 16-Apr-25

D12555 WB TSS - Fire board - Tunnel Crown up to CP27 8 17-Apr-25 24-Apr-25

D12565 WB TSS - Fire board - Tunnel Crown up to CP28 8 25-Apr-25 02-May-25

Fire Board - Road levelFire Board - Road level 314 01-Oct-24 A 10-Aug-25

A229446510 CP22 to CP24 314 01-Oct-24 A 10-Aug-25

Road BarrierRoad Barrier 533 13-May-24 A 28-Oct-25

A229447850 WB TSS - Road Barrier CPS up to CP26 6 01-Apr-25 09-Apr-25

A229447870 24 to 26 392 01-Oct-24 A 28-Oct-25
CPSCPS 323 13-May-24 A 01-Apr-25
TC10800 WB TSS - Road Barrier CPS at CH8381 323 13-May-24 A 01-Apr-25

NCPSNCPS 316 20-May-24 A 01-Apr-25
TC11000 WB TSS - Road Barrier NCPS at CH8318 316 20-May-24 A 01-Apr-25

E&M BracketsE&M Brackets 138 01-Apr-25 16-Aug-25

TC11060 WB TSS - E&M Brackets up to CP23 6 01-Apr-25 06-Apr-25

TC11240 WB TSS - E&M Brackets up to CP23-CP24 138 01-Apr-25 16-Aug-25

Tunnel Civil Works after TBM breakthoughTunnel Civil Works after TBM breakthough 27 19-Apr-25 15-May-25

Eastbound (EB)Eastbound (EB) 27 19-Apr-25 15-May-25

Fire Board - Tunnel Crown with deletion up to Ch8850Fire Board - Tunnel Crown with deletion up to Ch8850 27 19-Apr-25 15-May-25
CP21-26CP21-26 27 19-Apr-25 15-May-25
TC560 EB TSS - Fire Board - Tunnel Crown up to CP24 9 19-Apr-25 27-Apr-25

TC570 EB TSS - Fire Board - Tunnel Crown up to CP25 9 28-Apr-25 06-May-25

TC580 EB TSS - Fire Board - Tunnel Crown up to CP26 9 07-May-25 15-May-25

08 CKL Tunnel08 CKL Tunnel 239 25-Nov-24 A 22-Jul-25

Tunnel Structure before TBM breakthroughTunnel Structure before TBM breakthrough 163 25-Nov-24 A 06-May-25

Eastbound (EB)Eastbound (EB) 163 25-Nov-24 A 06-May-25

EB Type CEB Type C 115 25-Nov-24 A 15-Apr-25
OHVDOHVD 115 25-Nov-24 A 15-Apr-25
A2050 EB Type C - OHVD Formwork Modification & Relocation 115 25-Nov-24 A 15-Apr-25

EB Type A D&BrEB Type A D&Br 21 16-Apr-25 06-May-25
OHVDOHVD 21 16-Apr-25 06-May-25
A1800 EB D&Br - A1 OHVD Bay 5 21 16-Apr-25 06-May-25

Tunnel Civil Works before TBM breakthroughTunnel Civil Works before TBM breakthrough 162 10-Feb-25 A 22-Jul-25

Eastbound (EB)Eastbound (EB) 111 01-Apr-25 20-Jul-25

EB Type AEB Type A 44 12-May-25 25-Jun-25

A8980 CKL EB Type A - E&M Bracket 39 16-May-25 23-Jun-25

A229444530 EB - Type A - Road Barr ier 36 12-May-25 25-Jun-25

EB Type CEB Type C 111 01-Apr-25 20-Jul-25

A229450140 CKL EB Type C - MIMEP module installation 6 01-Apr-25 06-Apr-25

A229444520 CKL EB Type C2/C3 - Road Barrier 27 16-Apr-25 12-May-25

A229450120 CKL EB Type C2/C3 - Black paint 7 12-May-25 19-May-25

A229450110 CKL EB Type C2/C3 - E&M Bracket 27 24-Jun-25 20-Jul-25

EB Type A D&BrEB Type A D&Br 36 01-Apr-25 19-May-25

A229444700 EB Type A Dr&Bl - MIMEP module instal lation 36 01-Apr-25 19-May-25

EB EVB PortalEB EVB Portal 85 01-Apr-25 25-Jun-25

A229450160 CKL EB EVB Portal - Black paint 7 01-Apr-25 07-Apr-25

A229450150 CKL EB EVB Portal - Road Barrier 21 04-Jun-25 25-Jun-25

Westbound (WB)Westbound (WB) 47 02-May-25 18-Jun-25

WB Type AWB Type A 14 02-May-25 15-May-25
E&M BracketsE&M Brackets 14 02-May-25 15-May-25

Apr May Jun
2025

WB TSS - OHVD up to CP25

WB TSS - OHVD up to CP26

WB TSS - OHVD up to CP27

WB TSS - Fire board - Tunnel Crown up to CP25

WB TSS - Fire board - Tunnel Crown up to CP26

WB TSS - Fire board - Tunnel Crown up to CP27

WB TSS - Fire board - Tunnel Crown up to CP28

WB TSS - Road Barrier CPS up to CP26

WB TSS - Road Barrier CPS at CH8381

WB TSS - Road Barrier NCPS at CH8318

WB TSS - E&M Brackets up to CP23

EB TSS - Fire Board - Tunnel Crown up to CP24

EB TSS - Fire Board - Tunnel Crown up to CP25

EB TSS - Fire Board - Tunnel Crown up to CP26

EB Type C - OHVD Formwork Modification & Relocation

EB D&Br - A1 OHVD Bay 5

CKL EB Type A - E&M Bracket

EB - Type A - Road Barr ier

CKL EB Type C - MIMEP module installation

CKL EB Type C2/C3 - Road Barrier

CKL EB Type C2/C3 - Black paint

EB Type A Dr&Bl - MIMEP module installation

CKL EB EVB Portal - Black paint

CKL EB EVB Portal - Road Barrier
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A229450100 CKL WB - E&M Bracket up to CP32 14 02-May-25 15-May-25

WB EVB PortalWB EVB Portal 14 04-Jun-25 18-Jun-25

A229450180 CKL WB EVB Portal - Road Barrier 14 04-Jun-25 18-Jun-25

Branch Tunnel (S01)Branch Tunnel (S01) 162 10-Feb-25 A 22-Jul-25

E&M BracketsE&M Brackets 162 10-Feb-25 A 22-Jul-25

A229450130 CKL S01 - E&M Bracket 162 10-Feb-25 A 22-Jul-25

09 Cross Passages09 Cross Passages 133 01-Apr-25 11-Aug-25

Cross Passages @ TSS (CP7 to CP29)Cross Passages @ TSS (CP7 to CP29) 27 23-Jun-25 20-Jul-25

CP25 to CP29CP25 to CP29 27 23-Jun-25 20-Jul-25

CP25CP25 27 23-Jun-25 20-Jul-25

TD0100 CP25 - EB - Tympanum Civil works CH8489 27 23-Jun-25 20-Jul-25

Cross Passages @ CKL Tunnel (CP30 to CP33)Cross Passages @ CKL Tunnel (CP30 to CP33) 133 01-Apr-25 11-Aug-25

CP32CP32 78 01-Apr-25 17-Jun-25

A229438446 CP32 - Backfi ll 26 01-Apr-25 26-Apr-25

A229438436 CP32 - Lining Structure 26 27-Apr-25 22-May-25

A229422590 CP32 - Collar 26 23-May-25 17-Jun-25

CP33CP33 133 01-Apr-25 11-Aug-25

A1900 CP33 - Rock Plug Excavation Preparation Works 40 01-Apr-25 10-May-25

A1710 CP33 - Rock Plug Excavation 26 11-May-25 05-Jun-25

A1720 CP33 - CP33/Type E Junction 67 06-Jun-25 11-Aug-25

10 East Ventilation Building - EVB10 East Ventilation Building - EVB 500 15-Mar-24 A 28-Jul-25

ABWF WorksABWF Works 201 10-Nov-24 A 29-May-25

ABWF - Door & Louvre installationABWF - Door & Louvre installation 201 10-Nov-24 A 29-May-25

EVB1510 EVB - Door installation 92 14-Jan-25 A 15-Apr-25

EVB1530 EVB - Louvre installation 201 10-Nov-24 A 29-May-25

E&M Works (by BYME)E&M Works (by BYME) 356 15-Mar-24 A 30-May-25

EVB1210 EVB - E&M works (B/F) 313 15-Mar-24 A 03-Apr-25

EVB1300 EVB - E&M works (LG3/F) 288 26-Apr-24 A 12-Apr-25

EVB1360 EVB - E&M works (LG2/F) 272 21-May-24 A 16-Apr-25

EVB1440 EVB - E&M works (LG1/F) 243 10-Jul-24 A 06-May-25

EVB1500 EVB - E&M works (G/F) 240 07-Aug-24 A 30-May-25

Statutory ProceduresStatutory Procedures 166 24-Dec-24 A 08-Jun-25

GBP & VAC submissionGBP & VAC submission 105 24-Dec-24 A 07-Apr-25

EVB1580 VAC submission & 3 mth approval period by FSD 105 24-Dec-24 A 07-Apr-25

Lift InstallationLift Installation 7 06-Apr-25 A 12-Apr-25

EVB1450 EMSD inspection & Issue Use Permit 7 06-Apr-25 A 12-Apr-25

FS Water SupplyFS Water Supply 159 31-Dec-24 A 08-Jun-25

EVB1410 EVB - Final Watermain installation after given full access 105 31-Dec-24 A 15-Apr-25

EVB1460 EVB - WWO 046 Part IV application & inspection 29 15-Apr-25 14-May-25

EVB1470 EVB - Water sampling test (by WSD) 12 14-May-25 26-May-25

EVB1490 EVB - Watermeter installation 11 28-May-25 08-Jun-25

Final T&C and FSI InspectionFinal T&C and FSI Inspection 42 14-May-25 25-Jun-25

EVB1550 EVB - FS 501 Submission (TBC) 0 14-May-25

EVB1560 FSI Inspection (TBC) 7 28-May-25* 04-Jun-25

EVB1600 Waiting period 21 04-Jun-25 25-Jun-25

EVB Remaining Works (TBC)EVB Remaining Works (TBC) 31 27-Jun-25 28-Jul-25

Facade worksFacade works 31 27-Jun-25 28-Jul-25

Above G/FAbove G/F 31 27-Jun-25 28-Jul-25

EVB1606 EVB - Above G/F Façade (Admin Building side) 31 27-Jun-25 28-Jul-25

11 Tunnel E&M Installation11 Tunnel E&M Installation 407 12-Aug-24 A 23-Sep-25

E&M - Cabling worksE&M - Cabling works 407 12-Aug-24 A 23-Sep-25

AGR & DPRAGR & DPR 120 02-May-25 29-Aug-25

DPR10060 DPR - EB E&M Installation 120 02-May-25 29-Aug-25

DPR10080 DPR - WB E&M Installation 120 02-May-25 29-Aug-25

Apr May Jun
2025

CKL WB - E&M Bracket up to CP32

CKL WB EVB Portal - Road Barrier

CP32 - Backfi ll

CP32 - Lining Structure

CP32 - Collar

CP33 - Rock Plug Excavation Preparation Works

CP33 - Rock Plug Excavation

EVB - Door installation

EVB - Louvre installation

EVB - E&M works (B/F)

EVB - E&M works (LG3/F)

EVB - E&M works (LG2/F)

EVB - E&M works (LG1/F)

EVB - E&M works (G/F)

VAC submission & 3 mth approval period by FSD

EMSD inspection & Issue Use Permit

EVB - Final Watermain installation after given full access

EVB - WWO 046 Part IV application & inspection

EVB - Water sampling test (by WSD)

EVB - Watermeter installation

EVB - FS 501 Submission (TBC)

FSI Inspection (TBC)

Waiting period
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Activity ID Activity Name Dur Start Finish

SUS to CKLSUS to CKL 407 12-Aug-24 A 23-Sep-25

EastboundEastbound 328 20-Sep-24 A 13-Aug-25

E&MC1050 EB TSS - CP7-11 - E&M installation 252 20-Sep-24 A 29-May-25

E&MC1080 EB TSS - CP11-16 E&M installation 90 01-Apr-25* 29-Jun-25

E&MC1010 EB SUS - E&M Installation 271 22-Oct-24 A 19-Jul-25

E&MC1120 EB TSS - CP22-26 - E&M installation 90 01-May-25* 29-Jul-25

E&MC1020 EB LSCC - E&M Installation 60 13-Jun-25 11-Aug-25

E&MC1100 EB TSS - CP16-22 E&M installation 90 16-May-25 13-Aug-25

WestboundWestbound 407 12-Aug-24 A 23-Sep-25

E&MC1041 WB TSS - CP7-11 - E&M installation 284 12-Aug-24 A 22-May-25

E&MC1060 WB TSS - CP11-16 E&M installation 271 27-Sep-24 A 25-Jun-25

E&MC1030 WB SUS - E&M Installation 279 25-Oct-24 A 30-Jul-25

E&MC1070 WB TSS - CP16-21 E&M installation 90 11-May-25 09-Aug-25

E&MC1110 WB TSS - CP24-26 E&M installation 90 01-Jun-25* 29-Aug-25

E&MC1040 WB LSCC - E&M Installation 90 16-Jun-25 13-Sep-25

E&MC1090 WB TSS - CP21-24 E&M installation 90 25-Jun-25 23-Sep-25

12 Projectwide TCSS Installation12 Projectwide TCSS Installation 675 12-Aug-24 A 17-Jun-26

EastboundEastbound 636 20-Sep-24 A 17-Jun-26

TE160 EB - TCSS Installation concurrent with E&M installation 636 20-Sep-24 A 17-Jun-26

WestboundWestbound 642 12-Aug-24 A 15-May-26

TE1170 WB - TCSS Installation concurrent with E&M installation 642 12-Aug-24 A 15-May-26

14 Projectwide Final Works14 Projectwide Final Works 188 11-Jan-25 A 17-Jul-25

Tunnel Cladding (VE Panel)Tunnel Cladding (VE Panel) 188 11-Jan-25 A 17-Jul-25

EastboundEastbound 80 29-Apr-25 17-Jul-25

Typical Subframe & NicheTypical Subframe & Niche 52 29-Apr-25 19-Jun-25

VE10431 VE Panel - Niche - EB TSS CP7-12 CPS 7 29-Apr-25* 05-May-25

VE10441 VE Panel - Niche - EB TSS CP12-17 CPS 7 06-May-25* 12-May-25

VE10451 VE Panel - Niche - EB TSS CP17-22 CPS 7 13-May-25* 19-May-25

VE10260 VE Panel - Subframe - EB TSS CP7-12 CPS & NCPS 21 30-May-25* 19-Jun-25

Typical CladdingTypical Cladding 28 20-Jun-25 17-Jul-25

VE10270 VE Panel - Cladding - EB TSS CP7-12 NCPS 28 20-Jun-25* 17-Jul-25

WestboundWestbound 165 11-Jan-25 A 25-Jun-25

Typical Subframe & NicheTypical Subframe & Niche 165 11-Jan-25 A 25-Jun-25

VE10401 VE Panel - Niche - WB TSS CP7-12 CPS 7 01-Apr-25* 07-Apr-25

VE10070 VE Panel - Subframe - WB TSS CP12-17 CPS & NCPS 92 11-Jan-25 A 12-Apr-25

VE10381 VE Panel - Niche - WB CKL CP32 14 01-Apr-25 14-Apr-25

VE10391 VE Panel - Niche - WB TSS CP12-17 CPS 7 08-Apr-25* 14-Apr-25

VE10411 VE Panel - Niche - WB TSS CP17-22 CPS 7 15-Apr-25 21-Apr-25

VE10421 VE Panel - Niche - WB SUS CPS 7 22-Apr-25 28-Apr-25

VE10060 VE Panel - Subframe - WB TSS CP7-12 CPS & NCPS 21 22-May-25* 12-Jun-25

VE10341 VE Panel - Subframe - WB CP32 to EVB Portal 12 01-Jun-25* 12-Jun-25

VE10461 VE Panel - Niche - WB CKL EVB Portal 7 18-Jun-25 25-Jun-25

Infrastructure WorksInfrastructure Works 259 15-Nov-24 A 31-Jul-25

05 Common Uitility Enclosure (CUE) (KD-39)05 Common Uitility Enclosure (CUE) (KD-39) 0 01-Apr-25 01-Apr-25

VO - Plantroom for CUE Sprinkler SystemVO - Plantroom for CUE Sprinkler System 0 01-Apr-25 01-Apr-25

Overall T&C and FSIOverall T&C and FSI 0 01-Apr-25 01-Apr-25

CUE10560 KD-39 - Completion of Section 13 - Ready for commissioning of CUE 0 01-Apr-25

07 Road L10(N)07 Road L10(N) 250 24-Nov-24 A 31-Jul-25

L10(N) Landscape (KD-26)L10(N) Landscape (KD-26) 26 07-May-25 06-Jun-25

LN10110 L10(N) - Landscape softwork (TBC) 26 07-May-25 06-Jun-25

LN10120 KD-26 - Section 9D - Road L10 (N) Landscape Softworks 0 06-Jun-25

L10(N) Remaining worksL10(N) Remaining works 250 24-Nov-24 A 31-Jul-25

LN10100 Road L10N - Drainage T&C 21 01-Apr-25 21-Apr-25

LN10140 Road L10N - Road Lighting 224 19-Dec-24 A 30-Jul-25

Apr May Jun
2025

EB TSS - CP7-11 - E&M installation

WB TSS - CP7-11 - E&M installation

WB TSS - CP11-16 E&M installation

VE Panel - Niche - EB TSS CP7-12 CPS

VE Panel - Niche - EB TSS CP12-17 CPS

VE Panel - Niche - EB TSS CP17-22 CPS

VE Panel - Subframe - EB TSS CP7-12 CPS & NCPS

VE Panel - Niche - WB TSS CP7-12 CPS

VE Panel - Subframe - WB TSS CP12-17 CPS & NCPS

VE Panel - Niche - WB CKL CP32

VE Panel - Niche - WB TSS CP12-17 CPS

VE Panel - Niche - WB TSS CP17-22 CPS

VE Panel - Niche - WB SUS CPS

VE Panel - Subframe - WB TSS CP7-12 CPS & NCPS

VE Panel - Subframe - WB CP32 to EVB Portal

VE Panel - Niche - WB CKL EVB Portal

KD-39 - Completion of Section 13 - Ready for commissioning of CUE

L10(N) - Landscape softwork (TBC)

KD-26 - Section 9D - Road L10 (N) Landscape Softworks

Road L10N - Drainage T&C
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Three Months Rolling Programme (Apr25-Jun25)
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Activity ID Activity Name Dur Start Finish

LN10130 Road L10N - Street furniture & road signage 250 24-Nov-24 A 31-Jul-25

08 Road L10(S) & L1808 Road L10(S) & L18 234 15-Nov-24 A 06-Jul-25

L10(S) & L18 Landscape (KD-24)L10(S) & L18 Landscape (KD-24) 25 01-Apr-25 06-May-25

A229445711 KD-24 - Completion of Section 9B - Remaining Stage 5 Infrastructure Landscape0 06-May-25

A229445710 L10 (S) & L18 - Landscape softwork (TBC) 25 01-Apr-25* 06-May-25

L10(S) & L18 Remaining worksL10(S) & L18 Remaining works 234 15-Nov-24 A 06-Jul-25

Miscellaneous road worksMiscellaneous road works 198 15-Nov-24 A 31-May-25

A229448740 Street furniture & road signage 198 15-Nov-24 A 31-May-25

A229448760 L10 (S) & L18 - Road Lighting 169 14-Dec-24 A 31-May-25

Preparation for road openingPreparation for road opening 91 01-Apr-25 30-Jun-25

A229448711 L10 (S) & L18 - Diversion of public footpath 14 01-Apr-25 14-Apr-25

A229448720 Container walkway removal 21 15-Apr-25 05-May-25

A229448721 L10 (S) & L18 - Drainage T&C 36 06-May-25 10-Jun-25

A229448730 L10 (S) & L18 - Final Paving works & Road Marking 20 11-Jun-25 30-Jun-25

Roadside Area adjacent to L10(S)Roadside Area adjacent to L10(S) 97 01-Apr-25 06-Jul-25

DesignDesign 0 06-Jun-25 06-Jun-25

A229448800 Design Approval - Landscape (225000) 0 06-Jun-25

RoadworksRoadworks 30 01-Apr-25 30-Apr-25

A229448810 Roadside Area adjacent to L10S - Road works 30 01-Apr-25* 30-Apr-25

LandscapeLandscape 30 07-Jun-25 06-Jul-25

A229448820 Roadside Area adjacent to L10S - Landscape (TBC) 30 07-Jun-25 06-Jul-25

09 Footbridge FB-02 (KD-17 achieved)09 Footbridge FB-02 (KD-17 achieved) 117 04-Jan-25 A 30-Apr-25

FB-02 Remaining worksFB-02 Remaining works 117 04-Jan-25 A 30-Apr-25

KF64 reinstatementKF64 reinstatement 117 04-Jan-25 A 30-Apr-25

FB211130 KF64 reinstatement - Finishing works 117 04-Jan-25 A 30-Apr-25

10 Lam Chak Street / Kai Hing Road Modification10 Lam Chak Street / Kai Hing Road Modification 30 11-Jun-25 11-Jul-25

LCS/KHR Modification (KD-19)LCS/KHR Modification (KD-19) 30 11-Jun-25 11-Jul-25

VO - Additional Raod Lighting at Stage 1 AreaVO - Additional Raod Lighting at Stage 1 Area 30 11-Jun-25 11-Jul-25

A229450080 VO - Additional Road Lighting installation 30 11-Jun-25 11-Jul-25

Apr May Jun
2025

KD-24 - Completion of Section 9B - Remaining Stage 5 Infrastructure Landscape

L10 (S) & L18 - Landscape softwork (TBC)

Street furniture & road signage

L10 (S) & L18 - Road Lighting

L10 (S) & L18 - Diversion of public footpath

Container walkway removal

L10 (S) & L18 - Drainage T&C

Design Approval - Landscape (225000)

Roadside Area adjacent to L10S - Road works

KF64 reinstatement - Finishing works
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

 

Three Months Rolling Programme (Apr25-Jun25)

Date Revision Checked Approved



Activity ID Activity Name Dur Start Finish

HKT2 Pre-P75 Programme Updates DD 01Apr25  (Best Case with TRA)HKT2 Pre-P75 Programme Updates DD 01Apr25  (Best Case with TRA)936 26-Nov-23 A 18-Jun-26

ConstructionConstruction 936 26-Nov-23 A 18-Jun-26

Trunk Road T2Trunk Road T2 936 26-Nov-23 A 18-Jun-26

02 At-Grade Road - AGR02 At-Grade Road - AGR 477 15-Jun-24 A 04-Oct-25

KioskKiosk 196 15-Nov-24 A 18-Jul-25

AGR1030 Kiosk - procurement, fabrication & delivery 180 15-Nov-24 A 27-Jun-25

AGR1060 Kiosk - On site installation 16 28-Jun-25 18-Jul-25

AGR - Road & Drainage worksAGR - Road & Drainage works 477 15-Jun-24 A 04-Oct-25

AGR1120 AGR - EB Subbase 55 06-Mar-25 A 15-May-25

AGR1130 AGR - Haul Road Diversion 6 15-May-25 21-May-25

AGR1140 AGR - WB Subbase (subject to CKR interface and TBM haul road arrangement)71 06-Mar-25 A 04-Jun-25

AGR1020 AGR - WB Drainage & Gully Installation 290 15-Jun-24 A 07-Jun-25

AGR1150 AGR - Central Barrier (subject to CKR interface and TBM haul road arrangement)12 04-Jun-25 16-Jun-25

AGR1021 AGR - TCSS Provision CH5860-5962 155 09-Jan-25 A 21-Jul-25

AGR1040 AGR - EB Drainage & Gully Installation 193 07-Dec-24 A 05-Aug-25

AGR1050 AGR - WB Road Side Barrier 173 15-Feb-25 A 06-Aug-25

AGR1080 AGR - EB Road Side Barrier 265 13-Jan-25 A 04-Oct-25

AGR - Road LightingAGR - Road Lighting 30 16-Jun-25 16-Jul-25

AGR1160 AGR & DPR - Road Lighting Installation 30 16-Jun-25 16-Jul-25

03 Depressed Road - DPR03 Depressed Road - DPR 255 30-Nov-24 A 11-Aug-25

DPR - Structure WorksDPR - Structure Works 30 01-May-25 30-May-25

DPR - Remaining StructureDPR - Remaining Structure 30 01-May-25 30-May-25

MJMJ 30 01-May-25 30-May-25

A229450060 Remaining Top slab structure at Portal (2 pours) 30 01-May-25 30-May-25

DPR - Road WorksDPR - Road Works 220 04-Jan-25 A 11-Aug-25

Sign GantrySign Gantry 120 01-Apr-25 A 29-Jul-25

DPR10030 DPR - Sign Gantry & Civil Provision 120 01-Apr-25 A 29-Jul-25

Street FurnitureStreet Furniture 148 04-Jan-25 A 31-May-25

DPR10020 DPR - EB Road Barrier 99 22-Feb-25 A 31-May-25

DPR10090 DPR - WB Road Barrier 148 04-Jan-25 A 31-May-25

Rising MainRising Main 84 02-May-25 11-Aug-25

A229449960 Rising Main Steel Tower 14 02-May-25 19-May-25

A229449970 Rising Main Pillar Box 16 19-May-25 07-Jun-25

A229426391 DPR - E&M - Sump pit pumps and watermain installation 54 07-Jun-25 11-Aug-25

DPR - Final WorksDPR - Final Works 224 30-Nov-24 A 12-Jul-25

GRC PanelGRC Panel 224 30-Nov-24 A 12-Jul-25

DPR10040 DPR - GRC Panel instal lation 224 30-Nov-24 A 12-Jul-25

05 Supporting Underground Structure - SUS05 Supporting Underground Structure - SUS 350 31-Jul-24 A 15-Jul-25

SUS - Tunnel Civil WorksSUS - Tunnel Civil Works 350 31-Jul-24 A 15-Jul-25

Eastbound TCWEastbound TCW 303 16-Sep-24 A 15-Jul-25

EB TCSS provisionEB TCSS provision 251 16-Sep-24 A 24-May-25

SUS10070 SUS EB - TCSS provision 251 16-Sep-24 A 24-May-25

EB Road BarrierEB Road Barrier 155 11-Feb-25 A 15-Jul-25

SUS10060 SUS EB - Road Barrier 155 11-Feb-25 A 15-Jul-25*

Westbound TCWWestbound TCW 350 31-Jul-24 A 15-Jul-25

WB TCSS provisionWB TCSS provision 298 31-Jul-24 A 24-May-25

SUS10090 SUS WB - TCSS provision 298 31-Jul-24 A 24-May-25

WB Road BarrierWB Road Barrier 76 01-May-25 15-Jul-25

A229450170 Design issue 31 01-May-25 31-May-25

SUS10080 SUS WB - Road Barrier 45 01-Jun-25 15-Jul-25

06 Launching Shaft & C&C Tunnel - LSCC06 Launching Shaft & C&C Tunnel - LSCC 277 19-Oct-24 A 22-Jul-25

LSCC - Structure worksLSCC - Structure works 165 12-Jan-25 A 25-Jun-25

Launching ShaftLaunching Shaft 165 12-Jan-25 A 25-Jun-25

Late Stitch/C&CLate Stitch/C&C 66 10-Mar-25 A 14-May-25

May Jun Jul
2025

Kiosk - procurement, fabrication & delivery

Kiosk - On site installation

AGR - EB Subbase

AGR - Haul Road Diversion

AGR - WB Subbase (subject to CKR interface and TBM haul road arrangement)

AGR - WB Drainage & Gully Installation

AGR - Central Barrier (subject to CKR interface and TBM haul road arrangement)

AGR - TCSS Provision CH5860-5962

AGR & DPR - Road Lighting Installation

Remaining Top slab structure at Portal (2 pours)

DPR - Sign Gantry & Civil Provision

DPR - EB Road Barrier

DPR - WB Road Barrier

Rising Main Steel Tower

Rising Main Pillar Box

DPR - GRC Panel installation

SUS EB - TCSS provision

SUS EB - Road Barrier

SUS WB - TCSS provision

Design issue

SUS WB - Road Barrier
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Activity ID Activity Name Dur Start Finish

LSCC10361 7a. Late Stitch/C&C - Remaining Base Slab 28 10-Mar-25 A 07-Apr-25 A

LSCC10401 9a. Late Stitch/C&C - Remaining Base Slab 30 15-Apr-25 A 14-May-25

Headwall/TSSHeadwall/TSS 106 12-Jan-25 A 28-Apr-25 A

LSCC10370 Late Stitch/TSS - EB 106 12-Jan-25 A 28-Apr-25 A

LS - Miscellaneous Structural OpeningsLS - Miscellaneous Structural Openings 56 01-May-25 25-Jun-25
01 Massfill at cable trench (subject to temporary cable relocation)01 Massfill at cable trench (subject to temporary cable relocation) 14 12-Jun-25 25-Jun-25
A229448630 Clearance and Massfi ll the trench 14 12-Jun-25 25-Jun-25

02 Road slab opening & Drainage works (subject to temporary cable relocation)02 Road slab opening & Drainage works (subject to temporary cable relocation) 42 01-May-25 11-Jun-25
A229448640 RC Slab, Manhole, drainage pipe construction and massfill 42 01-May-25 11-Jun-25

04 In situ SG at LS/TSS connection (subject to temporary works to maintain tunnel traffic)04 In situ SG at LS/TSS connection (subject to temporary works to maintain tunnel traffic)31 01-May-25 31-May-25
A229448570 EB & WB in situ Service Gallery CPS - Part 1 7 01-May-25 07-May-25

A229448580 EB & WB in situ Service Gallery CPS - Part 2 7 08-May-25 14-May-25

A229448581 Road Diversion 3 15-May-25 17-May-25

A229448590 EB & WB in situ Service Gallery NCPS - Part 1 7 18-May-25 24-May-25

A229448600 EB & WB in situ Service Gallery NCPS - Part 2 7 25-May-25 31-May-25
05 RC works at MIMEP Opening for Service Galleries Works (subject to BYME & IS team coordination)05 RC works at MIMEP Opening for Service Galleries Works (subject to BYME & IS team coordination)49 01-May-25 18-Jun-25
A229448660 Stage 2 - Closing out the opening (after SG installation completion TBC)14 01-May-25* 14-May-25

A229448650 Stage 1 - Narrow the opening to 3.5m*2m RC works 28 01-May-25* 28-May-25

A229449020 Stage 1a - Emergency staircase corridor RC works 21 29-May-25 18-Jun-25

LSCC - Backfilling & Dwall DismantlingLSCC - Backfilling & Dwall Dismantling 83 01-May-25 22-Jul-25

A229447780 D-wall dismantling at LCS side (from +1.0mPD to +4.0mPD) TBC 45 01-May-25 14-Jun-25

A229447781 D-wall dismantling (from +1.0mPD to +4.0mPD) ~3050 m3 TBC 38 15-Jun-25 22-Jul-25

LSCC - Tunnel Civil WorksLSCC - Tunnel Civil Works 242 19-Oct-24 A 17-Jun-25

Eastbound TCWEastbound TCW 239 19-Oct-24 A 14-Jun-25

LSCC10050 LSCC EB - Road Barrier* 15 01-May-25* 15-May-25

LSCC10070 LSCC EB - Fireboard 221 19-Oct-24 A 27-May-25

LSCC10090 LSCC EB - E&M brackets 12 28-May-25 08-Jun-25

LSCC10110 LSCC EB - TCSS provision 6 09-Jun-25 14-Jun-25

Westbound TCWWestbound TCW 242 19-Oct-24 A 17-Jun-25

LSCC10040 LSCC WB - Road Barrier* 14 01-May-25* 14-May-25

LSCC10060 LSCC WB - Fireboard 222 19-Oct-24 A 28-May-25

LSCC10080 LSCC WB - E&M brackets 14 29-May-25 11-Jun-25

LSCC10100 LSCC WB - TCSS provision 6 12-Jun-25 17-Jun-25

07 Tunnel Sub-sea (TSS)07 Tunnel Sub-sea (TSS) 816 26-Nov-23 A 18-Feb-26

Tunnel Advance Excavation - D&Br from CKLTunnel Advance Excavation - D&Br from CKL 318 15-Aug-24 A 28-Jun-25

Eastbound Pilot TunnelEastbound Pilot Tunnel 318 15-Aug-24 A 28-Jun-25

CKL1130 EB CKL - Pilot tunnel enlargement (Benching) 318 15-Aug-24 A 28-Jun-25

CKL1140 EB CKL - Pilot tunnel enlargement (Heading) 318 15-Aug-24 A 28-Jun-25

Westbound Pre-TunnelWestbound Pre-Tunnel 32 01-May-25 01-Jun-25

CKL1100 WB CKL - TBM BT Civil Provision 32 01-May-25 01-Jun-25

Tunnel Excavation - TBM from Kai TakTunnel Excavation - TBM from Kai Tak 575 11-Feb-24 A 07-Sep-25

Eastbound (EB) - TBM S1282Eastbound (EB) - TBM S1282 520 11-Feb-24 A 14-Jul-25

TBM TunnelingTBM Tunneling 520 11-Feb-24 A 14-Jul-25
CP21-26CP21-26 446 11-Feb-24 A 01-May-25
EBTBM1250 EB TBM stop 446 11-Feb-24 A 01-May-25

CP26-30CP26-30 74 02-May-25 14-Jul-25
EBTBM1260 EB TBM Tunnelling - Seawall  Section up to Full Face Rock CH8632-8675 (43m; 3.6R/wk)38 02-May-25 08-Jun-25

EBTBM1261 TRA: Stoppage 1 before Full Face Rock 18 09-Jun-25 26-Jun-25

EBTBM1262 TRA: Stoppage 2 before Full Face Rock 18 27-Jun-25 14-Jul-25

Westbound (WB) - TBM S1281Westbound (WB) - TBM S1281 301 11-Nov-24 A 07-Sep-25

TBM TunnelingTBM Tunneling 301 11-Nov-24 A 07-Sep-25
CP26-31CP26-31 301 11-Nov-24 A 07-Sep-25
A229449562A WB TBM Stoppage at CH8829 (Pilot tunnel section) 164 11-Nov-24 A 23-Apr-25 A

A229449562A10 WB TBM Tunnelling CH8829-8835 (Pilot tunnel section) 2 23-Apr-25 A 25-Apr-25 A

A229449562C WB TBM Tunnelling CH8835-8847 (Pilot tunnel section) (18m; 3.6R/wk)11 01-May-25 11-May-25

May Jun Jul
2025

9a. Late Stitch/C&C - Remaining Base Slab

Late Stitch/TSS - EB

Clearance and Massfi ll the trench

RC Slab, Manhole, drainage pipe construction and massfill

EB & WB in situ Service Gallery CPS - Part 1

EB & WB in situ Service Gallery CPS - Part 2

Road Diversion

EB & WB in situ Service Gallery NCPS - Part 1

EB & WB in situ Service Gallery NCPS - Part 2

Stage 2 - Closing out the opening (after SG installation completion TBC)

Stage 1 - Narrow the opening to 3.5m*2m RC works

Stage 1a - Emergency staircase corridor RC works

D-wall dismantling at LCS side (from +1.0mPD to +4.0mPD) TBC

D-wall dismantling (from +1.0mPD to +4.0mPD) ~3050 m3 TBC

LSCC EB - Road Barrier*

LSCC EB - Fireboard

LSCC EB - E&M brackets

LSCC EB - TCSS provision

LSCC WB - Road Barrier*

LSCC WB - Fireboard

LSCC WB - E&M brackets

LSCC WB - TCSS provision

EB CKL - Pilot tunnel enlargement (Benching)

EB CKL - Pilot tunnel enlargement (Heading)

WB CKL - TBM BT Civil Provision

EB TBM stop

EB TBM Tunnelling - Seawall Section up to Full Face Rock CH8632-8675 (43m; 3.6R/wk)

TRA: Stoppage 1 before Full Face Rock

TRA: Stoppage 2 before Full Face Rock

WB TBM Stoppage at CH8829 (Pilot tunnel section)

WB TBM Tunnelling CH8829-8835 (Pilot tunnel section)

WB TBM Tunnelling CH8835-8847 (Pilot tunnel section) (18m; 3.6R/wk)
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Activity ID Activity Name Dur Start Finish

A229449562C1 TRA: Stoppage 1 before Rock Cover > 2m 18 12-May-25 29-May-25

A229449563 WB TBM Tunnelling CH8847-8900 (Pilot tunnel section) (53m; 7R/wk, 15% TRA)24 30-May-25 22-Jun-25

A229449564 WB TBM Tunnelling CH8900-9068 (Pilot tunnel section) (168m; 7R/wk, 15% TRA)77 23-Jun-25 07-Sep-25

Tunnel Civil Works before TBM breakthoughTunnel Civil Works before TBM breakthough 816 26-Nov-23 A 18-Feb-26

Eastbound (EB)Eastbound (EB) 816 26-Nov-23 A 18-Feb-26

Service GalleryService Gallery 368 08-Mar-24 A 23-Jun-25
CP21-26CP21-26 368 08-Mar-24 A 23-Jun-25
A229446190 EB TSS - ISIG Stoppage at CH8446 355 08-Mar-24 A 09-Jun-25

A229428552 EB TSS - Service Gallery up to CP 25 13 09-Jun-25 23-Jun-25

Below Road Level InstallationBelow Road Level Installation 28 01-May-25 28-May-25
FSI RoomFSI Room 21 01-May-25 21-May-25
FSI Room 3 @ CP14FSI Room 3 @ CP14 21 01-May-25 21-May-25
A229450010 EB TSS - FSI Room 3 - civil works (completed) 21 01-May-25 21-May-25

FSI Room 5 @ CP16FSI Room 5 @ CP16 21 01-May-25 21-May-25
A229450000 EB TSS - FSI Room 5 - civil works (completed) 21 01-May-25 21-May-25

FSI Room 7 @ CP21FSI Room 7 @ CP21 21 01-May-25 21-May-25
A229449990 EB TSS - FSI Room 7 - civil works (completed) 21 01-May-25 21-May-25

Low Point @ CP12Low Point @ CP12 28 01-May-25 28-May-25
TC11320 EB TSS - Low Point Sump Pit - RC works (completed) 28 01-May-25 28-May-25

TC11330 EB TSS - Low Point Sump Pit waterproofing & testing (after TBM dismantling)28 01-May-25 28-May-25

CorbelCorbel 560 26-Nov-23 A 07-Jun-25
CP21-26CP21-26 560 26-Nov-23 A 07-Jun-25
A229415982 EB TSS - Corbel Stoppage at CP23 549 26-Nov-23 A 27-May-25

A229415952 EB TSS - Corbel Structure up to CP24 8 28-May-25 07-Jun-25

OHVDOHVD 569 30-Jul-24 A 18-Feb-26

TC305 EB - ISSG Assembly (subject to ISSG availability) 14 01-May-25* 14-May-25

TC320 EB TSS - OHVD up to CP24 4 15-May-25 18-May-25

TC330 EB TSS - OHVD up to CP25 4 19-May-25 22-May-25

TC340 EB TSS - OHVD up to CP26 4 23-May-25 26-May-25

TC221 LoE - EB Corbel Before 569 30-Jul-24 A 18-Feb-26

Road BarrierRoad Barrier 8 01-May-25 08-May-25
NCPSNCPS 8 01-May-25 08-May-25
TC10150 EB TSS - Road Barrier NCPS from CP22 to CP23 8 01-May-25 08-May-25

Westbound (WB)Westbound (WB) 528 13-May-24 A 23-Oct-25

Service GalleryService Gallery 61 01-May-25 30-Jun-25
CP26-31CP26-31 61 01-May-25 30-Jun-25
A229424680 WB TSS - Service Gallery up to CP 27 8 01-May-25 08-May-25

A229446380 WB TSS - Service Gallery up to CP 28 8 23-Jun-25 30-Jun-25

Below Road Level InstallationBelow Road Level Installation 28 01-May-25 28-May-25
Low Point @ CP12Low Point @ CP12 28 01-May-25 28-May-25
TC11340 WB TSS - Low Point Sump Pi t - RC works (completed) 28 01-May-25 28-May-25

CorbelCorbel 14 09-May-25 24-May-25
CP21-26CP21-26 14 09-May-25 24-May-25
A229415242 WB TSS - Corbel Structure & Curing up to CP27 14 09-May-25 24-May-25

OHVDOHVD 20 17-May-25 05-Jun-25
CP26-30CP26-30 20 17-May-25 05-Jun-25
TC3120 WB TSS - OHVD up to CP25 4 17-May-25 20-May-25

TC3130 WB TSS - OHVD up to CP26 4 25-May-25 28-May-25

TC3140 WB TSS - OHVD up to CP27 4 02-Jun-25 05-Jun-25

Fire Board - Tunnel CrownFire Board - Tunnel Crown 32 01-May-25 01-Jun-25

D12535 WB TSS - Fire board - Tunnel Crown up to CP25 8 01-May-25 08-May-25

D12545 WB TSS - Fire board - Tunnel Crown up to CP26 8 09-May-25 16-May-25

D12555 WB TSS - Fire board - Tunnel Crown up to CP27 8 17-May-25 24-May-25

D12565 WB TSS - Fire board - Tunnel Crown up to CP28 8 25-May-25 01-Jun-25

Fire Board - Road levelFire Board - Road level 314 01-Oct-24 A 10-Aug-25

A229446510 CP22 to CP24 314 01-Oct-24 A 10-Aug-25

May Jun Jul
2025

TRA: Stoppage 1 before Rock Cover > 2m

WB TBM Tunnelling CH8847-8900 (Pilot tunnel section) (53m; 7R/wk, 15% TRA)

EB TSS - ISIG Stoppage at CH8446

EB TSS - Service Gal lery up to CP 25

EB TSS - FSI Room 3 - civil works (completed)

EB TSS - FSI Room 5 - civil works (completed)

EB TSS - FSI Room 7 - civil works (completed)

EB TSS - Low Point Sump Pit - RC works (completed)

EB TSS - Low Point Sump Pit waterproofing & testing (after TBM dismantling)

EB TSS - Corbel Stoppage at CP23

EB TSS - Corbel Structure up to CP24

EB - ISSG Assembly (subject to ISSG availability)

EB TSS - OHVD up to CP24

EB TSS - OHVD up to CP25

EB TSS - OHVD up to CP26

EB TSS - Road Barrier NCPS from CP22 to CP23

WB TSS - Service Gallery up to CP 27

WB TSS - Service Gallery up to CP 28

WB TSS - Low Point Sump Pit - RC works (completed)

WB TSS - Corbel Structure & Curing up to CP27

WB TSS - OHVD up to CP25

WB TSS - OHVD up to CP26

WB TSS - OHVD up to CP27

WB TSS - Fire board - Tunnel Crown up to CP25

WB TSS - Fire board - Tunnel Crown up to CP26

WB TSS - Fire board - Tunnel Crown up to CP27

WB TSS - Fire board - Tunnel Crown up to CP28
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Road BarrierRoad Barrier 528 13-May-24 A 23-Oct-25

A229447850 WB TSS - Road Barrier CPS up to CP26 6 02-May-25 10-May-25

A229447870 24 to 26 387 01-Oct-24 A 23-Oct-25
CPSCPS 353 13-May-24 A 01-May-25
TC10800 WB TSS - Road Barrier CPS at CH8381 353 13-May-24 A 01-May-25

NCPSNCPS 346 20-May-24 A 01-May-25
TC11000 WB TSS - Road Barrier NCPS at CH8318 346 20-May-24 A 01-May-25

E&M BracketsE&M Brackets 108 01-May-25 16-Aug-25

TC11060 WB TSS - E&M Brackets up to CP23 6 01-May-25 06-May-25

TC11240 WB TSS - E&M Brackets up to CP23-CP24 108 01-May-25 16-Aug-25

Tunnel Civil Works after TBM breakthoughTunnel Civil Works after TBM breakthough 27 19-May-25 14-Jun-25

Eastbound (EB)Eastbound (EB) 27 19-May-25 14-Jun-25

Fire Board - Tunnel Crown with deletion up to Ch8850Fire Board - Tunnel Crown with deletion up to Ch8850 27 19-May-25 14-Jun-25
CP21-26CP21-26 27 19-May-25 14-Jun-25
TC560 EB TSS - Fire Board - Tunnel Crown up to CP24 9 19-May-25 27-May-25

TC570 EB TSS - Fire Board - Tunnel Crown up to CP25 9 28-May-25 05-Jun-25

TC580 EB TSS - Fire Board - Tunnel Crown up to CP26 9 06-Jun-25 14-Jun-25

08 CKL Tunnel08 CKL Tunnel 246 25-Nov-24 A 28-Jul-25

Tunnel Structure before TBM breakthroughTunnel Structure before TBM breakthrough 194 25-Nov-24 A 06-Jun-25

Eastbound (EB)Eastbound (EB) 194 25-Nov-24 A 06-Jun-25

EB Type CEB Type C 137 25-Nov-24 A 16-May-25
OHVDOHVD 137 25-Nov-24 A 16-May-25
A2050 EB Type C - OHVD Formwork Modification & Relocation 137 25-Nov-24 A 16-May-25

EB Type A D&BrEB Type A D&Br 21 17-May-25 06-Jun-25
OHVDOHVD 21 17-May-25 06-Jun-25
A1800 EB D&Br - A1 OHVD Bay 5 21 17-May-25 06-Jun-25

Tunnel Civil Works before TBM breakthroughTunnel Civil Works before TBM breakthrough 169 10-Feb-25 A 28-Jul-25

Eastbound (EB)Eastbound (EB) 89 01-May-25 28-Jul-25

EB Type AEB Type A 73 17-May-25 28-Jul-25

A8980 CKL EB Type A - E&M Bracket 39 17-May-25 24-Jun-25

A229444530 EB - Type A - Road Barr ier 36 12-Jun-25 28-Jul-25

EB Type CEB Type C 82 01-May-25 21-Jul-25

A229450140 CKL EB Type C - MIMEP module installation 6 01-May-25 06-May-25

A229444520 CKL EB Type C2/C3 - Road Barrier 27 17-May-25 12-Jun-25

A229450120 CKL EB Type C2/C3 - Black paint 7 12-Jun-25 19-Jun-25

A229450110 CKL EB Type C2/C3 - E&M Bracket 27 25-Jun-25 21-Jul-25

EB Type A D&BrEB Type A D&Br 36 02-May-25 16-Jun-25

A229444700 EB Type A Dr&Bl - MIMEP module instal lation 36 02-May-25 16-Jun-25

EB EVB PortalEB EVB Portal 7 01-May-25 07-May-25

A229450160 CKL EB EVB Portal - Black paint 7 01-May-25 07-May-25

Westbound (WB)Westbound (WB) 14 01-May-25 14-May-25

WB Type AWB Type A 14 01-May-25 14-May-25
E&M BracketsE&M Brackets 14 01-May-25 14-May-25
A229450100 CKL WB - E&M Bracket up to CP32 14 01-May-25 14-May-25

Branch Tunnel (S01)Branch Tunnel (S01) 163 10-Feb-25 A 23-Jul-25

E&M BracketsE&M Brackets 163 10-Feb-25 A 23-Jul-25

A229450130 CKL S01 - E&M Bracket 163 10-Feb-25 A 23-Jul-25

09 Cross Passages09 Cross Passages 81 01-May-25 20-Jul-25

Cross Passages @ TSS (CP7 to CP29)Cross Passages @ TSS (CP7 to CP29) 27 23-Jun-25 20-Jul-25

CP25 to CP29CP25 to CP29 27 23-Jun-25 20-Jul-25

CP25CP25 27 23-Jun-25 20-Jul-25

TD0100 CP25 - EB - Tympanum Civil works CH8489 27 23-Jun-25 20-Jul-25

Cross Passages @ CKL Tunnel (CP30 to CP33)Cross Passages @ CKL Tunnel (CP30 to CP33) 78 01-May-25 17-Jul-25

CP32CP32 78 01-May-25 17-Jul-25

A229438446 CP32 - Backfi ll 26 01-May-25 26-May-25

May Jun Jul
2025

WB TSS - Road Barrier CPS up to CP26

WB TSS - Road Barrier CPS at CH8381

WB TSS - Road Barrier NCPS at CH8318

WB TSS - E&M Brackets up to CP23

EB TSS - Fire Board - Tunnel Crown up to CP24

EB TSS - Fire Board - Tunnel Crown up to CP25

EB TSS - Fire Board - Tunnel Crown up to CP26

EB Type C - OHVD Formwork Modification & Relocation

EB D&Br - A1 OHVD Bay 5

CKL EB Type A - E&M Bracket

EB - Type A - Road Barrier

CKL EB Type C - MIMEP module installation

CKL EB Type C2/C3 - Road Barrier

CKL EB Type C2/C3 - Black paint

CKL EB Type C2/C3 - E&M Bracket

EB Type A Dr&Bl - MIMEP module installation

CKL EB EVB Portal - Black paint

CKL WB - E&M Bracket up to CP32

CKL S01 - E&M Bracket

CP25 - EB - Tympanum Civil works CH8489

CP32 - Backfi ll
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A229438436 CP32 - Lining Structure 26 27-May-25 21-Jun-25

A229422590 CP32 - Collar 26 22-Jun-25 17-Jul-25

CP33CP33 66 01-May-25 05-Jul-25

A1900 CP33 - Rock Plug Excavation Preparation Works 40 01-May-25 09-Jun-25

A1710 CP33 - Rock Plug Excavation 26 10-Jun-25 05-Jul-25

10 East Ventilation Building - EVB10 East Ventilation Building - EVB 480 15-Mar-24 A 08-Jul-25

ABWF WorksABWF Works 160 10-Nov-24 A 19-Apr-25 A

ABWF - Door & Louvre installationABWF - Door & Louvre installation 160 10-Nov-24 A 19-Apr-25 A

EVB1510 EVB - Door installation 88 14-Jan-25 A 12-Apr-25 A

EVB1530 EVB - Louvre installation 160 10-Nov-24 A 19-Apr-25 A

E&M Works (by BYME)E&M Works (by BYME) 378 15-Mar-24 A 26-Jun-25

EVB1210 EVB - E&M works (B/F) 335 15-Mar-24 A 06-May-25

EVB1300 EVB - E&M works (LG3/F) 310 26-Apr-24 A 14-May-25

EVB1360 EVB - E&M works (LG2/F) 294 21-May-24 A 17-May-25

EVB1440 EVB - E&M works (LG1/F) 265 10-Jul-24 A 02-Jun-25

EVB1500 EVB - E&M works (G/F) 262 07-Aug-24 A 26-Jun-25

Statutory ProceduresStatutory Procedures 196 24-Dec-24 A 08-Jul-25

GBP & VAC submissionGBP & VAC submission 135 24-Dec-24 A 07-May-25

EVB1580 VAC submission & 3 mth approval period by FSD 135 24-Dec-24 A 07-May-25

Lift InstallationLift Installation 37 06-Apr-25 A 12-May-25

EVB1450 EMSD inspection & Issue Use Permit 37 06-Apr-25 A 12-May-25

FS Water SupplyFS Water Supply 189 31-Dec-24 A 08-Jul-25

EVB1410 EVB - Final Watermain installation after given full access 135 31-Dec-24 A 15-May-25

EVB1460 EVB - WWO 046 Part IV application & inspection 29 15-May-25 13-Jun-25

EVB1470 EVB - Water sampling test (by WSD) 12 13-Jun-25 25-Jun-25

EVB1490 EVB - Watermeter installation 11 27-Jun-25 08-Jul-25

Final T&C and FSI InspectionFinal T&C and FSI Inspection 21 13-Jun-25 04-Jul-25

EVB1550 EVB - FS 501 Submission (TBC) 0 13-Jun-25

EVB1560 FSI Inspection (TBC) 7 27-Jun-25* 04-Jul-25

11 Tunnel E&M Installation11 Tunnel E&M Installation 413 12-Aug-24 A 28-Sep-25

E&M - Cabling worksE&M - Cabling works 413 12-Aug-24 A 28-Sep-25

AGR & DPRAGR & DPR 120 01-Jun-25 28-Sep-25

DPR10060 DPR - EB E&M Installation 120 01-Jun-25 28-Sep-25

DPR10080 DPR - WB E&M Installation 120 01-Jun-25 28-Sep-25

SUS to CKLSUS to CKL 400 12-Aug-24 A 15-Sep-25

EastboundEastbound 358 20-Sep-24 A 12-Sep-25

E&MC1050 EB TSS - CP7-11 - E&M installation 282 20-Sep-24 A 28-Jun-25

E&MC1080 EB TSS - CP11-16 E&M installation 90 01-May-25* 29-Jul-25

E&MC1120 EB TSS - CP22-26 - E&M installation 90 01-May-25* 29-Jul-25

E&MC1020 EB LSCC - E&M Installation 60 15-Jun-25 13-Aug-25

E&MC1010 EB SUS - E&M Installation 301 22-Oct-24 A 18-Aug-25

E&MC1100 EB TSS - CP16-22 E&M installation 90 15-Jun-25 12-Sep-25

WestboundWestbound 400 12-Aug-24 A 15-Sep-25

E&MC1041 WB TSS - CP7-11 - E&M installation 314 12-Aug-24 A 21-Jun-25

E&MC1060 WB TSS - CP11-16 E&M installation 301 27-Sep-24 A 25-Jul-25

E&MC1030 WB SUS - E&M Installation 309 25-Oct-24 A 29-Aug-25

E&MC1110 WB TSS - CP24-26 E&M installation 90 01-Jun-25* 29-Aug-25

E&MC1070 WB TSS - CP16-21 E&M installation 90 10-Jun-25 08-Sep-25

E&MC1040 WB LSCC - E&M Installation 90 18-Jun-25 15-Sep-25

12 Projectwide TCSS Installation12 Projectwide TCSS Installation 676 12-Aug-24 A 18-Jun-26

EastboundEastbound 637 20-Sep-24 A 18-Jun-26

TE160 EB - TCSS Installation concurrent with E&M installation 637 20-Sep-24 A 18-Jun-26

WestboundWestbound 637 12-Aug-24 A 10-May-26

TE1170 WB - TCSS Installation concurrent with E&M installation 637 12-Aug-24 A 10-May-26

May Jun Jul
2025

CP32 - Lining Structure

CP32 - Collar

CP33 - Rock Plug Excavation Preparation Works

CP33 - Rock Plug Excavation

EVB - E&M works (B/F)

EVB - E&M works (LG3/F)

EVB - E&M works (LG2/F)

EVB - E&M works (LG1/F)

EVB - E&M works (G/F)

VAC submission & 3 mth approval period by FSD

EMSD inspection & Issue Use Permit

EVB - Final Watermain installation after given full access

EVB - WWO 046 Part IV application & inspection

EVB - Water sampling test (by WSD)

EVB - Watermeter installation

EVB - FS 501 Submission (TBC)

FSI Inspection (TBC)

EB TSS - CP7-11 - E&M installation

EB TSS - CP11-16 E&M installation

EB TSS - CP22-26 - E&M installation

WB TSS - CP7-11 - E&M installation

WB TSS - CP11-16 E&M installation
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14 Projectwide Final Works14 Projectwide Final Works 190 11-Jan-25 A 19-Jul-25

Tunnel Cladding (VE Panel)Tunnel Cladding (VE Panel) 190 11-Jan-25 A 19-Jul-25

EastboundEastbound 52 29-May-25 19-Jul-25

Typical Subframe & NicheTypical Subframe & Niche 52 29-May-25 19-Jul-25

VE10431 VE Panel - Niche - EB TSS CP7-12 CPS 7 29-May-25* 04-Jun-25

VE10441 VE Panel - Niche - EB TSS CP12-17 CPS 7 05-Jun-25* 11-Jun-25

VE10451 VE Panel - Niche - EB TSS CP17-22 CPS 7 12-Jun-25* 18-Jun-25

VE10260 VE Panel - Subframe - EB TSS CP7-12 CPS & NCPS 21 29-Jun-25* 19-Jul-25

WestboundWestbound 183 11-Jan-25 A 12-Jul-25

Typical Subframe & NicheTypical Subframe & Niche 183 11-Jan-25 A 12-Jul-25

VE10401 VE Panel - Niche - WB TSS CP7-12 CPS 7 01-May-25* 07-May-25

VE10070 VE Panel - Subframe - WB TSS CP12-17 CPS & NCPS 122 11-Jan-25 A 12-May-25

VE10381 VE Panel - Niche - WB CKL CP32 14 01-May-25 14-May-25

VE10391 VE Panel - Niche - WB TSS CP12-17 CPS 7 08-May-25* 14-May-25

VE10411 VE Panel - Niche - WB TSS CP17-22 CPS 7 15-May-25 21-May-25

VE10421 VE Panel - Niche - WB SUS CPS 7 22-May-25 28-May-25

VE10341 VE Panel - Subframe - WB CP32 to EVB Portal 12 01-Jun-25* 12-Jun-25

VE10060 VE Panel - Subframe - WB TSS CP7-12 CPS & NCPS 21 21-Jun-25* 12-Jul-25

Infrastructure WorksInfrastructure Works 178 07-Jan-25 A 03-Jul-25

05 Common Uitility Enclosure (CUE) (KD-39)05 Common Uitility Enclosure (CUE) (KD-39) 0 02-May-25 02-May-25

VO - Plantroom for CUE Sprinkler SystemVO - Plantroom for CUE Sprinkler System 0 02-May-25 02-May-25

Overall T&C and FSIOverall T&C and FSI 0 02-May-25 02-May-25

CUE10560 KD-39 - Completion of Section 13 - Ready for commissioning of CUE 0 02-May-25

06 Road S2006 Road S20 62 31-Mar-25 A 26-Jun-25

Addition of Planter (Non Critical)Addition of Planter (Non Critical) 40 31-Mar-25 A 28-May-25

A1140 S20 - Construction of Remaining Planter 40 31-Mar-25 A 28-May-25

Run-in Remaining WorksRun-in Remaining Works 42 02-May-25 26-Jun-25

A1000 S20 - Temporary Run-in Closure (subject to L10S Haul Raod Diversion)0 02-May-25*

A1100 S20 - Run-in Remaining Works 30 19-May-25 26-Jun-25

VO - Modification of Irrigation System at Charging Station Run-inVO - Modification of Irrigation System at Charging Station Run-in 12 02-May-25 17-May-25

A1070 S20 - Shrubs Reinstatement (Non Critical) 12 02-May-25 17-May-25

07 Road L10(N)07 Road L10(N) 125 01-Mar-25 A 03-Jul-25

L10(N) Landscape (KD-26)L10(N) Landscape (KD-26) 26 03-Jun-25 03-Jul-25

LN10110 L10(N) - Landscape softwork (TBC) 26 03-Jun-25 03-Jul-25

L10(N) Remaining worksL10(N) Remaining works 61 01-May-25 30-Jun-25

LN10100 Road L10N - Drainage T&C 21 01-May-25 21-May-25

LN10150 Road L10N - Final Paving works & Road Marking 20 11-Jun-25 30-Jun-25

L10 (N) Remaining Road Works (Subject to Manpower)L10 (N) Remaining Road Works (Subject to Manpower) 76 01-Mar-25 A 10-Jun-25

A229450260 L10 (N) - Landscape Softwork 10 29-Mar-25 A 12-Apr-25 A

A229450270 L10 (N) - Remaining Road Signage 67 01-Mar-25 A 29-May-25

A229450280 L10 (N) - Remaining Road Lighting 30 02-May-25 10-Jun-25

08 Road L10(S) & L1808 Road L10(S) & L18 147 07-Jan-25 A 02-Jun-25

L10(S) & L18 Landscape (KD-24)L10(S) & L18 Landscape (KD-24) 25 02-May-25 02-Jun-25

A229445711 KD-24 - Completion of Section 9B - Remaining Stage 5 Infrastructure Landscape0 02-Jun-25

A229445710 L10 (S) & L18 - Landscape softwork (TBC) 25 02-May-25* 02-Jun-25

L10(S) & L18 Remaining worksL10(S) & L18 Remaining works 30 01-May-25 30-May-25

Preparation for road openingPreparation for road opening 0 01-May-25 01-May-25

A229448750 L10 (S) & L18 ready for use 0 01-May-25

Roadside Area adjacent to L10(S)Roadside Area adjacent to L10(S) 30 01-May-25 30-May-25

RoadworksRoadworks 30 01-May-25 30-May-25

A229448810 Roadside Area adjacent to L10S - Road works 30 01-May-25* 30-May-25

Miscellaneous Road WorksMiscellaneous Road Works 92 07-Jan-25 A 08-May-25

A229450250 L10 (S) Footpath - Diversion (Container Walkway -> Permanent Footpath)0 02-May-25

A1190 L10 (S) Carriageway - Construction of Remaining Islands 92 07-Jan-25 A 08-May-25

May Jun Jul
2025

VE Panel - Niche - EB TSS CP7-12 CPS

VE Panel - Niche - EB TSS CP12-17 CPS

VE Panel - Niche - EB TSS CP17-22 CPS

VE Panel - Subframe - EB TSS CP7-12 CPS & NCPS

VE Panel - Niche - WB TSS CP7-12 CPS

VE Panel - Subframe - WB TSS CP12-17 CPS & NCPS

VE Panel - Niche - WB CKL CP32

VE Panel - Niche - WB TSS CP12-17 CPS

VE Panel - Niche - WB TSS CP17-22 CPS

VE Panel - Niche - WB SUS CPS

VE Panel - Subframe - WB CP32 to EVB Portal

VE Panel - Subframe - WB TSS CP7-12 CPS & NCPS

KD-39 - Completion of Section 13 - Ready for commissioning of CUE

S20 - Construction of Remaining Planter

S20 - Temporary Run-in Closure (subject to L10S Haul Raod Diversion)

S20 - Run-in Remaining Works

S20 - Shrubs Reinstatement (Non Critical)

L10(N) - Landscape softwork (TBC)

Road L10N - Drainage T&C

Road L10N - Final Paving works & Road Marking

L10 (N) - Remaining Road Signage

L10 (N) - Remaining Road Lighting

KD-24 - Completion of Section 9B - Remaining Stage 5 Infrastructure Landscape

L10 (S) & L18 - Landscape softwork (TBC)

L10 (S) & L18 ready for use

Roadside Area adjacent to L10S - Road works

L10 (S) Footpath - Diversion (Container Walkway -> Permanent Footpath)

L10 (S) Carriageway - Construction of Remaining Islands
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Activity ID Activity Name Dur Start Finish

Preparation for Road Opening (L10S)Preparation for Road Opening (L10S) 24 29-Mar-25 A 03-May-25

A1080 L10 (S) Carriageway - Container Walkway Removal 18 29-Mar-25 A 26-Apr-25 A

A229450210 L10 (S) Carriageway - F inal Paving Works & Road Marking 6 26-Apr-25 A 03-May-25

A229450220 L10 (S) - Site Access Change (Kai Tak Bridge Rd) 0 03-May-25

09 Footbridge FB-02 (KD-17 achieved)09 Footbridge FB-02 (KD-17 achieved) 51 08-Mar-25 A 17-May-25

FB-02 Remaining worksFB-02 Remaining works 51 08-Mar-25 A 17-May-25

KF64 reinstatementKF64 reinstatement 51 08-Mar-25 A 17-May-25

FB211150 KF64 Reinstatement - Handrail 51 08-Mar-25 A 17-May-25

May Jun Jul
2025

L10 (S) Carriageway - Container Walkway Removal

L10 (S) Carriageway - F inal Paving Works & Road Marking

L10 (S) - Site Access Change (Kai Tak Bridge Rd)

KF64 Reinstatement - Handrail
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Activity ID Activity Name Original Duration Early Start Early Finish Late Start Late Finish Actual Start Actual Finish Predecessor Details

Trunk Road T2 - Traffic Control & Surveillance System & Associated WorksTrunk Road T2 - Traffic Control & Surveillance System & Associated Works 705 01-May-25 17-Jan-26 19-Feb-24 31-Oct-26 24-May-23
Access DatesAccess Dates 75 01-May-25 15-Jul-25 03-Jun-24 14-Feb-25

AC1010a Portion 2 - LSCC to CP7 (CP Side) - WB 0 01-May-25 11-Sep-24

AC1010b Portion 2 - LSCC to CP7 (NCP Side) - WB 0 01-May-25 02-Oct-24

AC1010c Portion 2 - LSCC to CP7 (Under OHVD) - WB 0 01-May-25 27-Dec-24

AC1010e Portion 2 - LSCC to CP7 (Service Gallery) - WB 0 01-May-25 01-Feb-25

AC1030 Portion 4 - TKO-LTT (LT Interchange) 0 01-May-25 03-Jun-24

AC1040 Underpass S21 0 01-May-25 16-Jan-25

AC1050i Portion 2 - LS - CKL Tunnel CP7 to CP11 (Niche cabinet) - EB 0 01-May-25 10-Sep-24

AC1080h Portion 2 - LS - CKL Tunnel CP21 to CP24 (VSLS Signage Anchor) - 
WB

0 01-May-25 25-Jan-25

AC1090f Portion 2 - LS - CKL Main Tunnel CP29 to CP32 (Service Gallery) - 
EB

0 01-May-25 21-Jan-25

AC1090g Portion 2 - LS - CKL Main Tunnel CP30 to CP32 (Road Level) - WB 0 01-May-25 17-Sep-24

AC1090h Portion 2 - LS - CKL Main Tunnel CP30 to CP32 (Service Gallery) - 
WB

0 01-May-25 21-Jan-25

AC1010i Portion 2 - LSCC to CP7 (Service Gallery) - EB 0 15-May-25 01-Feb-25

AC1020 Portion 3 - CKL Branch Tunnel in TKO-LTT Site 0 30-May-25 23-Aug-24

AC1050j Portion 2 - LS - CKL Tunnel CP7 to CP11 (Niche cabinet) - WB 0 30-May-25 29-Sep-24

AC1010f Portion 2 - LSCC to CP7 (CP Side) - EB 0 01-Jun-25 23-Sep-24

AC1010g Portion 2 - LSCC to CP7 (Under OHVD) - EB 0 01-Jun-25 27-Dec-24

AC1080f Portion 2 - LS - CKL Tunnel CP24 to CP26 (Road Level) - WB 0 01-Jun-25 20-Sep-24

AC1010d Portion 2 - LSCC to CP7 (VSLS Signage Anchors & Niche Cabinet) - 
EB & WB

0 15-Jun-25 04-Oct-24

AC1010h Portion 2 - LSCC to CP7 (NCP Side) - EB 0 15-Jun-25 02-Oct-24

AC1060i Portion 2 - LS - CKL Tunnel CP11 to CP16 (Niche Cabinet) - EB & 
WB

0 15-Jun-25 17-Dec-24

AC1070i Portion 2 - LS - CKL Tunnel CP16 to CP21 (Niche Cabinet) - EB & 
WB

0 15-Jun-25 22-Jan-25

AC1080i Portion 2 - LS - CKL Tunnel CP21 to CP24 (Niche Cabinet) - WB 0 15-Jun-25 14-Feb-25

AC1090d Portion 2 - LS - CKL Tunnel CP26 to CP30 (Service Gallery) - WB 0 15-Jun-25 19-Dec-24

AC1090e Portion 2 - LS - CKL Main Tunnel CP29 to CP32 (Road Level) - EB 0 15-Jul-25 02-Sep-24

Milestones of Contract T2Milestones of Contract T2 0 01-May-25 01-May-25 27-Mar-25 27-Mar-25

KD1050 Commencement of Project-wide FSD Inspection - Contract T2 0 01-May-25 27-Mar-25

Summary by Cost CenterSummary by Cost Center 690 02-May-25 17-Jan-26 19-Feb-24 21-May-25 24-May-23
Cost Center B - Central SystemCost Center B - Central System 108 02-May-25 08-Sep-25 16-Aug-24 11-Apr-25

SC1090 SAT Plan Submission & Approval for Central System 78 02-May-25 04-Aug-25 07-Jan-25 11-Apr-25 DS3500: SS

SC1080 Site Installation of Central System 84 02-Jun-25 08-Sep-25 16-Aug-24 22-Jan-25 SW1100: SS, SW1120: SS, SW1960:
SS, SW1090: SS, SW1670: SS, 
SW1770: SS

Cost Center C - Traffic Control DevicesCost Center C - Traffic Control Devices 367 02-May-25 11-Dec-25 27-Jun-24 11-Apr-25 23-Sep-24

SC1200 SCT Plan Submission & Approval for Traffic Control Devices 0 02-May-25 12-Jun-25 23-Sep-24 22-Feb-25 23-Sep-24 DS2980: SS

SC1220 SAT Plan Submission & Approval for Traffic Control Devices 84 02-May-25 11-Aug-25 30-Dec-24 11-Apr-25 DS3540: SS

SC1210 Site Installation of Traffic Control Devices 181 09-May-25 11-Dec-25 27-Jun-24 09-Apr-25 SW1110: SS
Cost Center D - Communication SystemCost Center D - Communication System 234 02-May-25 08-Sep-25 16-Aug-24 22-Jan-25 28-Nov-24

40 41 42 43
Apr May Jun Jul

2025

CONTRACT NO. ED/2020/03
TRUNK ROAD T2

TRAFFIC CONTROL SURVEILLANCE SYSTEM AND ASSOCIATED WORKS
THREE MONTH ROLLING PROGRAMME

Remaining Work

Actual Work

Critical Activity
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Activity ID Activity Name Original Duration Early Start Early Finish Late Start Late Finish Actual Start Actual Finish Predecessor Details

SC1350 SAT Plan Submission & Approval for Communication System 0 02-May-25 07-May-25 28-Nov-24 31-Dec-24 28-Nov-24 DS3580: SS

SC1330 Site Installation of Communication System 52 10-Jul-25 08-Sep-25 16-Aug-24 22-Jan-25 SW1100: SS, SW1120: SS, SW1960:
SS

Cost Center E - CCTV SystemCost Center E - CCTV System 273 02-May-25 15-Oct-25 16-Aug-24 30-Apr-25 18-Nov-24

SC1480 SAT Plan Submission & Approval for CCTV System 0 02-May-25 14-Jun-25 18-Nov-24 28-Mar-25 18-Nov-24 DS3620: SS

SC1470 Site Installation of CCTV System 133 09-May-25 15-Oct-25 16-Aug-24 30-Apr-25 SW1060: SS, SW1940: SS
Cost Center F - PABX SystemCost Center F - PABX System 690 02-May-25 17-Jan-26 01-Nov-24 21-May-25 27-Jul-23

SC1560 Installation Drawing Preparation, Submission & Approval for PABX 
System

68 27-Jul-23 10-Apr-25 DS6010: SS

SC1610 SAT Plan Submission & Approval for PABX System 0 02-May-25 12-Jun-25 01-Nov-24 21-May-25 01-Nov-24 DS3660: SS

SC1590 Site Installation of PABX System 120 02-May-25 11-Nov-25 30-Dec-24 07-Apr-25 30-Dec-24 SW2380: SS

SC1620 SCT of PABX System 207 14-May-25 17-Jan-26 28-Jan-25 21-May-25 SW2770: SS, SW2770a: SS
Cost Center G - ET SystemCost Center G - ET System 251 02-May-25 28-Oct-25 21-Sep-24 21-Apr-25 27-Dec-24

SC1740 SAT Plan Submission & Approval for ET System 0 02-May-25 12-Jun-25 27-Dec-24 21-Apr-25 27-Dec-24 DS3700: SS

SC1720 Site Installation of ET System 142 12-May-25 28-Oct-25 21-Sep-24 22-Feb-25 SW2340: SS
Cost Center H - PA SystemCost Center H - PA System 190 02-May-25 28-Oct-25 01-Nov-24 07-May-25 01-Nov-24

SC1860 Site Installation of PA System 130 02-May-25 28-Oct-25 01-Nov-24 08-Mar-25 01-Nov-24 SW2370: SS, SW3170: FS

SC1870 SAT Plan Submission & Approval for PA System 0 02-May-25 20-May-25 18-Nov-24 07-May-25 18-Nov-24 DS3740: SS
Cost Center I - Radio SystemCost Center I - Radio System 363 02-May-25 18-Nov-25 22-Apr-24 21-Apr-25 03-Sep-24

SC1980 SCT Plan Submission & Approval for Radio System 0 02-May-25 24-May-25 03-Sep-24 15-Mar-25 03-Sep-24 DS3220: SS

SC1930 Installation Drawing Preparation, Submission & Approval for Radio 
System

60 02-May-25 14-Jul-25 22-Apr-24 09-Oct-24 DS6130: SS

SC2000 SAT Plan Submission & Approval for Radio System 84 02-May-25 11-Aug-25 09-Jan-25 21-Apr-25 DS3780: SS

SC1990 Site Installation of Radio System 147 26-May-25 18-Nov-25 10-Sep-24 22-Feb-25 SW2390: SS
Cost Center J - Detection SystemCost Center J - Detection System 562 02-May-25 15-Oct-25 16-Aug-24 30-Apr-25 24-May-23

SC2060 Installation Drawing Preparation, Submission & Approval for 
Detection System

124 24-May-23 02-Apr-25 DS6170: SS

SC2110 SCT Plan Submission & Approval for Detection System 0 02-May-25 02-May-25 02-Nov-24 17-Jan-25 02-Nov-24 DS3260: SS

SC2130 SAT Plan Submission & Approval for Detection System 84 02-May-25 11-Aug-25 04-Jan-25 16-Apr-25 DS3820: SS

SC2120 Site Installation of Detection System 133 09-May-25 15-Oct-25 16-Aug-24 30-Apr-25 SW1070: SS, SW1250: SS
Cost Center K - Manual Fallback SystemCost Center K - Manual Fallback System 183 02-May-25 11-Aug-25 12-Nov-24 22-Feb-25 31-Dec-24

SC2240 Site Installation of Manual Fallback System 0 02-May-25 11-Aug-25 25-Nov-24 25-Nov-24 31-Dec-24 EM1110: FS

SC2270 SAT Plan Submission & Approval for Manual Fallback System 84 02-May-25 11-Aug-25 12-Nov-24 22-Feb-25 DS3860: SS
Cost Center L - Speed Enforcement SystemCost Center L - Speed Enforcement System 401 02-May-25 27-Dec-25 19-Feb-24 21-May-25 28-Aug-24

SC2370 SCT Plan Submission & Approval for Speed Enforcement System 98 02-May-25 12-Jun-25 28-Aug-24 22-Mar-25 28-Aug-24 DS3380: SS

SC2380 Reliability Test Plan Submission & Approval for Speed Enforcement 
System

84 02-May-25 12-Jun-25 21-Dec-24 11-Apr-25 21-Dec-24 DS3940: SS

SC2340 Installation Drawing Preparation, Submission & Approval for Speed 
Enforcement System

60 02-May-25 14-Jul-25 19-Feb-24 10-Mar-25 DS6290: SS

SC2390 Site Installation of Speed Enforcement System 114 02-Jun-25 15-Oct-25 14-Oct-24 22-Mar-25 SW2330: SS

SC2400 SCT of Speed Enforcement System 165 13-Jun-25 27-Dec-25 24-Mar-25 21-May-25 DS8860: FS
Cost Center M - Power Distribution SystemCost Center M - Power Distribution System 346 04-Jul-25 30-Oct-25 15-Oct-24 21-Mar-25 04-Sep-24

SC2490 SCT Plan Submission & Approval for Power Distribution System 0 04-Sep-24 25-Apr-25 DS3420: SS

SC2480 Site Installation of Power Distribution System 99 04-Jul-25 30-Oct-25 15-Oct-24 21-Mar-25 SW1920: SS, SW2250: SS
Operation FacilitiesOperation Facilities 182 02-May-25 11-Aug-25 19-Aug-24 11-Apr-25 31-Dec-24

SC2680 Site Installation of Operation Facilities 0 02-May-25 23-Jul-25 07-Nov-24 07-Nov-24 31-Dec-24 EM1120: FS

SC2630 Installation Drawing Preparation, Submission & Approval for 
Operation Facilities

53 02-May-25 05-Jul-25 19-Aug-24 22-Oct-24 DS6250: SS

SC2710 SAT Plan Submission & Approval for Operation Facilities 84 02-May-25 11-Aug-25 30-Dec-24 11-Apr-25 DS3900: SS
Design & SubmissionsDesign & Submissions 304 02-May-25 02-May-25 27-Aug-24 25-Jun-25 29-Aug-23
FSP Submissions (42 Working Days after Commencement of FSP)FSP Submissions (42 Working Days after Commencement of FSP) 304 02-May-25 02-May-25 27-Aug-24 25-Jun-25 29-Aug-23
FSP Batch 1 SubmissionFSP Batch 1 Submission 304 02-May-25 02-May-25 27-Aug-24 25-Jun-25 29-Aug-23
Central SystemCentral System 304 02-May-25 02-May-25 27-Aug-24 25-Jun-25 29-Aug-23
Traffic Plan Review & CombineTraffic Plan Review & Combine 140 02-May-25 02-May-25 27-Aug-24 27-Aug-24 28-Dec-23

40 41 42 43
Apr May Jun Jul

2025
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Activity ID Activity Name Original Duration Early Start Early Finish Late Start Late Finish Actual Start Actual Finish Predecessor Details

DS7300 Traffic Plan Review & Combine Workshop 140 02-May-25 02-May-25 27-Aug-24 27-Aug-24 28-Dec-23 DS1830: FS 22
IT Security Risk Assessment PlanIT Security Risk Assessment Plan 30 02-May-25 02-May-25 25-Jun-25 25-Jun-25 29-Aug-23
DS7440 Approval on IT Security Risk Assessment Plan 30 02-May-25 02-May-25 25-Jun-25 25-Jun-25 29-Aug-23 DS7430: FS

Interface Coordination & Integration with Other PartiesInterface Coordination & Integration with Other Parties 297 02-May-25 28-Jul-25 06-Apr-24 30-Sep-25 17-May-24
Interfacing Coordination with TKO-LTT (Civil)Interfacing Coordination with TKO-LTT (Civil) 250 02-May-25 02-Jun-25 02-Sep-25 30-Sep-25 17-May-24
Detail Interfacing Management Plan (DIMP)Detail Interfacing Management Plan (DIMP) 250 02-May-25 02-Jun-25 02-Sep-25 30-Sep-25 17-May-24

DS6780 Comment on DIMP with TKO-LTT (Civil) 17 02-May-25 02-May-25 02-Sep-25 02-Sep-25 17-May-24 DS6770: FS

DS6790 Resubmit DIMP with TKO-LTT (Civil) 16 03-May-25 22-May-25 03-Sep-25 20-Sep-25 DS6780: FS

DS6800 Approval of DIMP with TKO-LTT (Civil) 8 23-May-25 02-Jun-25 22-Sep-25 30-Sep-25 DS6790: FS
Interfacing Coordination with T2Interfacing Coordination with T2 72 02-May-25 28-Jul-25 06-Apr-24 03-Jul-24
Preliminary Interfacing Management Plan (PIMP)Preliminary Interfacing Management Plan (PIMP) 72 02-May-25 28-Jul-25 06-Apr-24 03-Jul-24

DS6890 Prepare & Submit PIMP with T2 24 02-May-25 30-May-25 06-Apr-24 04-May-24 DS2680: FS 211

DS6900 Comment on PIMP with T2 24 02-Jun-25 28-Jun-25 06-May-24 03-Jun-24 DS6890: FS

DS6910 Resubmit PIMP with T2 12 30-Jun-25 14-Jul-25 04-Jun-24 18-Jun-24 DS6900: FS

DS6920 Approval of PIMP with T2 12 15-Jul-25 28-Jul-25 19-Jun-24 03-Jul-24 DS6910: FS
Drawing & Installation Method Statement SubmissionsDrawing & Installation Method Statement Submissions 490 02-May-25 14-Jul-25 19-Feb-24 31-Oct-26 10-Aug-23
Installation Drawing SubmissionInstallation Drawing Submission 490 02-May-25 14-Jul-25 19-Feb-24 10-Mar-25 25-Feb-25
PABX SystemPABX System 427 25-Feb-25 10-Apr-25

DS9010 Resubmit Installation Drawing for PABX System 12 25-Feb-25 01-Apr-25 DS6040: FS

DS9020 Approval of Installation Drawing for PABX System 12 02-Apr-25 10-Apr-25 DS9010: FS, SC1560: FF
Radio SystemRadio System 60 02-May-25 14-Jul-25 22-Apr-24 09-Oct-24

DS6130 Prepare & Submit Installation Drawing for Radio System 12 02-May-25 16-May-25 22-Apr-24 06-May-24 DS2154: FS

DS6140 Comment on Installation Drawing for Radio System 24 17-May-25 14-Jun-25 13-Aug-24 09-Sep-24 DS6130: FS

DS6150 Resubmit Installation Drawing for Radio System 12 16-Jun-25 28-Jun-25 10-Sep-24 24-Sep-24 DS6140: FS

DS6160 Approval of Installation Drawing for Radio System 12 30-Jun-25 14-Jul-25 25-Sep-24 09-Oct-24 DS6150: FS, SC1930: FF
Detection SystemDetection System 12 18-Mar-25 02-Apr-25

DS8980 Approval of Installation Drawing for Detection System 12 18-Mar-25 02-Apr-25 DS8970: FS, SC2060: FF
Operation FacilityOperation Facility 53 02-May-25 05-Jul-25 19-Aug-24 22-Oct-24

DS6250 Prepare & Submit Installation Drawing for Operation Facility 5 02-May-25 08-May-25 19-Aug-24 23-Aug-24 DS2532: FS

DS6260 Comment on Installation Drawing for Operation Facility 24 09-May-25 06-Jun-25 24-Aug-24 21-Sep-24 DS6250: FS

DS6270 Resubmit Installation Drawing for Operation Facility 12 07-Jun-25 20-Jun-25 23-Sep-24 07-Oct-24 DS6260: FS

DS6280 Approval of Installation Drawing for Operation Facility 12 21-Jun-25 05-Jul-25 08-Oct-24 22-Oct-24 DS6270: FS, SC2630: FF
Speed Enforcement SystemSpeed Enforcement System 60 02-May-25 14-Jul-25 19-Feb-24 10-Mar-25

DS6290 Prepare & Submit Installation Drawing for Speed Enforcement 
System

12 02-May-25 16-May-25 19-Feb-24 02-Mar-24 DS2472: FS

DS6300 Comment on Installation Drawing for Speed Enforcement System 24 17-May-25 14-Jun-25 10-Jan-25 10-Feb-25 DS6290: FS

DS6310 Resubmit Installation Drawing for Speed Enforcement System 12 16-Jun-25 28-Jun-25 11-Feb-25 24-Feb-25 DS6300: FS

DS6320 Approval of Installation Drawing for Speed Enforcement System 12 30-Jun-25 14-Jul-25 25-Feb-25 10-Mar-25 DS6310: FS, SC2340: FF

Installation Method Statement SubmissionInstallation Method Statement Submission 424 02-May-25 28-May-25 06-Oct-26 31-Oct-26 10-Aug-23
Power Distribution SystemPower Distribution System 424 02-May-25 28-May-25 06-Oct-26 31-Oct-26 10-Aug-23

DS6550 Resubmit Installation Method Statement for Power Distribution 
System

6 02-May-25 14-May-25 06-Oct-26 16-Oct-26 10-Aug-23 DS6540: FS

DS6560 Approval of Installation Method Statement for Power Distribution 
System

12 15-May-25 28-May-25 17-Oct-26 31-Oct-26 DS6550: FS

SCT Plan SubmissionsSCT Plan Submissions 313 02-May-25 12-Jun-25 11-Jan-25 22-Mar-25 24-Dec-24
Traffic Control DevicesTraffic Control Devices 286 02-May-25 12-Jun-25 11-Jan-25 22-Feb-25 11-Feb-25

DS8910 Resubmission of SCT Plan for Traffic Control Devices 12 02-May-25 14-May-25 11-Jan-25 22-Jan-25 11-Feb-25 DS3010: FS

DS8920 Approval of SCT Plan for Traffic Control Devices 24 15-May-25 12-Jun-25 23-Jan-25 22-Feb-25 DS8910: FS, SC1200: FF
Radio SystemRadio System 311 02-May-25 24-May-25 22-Feb-25 15-Mar-25 18-Mar-25

DS8990 Resubmission of SCT Plan for Radio System 12 18-Mar-25 24-Apr-25 DS3250: FS

DS9000 Approval of SCT Plan for Radio System 24 02-May-25 24-May-25 22-Feb-25 15-Mar-25 25-Apr-25 SC1980: FF, DS8990: FS
Detection SystemDetection System 313 02-May-25 02-May-25 17-Jan-25 17-Jan-25 31-Dec-24

DS3280 Resubmission of SCT Plan for Detection System 12 31-Dec-24 01-Apr-25 DS3270: FS
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Activity ID Activity Name Original Duration Early Start Early Finish Late Start Late Finish Actual Start Actual Finish Predecessor Details

DS3290 Approval of SCT Plan for Detection System 24 02-May-25 02-May-25 17-Jan-25 17-Jan-25 02-Apr-25 SC2110: FF, DS3280: FS
Speed Enforcement SystemSpeed Enforcement System 311 02-May-25 12-Jun-25 12-Feb-25 22-Mar-25 24-Dec-24

DS8850 Resubmission of SCT Plan for Speed Enforcement System 12 02-May-25 14-May-25 12-Feb-25 22-Feb-25 24-Dec-24 DS3410: FS

DS8860 Approval of SCT Plan for Speed Enforcement System 24 15-May-25 12-Jun-25 24-Feb-25 22-Mar-25 DS8850: FS, SC2370: FF
Power Distribution SystemPower Distribution System 262 19-Mar-25 25-Apr-25

DS9030 Resubmission of SCT Plan for Power Distribution System 12 19-Mar-25 01-Apr-25 DS3450: FS

DS9040 Approval of SCT Plan for Power Distribution System 24 02-Apr-25 25-Apr-25 SC2490: FF, DS9030: FS
SAT Plan SubmissionsSAT Plan Submissions 353 02-May-25 11-Aug-25 12-Nov-24 21-May-25 14-Jan-25
Central SystemCentral System 78 02-May-25 04-Aug-25 07-Jan-25 11-Apr-25

DS3500 Submission of Central System SAT Plan 18 02-May-25 23-May-25 07-Jan-25 27-Jan-25 DS2940: FS

DS3510 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 24-May-25 21-Jun-25 28-Jan-25 27-Feb-25 DS3500: FS

DS3520 Resubmission of SAT Plan for Central System 12 23-Jun-25 07-Jul-25 28-Feb-25 13-Mar-25 DS3510: FS

DS3530 Approval of SAT Plan for Central System 24 08-Jul-25 04-Aug-25 14-Mar-25 11-Apr-25 SC1090: FF, DS3520: FS
Traffic Control DevicesTraffic Control Devices 84 02-May-25 11-Aug-25 30-Dec-24 11-Apr-25

DS3540 Submission of Traffic Control Devices System SAT Plan 24 02-May-25 30-May-25 30-Dec-24 27-Jan-25 DS2980: FS

DS3550 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 02-Jun-25 28-Jun-25 28-Jan-25 27-Feb-25 DS3540: FS

DS3560 Resubmission of SAT Plan for Traffic Control Devices 12 30-Jun-25 14-Jul-25 28-Feb-25 13-Mar-25 DS3550: FS

DS3570 Approval of SAT Plan for Traffic Control Devices 24 15-Jul-25 11-Aug-25 14-Mar-25 11-Apr-25 SC1220: FF, DS3560: FS
Communication SystemCommunication System 305 02-May-25 07-May-25 27-Dec-24 31-Dec-24 17-Jan-25

DS3600 Resubmission of SAT Plan for Communication System 12 17-Jan-25 07-Apr-25 DS3590: FS

DS3610 Approval of SAT Plan for Communication System 24 02-May-25 07-May-25 27-Dec-24 31-Dec-24 08-Apr-25 SC1350: FF, DS3600: FS
CCTV SystemCCTV System 289 02-May-25 14-Jun-25 15-Feb-25 28-Mar-25 14-Jan-25

DS3640 Resubmission of SAT Plan for CCTV System 12 02-May-25 16-May-25 15-Feb-25 28-Feb-25 14-Jan-25 DS3630: FS

DS3650 Approval of SAT Plan for CCTV System 24 17-May-25 14-Jun-25 01-Mar-25 28-Mar-25 SC1480: FF, DS3640: FS
PABX SystemPABX System 28 02-May-25 12-Jun-25 10-Apr-25 21-May-25 27-Mar-25

DS9050 Resubmission of SAT Plan for PABX System 12 02-May-25 14-May-25 10-Apr-25 21-Apr-25 27-Mar-25 DS3690: FS

DS9060 Approval of SAT Plan for PABX System 24 15-May-25 12-Jun-25 22-Apr-25 21-May-25 SC1610: FF, DS9050: FS
ET SystemET System 61 02-May-25 12-Jun-25 12-Mar-25 21-Apr-25 19-Feb-25

DS3720 Resubmission of SAT Plan for ET System 12 02-May-25 14-May-25 12-Mar-25 22-Mar-25 19-Feb-25 DS3710: FS

DS3730 Approval of SAT Plan for ET System 24 15-May-25 12-Jun-25 24-Mar-25 21-Apr-25 SC1740: FF, DS3720: FS
PA SystemPA System 24 02-May-25 20-May-25 18-Apr-25 07-May-25 21-Mar-25

DS3770 Approval of SAT Plan for PA System 24 02-May-25 20-May-25 18-Apr-25 07-May-25 21-Mar-25 SC1870: FF, DS3760: FS
Radio SystemRadio System 84 02-May-25 11-Aug-25 09-Jan-25 21-Apr-25

DS3780 Submission of Radio System SAT Plan 24 02-May-25 30-May-25 09-Jan-25 08-Feb-25 DS3220: FS 48

DS3790 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 02-Jun-25 28-Jun-25 10-Feb-25 08-Mar-25 DS3780: FS

DS3800 Resubmission of SAT Plan for Radio System 12 30-Jun-25 14-Jul-25 10-Mar-25 22-Mar-25 DS3790: FS

DS3810 Approval of SAT Plan for Radio System 24 15-Jul-25 11-Aug-25 24-Mar-25 21-Apr-25 SC2000: FF, DS3800: FS
Detection SystemDetection System 84 02-May-25 11-Aug-25 04-Jan-25 16-Apr-25

DS3820 Submission of Detection System SAT Plan 24 02-May-25 30-May-25 04-Jan-25 04-Feb-25 DS3260: FS 72

DS3830 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 02-Jun-25 28-Jun-25 05-Feb-25 04-Mar-25 DS3820: FS

DS3840 Resubmission of SAT Plan for Detection System 12 30-Jun-25 14-Jul-25 05-Mar-25 18-Mar-25 DS3830: FS

DS3850 Approval of SAT Plan for Detection System 24 15-Jul-25 11-Aug-25 19-Mar-25 16-Apr-25 SC2130: FF, DS3840: FS
Manual Fallback Control SystemManual Fallback Control System 84 02-May-25 11-Aug-25 12-Nov-24 22-Feb-25

DS3860 Submission of Manual Fallback Control System SAT Plan 24 02-May-25 30-May-25 12-Nov-24 09-Dec-24 DS3300: FS

DS3870 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 02-Jun-25 28-Jun-25 10-Dec-24 08-Jan-25 DS3860: FS

DS3880 Resubmission of SAT Plan for Manual Fallback Control System 12 30-Jun-25 14-Jul-25 09-Jan-25 22-Jan-25 DS3870: FS

DS3890 Approval of SAT Plan for Manual Fallback Control System 24 15-Jul-25 11-Aug-25 23-Jan-25 22-Feb-25 SC2270: FF, DS3880: FS
Operation FacilityOperation Facility 84 02-May-25 11-Aug-25 30-Dec-24 11-Apr-25

DS3900 Submission of Operation Facility SAT Plan 24 02-May-25 30-May-25 30-Dec-24 27-Jan-25 DS3340: FS
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DS3910 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 02-Jun-25 28-Jun-25 28-Jan-25 27-Feb-25 DS3900: FS

DS3920 Resubmission of SAT Plan for Operation Facility 12 30-Jun-25 14-Jul-25 28-Feb-25 13-Mar-25 DS3910: FS

DS3930 Approval of SAT Plan for Operation Facility 24 15-Jul-25 11-Aug-25 14-Mar-25 11-Apr-25 SC2710: FF, DS3920: FS
Speed Enforcement SystemSpeed Enforcement System 50 02-May-25 12-Jun-25 03-Mar-25 11-Apr-25 22-Feb-25

DS3960 Resubmission of Reliability Test Plan for Speed Enforcement System 12 02-May-25 14-May-25 03-Mar-25 13-Mar-25 22-Feb-25 DS3950: FS

DS3970 Approval of Reliability Test Plan for Speed Enforcement System 24 15-May-25 12-Jun-25 14-Mar-25 11-Apr-25 SC2380: FF, DS3960: FS

Training Document & O&M Manual Submission for T2/TKOLTT TCSSTraining Document & O&M Manual Submission for T2/TKOLTT TCSS 65 02-May-25 19-Jul-25 06-Jun-26 22-Aug-26

DS3980 Submit Document for System Description 6 02-May-25 09-May-25 06-Jun-26 12-Jun-26 DS3580: SS 30

DS4010 Submit System Administration Manual 11 10-May-25 22-May-25 13-Jun-26 26-Jun-26 DS3980: FS

DS4020 Submit Training Manual 48 23-May-25 19-Jul-25 27-Jun-26 22-Aug-26 DS4010: FS
Site Installation and Testing & CommissioningSite Installation and Testing & Commissioning 427 02-May-25 30-Sep-25 31-May-24 28-Apr-25 01-Apr-24
Portion 4 - TKO-LTT (LT Interchange)Portion 4 - TKO-LTT (LT Interchange) 101 02-May-25 30-Aug-25 03-Jun-24 25-Nov-24

SW1020 Inpect Civil Provisions & Submit Inspection Report 12 02-May-25 16-May-25 03-Jun-24 17-Jun-24 DS6600: FS, DS6680: FS, DS6760: 
FS, DS6840: FS, AC1030: SS

SW1030 Rectify Civil Provision Defects by Others 18 17-May-25 07-Jun-25 27-Jun-24 18-Jul-24 SW1020: FS
Installation WorksInstallation Works 96 09-May-25 30-Aug-25 08-Jun-24 25-Nov-24

SW1040 Install Cable Containments 48 09-May-25 05-Jul-25 08-Jun-24 05-Aug-24 DS6400: FS, DS6540: FS, SW1020: 
SS 5

SW1060 Install CCTV Camera 36 09-May-25 20-Jun-25 16-Aug-24 27-Sep-24 DS4090: FS, DS6440: FS, SW1040: 
SS, SW1930: SS

SW1070 Install Detection Camera 36 09-May-25 20-Jun-25 16-Aug-24 27-Sep-24 DS4490: FS, DS6440: FS, DS7500: 
FS, SW1040: SS, SW1930: SS

SW1110 Install Traffic Control Devices 48 09-May-25 05-Jul-25 27-Jun-24 22-Aug-24 DS2810: FS, EM1650: FS, DS8250: 
FS, SW1040: SS, SW1930: SS

SW1130 Install VSLS on Gantry 14 26-May-25 11-Jun-25 02-Sep-24 17-Sep-24 SC1210: FF, DS2810: FS, EM1650: 
FS, DS8250: FS, SW1040: SS 14

SW1140 Install PVMS on Gantry 14 26-May-25 11-Jun-25 04-Jul-24 19-Jul-24 SC1210: FF, EM1030: FS, DS2810: 
FS, EM1650: FS, DS8250: FS, 
SW1040: SS 14

SW1080 Laying of Signal Cable - the 1st Section 54 27-May-25 30-Jul-25 26-Jul-24 27-Sep-24 DS8480: FS, DS8580: FS, SW1040: 
SS 15, SW1930: SS 15

SW1050 Install Equipment Racks 24 11-Jun-25 09-Jul-25 19-Jul-24 15-Aug-24 SW1140: SS 13, SW1030: FS

SW1170 Install Manual Barriers 24 17-Jun-25 15-Jul-25 29-Oct-24 25-Nov-24 SW1130: FS, SW1140: SS 18

SW1160 Laying of Leaky Cable 48 07-Jul-25 30-Aug-25 23-Aug-24 21-Oct-24 SW1040: FS, SW1110: FS, SW1930:
FS

SW1100 Install Server Equipment 36 10-Jul-25 20-Aug-25 16-Aug-24 27-Sep-24 DS4440: FS, DS4340: FS, SW1050: 
FS

SW1120 Install Equipment in Kiosk C 12 10-Jul-25 23-Jul-25 13-Sep-24 27-Sep-24 DS4340: FS, DS4440: FS, SW1050: 
FS

Portion 1 - South Apron Up to SUSPortion 1 - South Apron Up to SUS 96 02-May-25 25-Aug-25 31-May-24 25-Nov-24 24-Mar-25

SW1210 Inspect Civil Provisions & Submit Inspection Report 12 02-May-25 16-May-25 31-May-24 14-Jun-24 AC1000: SS

SW1220 Rectify Civil Provision Defects by Others 18 17-May-25 07-Jun-25 15-Jun-24 06-Jul-24 SW1210: FS
Installation WorksInstallation Works 76 27-May-25 25-Aug-25 18-Jul-24 25-Nov-24 24-Mar-25

SW1260 Signal Cable Laying - the 1st Section 14 24-Mar-25 15-Apr-25 SW1230: SS 18

SW1350 Signal Cable Laying - the 2nd Section 54 27-May-25 30-Jul-25 21-Sep-24 25-Nov-24 SW1260: FS 33

SW1230 Install Cable Containments - the 1st Section 48 09-Jun-25 04-Aug-25 18-Jul-24 11-Sep-24 SC2480: FF, DS6404: FS, DS6540: 
FS, SW1220: FS

SW1250 Install Detection Cameras 24 23-Jun-25 21-Jul-25 07-Oct-24 04-Nov-24 DS4490: FS, DS6440: FS, DS7500: 
FS, SW1230: SS 12, SW2000: SS 12
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SW1240 Install CCTV Camera 24 29-Jul-25 25-Aug-25 07-Oct-24 04-Nov-24 SC1470: FF, DS4090: FS, DS6440: 
FS, SW1230: SS 42

Portion 2 - Tunnel Section, Service Gallery, WVB & EVBPortion 2 - Tunnel Section, Service Gallery, WVB & EVB 427 02-May-25 30-Sep-25 19-Jun-24 28-Apr-25 01-Apr-24
Tunnel SectionTunnel Section 196 02-May-25 30-Sep-25 19-Jun-24 28-Apr-25 15-Jan-25
Tunnel Section - LSCC to CP7Tunnel Section - LSCC to CP7 80 02-May-25 06-Aug-25 11-Sep-24 07-Apr-25

SW3080 Inspect Civil Provisions & Submit Inspection Report 3 02-May-25 06-May-25 11-Sep-24 13-Sep-24 AC1010a: SS

SW3090 Rectify Civil Provision Defects by Others 6 07-May-25 13-May-25 14-Sep-24 21-Sep-24 SW3080: FS
East BoundEast Bound 70 15-May-25 06-Aug-25 23-Sep-24 07-Apr-25
SW3020aInstall ET (Service Gallery) 5 15-May-25 20-May-25 18-Feb-25 22-Feb-25 AC1010i: SS

SW3050 Install PA in Service Gallery 19 15-May-25 06-Jun-25 15-Mar-25 07-Apr-25 AC1010i: SS

SW3060 Install PABX in Service Gallery 19 15-May-25 06-Jun-25 15-Mar-25 07-Apr-25 SW3050: SS, AC1010i: SS

SW3070 Install Radio System in Service Gallery 19 15-May-25 06-Jun-25 01-Feb-25 22-Feb-25 AC1010i: SS

SW2980 Install Cable Containment (CP Side) 9 02-Jun-25 11-Jun-25 23-Sep-24 03-Oct-24 SW3090: FS, AC1010f: SS

SW2990 Install CCTV Camera 19 12-Jun-25 04-Jul-25 05-Feb-25 26-Feb-25 SW2980: FS, AC1010g: SS

SW3000 Install Detection Camera 18 12-Jun-25 03-Jul-25 27-Dec-24 17-Jan-25 SW2980: FS, AC1010g: SS

SW3010 Install SEC Camera 7 12-Jun-25 19-Jun-25 15-Mar-25 22-Mar-25 SW2980: FS

SW3030 Install Traffic Control Devices 9 12-Jun-25 21-Jun-25 13-Feb-25 22-Feb-25 SW2980: FS, AC1010g: SS

SW2980aInstall Cable Containment (NCP Side) 9 16-Jun-25 25-Jun-25 02-Oct-24 12-Oct-24 AC1010h: SS, AC1010h: SF

SW3040 Install VSLS (CP Side) 10 16-Jun-25 26-Jun-25 04-Oct-24 16-Oct-24 AC1010d: SS, SW2980: FS

SW3020 Install ET (Road Level) 5 26-Jun-25 02-Jul-25 23-Oct-24 28-Oct-24 SW2980a: FS, AC1010d: SS

SW3040aInstall VSLS (NCP Side) 10 27-Jun-25 09-Jul-25 17-Oct-24 28-Oct-24 AC1010d: SS, SW3040: FS, 
SW2980a: FS

SW2461 Signal Cable Laying and Termination (WVB to CP7) (CP Side) 12 10-Jul-25 23-Jul-25 29-Oct-24 11-Nov-24 SW2980: FS, SW3020: FS, SW3040:
FS, SW3040a: FS

SW2462 Signal Cable Laying and Termination (WVB to CP7) (NCP Side) 12 24-Jul-25 06-Aug-25 12-Nov-24 25-Nov-24 SW2461: FS, SW2980a: FS

SW2463 Install GOFS (WVB to CP7) 12 24-Jul-25 06-Aug-25 12-Nov-24 25-Nov-24 SW2461: FS, SW2980a: FS
West BoundWest Bound 56 02-May-25 09-Jul-25 02-Oct-24 07-Apr-25
SW3100aInstall Cable Containment (NCP Side) 9 02-May-25 13-May-25 02-Oct-24 12-Oct-24 AC1010b: SS

SW3140aInstall ET (Service Gallery) 5 02-May-25 08-May-25 18-Feb-25 22-Feb-25 AC1010e: SS

SW3170 Install PA in Service Gallery 19 02-May-25 24-May-25 15-Feb-25 08-Mar-25 AC1010e: SS

SW3180 Install PABX in Service Gallery 19 02-May-25 24-May-25 15-Mar-25 07-Apr-25 AC1010e: SS

SW3190 Install Radio System in Service Gallery 19 02-May-25 24-May-25 01-Feb-25 22-Feb-25 AC1010e: SS

SW3100 Install Cable Containment (CP Side) 9 14-May-25 23-May-25 02-Oct-24 12-Oct-24 AC1010a: SS, SW3090: FS

SW3110 Install CCTV Camera 19 24-May-25 16-Jun-25 05-Feb-25 26-Feb-25 SW3100: FS, AC1010c: SS

SW3120 Install Detection Camera 18 24-May-25 14-Jun-25 27-Dec-24 17-Jan-25 SW3100: FS, AC1010c: SS

SW3130 Install SEC Camera 7 24-May-25 02-Jun-25 15-Mar-25 22-Mar-25 SW3100: FS

SW3150 Install Traffic Control Devices 9 24-May-25 04-Jun-25 13-Feb-25 22-Feb-25 SW3100: FS, AC1010c: SS

SW3140 Install ET (Road Level) 5 16-Jun-25 20-Jun-25 18-Feb-25 22-Feb-25 AC1010d: SS

SW3160 Install VSLS (CP Side) 10 16-Jun-25 26-Jun-25 28-Jan-25 11-Feb-25 SW3100: FS, AC1010d: SS

SW3160aInstall VSLS (NCP Side) 10 27-Jun-25 09-Jul-25 12-Feb-25 22-Feb-25 SW3100a: FS, SW3160: FS, 
AC1010d: SS

Tunnel Section - CP7 to CP11Tunnel Section - CP7 to CP11 178 12-May-25 30-Sep-25 04-Sep-24 17-Apr-25 15-Jan-25
East BoundEast Bound 152 12-May-25 30-Sep-25 04-Sep-24 17-Apr-25 05-Mar-25
CP SideCP Side 120 12-May-25 30-Sep-25 21-Sep-24 17-Apr-25
SW2340 Install ET (Road Level) - CP7 to CP11 16 12-May-25 29-May-25 21-Sep-24 10-Oct-24 DS4190: FS, DS6080: FS, DS6480: 

FS, AC1050i: SS 11

SW2340bET - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 75 12-May-25 08-Aug-25 12-Nov-24 22-Feb-25 SW2340: SS

SW2330 Install SEC Camera - CP7 to CP11 17 02-Jun-25 20-Jun-25 14-Oct-24 01-Nov-24 EM1130: FS, DS7410: FS, SW2300: 
FS, SW2340: FS 1, AC1050d: SS, 
DS6290: FS 10

SW2330aSEC Camera - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 103 02-Jun-25 30-Sep-25 02-Dec-24 17-Apr-25 SW2330: SS

SW2360 Install VSLS - CP7 to CP11 13 16-Jun-25 30-Jun-25 28-Oct-24 11-Nov-24 SW2300: FS, DS2810: FS, EM1650: 
FS, DS8250: FS, AC1050g: SS, 
SW2330: SS 12
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SW4060aTCSS Cabinet - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 75 30-Jun-25 25-Sep-25 11-Nov-24 21-Feb-25 SW2360: SS 12, SW4060: SS, 
SW2340d: SS

SW2360aVSLS - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 26 02-Jul-25 31-Jul-25 10-Jan-25 22-Feb-25 SW2360: FS
OHVDOHVD 119 20-May-25 22-Aug-25 06-Sep-24 08-Jan-25 05-Mar-25
SW2350 Install Traffic Control Devices - CP7 to CP11 25 05-Mar-25 09-Apr-25 SW2300: FS, SC1210: FF, DS2810: 

FS, EM1650: FS, AC1050b: SS, 
DS5920: FS

SW2310 Install CCTV Camera - CP7 to CP11 21 31-Mar-25 30-Apr-25 SW2510: FS 7, SC1470: FF, 
DS4090: FS, DS6440: FS, SW2300: 
FS, AC1050b: SS

SW2320 Install Detection Camera - CP7 to CP11 21 31-Mar-25 30-Apr-25 SW2310: SS, SC2120: FF, DS6440: 
FS, DS7500: FS, EM1530: FS, 
SW2300: FS, AC1050b: SS

SW2310aCCTV - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 80 20-May-25 22-Aug-25 04-Oct-24 08-Jan-25 SW2310: FS, SW2340d: SS

SW2320aDetection Camera - SCT Cable Test & Final Circuit Wiring - CP7 to 
CP21

80 20-May-25 22-Aug-25 06-Sep-24 11-Dec-24 SW2320: FS, SW2340d: SS

SW2350aTraffic Control Devices - SCT Cable Test & Final Circuit Wiring - CP7 
to CP21

80 20-May-25 22-Aug-25 30-Sep-24 04-Jan-25 SW2350: FS, SW2340d: SS

SW4080 Install LCX Bracket - CP7 to CP11 25 26-May-25 24-Jun-25 10-Sep-24 10-Oct-24 AC1050b: SS, SW2390: SS
Service GalleryService Gallery 105 20-May-25 20-Sep-25 04-Sep-24 24-Mar-25
SW2340dET - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 45 20-May-25 12-Jul-25 04-Sep-24 29-Oct-24 SW2340a: FS, SW2590a: SS 65, 

SW2480a: FS

SW2390 Install LCX Bracket - CP7 to CP21 49 26-May-25 23-Jul-25 10-Sep-24 08-Nov-24 SW2310: SS, DS4390: FS, DS6520: 
FS, AC1050e: SS, SW2340a: FS, 
SW2340d: SS 5

SW2390aInstall LCX Cable - CP7 to CP21 49 25-Jun-25 21-Aug-25 11-Dec-24 21-Feb-25 SW2390: SS 25

SW2390bInstall RAD Feeder Cable - CP7 to CP21 49 25-Jun-25 21-Aug-25 11-Dec-24 21-Feb-25 SW2390a: SS

SW2340eET - Physical Inspection - CP7 to CP21 25 14-Jul-25 11-Aug-25 11-Jan-25 22-Feb-25 SW2340d: FS

SW2390cInstall RAD Equipment & Coupler - CP7 to CP21 51 24-Jul-25 20-Sep-25 10-Jan-25 24-Mar-25 SW2390b: SS 24
West BoundWest Bound 178 20-May-25 30-Sep-25 04-Sep-24 25-Mar-25 15-Jan-25
CP SideCP Side 103 02-Jun-25 30-Sep-25 02-Oct-24 22-Feb-25
SW3230 Install SEC Camera - CP7 to CP11 17 02-Jun-25 20-Jun-25 09-Oct-24 29-Oct-24 SW3200: FS, AC1050d: SS, 

SW4100a: SS

SW3230aSEC Camera - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 103 02-Jun-25 30-Sep-25 09-Oct-24 22-Feb-25 SW3230: SS

SW4100aTCSS Cabinet - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 81 02-Jun-25 04-Sep-25 02-Oct-24 07-Jan-25 AC1050j: SS 2, SW4100: SS, 
SW2340d: SS

SW3240 Install ET (Road Level) - CP7 to CP11 16 14-Jun-25 03-Jul-25 14-Oct-24 31-Oct-24 AC1050j: SS 15

SW3240bET - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 75 14-Jun-25 10-Sep-25 14-Oct-24 10-Jan-25 SW3240: SS

SW3260 Install VSLS - CP7 to CP11 14 14-Jun-25 30-Jun-25 23-Dec-24 09-Jan-25 SW3200: FS, AC1050g: SS, 
SW3210: SS 16, SW3240: SS

SW3260aVSLS - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 26 02-Jul-25 31-Jul-25 10-Jan-25 22-Feb-25 SW3260: SS, SW3260: FS
OHVDOHVD 145 20-May-25 22-Aug-25 06-Sep-24 08-Jan-25 15-Jan-25
SW3250 Install Traffic Control Devices - CP7 to CP11 25 15-Jan-25 31-Mar-25 AC1050b: SS, SW3200: FS

SW3210 Install CCTV Camera - CP7 to CP11 21 31-Mar-25 30-Apr-25 AC1050b: SS, SW3200: FS, 
SW3250: SS 52

SW3220 Install Detection Camera - CP7 to CP11 21 31-Mar-25 30-Apr-25 SW3250: SS 52, AC1050b: SS, 
SW3200: FS

SW3210aCCTV - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 80 20-May-25 22-Aug-25 04-Oct-24 08-Jan-25 SW3210: SS, SW3220a: SS

SW3220aDetection Camera - SCT Cable Test & Final Circuit Wiring - CP7 to 
CP21

80 20-May-25 22-Aug-25 06-Sep-24 11-Dec-24 SW3220: FS, SW2340d: SS

SW3250aTraffic Control Devices - SCT Cable Test & Final Circuit Wiring - CP7 
to CP21

77 20-May-25 19-Aug-25 04-Oct-24 04-Jan-25 SW2460: SS 2, SW3250: SS, 
SW2340d: SS

SW4120 Install LCX Bracket - CP7 to CP11 25 26-May-25 24-Jun-25 10-Sep-24 10-Oct-24 AC1050b: SS, SW3250: FS, 
SW3290: SS

Service GalleryService Gallery 108 20-May-25 24-Sep-25 04-Sep-24 25-Mar-25
SW3240dET - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 45 20-May-25 12-Jul-25 04-Sep-24 29-Oct-24 SW3240a: FS, SW2340d: SS
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SW3290 Install LCX Bracket - CP7 to CP21 25 26-May-25 24-Jun-25 10-Sep-24 10-Oct-24 AC1050h: SS, SW3270: FS, 
SW3250: FS, SW3240d: SS 5

SW3290aCable Test & Install LCX Cable - CP7 to CP21 25 26-May-25 24-Jun-25 09-Nov-24 07-Dec-24 SW3290: SS

SW3290bInstall RAD Feeder Cable - CP7 to CP21 25 26-May-25 24-Jun-25 09-Nov-24 07-Dec-24 SW3290a: SS

SW3290cInstall RAD Equipment & Coupler - CP7 to CP21 78 25-Jun-25 24-Sep-25 09-Dec-24 25-Mar-25 SW3290b: FS

SW3240eET - Physical Inspection & Functional Test - CP7 to CP21 25 14-Jul-25 11-Aug-25 11-Jan-25 22-Feb-25 SW3240d: FS

SW3290dRAD Connection & SCT - CP7 to CP21 26 26-Jul-25 25-Aug-25 10-Jan-25 22-Feb-25 SW3290c: SS 26
Tunnel Section - CP11 to CP16Tunnel Section - CP11 to CP16 93 02-May-25 21-Aug-25 02-Oct-24 03-Mar-25 01-Apr-25
East BoundEast Bound 93 02-May-25 21-Aug-25 02-Oct-24 03-Mar-25 10-Apr-25
CP SideCP Side 23 21-Jun-25 18-Jul-25 03-Jan-25 03-Mar-25
SW4160 Install SEC Camera - CP11 to CP16 17 21-Jun-25 11-Jul-25 12-Feb-25 03-Mar-25 SW2330: FS, AC1060d: SS

SW2480 Install ET (Road Level) - CP11 to CP16 16 30-Jun-25 18-Jul-25 03-Jan-25 21-Jan-25 SC1720: FF, DS4190: FS, DS6080: 
FS, DS6480: FS, AC1060i: SS 15

SW2420 Install VSLS - CP11 to CP16 12 02-Jul-25 15-Jul-25 10-Jan-25 23-Jan-25 SW2400: FS, SC1210: FF, DS2810: 
FS, EM1650: FS, DS8250: FS, 
AC1060g: SS, SW2360: FS

OHVDOHVD 93 02-May-25 21-Aug-25 02-Oct-24 16-Jan-25 10-Apr-25
SW2460 Install Traffic Control Devices - CP11 to CP16 23 02-May-25 20-May-25 02-Oct-24 19-Oct-24 10-Apr-25 SC1210: FF, DS2810: FS, EM1650: 

FS, DS8250: FF, AC1060b: SS, 
SW2350: FS

SW2430 Install CCTV Camera - CP11 to CP16 23 02-May-25 29-May-25 19-Dec-24 16-Jan-25 SC1470: FF, DS4090: FS, DS6440: 
FS, AC1060b: SS, SW2310: FS

SW2450 Install Detection Camera - CP11 to CP16 23 02-May-25 29-May-25 23-Nov-24 19-Dec-24 SC2120: FF, DS6440: FS, DS7500: 
FS, EM1530: FS, AC1060b: SS, 
SW2320: FS, DS8980: FS

SW4170 Install LCX Bracket - CP11 to CP18 49 25-Jun-25 21-Aug-25 12-Oct-24 07-Dec-24 SW4080: FS, AC1060b: SS
West BoundWest Bound 93 02-May-25 21-Aug-25 12-Oct-24 03-Mar-25 01-Apr-25
CP SideCP Side 26 21-Jun-25 22-Jul-25 03-Jan-25 03-Mar-25
SW4210 Install SEC Camera - CP11 to CP16 17 21-Jun-25 11-Jul-25 12-Feb-25 03-Mar-25 SW3230: FS, AC1060d: SS

SW3330 Install VSLS - CP11 to CP16 12 02-Jul-25 15-Jul-25 10-Jan-25 23-Jan-25 SW3300: SS 18, AC1060g: SS, 
SW3260: FS

SW3360 Install ET (Road Level) - CP11 to CP16 16 04-Jul-25 22-Jul-25 03-Jan-25 21-Jan-25 SW3240: FS, AC1060i: SS 17
OHVDOHVD 93 02-May-25 21-Aug-25 12-Oct-24 16-Jan-25 01-Apr-25
SW3370 Install Traffic Control Devices - CP11 to CP16 22 02-May-25 20-May-25 16-Dec-24 03-Jan-25 01-Apr-25 SW3300: FS, AC1060b: SS, 

SW3250: FS

SW3310 Install CCTV Camera - CP11 to CP16 23 02-May-25 29-May-25 19-Dec-24 16-Jan-25 SW3300: FS, AC1060b: SS, 
SW3210: FS

SW3320 Install Detection Camera - CP11 to CP16 23 02-May-25 29-May-25 23-Nov-24 19-Dec-24 SW3300: FS, AC1060b: SS, 
SW3220: FS

SW4220 Install LCX Bracket - CP11 to CP18 49 25-Jun-25 21-Aug-25 12-Oct-24 07-Dec-24 SW4120: FS, AC1060b: SS
Tunnel Section - CP16 to CP21Tunnel Section - CP16 to CP21 149 02-May-25 09-Aug-25 19-Jun-24 22-Mar-25 25-Feb-25
East BoundEast Bound 146 02-May-25 06-Aug-25 19-Jun-24 22-Mar-25 25-Feb-25
CP SideCP Side 22 12-Jul-25 06-Aug-25 22-Jan-25 22-Mar-25
SW4260 Install SEC Camera - CP16 to CP21 17 12-Jul-25 31-Jul-25 04-Mar-25 22-Mar-25 SW4160: FS, AC1070d: SS

SW2520 Install VSLS - CP16 to CP21 14 16-Jul-25 31-Jul-25 24-Jan-25 22-Feb-25 SW2510: SS 12, SC1210: FF, 
DS2810: FS, EM1650: FS, DS8250: 
FS, AC1070g: SS, SW2420: FS

SW2590 Install ET (Road Level) - CP16 to CP21 16 19-Jul-25 06-Aug-25 22-Jan-25 22-Feb-25 SC1720: FF, DS4190: FS, DS6080: 
FS, DS6480: FS, AC1070i: SS, 
SW2480: FS

OHVDOHVD 31 21-May-25 26-Jun-25 20-Dec-24 26-Feb-25
SW2540 Install Traffic Control Devices - CP16 to CP21 31 21-May-25 26-Jun-25 04-Jan-25 22-Feb-25 SW2510: FS, SC1210: FF, DS2810: 

FS, EM1650: FS, DS8250: FS, 
AC1070b: SS, SW2460: FS
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SW2550 Install CCTV Camera - CP16 to CP21 23 30-May-25 26-Jun-25 17-Jan-25 26-Feb-25 SC1470: FF, DS4090: FS, DS6440: 
FS, AC1070b: SS, SW2430: FS

SW2580 Install Detection Camera - CP16 to CP21 23 30-May-25 26-Jun-25 20-Dec-24 17-Jan-25 SC2120: FF, DS6440: FS, DS7500: 
FS, EM1530: FS, AC1070b: SS, 
SW2450: FS

Service GalleryService Gallery 17 02-May-25 30-May-25 19-Jun-24 08-Mar-25 25-Feb-25
SW2530 Install PA in Service Gallery - CP16 to CP21 17 02-May-25 30-May-25 10-Feb-25 08-Mar-25 25-Feb-25 SC1860: FF, DS4240: FS, DS6480: 

FS, DS6120: FS, AC1070e: SS

SW2590aInstall ET in Service Gallery - CP16 to CP21 17 02-May-25 30-May-25 19-Jun-24 17-Jul-24 26-Feb-25 AC1070e: SS
West BoundWest Bound 149 02-May-25 09-Aug-25 20-Dec-24 22-Mar-25 26-Feb-25
CP SideCP Side 25 12-Jul-25 09-Aug-25 22-Jan-25 22-Mar-25
SW4310 Install SEC Camera - CP16 to CP21 17 12-Jul-25 31-Jul-25 04-Mar-25 22-Mar-25 SW4210: FS, AC1070d: SS

SW3440 Install VSLS - CP16 to CP21 14 16-Jul-25 31-Jul-25 24-Jan-25 22-Feb-25 SW3410: SS 12, AC1070g: SS, 
SW3330: FS

SW3470 Install ET (Road Level) - CP16 to CP21 16 23-Jul-25 09-Aug-25 22-Jan-25 22-Feb-25 AC1070i: SS, SW3360: FS
OHVDOHVD 31 21-May-25 26-Jun-25 20-Dec-24 26-Feb-25
SW3480 Install Traffic Control Devices - CP16 to CP21 31 21-May-25 26-Jun-25 04-Jan-25 22-Feb-25 SW3410: FS, AC1070b: SS, 

SW3370: FS

SW3420 Install CCTV Camera - CP16 to CP21 23 30-May-25 26-Jun-25 17-Jan-25 26-Feb-25 AC1070b: SS, SW3310: FS

SW3430 Install Detection Camera - CP16 to CP21 23 30-May-25 26-Jun-25 20-Dec-24 17-Jan-25 AC1070b: SS, SW3320: FS
Service GalleryService Gallery 17 02-May-25 30-May-25 13-Jan-25 08-Mar-25 26-Feb-25
SW3450 Install PA in Service Gallery - CP16 to CP21 17 02-May-25 30-May-25 10-Feb-25 08-Mar-25 26-Feb-25 AC1070h: SS

SW3470aInstall ET in Service Gallery - CP16 to CP21 17 02-May-25 30-May-25 13-Jan-25 22-Feb-25 26-Feb-25 AC1070h: SS
Tunnel Section - CP21 to CP26Tunnel Section - CP21 to CP26 64 02-May-25 18-Jul-25 26-Aug-24 28-Apr-25
East BoundEast Bound 15 02-May-25 20-May-25 06-Feb-25 07-Apr-25
East Bound - Tunnel Section - CP21 to CP24East Bound - Tunnel Section - CP21 to CP24 15 02-May-25 20-May-25 06-Feb-25 07-Apr-25
SW3980 Install PA in Service Gallery 15 02-May-25 20-May-25 20-Feb-25 08-Mar-25 AC1080j: SS

SW4010 Install PABX in Service Gallery 15 02-May-25 20-May-25 20-Mar-25 07-Apr-25 AC1080j: SS

SW4020 Install Radio System in Service Gallery 15 02-May-25 20-May-25 06-Feb-25 22-Feb-25 AC1080j: SS

SW4040aInstall ET (Service Gallery) 8 02-May-25 12-May-25 14-Feb-25 22-Feb-25 AC1080j: SS
West BoundWest Bound 64 02-May-25 18-Jul-25 26-Aug-24 28-Apr-25
SW3620 Inspect Civil Provisions & Submit Inspection Report 3 02-May-25 06-May-25 26-Aug-24 28-Aug-24 AC1080c: SS

SW3630 Rectify Civil Provision Defects by Others 6 07-May-25 13-May-25 29-Aug-24 04-Sep-24 SW3620: FS
West Bound - Tunnel Section - CP21 to CP24West Bound - Tunnel Section - CP21 to CP24 44 02-May-25 24-Jun-25 05-Sep-24 07-Apr-25
SW3540 Install PA in Service Gallery 15 02-May-25 20-May-25 20-Feb-25 08-Mar-25 AC1080e: SS

SW3550 Install PABX in Service Gallery 15 02-May-25 20-May-25 20-Mar-25 07-Apr-25 AC1080e: SS

SW3560aInstall ET (Service Gallery) 8 02-May-25 12-May-25 14-Feb-25 22-Feb-25 AC1080e: SS

SW3580 Install Radio System in Service Gallery 15 02-May-25 20-May-25 06-Feb-25 22-Feb-25 AC1080e: SS

SW3500 Install Cable Containment (CP Side) 15 14-May-25 30-May-25 05-Sep-24 23-Sep-24 SW3630: FS

SW3530 Install VSLS (CP Side) 11 28-May-25 10-Jun-25 25-Jan-25 10-Feb-25 SW3500: SS 12, AC1080h: SS

SW3500aInstall Cable Containment (NCP Side) 15 02-Jun-25 18-Jun-25 24-Sep-24 12-Oct-24 SW3500: FS

SW3510 Install CCTV Camera 11 02-Jun-25 13-Jun-25 16-Oct-24 28-Oct-24 SW3500: FS

SW3520 Install Detection Camera 11 02-Jun-25 13-Jun-25 16-Oct-24 28-Oct-24 SW3500: FS

SW3590 Install SEC Camera 11 02-Jun-25 13-Jun-25 11-Mar-25 22-Mar-25 SW3500: FS

SW3570 Install Traffic Control Devices 11 05-Jun-25 17-Jun-25 16-Oct-24 28-Oct-24 SW3500: SS 18, SW3500: FS

SW3530aInstall VSLS (NCP Side) 11 11-Jun-25 23-Jun-25 11-Feb-25 22-Feb-25 SW3530: FS, AC1080h: SS

SW3560 Install ET (Road Level) 8 16-Jun-25 24-Jun-25 14-Feb-25 22-Feb-25 AC1080i: SS
West Bound - Tunnel Section - CP24 to CP26West Bound - Tunnel Section - CP24 to CP26 64 02-May-25 18-Jul-25 20-Sep-24 28-Apr-25
SW3680 Install PA in Service Gallery 9 02-May-25 13-May-25 27-Feb-25 08-Mar-25 AC1080g: SS

SW3690 Install PABX in Service Gallery 9 02-May-25 13-May-25 27-Mar-25 07-Apr-25 AC1080g: SS

SW3700aInstall ET (Service Gallery) 4 02-May-25 07-May-25 19-Feb-25 22-Feb-25 AC1080g: SS

SW3720 Install Radio System in Service Gallery 9 02-May-25 13-May-25 13-Feb-25 22-Feb-25 AC1080g: SS

SW3640 Install Cable Containment (CP Side) 9 02-Jun-25 11-Jun-25 20-Sep-24 30-Sep-24 AC1080f: SS

SW3640aInstall Cable Containment (NCP Side) 9 12-Jun-25 21-Jun-25 02-Oct-24 12-Oct-24 SW3640: FS
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SW3650 Install CCTV Camera 7 12-Jun-25 19-Jun-25 21-Oct-24 28-Oct-24 SW3640: FS

SW3660 Install Detection Camera 7 12-Jun-25 19-Jun-25 21-Oct-24 28-Oct-24 SW3640: FS

SW3710 Install Traffic Control Devices 7 12-Jun-25 19-Jun-25 21-Oct-24 28-Oct-24 SW3640: FS

SW3730 Install SEC Camera 7 12-Jun-25 19-Jun-25 15-Mar-25 22-Mar-25 SW3640: FS

SW3670 Install VSLS (CP Side) 7 16-Jun-25 23-Jun-25 07-Feb-25 14-Feb-25 SW3640: SS 12

SW3750 Signal Cable Laying and Termination (CP21 to CP26) (CP Side) 12 20-Jun-25 04-Jul-25 29-Oct-24 11-Nov-24 SW3640: FS, SW3650: FS, SW3660:
FS, SW3710: FS, SW3510: FS, 
SW3520: FS, SW3570: FS, SW3500:
FS

SW3700 Install ET (Road Level) 4 23-Jun-25 26-Jun-25 19-Feb-25 22-Feb-25 SW3640a: FS

SW3670aInstall VSLS (NCP Side) 7 24-Jun-25 02-Jul-25 15-Feb-25 22-Feb-25 SW3640a: FS, SW3670: FS

SW3740 Install GOFS (CP21 to CP26) 12 05-Jul-25 18-Jul-25 15-Apr-25 28-Apr-25 SW3750: FS, SW3640a: FS

SW3750aSignal Cable Laying and Termination (CP21 to CP26) (NCP Side) 12 05-Jul-25 18-Jul-25 12-Nov-24 25-Nov-24 SW3750: FS, SW3640a: FS, 
SW3500a: FS

Tunnel Section - CP26 to CP32Tunnel Section - CP26 to CP32 88 02-May-25 15-Aug-25 02-Sep-24 22-Mar-25

SW2940 Inspect Civil Provisions & Submit Inspection Report 1 15-Jul-25 15-Jul-25 02-Sep-24 02-Sep-24 AC1090e: SS

SW2950 Rectify Civil Provision Defects by Others 4 16-Jul-25 19-Jul-25 03-Sep-24 06-Sep-24 SW2940: FS
East BoundEast Bound 77 02-May-25 02-Aug-25 12-Sep-24 22-Feb-25
East Bound - Tunnel Section - CP29 to CP32 (CKL Main Tunnel)East Bound - Tunnel Section - CP29 to CP32 (CKL Main Tunnel) 77 02-May-25 02-Aug-25 12-Sep-24 22-Feb-25
SW2740aInstall PA in Service Gallery 10 02-May-25 14-May-25 21-Jan-25 04-Feb-25 SC1860: FF, DS4240: FS, DS6480: 

FS, DS6120: FS, AC1090f: SS

SW2820cInstall ET (Service Gallery) 6 02-May-25 09-May-25 17-Feb-25 22-Feb-25 AC1090f: SS

SW2770aInstall PABX in Service Gallery 11 14-May-25 26-May-25 04-Feb-25 15-Feb-25 SW2740a: SS 9, SC1590: FF, 
DS4140: FS, DS6040: FS, DS6480: 
FS, AC1090f: SS

SW2800aInstall Radio System in Service Gallery 11 21-May-25 03-Jun-25 11-Feb-25 22-Feb-25 SW2770a: SS 6, SC1990: FF, 
DS4390: FS, DS6520: FS, AC1090f: 
SS

SW2720bInstall Cable Containment (CP Side) 12 21-Jul-25 02-Aug-25 12-Sep-24 26-Sep-24 SC2480: FF, SW2950: FS, DS6404: 
FS, DS6540: FS, AC1090e: SS

West BoundWest Bound 88 02-May-25 15-Aug-25 17-Sep-24 22-Mar-25
West Bound - Tunnel Section - CP26 to CP30West Bound - Tunnel Section - CP26 to CP30 52 16-Jun-25 15-Aug-25 19-Dec-24 22-Feb-25
SW3800 Install PA in Service Gallery 16 16-Jun-25 04-Jul-25 19-Dec-24 08-Jan-25 AC1090d: SS

SW3820aInstall ET (Service Gallery) 10 16-Jun-25 26-Jun-25 12-Feb-25 22-Feb-25 AC1090d: SS

SW3810 Install PABX in Service Gallery 18 05-Jul-25 25-Jul-25 09-Jan-25 01-Feb-25 AC1090d: SS, SW3800: FS

SW3840 Install Radio System in Service Gallery 18 26-Jul-25 15-Aug-25 03-Feb-25 22-Feb-25 AC1090d: SS, SW3810: FS
West Bound - Tunnel Section - CP30 to CP32 (CKL Main Tunnel)West Bound - Tunnel Section - CP30 to CP32 (CKL Main Tunnel) 28 02-May-25 05-Jun-25 17-Sep-24 22-Mar-25
SW3760bInstall Cable Containment (CP Side) 10 02-May-25 14-May-25 17-Sep-24 28-Sep-24 AC1090g: SS

SW3800aInstall PA in Service Gallery 8 02-May-25 12-May-25 21-Jan-25 01-Feb-25 AC1090h: SS

SW3820cInstall ET (Service Gallery) 5 02-May-25 08-May-25 18-Feb-25 22-Feb-25 AC1090h: SS

SW3810aInstall PABX in Service Gallery 9 13-May-25 22-May-25 03-Feb-25 12-Feb-25 AC1090h: SS, SW3800a: FS

SW3760cInstall Cable Containment (NCP Side) 10 15-May-25 26-May-25 30-Sep-24 12-Oct-24 SW3760b: FS

SW3770aInstall CCTV Camera 8 15-May-25 23-May-25 05-Nov-24 13-Nov-24 SW3760b: FS

SW3780aInstall Detection Camera 8 15-May-25 23-May-25 05-Nov-24 13-Nov-24 SW3760b: FS

SW3790bInstall VSLS (CP Side) 6 15-May-25 21-May-25 10-Feb-25 15-Feb-25 SW3760b: FS

SW3820bInstall ET (Road Level) 5 15-May-25 20-May-25 18-Feb-25 22-Feb-25 SW3760b: FS

SW3830aInstall Traffic Control Devices 8 15-May-25 23-May-25 05-Nov-24 13-Nov-24 SW3760b: FS, SW3760b: FF

SW3850aInstall SEC Camera 8 15-May-25 23-May-25 14-Mar-25 22-Mar-25 SW3760b: FS

SW3880aInstall PVMS 5 15-May-25 20-May-25 18-Feb-25 22-Feb-25 SW3760b: FS

SW3790cInstall VSLS (NCP Side) 6 22-May-25 28-May-25 17-Feb-25 22-Feb-25 SW3790b: FS

SW3840aInstall Radio System in Service Gallery 9 23-May-25 03-Jun-25 13-Feb-25 22-Feb-25 AC1090h: SS, SW3810a: FS

SW3870bSignal Cable Laying and Termination (CP30 to CP32) (CP Side) 5 24-May-25 29-May-25 14-Nov-24 19-Nov-24 SW3760b: FS, SW3770a: FS, 
SW3780a: FS, SW3830a: FS

SW3860aInstall GOFS (CP30 to CP32) 5 30-May-25 05-Jun-25 12-Mar-25 17-Mar-25 SW3760c: FS, SW3870b: FS
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SW3870cSignal Cable Laying and Termination (CP30 to CP32) (NCP Side) 5 30-May-25 05-Jun-25 20-Nov-24 25-Nov-24 SW3760c: FS, SW3870b: FS

SW3890aLaying of Leaky Cable 5 30-May-25 05-Jun-25 18-Feb-25 22-Feb-25 SW3760c: FS, SW3870b: FS
West Ventilation BuildingWest Ventilation Building 377 02-May-25 02-Aug-25 28-Aug-24 21-Apr-25 01-Apr-24
Installation WorksInstallation Works 377 02-May-25 02-Aug-25 28-Aug-24 21-Apr-25 01-Apr-24

SW1650 Install Cable Containments 24 02-May-25 07-May-25 06-Sep-24 10-Sep-24 01-Apr-24 SC2480: FF, DS6400: FS, DS6540: 
FS

SW1740 Signal Cable Laying 15 02-May-25 30-Jul-25 28-Aug-24 25-Nov-24 24-Mar-25 SW1650: SS

SW1710a Install LCX Bracket 21 02-May-25 07-Jun-25 20-Nov-24 24-Dec-24 25-Apr-25 SW4340: FS, DS3250: FS

SW1690 Install PABX Equipment 33 16-May-25 24-Jun-25 27-Sep-24 06-Nov-24 SC1590: FF, DS4140: FS, DS6040: 
FS 2, DS6480: FS, SW1650: FS 7

SW1720 Install PA Equipment 24 16-May-25 13-Jun-25 10-Feb-25 08-Mar-25 SC1860: FF, DS4240: FS, DS6480: 
FS, DS6120: FS, SW1690: SS

SW1730 Install ET Equipment 12 16-May-25 29-May-25 27-Sep-24 12-Oct-24 SC1720: FF, DS4190: FS, DS6080: 
FS, DS6480: FS, SW1690: SS

SW1670 Install Network Equipment 36 02-Jun-25 14-Jul-25 15-Oct-24 25-Nov-24 SC1330: FF, DS4340: FS, DS4440: 
FS, SW1700: SS, SW1660: FS

SW1680 Install Manual Fallback Control Equipment 24 02-Jun-25 28-Jun-25 29-Oct-24 25-Nov-24 SC2240: FF, DS6240: FS, DS7370: 
FS, DS8310: FS, SW1700: SS, 
EM1110: FS

SW1700 Install Operation Facilities Equipment 14 02-Jun-25 17-Jun-25 15-Oct-24 30-Oct-24 SC2680: FF, EM1120: FS, SW1730: 
FS 1

SW1710b Install LCX Cable 18 09-Jun-25 28-Jun-25 26-Dec-24 16-Jan-25 SW1710a: FS

SW1710 Install RAD Equipment & Coupler 28 02-Jul-25 02-Aug-25 18-Jan-25 22-Feb-25 SC1990: FF, DS4390: FS, DS6520: 
FS, SW1710b: FS 1

SW1710c RAD Connection & SCT 28 02-Jul-25 02-Aug-25 19-Mar-25 21-Apr-25 SW1710: SS
East Ventilation BuildingEast Ventilation Building 90 02-May-25 18-Aug-25 20-Jul-24 07-Nov-24

SW2960 Inspect Civil Provisions & Submit Inspection Report 12 02-May-25 16-May-25 20-Jul-24 02-Aug-24 AC1010: SS, KD1010: FS

SW2970 Rectify Civil Provision Defects by Others 18 17-May-25 07-Jun-25 03-Aug-24 23-Aug-24 SW2960: FS
Installation WorksInstallation Works 60 09-Jun-25 18-Aug-25 24-Aug-24 07-Nov-24

SW1750 Install Cable Containments 24 09-Jun-25 07-Jul-25 24-Aug-24 21-Sep-24 SC2480: FF, DS6400: FS, DS6540: 
FS, SW2970: FS

SW1790 Install PABX Equipment 20 30-Jun-25 23-Jul-25 14-Sep-24 09-Oct-24 SC1590: FF, DS4140: FS, DS6040: 
FS, DS6480: FS, SW1750: SS 18

SW1760 Position Equipment Rack 12 08-Jul-25 21-Jul-25 25-Sep-24 09-Oct-24 SW1750: FS

SW1770 Install Network Equipment 36 08-Jul-25 18-Aug-25 25-Sep-24 07-Nov-24 SC1330: FF, DS4340: FS, DS4440: 
FS, SW1760: SS

SW1800 Install Operation Facilities Equipment 14 08-Jul-25 23-Jul-25 23-Oct-24 07-Nov-24 SC2680: FF, DS6280: FS, SW1770: 
SS, EM1120: FS

SW1780 Install Manual Fallback Control Equipment 24 15-Jul-25 11-Aug-25 10-Oct-24 07-Nov-24 SC2240: FF, DS6240: FS, DS7370: 
FS, DS8310: FS, SW1770: SS 6, 
EM1110: FS

SW1810 Install Radio Equipment 12 24-Jul-25 06-Aug-25 10-Oct-24 24-Oct-24 SC1990: FF, DS4390: FS, DS6160: 
FS, DS6520: FS, SW1790: FS

Portion 3 - CKL Branch Tunnel in TKO-LTT SitePortion 3 - CKL Branch Tunnel in TKO-LTT Site 78 30-May-25 30-Aug-25 23-Aug-24 22-Feb-25

SW1850 Inspect Civil Provisions & Submit Inspection Report 3 30-May-25 03-Jun-25 23-Aug-24 26-Aug-24 AC1020: SS

SW1860 Rectify Civil Provision Defects by Others 7 04-Jun-25 11-Jun-25 27-Aug-24 03-Sep-24 SW1850: FS
Installation WorksInstallation Works 68 12-Jun-25 30-Aug-25 04-Sep-24 22-Feb-25

SW1870 Install CCTV Camera 29 12-Jun-25 16-Jul-25 07-Oct-24 09-Nov-24 SC1470: FF, DS4090: FS, DS6440: 
FS, SW1860: FS

SW1880 Install Detection Camera 29 12-Jun-25 16-Jul-25 07-Oct-24 09-Nov-24 SC2120: FF, DS4490: FS, DS6440: 
FS, DS7500: FS, SW1860: FS
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SW1890 Install Cable Containments 36 12-Jun-25 24-Jul-25 04-Sep-24 18-Oct-24 SC2480: FF, DS6404: FS, DS6540: 
FS, SW1860: FS

SW1900 Install Traffic Control Devices 24 28-Jun-25 26-Jul-25 29-Oct-24 25-Nov-24 SC1210: FF, DS2810: FS, EM1650: 
FS, DS8250: FS, SW1870: SS 9, 
SW1880: SS 9, SW2220: SS 9

SW1910 Laying of Leaky Cable 36 09-Jul-25 19-Aug-25 09-Jan-25 22-Feb-25 SW1890: SS 6, SW1870: SS 22, 
SW1880: SS, SW1900: FF 6

SW1920 Signal Cable Laying 36 21-Jul-25 30-Aug-25 15-Oct-24 25-Nov-24 SW1890: SS 32, SW1900: FF, 
SW1870: SS 6, SW1880: SS 6
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