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EXECUTIVE SUMMARY 
 
i. The Civil Engineering and Development Department HKSAR has appointed MateriaLab 

Consultants Limited (MCL) to undertake the Environmental Team services for the Project and 
implement the EM&A works.  

 
ii. This Monthly EM&A report presents the environmental monitoring and audit works for the period 

between 1 September 2017 and 30 September 2017. As informed by the Contractor, major 
activities in the reporting month were: 
 
 Excavation and laying of drainage pipe and manhole; 
 Seawall modification works; 
 Construction of tunnel box structure;  
 D-wall construction works; 
 Pumping test; and 
 Excavation and ELS construction. 

 
Breaches of the Action and Limit Levels 
 

iii. No Action / Limit Level exceedance was recorded for 24-hr TSP and construction noise at 
KTD1a, KTD2a and KER1b in the reporting month. 

 
Complaint, Notification of Summons and Successful Prosecution 

 
iv. No environmental complaint, notification of summons and successful prosecution were received 

in the reporting month.  
 
Reporting Changes 

 
v. There was no reporting change in the reporting month. 
 

Future Key Issues 
 

vi. The key issues to be considered in the coming reporting month include: 
 

Potential environmental impacts arising from the above construction activities are mainly 
associated with construction dust, construction noise, water quality, waste management and 
landscape and visual impact. 
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1. INTRODUCTION 
 
1.1 Background 
 

1.1.1 The Kai Tak Development is located in the south-eastern part of Kowloon Peninsula of the 
HKSAR, comprising the apron and runway areas of the former Kai Tak Airport and existing 
waterfront areas at To Kwa Wan, Ma Tau Kok, Kowloon Bay, Kwun Tong and Cha Kwo Ling.  
 

1.1.2 Contract No. KL/2014/03 is the works package to construct an approximately 420m long 
supporting underground structure (SUS) underneath Shing Cheong Road and Cheung Yip 
Street. The EM&A programme under this Contract is governed by three EPs (EP-337/2009, 
EP-339/2009/A and EP-451/2013) and two EM&A Manuals (AEIAR-130/2009 and AEIAR-
174/2013). The Works to be executed under this Contract and corresponding EPs include but 
not be limited to the following main items:  
 
EP-451/2013 – Trunk Road T2 
(i) Construction of approximately 420m long supporting underground structure (SUS) 

including diaphragm walls, barrettes, piled foundation, top and bottom slabs, end wall 
and adits underneath Shing Cheong Road and Cheung Yip Street; 
 

EP-337/2009 – New Distributor Roads Serving the Planned Kai Tak Development 
(ii) Widening and re-alignment of Cheung Yip Street of approximately 330m long and 

associated footpaths; 
(iii) Demolition, reconstruction and widening of Shing Cheong Road of approximately 410m 

long and associated footpaths; 
(iv) Construction of drainage outfall and modification of existing seawall; 
(v) Construction of ancillary works including surface drainage, sewerage, water, fire 

fighting, street lighting, street furniture, road marking, road signage, utilities and 
services, irrigation and landscape works. 
 

EP-339/2009/A – Decommissioning of the Remaining Parts (Ex-GFS Building, Radar 
Station and Hong Kong Aviation Club) of the former Kai Tak Airport 
(vi) Demolition of RADAR Tower and guard house; 
 
Other works not covered by any EP 
(vii) Construction of two subways between Phase II of New Acute Hospital (Site A) and 

Hong Kong Children’s Hospital (Site C), and between Phase I of New Acute Hospital 
(Site B) and Site C; 

(viii) Construction of District Cooling System (DCS) along Cheung Yip Street and Shing 
Cheong Road 

 
1.1.3 The location and boundary of the site is shown in Figure 1. 

 
1.1.4 This Monthly EM&A report is required under EP-337/2009 Condition 3.3, EP-339/2009/A 

Condition 3.3 and EP-451/2013 Condition 3.4. It is to report the results and findings of the 
EM&A programme required in the EM&A Manuals.  

 

1.1.5 This is the nineteenth monthly EM&A Report which summaries the impact monitoring results 
and audit findings for the Project within the period between 1 September 2017 and 30 
September 2017.  
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1.2 Project Organization 
 

1.2.1 The project proponent was the Civil Engineering and Development Department, HKSAR 
(CEDD). Hyder Meinhardt Joint Venture (HMJV) was commissioned by CEDD as the Engineer 
for the Project. Ramboll Environ Hong Kong Limited was commissioned as the Independent 
Environmental Checker (IEC). China Road and Bridge Corporation (Hong Kong) (CRBC) was 
appointed as the main contractor for the construction works under the contract KL/2014/03. 
MateriaLab Consultants Limited (MCL) was appointed as the Environmental Team (ET) by 
CEDD to implement the EM&A programme for the Project.  
 

1.2.2 The organization structure is shown in Appendix B. The key personnel contact names and 
numbers for the Project are summarized in Table 1.1. 
 
Table 1.1 Contact Information of Key Personnel 

Party Position Name Telephone Fax 

Project Proponent 
(CEDD) 

Co-ordinator Ms. Amy Chu 3106 3172 2369 4980 

Engineer’s 
Representative (HMJV) 

Chief Resident 
Engineer 

Mr. W. K., Chris 
Wong 

3742 3803 3742 3899 

IEC  
(Ramboll Environ Hong 
Kong Limited) 

Independent 
Environmental 
Checker 

Mr. F. C. Tsang 3465 2851 3465 2899 

Main Contractor (CRBC) 

Site Agent 
Mr. Chan See Wai, 
Arnold 

9380 4110 2283 1689 

Environmental 
Officer 

Mr. Calvin So 9724 6254 2283 1689 

ET (MCL) 
Environmental 
Team Leader 

Mr. Colin Yung 3565 4114 3565 4160 

 
1.3 Construction Programme and Activities 
 
1.3.1 The construction of the Project commenced in February 2016 and is expected to complete in 

2020. The construction programme is shown in Appendix A. 
 

1.3.2 A summary of the major construction activities undertaken in the reporting month were: 
 
 Excavation and laying of drainage pipe and manhole; 
 Seawall modification works; 
 Construction of tunnel box structure;  
 D-wall construction works; 
 Pumping test; and 
 Excavation and ELS construction. 

 
 

1.4 Inter-relationship with the environmental protection/ mitigation measures with the 
construction programme 
 

1.4.1 According to the construction activities in the construction programme mentioned in Section 
1.3.2, the following environmental protection/ mitigation measures including Air Quality Impact, 
Construction Noise Impact, Water Quality Impact, Chemical and Waste Management, 
Landscape and Visual Impact shall be implemented: 
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 Sufficient watering of the works site with the active dust emitting activities; 
 Limitation of the speed for vehicles on unpaved site roads; 
 Properly cover or enclosure of the stockpiles and dusty materials; 
 Good site practices on loading dusty materials; 
 Providing sufficient vehicles washing facilities at every vehicle exit point; 
 Good maintenance to the plant and equipment; 
 Use of quieter plant and Quality Powered Mechanical Equipment (QPME); 
 Use of acoustic fabric and noise barrier; 
 Using the approved Non-road Mobile Machineries (NRMMs); 
 Proper storage and handling of chemical; 
 Appropriate desilting, oil interceptors or sedimentation devices provided on site for 

treatment before discharge; 
 Onsite waste sorting and implementation of trip ticket system; 
 Training of the site personnel in proper waste management and chemical waste handling 

procedures; 
 Proper storage of the construction materials; 
 Erection of decorative screen hoarding; 
 Strictly following the Environmental Permits and Licenses; 
 Provide sufficient mitigation measures as recommended in Approved EIA Reports 

 
 
1.5 Status of Environmental Licences, Notifications and Permits 

 
1.5.1 A summary of the relevant environmental licenses, permits and/or notifications on 

environmental protection for this Contract is presented in Table 1.2. 
  
Table 1.2 Relevant Environmental Licenses, Permits and/or Notifications 

Environmental 
License / Permit / 

Notification 
Reference Number Valid From Valid Till 

Environmental Permit EP-337/2009 
EP-339/2009/A 
EP-451/2013 

23 April 2009 
18 June 2009 
19 September 2013 

Not Applicable 
Not Applicable 
Not Applicable 

Notification pursuant to 
Air Pollution 
(Construction Dust) 
Regulation 

395601 4 December 2015 Not Applicable 

Billing Account for 
Waste Disposal 

A/C No.: 7023814 
 

22 December 2015 
 

Not Applicable 
 

Billing Account for 
Waste Disposal (Vessel) 

A/C No.: 7027469 25 August 2017 18 November 2017 
 

Construction Noise 
Permit 

GW-RE0442-17 7 June 2017 6 December 2017 

Construction Noise 
Permit 

GW-RE0560-17 15 July 2017 11 January 2018 

Construction Noise 
Permit 

PP-RE0010-17 16 May 2017 15 November 2017 

Wastewater Discharge 
License 

WT00023125-2015 6 January 2016 31 January 2021 

Chemical Waste 
Producer License 

5213-247-C1232-12 23 November 2015 Not Applicable 
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2. AIR QUALITY 
 
2.1 Monitoring Requirement 

 
In accordance with the approved EM&A Manuals, 24-hour Total Suspended Particulates (TSP) 
level at the designated air quality monitoring station is required. Impact 24-hour TSP 
monitoring should be carried out at least once every 6 days. In case of complaints, 1-hour TSP 
monitoring should be carried out at least 3 times per 6 days when the highest dust impacts are 
likely to occur. The Action and Limit Levels of the air quality monitoring are given in Appendix 
C. 
 

2.2 Monitoring Equipment 
 
The 24-hour TSP air quality monitoring was performed using High Volume Air Samplers (HVS) 
located at each of the designated monitoring station. Portable TSP Monitors would be used in 
case of complaints for 1-hour TSP monitoring. 
  
Table 2.1 summarizes the equipment used in air quality monitoring. 
 
Table 2.1 Air Quality Monitoring Equipment 

Item Brand Model Equipment Serial Number 

1 

Tisch 

TE-5170 (TSP) High Volume Sampler   

TE-300-310X - Mass Flow Controller 2037 

TE-5005X - Blower Motor Assembly 3482 

TE-5007X - Mechanical Timer 4488 

TE-5009X - Continuous Flow Recorder 4371 

2 

Tisch 

TE-5170 (TSP) High Volume Sampler   

TE-300-310X - Mass Flow Controller 2524 

TE-5005X - Blower Motor Assembly 4037 

TE-5007X - Mechanical Timer 5160 

TE-5009X - Continuous Flow Recorder 4377 

3 

Tisch 

TE-5170 (TSP) High Volume Sampler   

TE-300-310X - Mass Flow Controller 2618 

TE-5005X - Blower Motor Assembly 3838 

G3031 - Mechanical Timer 2251 

G1051 - Continuous Flow Recorder 2307 

4 Tisch TE-5025A HVS Sampler Calibrator 0438320 / 2154 

5 *Sibata Model LD-3B Sibata Portable TSP Monitors NA 

Note:  
No complaint of air quality was received. Therefore, no impact 1-hour TSP monitoring was conducted. 

 
2.3 Monitoring Methodology 

 
2.3.1 24-hour TSP air quality monitoring 

 
HVS Installation 

 
The following guidelines were adopted during the installation of HVS: 
 
 Sufficient support is provided to secure the samplers against gusty wind. 
 No two samplers are placed less than 2 meters apart. 
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 The distance between the sampler and an obstacle, such as buildings, is at least twice 
the height that the obstacle protrudes above the sampler. 

 A minimum of 2 meters of separation from walls, parapets and penthouses is required for 
rooftop samples. 

 A minimum of 2 meters separation from any supporting structure, measured horizontally 
is required. 

 No furnaces or incineration flues are nearby. 
 Airflow around the samplers is unrestricted. 
 The samplers are more than 20 meters from the drip line. 
 Any wire fence and gate, to protect the sampler, should not cause any obstruction during 

monitoring. 
 

Filters Preparation 
 

Fiberglass filters (provided by the HOKLAS accredited laboratory) shall be used (Note: these 
filters have a collection efficiency of larger than 99% for particles of 0.3 µm diameter). A 
HOKLAS accredited laboratory (ALS Technichem (HK) Pty Ltd.) is responsible for the 
preparation of 24-hr conditioned and pre-weighed filter papers for monitoring team. 

 
All filters are equilibrated in the conditioning environment for 24 hours before weighing. The 
conditioning environment temperature is around 25°C and not variable by more than ±3°C; the 
relative humidity (RH) is < 50% and not variable by more than ±5%. A convenient working RH 
is 40%. 

 
Operating / Analytical Procedures 

 
Operating / analytical procedures for the air quality monitoring are highlighted as follows: 

 
 Prior to the commencement of the dust sampling, the flow rate of the HVS are properly 

set (between 0.6 m3/min and 1.7 m3/min) in accordance with the EM&A manual. The flow 
rate shall be indicated on the flow rate chart. 

 The power supply shall be checked to ensure the samplers worked properly. 
 On sampling, the samplers shall be operated for 5 minutes to establish thermal 

equilibrium before placing any filter media at the designated air quality monitoring station. 
 The filter holding frame is then removed by loosening the four nuts and carefully a 

weighted and conditioned filter is centered with the stamped number upwards, on a 
supporting screen. 

 The filter shall be aligned on the screen so that the gasket formed an airtight seal on the 
outer edges of the filter. Then the filter holding frame is tightened to the filter holder with 
swing bolts. The applied pressure should be sufficient to avoid air leakage at the edges. 

 The shelter lid shall be closed and secured with the aluminum strip. 
 The timer is then programmed. Information shall be recorded on the record sheet, which 

included the starting time, the weather condition and the filter number (the initial weight of 
the filter paper can be found out by using the filter number). 

 After sampling, the filter shall be removed and sent to laboratory for weighing. The 
elapsed time is also recorded. 

 Before weighing, all filters are equilibrated in a conditioning environment for 24 hours. 
The conditioning environment temperature should be between 25°C and 30°C and not 
vary by more than ±3°C; the relative humidity (RH) should be < 50% and not vary by 
more than ±5%. A convenient working RH is 40%. Weighing results are returned to MCL 
for further analysis of TSP concentrations collected by each filter. 
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2.3.2 1-hour TSP air quality monitoring 
 

Operating / Analytical Procedures 
 
The measuring procedures of the 1-hr dust meter are in accordance with the Manufacturer’s 
instruction Manual as follows: 
 
 Pull up the air sampling inlet cover 
 Change the Mode 0 to BG once 
 Push Start/Stop switch once 
 Turn the knob to SENSI.ADJ and press it 
 Push Start/Stop switch once 
 Return the knob to the position MEASURE slowly 
 Push the timer set switch to set measuring time 
 Remove the cap and make a measurement 
 

2.4 Maintenance / Calibration 
 
2.4.1 24-hour TSP air quality monitoring 
 

The following maintenance / calibration are required for the HVS: 
 

 The high volume motors and their accessories are properly maintained. Appropriate 
maintenance such as routine motor brushes replacement and electrical wiring checking 
are made to ensure that the equipments and necessary power supply are in good 
working condition. 

 All HVS shall be calibrated (five point calibration) using Calibration Kit upon installation 
and thereafter in every 3 months. 

 A copy of the calibration certificates for the HVS and calibrator are provided in Appendix 
D. 

 
2.4.2 1-hour TSP air quality monitoring 
 

The portable TSP monitor should be calibrated at 1 year intervals 
 

2.5 Monitoring Locations 
 
2.5.1 According to the EM&A Manual, three air quality monitoring locations, namely KTD1, KTD2 

and KER1, are covered by this Contract within the South Apron Area of Former Kai Tak Airport. 
The other two air quality monitoring locations, which are identified in Cha Kwo Ling area, are 
farther than 500m away from the site boundary and thus not covered by this Contract. The 
monitoring works in Cha Kwo Ling area are covered by other Contract(s) respectively. 
 

2.5.2 According to the approved alternative baseline air quality and noise monitoring locations (EPD 
reference: EP2/K19/A/21 Pt.5), the original monitoring locations (KTD1, KTD2 and KER1) are 
proposed to be replaced by alternative monitoring locations (KTD1a, KTD2a and KER1b) for 
air quality monitoring, they are summarized in Table 2.2 and shown in Figure 2. 
 



 

MATERIALAB CONSULTANTS LIMITED 
Room 723 & 725, 7/F, Block B,  
Profit Industrial Building, Tel : (852)-24508238 
1-15 Kwai Fung Crescent, Kwai Fong, Fax  : (852)-24508032 
Hong Kong.. Email : mcl@fugro.com 
 

 

 

 

7 
 

The copyright of this document is owned by MateriaLab Consultants Ltd. It may not be reproduced except with prior written approval from the Company. 
 

A Fugro Group Company 

 

 

Table 2.2 Location of Air Quality Monitoring Station 

Monitoring Station Location 

KTD1a Centre of Excellence in Paediatrics (Children’s Hospital) 

KTD2a G/IC Zone next to Kwun Tong Bypass (Future Hospital at Site 3C1) 

KER1b Site Boundary at Cheung Yip Street 

 
2.6 Results and Observations 
 
2.6.1 The schedule of air quality monitoring in reporting month is provided in Appendix E. 
 
2.6.2 No Action / Limit Level exceedance was recorded for 24-hr TSP at KTD1a, KTD2a and KER1b 

in the reporting month.  
 
2.6.3 No complaint of air quality was received. Therefore, no impact 1-hour TSP monitoring was 

conducted in the reporting month. 
 

2.6.4 During the reporting month, major dust sources including loading and unloading of C&D 
wastes, vehicles movement were observed in the site. Non-project related construction 
activities at the nearby construction site and road traffic along Shing Cheong Road, Cheung 
Yip Street and the Kwun Tong By-pass were observed. The above factors may affect the 
monitoring results.  
 

2.6.5 The weather conditions during the monitoring are provided in Appendix K. 
 

2.6.6 The monitoring data of 24-hr TSP are summarized in Table 2.3. Detailed monitoring data are 
presented in Appendix F.  

 
Table 2.3 Summary of 24-hr TSP Monitoring Results 

Parameter 
Monitoring 

Station 
Average 
(µg/m3) 

Range (µg/ 
m3) 

Action Level 
(µg/ m3) 

Limit Level 
(µg/ m3) 

24-hr TSP 
in µg/m3 

KTD1a 122 101 – 159 177 

260 KTD2a 50 25 – 122 157 

KER1b 68 42 – 110 172 

 
2.6.7 The Event and Action Plan for air quality is given in Appendix H. 

 
 Comparison of 24-hr TSP Monitoring Results with EIA Predictions 

 
2.7.1 The monitoring data of 24-hr TSP was compared with the EIA predictions as summarized in 

Table 2.4. 
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Table 2.4 Comparison of 24-hr TSP data with EIA predictions  

Monitoring 
Station 

Receiver 
Reference 

Predicted 
Maximum 24-

hour TSP 
Concentration 

(µg/m3) 

24-hour TSP concentration 
in September 2017  (µg/m3) 

Average 24-hour TSP 
concentration in  
September 2017  

(µg/m3) 

KTD1a KTD3 126 101 – 159 122 

KTD2a - - 25 – 122 50 

KER1b KTD6 169 42 – 110 68 

Note:  
For KTD2a, there was no receiver reference in the EIA report, EIAR-174/2013. 
Predicted Maximum TSP Concentration extracted from Table 4.14 of EIA Report, EIAR-174/2013. 
 

2.7.2 The 24-hour TSP monitoring results at KER1b was below the Predicted Maximum 24-hr TSP 
concentration in the approved Environmental Impact Assessment (EIA) Report and no Action / 
Limit Level exceedance was recorded in the reporting period. 

 
2.7.3 The 24-hour TSP monitoring result of KTD1a on 16 and 28 September 2017 exceeded the 

prediction in the approved EIA report. No project related dust source was observed during the 
site monitoring. The discrepancy between the 24-hour TSP concentration and EIA Prediction 
in KTD1a is considered due to dust source from the non-project related construction activities 
near the monitoring station and the road travel along Shing Fung Road. 
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3.4 Monitoring Methodology 
 
The monitoring procedures are as follows: 

 
 The monitoring station is set at a point 1m from the exterior of the sensitive receivers 

building façade and set at a position 1.2m above the ground.  
 The battery condition is checked to ensure good functioning of the meter. 
 Parameters such as frequency weighting, the time weighting and the measurement time 

are set as follows: 
 

 frequency weighting : A 
 time weighting : Fast 
 measurement time : Weekly 30 minutes between 0700-1900 on normal weekdays 

 
 Prior to and after noise measurement, the meter shall be calibrated using the calibrator 

for 94.0 dB at 1000 Hz. If the difference in the calibration level before and after 
measurement is more than 1.0 dB, the measurement will be considered invalid and 
repeat of noise measurement is required after re-calibration or repair of the equipment. 

 Noise monitoring should be cancelled in the presence of fog, rain, and wind with a steady 
speed exceeding 5 m/s, or wind with gusts exceeding 10 m/s. 

 Noise measurement should be paused during periods of high intrusive noise if possible 
and observation shall be recorded when intrusive noise is not avoided. 

 At the end of the monitoring period, the Leq, L10 and L90 are recorded. In addition, site 
conditions and noise sources are recorded on a standard record sheet. 

 
3.5 Maintenance / Calibration 
 
 Maintenance and Calibration procedures are as follows: 
 

 The microphone head of the sound level meter and calibrator should be cleaned with a 
soft cloth at quarterly intervals. 

 The sound level meter and calibrator should be calibrated annually by a HOKLAS 
laboratory. 

 Relevant calibration certificates are provided in Appendix D. 
 
3.6 Monitoring Locations 

 
3.6.1 According to the EM&A Manual, three noise monitoring locations, namely KTD1, KTD2 and 

KER1, are covered by this Contract within the South Apron Area of Former Kai Tak Airport. 
The other two noise quality monitoring locations, which are identified in Cha Kwo Ling area, 
are farther than 300m away from the site boundary and thus not covered by this Contract. The 
monitoring works in Cha Kwo Ling area are covered by other Contract(s) respectively. 
 

3.6.2 According to the approved alternative baseline air quality and noise monitoring locations (EPD 
reference: EP2/K19/A/21 Pt.5), the original monitoring locations (KTD1, KTD2 and KER1) are 
proposed to be replaced by alternative monitoring locations (KTD1a, KTD2a and KER1b) for 
noise monitoring, they are summarized in Table 3.3 and shown in Figure 2. 
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Table 3.3 Location of Noise Monitoring Station 

Monitoring Station Location 

KTD1a Centre of Excellence in Paediatrics (Children’s Hospital) 

KTD2a G/IC Zone next to Kwun Tong Bypass (Future Hospital at Site 3C1) 

KER1b Site Boundary at Cheung Yip Street 

  
3.7 Results and Observations 
 
3.7.1 The schedule of noise monitoring in reporting month is provided in Appendix E. 

 
3.7.2 During the monitoring month, at KTD1a, non-project related construction activities at the 

nearby construction site and road traffic along Shing Cheong Road were observed in the 
surroundings. At KTD2a, road traffic along the Kwun Tong By-pass was observed. At KER1b, 
road traffic along Cheung Yip Street was observed. Major noise sources including noise 
emission from plant & PME and some other construction activities, travel of vehicles, loading 
and unloading of C&D waste were observed in the site. The above factors may affect the 
monitoring results.  
 

3.7.3 No raining and wind with speed over 5 m/s was observed during noise monitoring according to 
the onsite observation. The weather conditions during the monitoring month are provided in 
Appendix K.  
 

3.7.4 The noise monitoring data are summarized in Table 3.4. Detailed monitoring data are 
presented in Appendix G.  
 
Table 3.4  Summary of Noise Impact Monitoring Results 

Time Period 

Leq (30min) dB(A) 

(Range) 
Action Level  Limit Level  

Noise Monitoring Stations 

KTD1a KTD2a KER1b 

0700-1900 hrs on normal 
weekdays 

62-72 60-66 67-70 

When one 
documented 
complaint is 

received 

75 dB(A) 

Note:  
KTD1a: Façade Measurement 
KTD2a & KER1b: Free-field measurement (+3dB(A) correction has been applied) 

 
3.7.5 No Action / Limit Level exceedance was recorded for construction noise in the reporting month. 

 
3.7.6 The Action and Limit Levels for noise impact monitoring have been set are presented in 

Appendix C.  
 

3.7.7 The Event and Action Plan for noise is given in Appendix H. 
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3.8 Comparison of Noise Monitoring Results with EIA Predictions 
 

3.8.1 The noise monitoring data was compared with the EIA predictions as summarized in Table 3.5. 
 
Table 3.5 Comparison of Noise Monitoring data with EIA predictions  

Monitoring 
Station 

Receiver 
Reference 

Maximum Predicted Mitigated 
Construction Noise Level, 

dB(A) 

Maximum Leq (30min) dB(A) 

 In September 2017   

KTD1a KTD1 74 72 

KTD2a KTD2 75 66 

KER1b KER1 75 70 

Note: 
Maximum Predicted Mitigated Construction Noise Level extracted from Table 5.13 of EIA Report, EIAR-
174/2013. 
 

3.8.2 The impact noise monitoring results in the reporting month did not exceed the Maximum 
Predicted Mitigated Construction Noise Level in the approved Environmental Impact 
Assessment (EIA) Report and no Action / Limit Level exceedance was recorded in the 
reporting period.  
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4. LANDSCAPE AND VISUAL 
 

4.1 Audit Requirements 
 

4.1.1 As per the Trunk Road T2 EM&A Manual, the landscape and visual mitigation measures 
during the construction phase shall be audited by a Registered Landscape Architect, as a 
member of the Environmental Team, at least once every two weeks to ensure compliance with 
the intended aims of the measures.  
 

4.1.2 According to the Kai Tak Development EM&A Manual, measures to mitigate landscape and 
visual impacts during construction should be checked to ensure compliance with the intended 
aims of the measures. The progress of the engineering works shall be regularly reviewed 
onsite to identify the earliest practical opportunities for the landscape works to be undertaken. 
The ET shall report on the Contractor’s compliance on a weekly basis.  

 
4.2 Results and Observations  

 
4.2.1 To monitor and audit the implementation of landscape and visual mitigation measures, four 

weekly Landscape and Visual Site audits were carried out on 7, 14, 20 and 28 September 
2017 and two of them 14 and 28 September 2017 were carried out by a Registered 
Landscape Architect. The weekly Landscape and Visual Impact reports were counter-signed 
by IEC as according to the requirement of EM&A Manual (AEIAR-130/2009). 
 

4.2.2 During the Site audit on 20 September 2017, Contractor was reminded to cover open 
stockpiles of construction materials with impermeable sheeting properly. (Zone 4) 

 
4.2.3 Should non-compliance of the landscape and visual impact occur, action in accordance to the 

event action plan presented in Appendix H shall be carried out. 
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5. WASTE MANAGEMENT 
 

5.1 Audit Requirements 
 

5.1.1 The effective management of waste arising during the construction phase will be monitored 
through the site audit programme. Regular audits and site inspections should be carried out to 
ensure that the recommended good site practices and other mitigation measures are 
implemented by the Contractor. 
 

5.1.2 The audit should look at all aspects of on-site waste management practices including the 
waste generation, storage, recycling, transport and disposal. The aims of waste audit are: 

 
 to ensure the waste arising from the works are handled, stored, collected, transferred and 

disposed of in an environmentally acceptable manner; 
 
 verify the implementation status and evaluate the effectiveness of the mitigation 

measures; and 
 
 to encourage the reuse and recycling of material.   

 

5.2 Results and Observations  
 
5.2.1 C&D materials and wastes sorting were carried out on site. Receptacles were available for 

C&D wastes and general refuse collection. 
 

5.2.2 The amount of wastes generated by the site activities in the reporting month is shown in 
Appendix I.  

 
5.2.3 The Contractor is advised to properly maintain on site C&D materials and wastes collection, 

sorting and recording system and maximize reuse / recycle of C&D materials and wastes. The 
Contractor is reminded to properly maintain the site tidiness and dispose of the wastes 
accumulated on site regularly and properly. 

 
5.2.4 The Contractor is reminded that chemical waste containers should be properly treated and 

stored temporarily in designated chemical waste storage area on site in accordance with the 
Code of Practice on the Packaging, Labelling and Storage of Chemical Wastes. 
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6. SITE INSPECTION 
 

6.1 Site Inspection  
 
6.1.1 Site inspections were carried out weekly to monitor the implementation of proper 

environmental pollution control and mitigation measures for the Project. A summary of the 
mitigation measures implementation schedule is provided in Appendix J. 
 

6.1.2 In the reporting month, four site inspections were carried out on 7, 14, 20 and 28 September  
2017. Two of them, held on 14 and 20 September 2017 were the joint inspections with the IEC, 
ER, the Contractor and the ET. 
 

6.1.3 No outstanding issues were reported during the reporting month. Details of observations 
recorded during the site inspections are summarized in Appendix M. 

 
6.1.4 All the follow-up actions requested by Contractor’s ET and IEC during the site inspections 

were undertaken as reported by the Contractor and confirmed in the following weekly site 
inspection conducted during the reporting month. 
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7. ENVIRONMENTAL COMPLAINT AND NON-COMPLIANCE 
 

7.1 Environmental Exceedance 
 
7.1.1 No Action / Limit Level exceedance was recorded for 24-hr TSP and construction noise at 

KTD1a, KTD2a and KER1b in the reporting month. 
 
7.2 Complaints, Notification of Summons and Prosecution 
 
7.2.1 No environmental complaint, notification of summons and successful prosecution were 

received in the reporting month.  
 

7.2.2 Cumulative complaint log, summaries of complaints, notification of summons and successful 
prosecutions are presented in Appendix L. 
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9. FUTURE KEY ISSUES 
 

9.1 Construction Programme for the Next Two Months 
 

 Installation of sheet pile for drainage works; 
 Excavation and laying of drainage pipe and manhole; 
 Construction of road base and road pavement; 
 Seawall modification works; 
 Construction of tunnel box structure; 
 D-wall construction works; 
 Construction of socketed H-Pile; 
 Pumping test; and 
 Excavation and ELS construction. 

 

9.2 Key Issues for the Coming Month 
 
9.2.1 Potential environmental impacts arising from the above construction activities are mainly 

associated with construction dust, construction noise, water quality, waste management and 
landscape and visual impact. 

 

9.3 Monitoring Schedules for the Next Three Months 
 
9.3.1 The tentative schedules for environmental monitoring in the coming three months are provided 

in Appendix E. 
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Landscape and Visual Impact 
 Open stockpiling of C&D materials shall be covered properly. Impermeable sheeting shall 

be provided. 
 

General Condition 
 No specific observation was identified in the reporting month. 

 
Permit / Licenses 
 No specific observation was identified in the reporting month. 
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Figure 1 

 
Project General Layout 
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Figure 2 
 

Air and Noise Monitoring Locations 
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Appendix A 
 

Construction Programme 



Activity ID Activity Name Orig
Dur

Rem
Dur

Start Finish

KL/2014/03-Stage 3 Infrastructure Works for Developments at the Southern Part of the Former RunwayKL/2014/03-Stage 3 Infrastructure Works for Developments at the Southern Part of the Former Runway1200 660 04-Jan-16 A 21-Jun-19

Project Key DatesProject Key Dates 1190 660 01-Feb-16 A 21-Jun-19

Project Completion DateProject Completion Date 0 0 26-Oct-17 26-Oct-17

K-PK-PCD-1200 Section 2 - Demolition of Radar Tower and Guard House within Portions X and P of the Site 0 0 26-Oct-17*

Site Handover DateSite Handover Date 0 0 31-Aug-17 31-Aug-17

K-PK-SHD-1100 Portion B 0 0 31-Aug-17*

General SubmissionGeneral Submission 238 129 10-May-17 A 06-Jan-18

Condition Survey & Construction Impact AssessmentCondition Survey & Construction Impact Assessment 14 0 21-Aug-17 A 31-Aug-17 A

K-DR-PRE-1195 Submit condition survey report at HKCH 14 0 21-Aug-17 A 31-Aug-17 A

Alternative Design Submission and ApprovalAlternative Design Submission and Approval 84 84 15-Sep-17 07-Dec-17

Package B06 : SUS Top & base slab and intermediate wall from (CH6+220 to CH6+568)Package B06 : SUS Top & base slab and intermediate wall from (CH6+220 to CH6+568) 84 84 15-Sep-17 07-Dec-17

K-PA-ADS-1420 Revise & resubmit DDA drawing (SUS Top & Base slab and Intermediate wall from 
CH6+220 to CH6+568)

28 28 15-Sep-17 12-Oct-17

K-PA-ADS-1430 Engineer's review and approval 56 56 13-Oct-17 07-Dec-17

Major Temporary Works DesignMajor Temporary Works Design 238 129 14-May-17 A 06-Jan-18

K-PA-GSP-6820 ELS design for construction of SUS from CH6+220 to CH6+291 in Zone 2 - horizontal 
members

56 56 05-Sep-17 30-Oct-17

K-PA-GSP-6835 ELS design for construction of SUS from CH6+291 to CH6+568 in Zone 4 - horizontal 
members

56 25 14-May-17 A 24-Sep-17

K-PA-GSP-6840 ELS design for construction of subway A (Bay 1&5) 56 56 12-Nov-17 06-Jan-18

K-PA-GSP-6900 Falsework design for construction of top slab of SUS structure 56 56 31-Oct-17 25-Dec-17

Major Construction Works Method StatementMajor Construction Works Method Statement 209 101 10-May-17 A 09-Dec-17

K-PA-GSP-7155 Engineer's comments and approval 28 14 29-Jun-17 A 13-Sep-17

K-PA-GSP-7160 Method statement of Excavation and ELS for SUS Construction for Zone 4 28 8 12-Aug-17 A 07-Sep-17

K-PA-GSP-7165 Engineer's comments and approval 28 28 08-Sep-17 05-Oct-17

K-PA-GSP-7170 Method statement of Excavation and ELS for SUS Construction for Zone 2 28 28 11-Sep-17 08-Oct-17

K-PA-GSP-7175 Engineer's comments and approval 28 28 09-Oct-17 05-Nov-17

K-PA-GSP-7450 Method statement for Construction of top slab and base slab of SUS 28 28 09-Oct-17 05-Nov-17

K-PA-GSP-7455 Engineer's comments and approval 28 28 06-Nov-17 03-Dec-17

K-PA-GSP-7460 Method statement for Construction of subway A (Bay 1&5) 28 28 12-Nov-17 09-Dec-17

K-PA-GSP-7495 Engineer's comments and approval 28 14 10-May-17 A 13-Sep-17

Materials Procurement (Major Materials)Materials Procurement (Major Materials) 901 380 01-Feb-16 A 14-Sep-18

ELS struct / walingELS struct / waling 360 75 10-Jun-16 A 13-Nov-17

K-PA-MP-1150 Manufacturing & delivery to site 360 75 10-Jun-16 A 13-Nov-17

13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
26 27 28 29

August September October November

Section 2 - Demolition of Radar Tower and Guard House within Portions X and P of the Site

Portion B

Submit condition survey report at HKCH

Revise & resubmit DDA drawing (SUS Top & Base slab and Intermediate wall from CH6+220 to CH6+568)

ELS design for construction of SUS from CH6+220 to CH6+291 in Zone 2 - horizontal members

ELS design for construction of SUS from CH6+291 to CH6+568 in Zone 4 - horizontal members

Engineer's comments and approval

Method statement of Excavation and ELS for SUS Construction for Zone 4

Engineer's comments and approval

Method statement of Excavation and ELS for SUS Construction for Zone 2

Engineer's comments and approval

Method statement for Construction of top slab and base slab of SUS

Engineer's comments and approval

Manufacturing & delivery to site

  KL/2014/03 Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former Runway

 

 

Milestone

Critical Activity

Non-Critical Activity

Remaining Level of Effort

Actual Work

 

 3 MRP Sep 2017 - Nov 2017 
   Page 1 of 7

Project ID :21 3MPR Sep -Nov 17

Layout : KL201403 3MRP

Page 1 of 7

3 Months Rolling Programme 

Date Revision Checked Approved

31-Aug-17 Sep 17 - Nov 17



Activity ID Activity Name Orig
Dur

Rem
Dur

Start Finish

Water WorksWater Works 180 180 31-Aug-17 26-Feb-18

K-PA-MP-1050 Manufacturing & delivery to site 180 180 31-Aug-17 26-Feb-18

Steel H-PileSteel H-Pile 420 25 01-Feb-16 A 24-Sep-17

K-PA-MP-1250 Manufacturing & delivery to site 420 25 01-Feb-16 A 24-Sep-17

Chilled Water Pipes - DCSChilled Water Pipes - DCS 550 380 06-Feb-17 A 14-Sep-18

K-PA-MP-1350 Manufacturing & delivery to site 550 380 06-Feb-17 A 14-Sep-18

PrelimiariesPrelimiaries 1190 660 11-Mar-16 A 21-Jun-19

K-DR-PRE-1800 Submission of time-lapsed photographs and video 1190 660 11-Mar-16 A 21-Jun-19

Barge Loading FacilitiesBarge Loading Facilities 430 358 21-Jun-17 A 14-Nov-18

K-DR-PRE-1480 Operation of temporary barging point 430 358 21-Jun-17 A 14-Nov-18

Instrumentation and MonitoringInstrumentation and Monitoring 428 63 25-Apr-16 A 01-Nov-17

Eastbound Instrumentation and MonitoringEastbound Instrumentation and Monitoring 34 34 14-Sep-17 25-Oct-17

Inclinometer (INC)Inclinometer (INC) 34 34 14-Sep-17 25-Oct-17

K-IM-INC-1320 Installation of INC at Zone 2 10 10 14-Oct-17 25-Oct-17

K-IM-INC-1335 Installation of INC at Zone 4 (CH6+467 to CH6+540) 10 10 14-Sep-17 25-Sep-17

K-IM-INC-1340 Installation of INC at Zone 4 (CH6+540 to CH6+568) 10 10 26-Sep-17 09-Oct-17

Westbound Instrumentation and MonitoringWestbound Instrumentation and Monitoring 31 31 23-Sep-17 01-Nov-17

Extensomter (EXT)Extensomter (EXT) 10 10 20-Oct-17 01-Nov-17

K-IM-EXT-1360 Installation of EXT at Zone 2 10 10 20-Oct-17 01-Nov-17

Piezometer/Standpipe (PZR)Piezometer/Standpipe (PZR) 10 10 17-Oct-17 27-Oct-17

K-IM-PZR-1360 Installation of PZR at Zone 2 10 10 17-Oct-17 27-Oct-17

Inclinometer (INC)Inclinometer (INC) 25 25 23-Sep-17 24-Oct-17

K-IM-INC-1360 Installation of INC at Zone 2 10 10 13-Oct-17 24-Oct-17

K-IM-INC-1375 Installation of INC at Zone 4 (CH6+467 to CH6+540) 10 10 23-Sep-17 06-Oct-17

K-IM-INC-1380 Installation of INC at Zone 4 (CH6+540 to CH6+568) 10 10 07-Oct-17 18-Oct-17

Crack MetersCrack Meters 10 10 31-Aug-17 09-Sep-17

K-IM-CRM-1010 Installation of Crack Meters at HKCH 10 10 31-Aug-17 09-Sep-17

Tilt Monitoring Tile PlatesTilt Monitoring Tile Plates 310 12 25-Apr-16 A 11-Sep-17

K-IM-TMT-1000 Tilt Monitoring near PWCL 310 12 25-Apr-16 A 11-Sep-17

Section 1 of the Works-Remainder of the WorksSection 1 of the Works-Remainder of the Works 121 121 30-Aug-17 A 29-Dec-17

Roadwork and Drainage WorksRoadwork and Drainage Works 121 121 30-Aug-17 A 29-Dec-17

13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
26 27 28 29

August September October November

Manufacturing & delivery to site
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Activity ID Activity Name Orig
Dur
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Road D4-4 (Cheung Yip Street)Road D4-4 (Cheung Yip Street) 121 121 30-Aug-17 A 29-Dec-17

Drainage Works (CH100 to CH240)Drainage Works (CH100 to CH240) 45 45 07-Oct-17 29-Nov-17

K-01-RWS-9351 Installation of Sheet Pile for Drainage Works (M102 to M105) 12 12 07-Oct-17 20-Oct-17

K-01-RWS-9352 Excavation of Drainage Pipe and Manhole (M102 to M105) 8 8 21-Oct-17 31-Oct-17

K-01-RWS-9353 Laying Drainage Pipe and Construction Manhole  (M102 to M105) 25 25 01-Nov-17 29-Nov-17

CH240 - CH400 NorthboundCH240 - CH400 Northbound 99 99 30-Aug-17 A 29-Dec-17

Sewerage WorksSewerage Works 40 40 31-Aug-17 18-Oct-17

K-01-RWS-9815 Excavation of Sewerage Pipe and Manhole (Site 3C1-1) 6 6 31-Aug-17 06-Sep-17

K-01-RWS-9820 Laying Sewerage Pipe and Manhole (Site 3C1-1) 22 22 07-Sep-17 03-Oct-17

K-01-RWS-9830 Backfilling Sewerage Pipe and Manhole (Site 3C1-1) 12 12 04-Oct-17 18-Oct-17

Laying of Drainage Pipe and Construction of Manhole (M208 to M209)Laying of Drainage Pipe and Construction of Manhole (M208 to M209) 8 10 30-Aug-17 A 11-Sep-17

K-01-RWS-9840 Laying Drainage Pipe and Construction Manhole (M208 to M209) 6 4 30-Aug-17 A 04-Sep-17

K-01-RWS-9850 Backfilling Drainage Pipe and Manhole (M208 to M209) 6 6 05-Sep-17 11-Sep-17

Laying of Drainage Pipe and Construction of Manhole (M209 to M210)Laying of Drainage Pipe and Construction of Manhole (M209 to M210) 20 20 19-Sep-17 13-Oct-17

K-01-RWS-9895 Excavation of Drainage Pipe and Manhole (M209 to M210) 8 8 19-Sep-17 27-Sep-17

K-01-RWS-9900 Laying Drainage Pipe and Construction Manhole (M209 to M210) 6 6 28-Sep-17 06-Oct-17

K-01-RWS-9910 Backfilling Drainage Pipe and Manhole (M209 to M210) 6 6 07-Oct-17 13-Oct-17

Laying of Drainage Pipe and Construction of Manhole (M210 to M213)Laying of Drainage Pipe and Construction of Manhole (M210 to M213) 33 33 14-Oct-17 22-Nov-17

K-01-RWS-9925 Excavation of Drainage Pipe and Manhole (M210 to M213) 8 8 14-Oct-17 23-Oct-17

K-01-RWS-9930 Laying Drainage Pipe and Construction Manhole (M210 to M213) 9 9 06-Nov-17 15-Nov-17

K-01-RWS-9940 Backfilling Drainage Pipe and Manhole (M210 to M213) 6 6 16-Nov-17 22-Nov-17

Road WorksRoad Works 40 40 11-Nov-17 29-Dec-17

K-01-RWS-9440 Construction of Road Base and Road Pavement 40 40 11-Nov-17 29-Dec-17

Seawall Modification WorksSeawall Modification Works 36 36 29-Sep-17 03-Nov-17

K-01-RWS-9710 Rermoval of Seawall block 'A' 5 5 29-Sep-17 06-Oct-17

K-01-RWS-9750 Installation of Last DN2100 dirainage pipe and blinding layer 5 5 06-Oct-17 11-Oct-17

K-01-RWS-9755 Concreting for surrounding of drainage pipe 5 5 11-Oct-17 16-Oct-17

K-01-RWS-9756 Concreting for the seawall 5 5 16-Oct-17 21-Oct-17

K-01-RWS-9770 AI test and CCTV test for drainage pipe 1 1 28-Oct-17 29-Oct-17

K-01-RWS-9780 Backfilling of Drianage pipe near seawall 1 1 01-Nov-17 02-Nov-17

K-01-RWS-9790 Maintance department handover inspection 1 1 02-Nov-17 03-Nov-17
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August September October November

Installation of Sheet Pile for Drainage Works (M102 to M105)

Excavation of Drainage Pipe and Manhole (M102 to M105)

Excavation of Sewerage Pipe and Manhole (Site 3C1-1)

Laying Sewerage Pipe and Manhole (Site 3C1-1)

Backfilling Sewerage Pipe and Manhole (Site 3C1-1)

Laying Drainage Pipe and Construction Manhole (M208 to M209)

Backfilling Drainage Pipe and Manhole (M208 to M209)

Excavation of Drainage Pipe and Manhole (M209 to M210)

Laying Drainage Pipe and Construction Manhole (M209 to M210)

Backfilling Drainage Pipe and Manhole (M209 to M210)

Excavation of Drainage Pipe and Manhole (M210 to M213)

Laying Drainage Pipe and Construction Manhole (M210 to M213)

Backfilling Drainage Pipe and Manhole (M210 to M213)

Rermoval of Seawall block 'A'

Installation of Last DN2100 dirainage pipe and blinding layer

Concreting for surrounding of drainage pipe

Concreting for the seawall

AI test and CCTV test for drainage pipe

Backfilling of Drianage pipe near seawall

Maintance department handover inspection
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Section 1A of the Works -Construction of Supporting Underground Structure (Alternative Design)Section 1A of the Works -Construction of Supporting Underground Structure (Alternative Design)187 87 15-Oct-16 A 13-Dec-17

SUS and Ventilation Adits from CH6+150 to CH6+220 in Zone 1SUS and Ventilation Adits from CH6+150 to CH6+220 in Zone 1 170 83 15-Jun-17 A 08-Dec-17

Construction of Tunnel Box StructureConstruction of Tunnel Box Structure 170 83 15-Jun-17 A 08-Dec-17

SUS Bay 1 (Ch6150-Ch6167.5)SUS Bay 1 (Ch6150-Ch6167.5) 163 76 15-Jun-17 A 30-Nov-17

K-1A-SV1-8210 Backfilling with Sand to Formation Level of Service Adit 3 5 26-Jun-17 A 05-Sep-17

K-1A-SV1-8240 Construction of VA1 and VA3 Side Wall and base slab of SA 10 15 15-Jun-17 A 22-Sep-17

K-1A-SV1-8250 Installation of Re-porp Struct inside VA1, VA2, VA3 and SA 4 4 23-Sep-17 27-Sep-17

K-1A-SV1-8260 Backfilling with Sand and Casting Mass Concrete between VA1, VA2 and SA 5 5 23-Sep-17 28-Sep-17

K-1A-SV1-8270 Removal of Strut S4 4 4 29-Sep-17 04-Oct-17

K-1A-SV1-8290 Erection of Scaffold and Formwork for Base Slab Construction (inside VA1 and VA3) 7 7 06-Oct-17 13-Oct-17

K-1A-SV1-8300 Backfilling with Sand to Formation Level 6 6 14-Oct-17 20-Oct-17

K-1A-SV1-8320 Construction of Base Slab 12 12 21-Oct-17 04-Nov-17

K-1A-SV1-8330 Removal of Strut S3 4 4 06-Nov-17 09-Nov-17

K-1A-SV1-8350 Side Wall and Intermediate Wall Construction 10 10 10-Nov-17 21-Nov-17

K-1A-SV1-8360 Erection of Scaffold and Installation of Re-prop Struct inside W/B and E/B 8 8 22-Nov-17 30-Nov-17

SUS Bay 4 (Ch6202.5-Ch6220)SUS Bay 4 (Ch6202.5-Ch6220) 20 20 11-Sep-17 04-Oct-17

K-1A-SV1-9105 Construction of VA2 Wall Structure 10 10 11-Sep-17 21-Sep-17

K-1A-SV1-9115 Strip Formwork and Remedial Works for Waterproofing 10 10 22-Sep-17 04-Oct-17

SUS Bay 3 (Ch6185-Ch6202.5)SUS Bay 3 (Ch6185-Ch6202.5) 20 20 11-Sep-17 04-Oct-17

K-1A-SV1-9165 Construction of VA2 Wall Structure 10 10 11-Sep-17 21-Sep-17

K-1A-SV1-9175 Strip Formwork and Remedial Works for Waterproofing 10 10 22-Sep-17 04-Oct-17

SUS Bay 2 (Ch6167.5-Ch6185)SUS Bay 2 (Ch6167.5-Ch6185) 74 74 11-Sep-17 08-Dec-17

K-1A-SV1-8870 Construction of VA2 Wall Structure 8 8 11-Sep-17 19-Sep-17

K-1A-SV1-8880 Strip Formwork and Remedial Works for Waterproofing 3 3 20-Sep-17 22-Sep-17

K-1A-SV1-8890 Backfilling with Sand and Removal part of SV1 4 4 25-Sep-17 28-Sep-17

K-1A-SV1-8900 Installation of Precast Concrete Slab for Base Slab Constrcution 2 2 29-Sep-17 30-Sep-17

K-1A-SV1-8910 Casting Blinding Layer (No-Fine) and Laying Waterproofing Works 4 4 03-Oct-17 07-Oct-17

K-1A-SV1-8920 Construction of Base Slab 6 6 09-Oct-17 14-Oct-17

K-1A-SV1-8930 Removal of Strut S3 4 4 16-Oct-17 19-Oct-17

K-1A-SV1-8950 Construction of Side Wall Construction 10 10 20-Oct-17 01-Nov-17

K-1A-SV1-8960 Erection of Scaffold and Installation of Re-prop Struct inside W/B and E/B 8 8 02-Nov-17 10-Nov-17
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August September October November

Backfilling with Sand to Formation Level of Service Adit

Construction of VA1 and VA3 Side Wall and base slab of SA

Installation of Re-porp Struct inside VA1, VA2, VA3 and SA

Backfilling with Sand and Casting Mass Concrete between VA1, VA2 and SA

Removal of Strut S4

Erection of Scaffold and Formwork for Base Slab Construction (inside VA1 and VA3)

Backfilling with Sand to Formation Level

Construction of Base Slab

Removal of Strut S3

Side Wall and Intermediate Wall Construction

Construction of VA2 Wall Structure

Strip Formwork and Remedial Works for Waterproofing

Construction of VA2 Wall Structure

Strip Formwork and Remedial Works for Waterproofing

Construction of VA2 Wall Structure

Strip Formwork and Remedial Works for Waterproofing

Backfilling with Sand and Removal part of SV1

Installation of Precast Concrete Slab for Base Slab Constrcution

Casting Blinding Layer (No-Fine) and Laying Waterproofing Works

Construction of Base Slab

Removal of Strut S3

Construction of Side Wall Construction

Erection of Scaffold and Installation of Re-prop Struct inside W/B and E/B
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K-1A-SV1-8970 Removal of Strut S2 4 4 11-Nov-17 15-Nov-17

K-1A-SV1-8990 Constrcution of Top Slab 20 20 16-Nov-17 08-Dec-17

SUS and Ventilation Adits from CH6+220 to CH6+291 in Zone 2SUS and Ventilation Adits from CH6+220 to CH6+291 in Zone 2 118 81 15-Oct-16 A 08-Dec-17

E/B Construction of D-WallE/B Construction of D-Wall 70 30 15-Oct-16 A 12-Oct-17

K-1A-SV2-2700 Construction of D-wall Eastbound (CH6+241 to CH6+247) 10 10 06-Sep-17 16-Sep-17

K-1A-SV2-2750 Testing of D-wall (Sonic test and IC) 20 20 15-Oct-16 A 28-Sep-17

K-1A-SV2-2800 Toe Grouting Works 20 20 18-Sep-17 12-Oct-17

Construction of Socketed H-PileConstruction of Socketed H-Pile 53 53 23-Sep-17 27-Nov-17

K-1A-SV2-3300 Installation of Socketted H-piles (CH6+220 to CH6+248) 25 25 23-Sep-17 24-Oct-17

K-1A-SV2-3310 Implementation of stage 1A Shing Cheong Road diversion 5 5 25-Oct-17 31-Oct-17

K-1A-SV2-3320 Excavation and trim Dwall for construction of temporary decking 9 9 01-Nov-17 10-Nov-17

K-1A-SV2-3330 Installation of first layer of strut 5 5 11-Nov-17 16-Nov-17

K-1A-SV2-3340 Construction of temporary decking at Zone 2 6 6 17-Nov-17 23-Nov-17

K-1A-SV2-3350 Implementation of stage 2A Shing Cheong Road diversion 3 3 24-Nov-17 27-Nov-17

K-1A-SV2-3400 Installation of Socketted H-piles (CH6+248 to CH6+265) 20 20 25-Oct-17 17-Nov-17

W/B Construction of D-Wall in TTA Stage 2W/B Construction of D-Wall in TTA Stage 2 38 38 07-Aug-17 A 18-Oct-17

K-1A-SV2-4500 Construction of D-wall Westbound (CH6+220 to CH6+241) 25 10 07-Aug-17 A 22-Sep-17

K-1A-SV2-4600 Testing of D-wall (Sonic test and IC) 28 28 02-Sep-17 06-Oct-17

K-1A-SV2-4700 Toe Grouting Works 30 30 12-Sep-17 18-Oct-17

Pumping TestPumping Test 30 30 01-Nov-17 05-Dec-17

K-1A-SV2-6000 Installation of Dewatering Well, Observation Well and Recharging Well in Zone 2 15 15 01-Nov-17 17-Nov-17

K-1A-SV2-6100 Initial Dewatering to verify the Discharge Rates of Wells for Pumping Test for Excavation in 
Zone 2

1 1 18-Nov-17 18-Nov-17

K-1A-SV2-6110 Dewatering to Required Levels and Maintained for 48 Hours for Pumping Test for 
Excavation in Zone 2

3 3 20-Nov-17 22-Nov-17

K-1A-SV2-6120 Ground Water Recovery Stage for Pumping Test for Excavation in Zone 2 3 3 23-Nov-17 25-Nov-17

K-1A-SV2-6130 Review stage for Pumping test for excavation in Zone 2 1 1 27-Nov-17 27-Nov-17

K-1A-SV2-6140 Review Report for Pumping test for excavation in Zone 2 7 7 28-Nov-17 05-Dec-17

Excavation and ELS ConstructionExcavation and ELS Construction 18 18 18-Nov-17 08-Dec-17

K-1A-SV2-6200 Excavation and Lateral Support (S1) to +1.95mPD 18 18 18-Nov-17 08-Dec-17

SUS Structure from CH6+291 to 6+467 in Zone 3SUS Structure from CH6+291 to 6+467 in Zone 3 80 80 16-Aug-17 A 05-Dec-17

Construction of Socketed H-PileConstruction of Socketed H-Pile 40 40 31-Aug-17 18-Oct-17

K-1A-SV3-3600 Trimming Pile Head at Cut-off Level 40 40 31-Aug-17 18-Oct-17
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Removal of Strut S2

Construction of D-wall Eastbound (CH6+241 to CH6+247)

Testing of D-wall (Sonic test and IC)

Toe Grouting Works

Installation of Socketted H-piles (CH6+220 to CH6+248)

Implementation of stage 1A Shing Cheong Road diversion

Excavation and trim Dwall for construction of temporary decking

Installation of first layer of strut

Construction of temporary decking at Zone 2

Implementation of stage 2A Shing Cheong Road diversion

Installation of Socketted H-piles (CH6+248 to CH6+265)

Construction of D-wall Westbound (CH6+220 to CH6+241)

Testing of D-wall (Sonic test and IC)

Toe Grouting Works

Installation of Dewatering Well, Observation Well and Recharging Well in Zone 2

Initial Dewatering to verify the Discharge Rates of Wells for Pumping Test for Excavation in Zone 2

Dewatering to Required Levels and Maintained for 48 Hours for Pumping Test for Excavation in Zone 2

Ground Water Recovery Stage for Pumping Test for Excavation in Zone 2

Review stage for Pumping test for excavation in Zone 2

Trimming Pile Head at Cut-off Level
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Excavation and ELS ConstructionExcavation and ELS Construction 80 80 16-Aug-17 A 05-Dec-17

K-1A-SV3-5530 Installation of Steel Bridge for Temporary Vehicular Access at CH6+325 10 8 16-Aug-17 A 08-Sep-17

K-1A-SV3-5540 Laying Sheetpiles and Concretng for Temporary Vehicular Access at CH6+325 10 10 25-Aug-17 A 15-Sep-17

K-1A-SV3-5550 Miscellaneous Activities for Temporary Vehicular Access at CH6+325 5 5 16-Sep-17 21-Sep-17

K-1A-SV3-7444 Excavation and Lateral Support (S2A) to +0.2mPD (CH6+291 to CH6+330) 12 12 22-Sep-17 07-Oct-17

K-1A-SV3-7446 Excavation and Lateral Support (S4A) to -1.52mPD (CH6+291 to CH6+330) 10 10 09-Oct-17 19-Oct-17

K-1A-SV3-7448 Excavation and Lateral Support (S5A) to -6.47mPD (CH6+291 to CH6+330) 15 15 20-Oct-17 07-Nov-17

K-1A-SV3-7450 Excavation and Lateral Support (S6) to -9.4mPD (CH6+291 to CH6+330) 15 15 08-Nov-17 24-Nov-17

K-1A-SV3-7456 Construction of temporary steel decking  and platforms along the westbound diaphram walls 27 27 22-Sep-17 25-Oct-17

K-1A-SV3-7458 Excavation and Lateral Support (S1A) to +1.25mPD (CH6+330 to CH6+370) 10 10 26-Oct-17 07-Nov-17

K-1A-SV3-7460 Excavation and Lateral Support (S2A) to -0.95mPD (CH6+330 to CH6+370) 12 12 08-Nov-17 21-Nov-17

K-1A-SV3-7462 Excavation and Lateral Support (S4A) to -3.41mPD (CH6+330 to CH6+370) 12 12 22-Nov-17 05-Dec-17

K-1A-SV3-7474 Excavation and Lateral Support (S2A) to -2.75mPD (CH6+370 to CH6+443) 23 20 25-Aug-17 A 22-Sep-17

K-1A-SV3-7476 Excavation and Lateral Support (S4A) to -7.25mPD (CH6+370 to CH6+443) 26 26 23-Sep-17 25-Oct-17

K-1A-SV3-7478 Excavation and Lateral Support (S5A) to -12.25mPD (CH6+370 to CH6+443) 30 30 26-Oct-17 30-Nov-17

K-1A-SV3-7486 Miscellaneous Activities for Temporary Vehicular Access at CH6+482 0 0 27-Oct-17

K-1A-SV3-7488 Excavation and Lateral Support (S1) to +1.25mPD (CH6+443 to CH6+467) 10 10 30-Oct-17 09-Nov-17

K-1A-SV3-7490 Excavation and Lateral Support (S2) to -2.25mPD (CH6+443 to CH6+467) 10 10 10-Nov-17 21-Nov-17

K-1A-SV3-7492 Excavation and Lateral Support (S3) to -5.25mPD (CH6+443 to CH6+467) 10 10 22-Nov-17 02-Dec-17

SUS Structure from CH6+467 to 6+568 in Zone 4SUS Structure from CH6+467 to 6+568 in Zone 4 187 87 27-Feb-17 A 13-Dec-17

E/B Construction of D-WallE/B Construction of D-Wall 89 19 27-Feb-17 A 21-Sep-17

K-1A-SV4-2450 Testing of D-wall (Sonic test and IC) (CH6+510 to CH6+560) 18 10 27-Feb-17 A 11-Sep-17

K-1A-SV4-2460 Toe Grouting Works 14 14 05-Aug-17 A 21-Sep-17

Construction of Socketed H-PileConstruction of Socketed H-Pile 13 13 12-Sep-17 26-Sep-17

K-1A-SV4-3600 Installation of Socketted H-piles (CH6+560 to CH6+565) 13 13 12-Sep-17 26-Sep-17

W/B and End Construction of D-Wall in TTA Stage 1AW/B and End Construction of D-Wall in TTA Stage 1A 123 19 12-Apr-17 A 21-Sep-17

K-1A-SV4-4700 Construction of D-wall (CH6+560 to CH6+568) & end wall at CH6+568 55 10 06-Jul-17 A 11-Sep-17

K-1A-SV4-4745 Testing of D-wall (Sonic test and IC) (CH6+467 to CH6+510) 12 12 12-Apr-17 A 13-Sep-17

K-1A-SV4-4750 Testing of D-wall (Sonic test and IC) (CH6+510 to CH6+568 and End Wall) 18 18 19-Apr-17 A 20-Sep-17

K-1A-SV4-4760 Toe Grouting Works 14 16 22-Jul-17 A 21-Sep-17

Pumping TestPumping Test 38 33 19-Aug-17 A 10-Oct-17
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August September October November

Installation of Steel Bridge for Temporary Vehicular Access at CH6+325

Laying Sheetpiles and Concretng for Temporary Vehicular Access at CH6+325

Miscellaneous Activities for Temporary Vehicular Access at CH6+325

Excavation and Lateral Support (S2A) to +0.2mPD (CH6+291 to CH6+330)

Excavation and Lateral Support (S4A) to -1.52mPD (CH6+291 to CH6+330)

Excavation and Lateral Support (S5A) to -6.47mPD (CH6+291 to CH6+330)

Excavation and Lateral Support (S6) to -9.4mPD (CH6+291 to CH6+330)

Construction of temporary steel decking  and platforms along the westbound diaphram walls

Excavation and Lateral Support (S1A) to +1.25mPD (CH6+330 to CH6+370)

Excavation and Lateral Support (S2A) to -0.95mPD (CH6+330 to CH6+370)

Excavation and Lateral Support (S2A) to -2.75mPD (CH6+370 to CH6+443)

Excavation and Lateral Support (S4A) to -7.25mPD (CH6+370 to CH6+443)

Miscellaneous Activities for Temporary Vehicular Access at CH6+482

Excavation and Lateral Support (S1) to +1.25mPD (CH6+443 to CH6+467)

Excavation and Lateral Support (S2) to -2.25mPD (CH6+443 to CH6+467)

Testing of D-wall (Sonic test and IC) (CH6+510 to CH6+560)

Toe Grouting Works

Installation of Socketted H-piles (CH6+560 to CH6+565)

Construction of D-wall (CH6+560 to CH6+568) & end wall at CH6+568

Testing of D-wall (Sonic test and IC) (CH6+467 to CH6+510)

Testing of D-wall (Sonic test and IC) (CH6+510 to CH6+568 and End Wall)

Toe Grouting Works
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Activity ID Activity Name Orig
Dur

Rem
Dur

Start Finish

K-1A-SV4-5000 Installation of Dewatering Well, Observation Well and Recharging Well at CH6+467 to 
CH6+550

38 25 19-Aug-17 A 28-Sep-17

K-1A-SV4-5005 Installation of Dewatering Well, Observation Well and Recharging Well at CH6+550 to 
CH6+568

8 8 12-Sep-17 20-Sep-17

K-1A-SV4-5100 Initial Dewatering to verify the Discharge Rates of Wells for Pumping Test for Excavation in 
Zone 4

1 1 21-Sep-17 21-Sep-17

K-1A-SV4-5110 Dewatering to Required Levels and Maintained for 48 Hours for Pumping Test for 
Excavation in Zone 4

3 3 22-Sep-17 25-Sep-17

K-1A-SV4-5120 Ground Water Recovery Stage for Pumping Test for Excavation in Zone 4 3 3 26-Sep-17 28-Sep-17

K-1A-SV4-5130 Review stage for Pumping test for excavation in Zone 4 1 1 29-Sep-17 29-Sep-17

K-1A-SV4-5140 Review Report for Pumping test for excavation in Zone 4 7 7 30-Sep-17 10-Oct-17

Excavation and ELS ConstructionExcavation and ELS Construction 92 82 25-Aug-17 A 13-Dec-17

K-1A-SV4-5500 Excavation and Triming Dwall  to +2.0mPD for Temporary Bridge at CH6+482 6 6 25-Aug-17 A 12-Sep-17

K-1A-SV4-5510 Breaking Bulging for Temporary Vehicular Access at CH6+482 3 3 13-Sep-17 15-Sep-17

K-1A-SV4-5520 Installation of Lateral Support for Temporary Vehicular Access at CH6+482 9 9 16-Sep-17 26-Sep-17

K-1A-SV4-5530 Installation of Steel Bridge for Temporary Vehicular Access at CH6+482 10 10 27-Sep-17 10-Oct-17

K-1A-SV4-5540 Laying Sheetpiles and Concretng for Temporary Vehicular Access at CH6+482 10 10 11-Oct-17 21-Oct-17

K-1A-SV4-5550 Miscellaneous Activities for Temporary Vehicular Access at CH6+482 5 5 23-Oct-17 27-Oct-17

K-1A-SV4-5555 Breaking existing concrete slab / Excavation to +2.5mPD from CH6+467 to CH6+530 17 17 25-Aug-17 A 12-Oct-17

K-1A-SV4-5600 Excavation and Lateral Support (S1) to +0.84mPD 14 14 13-Oct-17 30-Oct-17

K-1A-SV4-5650 Excavation and Lateral Support (S2) to -4.20mPD 18 18 31-Oct-17 20-Nov-17

K-1A-SV4-5700 Excavation and Lateral Support (S3) to -9.20mPD 20 20 21-Nov-17 13-Dec-17

Section 4B of the Works- Construction of Subway B (Subject to Excision)Section 4B of the Works- Construction of Subway B (Subject to Excision) 0 0 31-Aug-17 31-Aug-17

Bay 1 & 2Bay 1 & 2 0 0 31-Aug-17 31-Aug-17

K-4B-BAY-3100 Handover of Portion B 0 0 31-Aug-17*

Bay 3 & 4Bay 3 & 4 0 0 31-Aug-17 31-Aug-17

K-4B-BAY-2480 Interface Connection Details for HKCN of subway B 0 0 31-Aug-17

Section 5 of the Works-Completion of   All Landscape SoftworksSection 5 of the Works-Completion of   All Landscape Softworks 90 90 31-Aug-17 28-Nov-17

K-05-LCS-1000 Procurement of plant species 90 90 31-Aug-17 28-Nov-17

Section 7 of the Works-Preservation and Protection of Existing TreesSection 7 of the Works-Preservation and Protection of Existing Trees 1200 660 04-Jan-16 A 21-Jun-19

K-07-001-1000 Section 7 of the Works-Preservation and Protection of Existing Trees 1200 660 04-Jan-16 A 21-Jun-19

Sections Completion DateSections Completion Date 0 0 31-Aug-17 31-Aug-17

K-PK-SCC-2100 Completion of Section 2-Demolition of Radar Tower and Guard House 0 0 31-Aug-17

13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
26 27 28 29

August September October November

Installation of Dewatering Well, Observation Well and Recharging Well at CH6+467 to CH6+550

Installation of Dewatering Well, Observation Well and Recharging Well at CH6+550 to CH6+568

Initial Dewatering to verify the Discharge Rates of Wells for Pumping Test for Excavation in Zone 4

Dewatering to Required Levels and Maintained for 48 Hours for Pumping Test for Excavation in Zone 4

Ground Water Recovery Stage for Pumping Test for Excavation in Zone 4

Review stage for Pumping test for excavation in Zone 4

Review Report for Pumping test for excavation in Zone 4

Excavation and Triming Dwall  to +2.0mPD for Temporary Bridge at CH6+482

Breaking Bulging for Temporary Vehicular Access at CH6+482

Installation of Lateral Support for Temporary Vehicular Access at CH6+482

Installation of Steel Bridge for Temporary Vehicular Access at CH6+482

Laying Sheetpiles and Concretng for Temporary Vehicular Access at CH6+482

Miscellaneous Activities for Temporary Vehicular Access at CH6+482

Breaking existing concrete slab / Excavation to +2.5mPD from CH6+467 to CH6+530

Excavation and Lateral Support (S1) to +0.84mPD

Excavation and Lateral Support (S2) to -4.20mPD

Handover of Portion B

Interface Connection Details for HKCN of subway B

Procurement of plant species

Completion of Section 2-Demolition of Radar Tower and Guard House
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Appendix B 
 

Project Organization Chart 
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Appendix C 
 

Action and Limit Levels for Air Quality and Noise
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Action and Limit Levels for 24-hr TSP and 1-hr TSP 

Parameter Monitoring Station 
Action Level  

(µg/m3) 
Limit Level  

(µg/ m3) 

24-hr TSP 
(µg/m3) 

KTD1a 177 

260 KTD2a 157 

KER1b 172 

*1-hr TSP 
(µg/m3) 

KTD1a 285 

500 KTD2a 279 

KER1b 295 

Note:  
1-hr TSP monitoring should be required in case of complaints.   

  
Action and Limit Levels for Construction Noise, Leq (30min), dB(A) 

Time Period Location Action Limit 

0700-1900 hrs on normal 
weekdays 

KTD1a 
KTD2a 
KER1b 

When one 
documented 
complaint is received 

75 dB(A) 
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Appendix D 
 

Calibration Certificates of Monitoring Equipment 
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Appendix E 
 

Environmental Monitoring Schedule 
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Project:  KL/2014/03 - Kai Tak Development – Stage 3 Infrastructure Works for Developments at the 
Southern Part of the Former Runway 

 
Impact Monitoring Schedule (September 2017) 
Sun Mon Tue Wed Thur Fri Sat 

   
 

  1 2 

3 4 
 

5 
TSP Monitoring 
Noise Monitoring 

6 7 8 9 
 

10 11 
TSP Monitoring 
Noise Monitoring 

12 13 14 15 
 

16 
TSP Monitoring 
Noise Monitoring 

17 18 19 20 21 
 

22 
TSP Monitoring 
Noise Monitoring 

23 

24 25 26 27 
 

28 
TSP Monitoring 
Noise Monitoring 

29 30 

Remarks 
1. Monitoring Locations – KTD1a: Centre of Excellence in Paediatric (Children’s Hospital), KTD2a: G/IC Zone next to Kwun Tong Bypass (Future at Site 

3C1), KER1b: Site Boundary at Cheung Yip Street 
2. TSP Monitoring: 24-hours TSP Monitoring per 6 days, and 3 x 1-hour TSP Monitoring per 6 days (as required in case of complaints) 
3. Noise Monitoring: Leq (30 min) between 0700 and 1900 hours. 
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Project:  KL/2014/03 - Kai Tak Development – Stage 3 Infrastructure Works for Developments at the 
Southern Part of the Former Runway 

 
Impact Monitoring Schedule (October 2017) 
Sun Mon Tue Wed Thur Fri Sat 

1 2 3 4 
TSP Monitoring 
Noise Monitoring 

5 6 7 

8 9 10 
TSP Monitoring 
Noise Monitoring 

11 12 13 14 

15 16 
TSP Monitoring 
Noise Monitoring 

17 18 19 20 21 
TSP Monitoring 
Noise Monitoring 

22 23 24 25 26 27 
TSP Monitoring 
Noise Monitoring 

28 

29 30 31 
 

    

Remarks 
1. Actual monitoring may be subjected to change due to any safety concern or adverse weather condition 
2. Monitoring Locations – KTD1a: Centre of Excellence in Paediatric (Children’s Hospital), KTD2a: G/IC Zone next to Kwun Tong Bypass (Future at Site 

3C1), KER1b: Site Boundary at Cheung Yip Street 
3. TSP Monitoring: 24-hours TSP Monitoring per 6 days, and 3 x 1-hour TSP Monitoring per 6 days (as required in case of complaints) 
4. Noise Monitoring: Leq (30 min) between 0700 and 1900 hours. 
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Project:  KL/2014/03 - Kai Tak Development – Stage 3 Infrastructure Works for Developments at the 
Southern Part of the Former Runway 

 
Impact Monitoring Schedule (November 2017) 
Sun Mon Tue Wed Thur Fri Sat 

   1 2 
TSP Monitoring 
Noise Monitoring 

3 4 

5 6 7 8 
TSP Monitoring 
Noise Monitoring 

9 10 11 

12 13 14 
TSP Monitoring 
Noise Monitoring 

15 16 17 18 

19 20 
TSP Monitoring 
Noise Monitoring 

21 22 23 24 25 
TSP Monitoring 
Noise Monitoring 

26 27 28 29 30   

Remarks 
1. Actual monitoring may be subjected to change due to any safety concern or adverse weather condition 
2. Monitoring Locations – KTD1a: Centre of Excellence in Paediatric (Children’s Hospital), KTD2a: G/IC Zone next to Kwun Tong Bypass (Future at Site 

3C1), KER1b: Site Boundary at Cheung Yip Street 
3. TSP Monitoring: 24-hours TSP Monitoring per 6 days, and 3 x 1-hour TSP Monitoring per 6 days (as required in case of complaints) 
4. Noise Monitoring: Leq (30 min) between 0700 and 1900 hours. 
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Project:  KL/2014/03 - Kai Tak Development – Stage 3 Infrastructure Works for Developments at the 
Southern Part of the Former Runway 

 
Impact Monitoring Schedule (December 2017) 
Sun Mon Tue Wed Thur Fri Sat 

     1 
TSP Monitoring 
Noise Monitoring 

2 

3 4 5 6 7 
TSP Monitoring 
Noise Monitoring 

8 9 

10 11 12 13 
TSP Monitoring 
Noise Monitoring 

14 15 16 

17 18 19 
TSP Monitoring 
Noise Monitoring 

20 21 22 23 
TSP Monitoring 
Noise Monitoring 

24 25 26 27 28 
 

29 
TSP Monitoring 
Noise Monitoring 

30 

31       

Remarks 
1. Actual monitoring may be subjected to change due to any safety concern or adverse weather condition 
2. Monitoring Locations – KTD1a: Centre of Excellence in Paediatric (Children’s Hospital), KTD2a: G/IC Zone next to Kwun Tong Bypass (Future at Site 

3C1), KER1b: Site Boundary at Cheung Yip Street 
3. TSP Monitoring: 24-hours TSP Monitoring per 6 days, and 3 x 1-hour TSP Monitoring per 6 days (as required in case of complaints) 
4. Noise Monitoring: Leq (30 min) between 0700 and 1900 hours. 
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Appendix F 
 

Air Quality Monitoring Data 



24-hour TSP Monitoring Result for 
Kai Tak Development - Stage 3 Infrastructure Works for
Developments at the Southern Part of the Former Runway

KTD1a - Centre of Excellence in Paediatrics (Children's Hospital)

Action 

Level

Limit 

Level

Initial Final Initial Final (ug/m
3
) (ug/m

3
)

5-Sep-17 Sunny 301.3 756.4 2.5966 2.8140 0.2174 24 1.49 1.51 1.50 2159.8 101 

11-Sep-17 Sunny 305.4 757.3 2.5382 2.7587 0.2205 24 1.42 1.44 1.43 2060.3 107 

16-Sep-17 Fine 302.9 757.5 2.5583 2.9427 0.3844 24 1.68 1.67 1.67 2412.0 159 

22-Sep-17 Cloudy 302.1 757.5 2.5378 2.7902 0.2524 24 1.56 1.57 1.56 2251.7 112 

28-Sep-17 Sunny 303.3 757.0 2.6928 2.9704 0.2776 24 1.49 1.51 1.50 2156.4 129 

Min 101 

Max 159 

Average 122 

KTD2a - G/IC Zone next to Kwun Tong Bypass (Future Hospital at Site 3C1)

Action 

Level

Limit 

Level

Initial Final Initial Final (ug/m
3
) (ug/m

3
)

5-Sep-17 Sunny 301.3 756.4 2.5896 2.6763 0.0867 24 1.55 1.57 1.56 2247.7 39 

11-Sep-17 Sunny 305.4 757.3 2.5472 2.6220 0.0748 24 1.47 1.49 1.48 2134.7 35 

16-Sep-17 Fine 302.9 757.5 2.5528 2.8257 0.2729 24 1.55 1.57 1.56 2245.2 122 

22-Sep-17 Cloudy 302.1 757.5 2.5622 2.6298 0.0676 24 1.55 1.57 1.56 2247.0 30 

28-Sep-17 Sunny 303.3 757.0 2.6985 2.7489 0.0504 24 1.40 1.42 1.41 2033.6 25 

Min 25 

Max 122 

Average 50 

KER1b - Site Boundary at Cheung Yip Street

Action 

Level

Limit 

Level

Initial Final Initial Final (ug/m
3
) (ug/m

3
)

5-Sep-17 Sunny 301.3 756.4 2.5511 2.6510 0.0999 24 1.34 1.35 1.34 1933.6 52 

11-Sep-17 Sunny 305.4 757.3 2.5475 2.6251 0.0776 24 1.27 1.29 1.28 1838.1 42 

16-Sep-17 Fine 302.9 757.5 2.5852 2.8077 0.2225 24 1.39 1.41 1.40 2019.9 110 

22-Sep-17 Cloudy 302.1 757.5 2.5597 2.6626 0.1029 24 1.15 1.16 1.16 1667.0 62 

28-Sep-17 Sunny 303.3 757.0 2.7159 2.8706 0.1547 24 1.45 1.47 1.46 2107.3 73 

Min 42 

Max 110 

Average 68 

Note: 

Underline: Exceedance of Action Level

Underline and Bold: Exceedance of Limit Level

Sampling 

Time(hrs)

Atmospheric 

Pressure, Pa 

(mmHg)

Filter Weight (g) Particulate 

weight (g)

Flow Rate 

(m
3
/min.)

Average 

flow 

(m
3
/min.)

Conc. 

(ug/m
3
)

Total 

volume 

(m
3)

Weather

 

Condition

260 

Start Date

Weather

 

Condition

Air 

Temperature 

(K)

Atmospheric 

Pressure, Pa 

(mmHg)

Conc. 

(ug/m
3
)

Average 

flow 

(m
3
/min.)

Start Date

Conc. 

(ug/m
3
)

Atmospheric 

Pressure, Pa 

(mmHg)

Air 

Temperature 

(K)

Sampling 

Time(hrs)

172 

Start Date

Weather

 

Condition

Air 

Temperature 

(K)

Average 

flow 

(m
3
/min.)

Total 

volume 

(m
3)

177 

Total 

volume 

(m
3)

Flow Rate 

(m
3
/min.)

Filter Weight (g)

Filter Weight (g)

260 

157 260 

Particulate 

weight (g)

Sampling 

Time(hrs)

Flow Rate 

(m
3
/min.)

Particulate 

weight (g)
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Appendix G 
 

Noise Monitoring Data 



Noise Impact Monitoring Result for 

Kai Tak Development - Stage 3 Infrastructure Works for

Developments at the Southern Part of the Former Runway

KTD 1a: Centre of Excellence in Paediatrics (Children's Hospital)

Date Start Time

Leq 30min 

dB(A)

L10

 dB(A)

L90 

dB(A)

Wind Speed 

(m/s) Weather

5-Sep-17 10:06 72 74 66 0.8 Sunny

11-Sep-17 10:15 69 71 64 0.0 Sunny

16-Sep-17 10:15 71 74 65 0.0 Fine

22-Sep-17 10:18 69 72 64 0.4 Cloudy

28-Sep-17 9:15 62 65 58 0.0 Sunny

Max 72

Min 62

Limit Level 75

KTD 2a: G/IC Zone next to Kwun Tong Bypass  (Future Hospital at Site 3C1)

Date Start Time

Leq 30min 

dB(A)

L10

 dB(A)

L90 

dB(A)

Wind Speed 

(m/s) Weather

5-Sep-17 9:28 62 64 59 0.6 Sunny

11-Sep-17 10:55 60 63 57 0.3 Sunny

16-Sep-17 9:30 61 63 55 0.2 Fine

22-Sep-17 9:40 66 68 60 0.7 Cloudy

28-Sep-17 10:00 61 62 59 0.0 Sunny

Max 66

Min 60

Limit Level 75

KER 1b: Site Boundary at Cheung Yip Street

Date Start Time

Leq 30min 

dB(A)

L10

 dB(A)

L90 

dB(A)

Wind Speed 

(m/s) Weather

5-Sep-17 10:47 70 74 67 0.3 Sunny

11-Sep-17 9:15 67 69 64 0.0 Sunny

16-Sep-17 11:00 67 70 65 0.0 Fine

22-Sep-17 10:52 70 74 63 0.5 Cloudy

28-Sep-17 8:30 67 68 64 0.0 Sunny

Max 70

Min 67

Limit Level 75

Note: 

KTD1a: Façade Measurement

KTD2a & KER1b: Free-field measurement (+3dB(A) correction has been applied)

No raining or wind with speed over 5 m/s was observed during noise monitoring according to the onsite observation.
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 Appendix H 
 

Events and Action Plan
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Event and Action Plan for Construction Dust Monitoring 

EVENT 
ACTION 

ET IEC ER Contractor 

Action Level 

Exceedance for one 
sample. 

1. Identify sources, 
investigate the causes 
of complaint and 
propose remedial 
measures.  

2. Inform IEC and ER.  
3.  Repeat measurement 

to confirm finding;.  
4. Increase monitoring 

frequency 

1. Check monitoring 
data submitted by the 
ET.  

2. Check the 
Contractor’s working 
methods. 

1.  Notify the Contractor.   1. Rectify any 
unacceptable practices.  

2. Amend working 
methods agreed with 
the ER as appropriate. 

Exceedance for two or 
more consecutive 
samples. 

1. Identify sources.  
2. Inform the IEC and 

ER.  
3. Advise the ER on the 

effectiveness of the 
proposed remedial 
measures;  

4. Repeat measurements 
to confirm findings.  

5. Increase monitoring 
frequency to daily.  

6. Discuss with the IEC, 
ER and Contractor on 
remedial action 
required.  

7. If exceedance 
continues, arrange 
meeting with the IEC, 
Contractor and ER.  

8. If exceedance stops, 
cease additional 
monitoring. 

1. Check monitoring 
data submitted by the 
ET.  

2. Check the 
Contractor’s working 
methods.  

3. Discuss with the ET, 
ER and Contractor on 
possible remedial 
measures if required.  

4. Advise the ER on the 
effectiveness of 
proposed remedial 
measures if required. 

1. Notify the Contractor.  
2. Ensure remedial 

measures properly 
implemented. 

1. Submit proposals for 
remedial action to the 
ER within 3 working 
days of notification.  

2. Implement the agreed 
proposals.  

3. Amend proposal as 
appropriate 

Limit Level 

Exceedance for one 
sample. 

1. Identify sources, 
investigate causes of 
exceedance and 
proposed remedial 
measures.  

2. Inform the IEC, ER, 
and Contractor.  

3. Repeat measurement 
to confirm finding.  

4. 4.  Increase 
monitoring frequency 
to daily.  

5. Assess effectiveness 
of the Contractor’s 
remedial action and 
keep the IEC and ER 
informed of the results 

1. Check monitoring 
data submitted by the 
ET.  

2. Check the 
Contractor’s working 
methods.  

3. Discuss with the ET, 
ER and Contractor on 
possible remedial 
measures.  

4. Advise the ER and ET 
on the effectiveness 
of the proposed 
remedial measures.  

5. Supervise the 
implementation of 
remedial measures. 

1. Confirm receipt of the 
notification of 
exceedance in 
writing.  

2. Notify the Contractor.  
3. Ensure remedial 

measures are 
properly 
implemented. 

1. Take immediate action 
to avoid further 
exceedance.  

2. Submit proposals for 
remedial action to the 
ER and copy to the ET 
and IEC within 3 
working days of 
notification.  

3. Implement the agreed 
proposals.  

4. Amend proposal as 
appropriate. 

Exceedance for two or 
more consecutive 
samples 

1. Notify the IEC, ER and 
Contractor.  

2. Identify sources.  
3. Repeat measurements 

to confirm findings.  
4. Increase monitoring 

frequency to daily.  
5. Carry out analysis of 

the Contractor’s 
working procedures 
with the ER to 
determine the 
possible mitigation to 
be implemented. 

6. Arrange meeting with 
the IEC and ER to 

1. Discuss amongst the 
ER, ET and 
Contractor on the 
potential remedial 
action.  

2. Review the 
Contractor’s remedial 
action whenever 
necessary to assure 
their effectiveness 
and advise the ER 
and ET accordingly.  

3. Supervise the 
implementation of 
remedial measures. 

1. Confirm receipt of the 
notification of 
exceedance in 
writing.  

2. Notify the Contractor.  
3. In consultation with 

the IEC and ET, 
agree with the 
Contractor on the 
remedial measures to 
be implemented.  

4. Ensure remedial 
measures are 
properly 
implemented.  

5. If exceedance 

1. Take immediate action 
to avoid further 
exceedance.  

2. Submit proposals for 
remedial action to the 
ER and copy to the IEC 
and ET within 3 
working days of 
notification.  

3. Implement the agreed 
proposals.  

4. Resubmit proposals if 
problems still not under 
control.  

5. Stop the relevant 
portion of works as 
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EVENT 
ACTION 

ET IEC ER Contractor 

discuss the remedial 
action to be taken.  

7. Assess the 
effectiveness of the 
Contractor’s remedial 
action and keep the 
IEC, EPD and ER 
informed of the 
results.  

8. If exceedance stops, 
cease additional 
monitoring 

continues, consider 
what portion of works 
is responsible and 
instruct the Contractor 
to stop that portion of 
works until the 
exceedance is 
abated. 

determined by the ER 
until the exceedance is 
abated. 
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 Event and Action Plan for Noise Impact 

EVENT 
ACTION 

ET IEC ER Contractor 

Action Level 1. Notify the IEC, ER and 
Contractor.  

2. Carry out 
investigation.  

3. Report the results of 
investigation to the 
IEC and Contractor. 

4. Discuss jointly with the 
ER and Contractor 
and formulate 
remedial measures.  

5. Increase the 
monitoring frequency 
to check the mitigation 
effectiveness 

1. Review the 
monitoring data 
submitted by the ET.  

2. Review the 
construction methods 
and proposed redial 
measures by the 
Contractor, and 
advise the ET and 
ER if the proposed 
remedial measures 
would be sufficient 

1. Notify the Contractor.  
2. Require the 

Contractor to propose 
remedial measures 
for implementation if 
required. 

1. Submit noise mitigation 
proposals to the ER 
and copy to the IEC 
and ET.  

2. Implement noise 
mitigation proposals. 

Limit Level 1. Notify the IEC, ER and 
Contractor.  

2. Identify sources.  
3. Repeat measurements 

to confirm findings.  
4. Carry out analysis of 

the Contractor’s 
working procedures 
with the ER and 
Contractor to 
determine possible 
mitigations to be 
implemented.  

5. Record the causes 
and action taken for 
the exceedances.  

6. Increase the 
monitoring frequency. 

7. Assess the 
effectiveness of the 
Contractor’s remedial 
action with the ER and 
keep the IEC informed 
of the results.  

8. If exceedance stops, 
cease additional 
monitoring 

1. Discuss amongst the 
ER, ET and Contractor 
on the potential 
remedial action.  

2. Review the 
Contractor’s remedial 
action whenever 
necessary to assure 
their effectiveness and 
advise the ER 
accordingly.  

3. Supervise the 
implementation of 
remedial measures. 

1. Confirm receipt of 
notification of 
exceedance in writing.  

2. Notify the Contractor.  
3. Require the Contractor 

to propose remedial 
measures for the 
analysed noise 
problems.  

4. Ensure remedial 
measures are properly 
implemented.  

5. If exceedance 
continues, consider 
what portion of work is 
responsible and 
instruct the Contractor 
to stop that portion of 
works until the 
exceedance is abated. 

1. Take immediate action 
to avoid further 
exceedance.  

2. Submit proposals for 
remedial action to the 
ER and copy to the ET 
and IEC within 3 
working days of 
notification.  

3. Implement the agreed 
proposals. 

4. Resubmit proposals if 
problems still not under 
control.  

5. Stop the relevant 
portion of works as 
determined by the ER 
until the exceedance is 
abated. 



 

MATERIALAB CONSULTANTS LIMITED 
Room 723 & 725, 7/F, Block B,  
Profit Industrial Building, Tel : (852)-24508238 
1-15 Kwai Fung Crescent, Kwai Fong, Fax  : (852)-24508032  
Hong Kong.. Email : mcl@fugro.com 
 

 

 

 

 

 
The copyright of this document is owned by MateriaLab Consultants Ltd. It may not be reproduced except with prior written approval from the Company. 

 

A Fugro Group Company 

 

 

 

Event and Action Plan for Landscape and Visual Impact 

EVENT 
ACTION 

ET IEC ER Contractor 

Non-conformity on one 
occasion 

1. Identify Source 
2. Inform the IEC and 

the ER 
3. Discuss remedial 

actions with the IEC, 
the ER and the 
Contractor 

4. Monitor remedial 
actions until 
rectification has been 
completed 

1. Check report 
2. Check the 

Contractor's working 
method 

3. Discuss with the ET 
and the Contractor on 
possible remedial 
measures 

4. Advise the ER on 
effectiveness of 
proposed remedial 
measures. 

5. Check 
implementation of 
remedial measures. 

1. Notify Contractor 
2. Ensure remedial 

measures are 
properly implemented 

1. Amend working 
methods 

2. Rectify damage and 
undertake any 
necessary 
replacement 

Repeated Non-
conformity 

1. Identify Source 
2. Inform the IEC and 

the ER 
3. Increase monitoring 

frequency 
4. Discuss remedial 

actions with the IEC, 
the ER and the 
Contractor 

5. Monitor remedial 
actions until 
rectification has been 
completed 

6. If exceedance stops, 
cease additional 
monitoring 

1. Check monitoring 
report 

2. Check the 
Contractor's working 
method 

3. Discuss with the ET 
and the Contractor on 
possible remedial 
measures 

4. Advise the ER on 
effectiveness of 
proposed remedial 
measures 

5. Supervise 
implementation of 
remedial measures. 

1. Notify the Contractor 
2. Ensure remedial 

measures are 
properly implemented 

1. Amend working 
methods 

2. Rectify damage and 
undertake any 
necessary 
replacement 
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Appendix I 
 

Waste Flow Table 
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Note: 

1) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site. 
2) Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging materials. 
 
 
 

Waste Flow Table for Year 2016 

Monthly 
Ending 

 Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of Non-inert C&D Wastes Generated Monthly 

Total 
Quantity 

Generated 
(Inert C&D) 

Hard Rock and 
Large Broken 

Concrete 

Reused in the 
Contract 

Reused in 
other Projects 

Disposed as 
Public Fill 

Imported Fill Metals 
Paper/ 

cardboard 
packaging 

Plastics 
(see Note 2) 

Chemical 
Waste 

Others, e.g. 
general 
refuse 

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3) 

2016 Jan 0.159  0.101  0.058  Nil Nil Nil Nil 0.023  0.00002  0.0158  0.0335  

2016 Feb 0.291  0.050  0.241  Nil Nil Nil 1.34 0.023  0.00002  0.0158  0.0335  

2016 Mar 2.7389  0.0407  0.0662  Nil 2.632  Nil 5.92 0.023  0.00002  0.0158  0.0571  

2016 Apr 4.1718 0.0578 0.462 Nil 3.652 Nil 12.5 0.023 0.00002  0.0158  0.0426 

2016 May 3.592 Nil 0.299 Nil 3.293 Nil 5.23 0.023 0.00002 0.0158 0.0621 

2016 June 4.6035 Nil 0.8555 Nil 3.748 Nil Nil 0.023 0.00002 0.0158 0.0619 

2016 July 6.155 0.153 0.015 Nil 5.987 Nil 7.84 0.023 0.00002 0.0158 0.0433 

2016 Aug 5.1155 Nil Nil Nil 5.1155 Nil 19.93 0.023 Nil Nil 0.0147 

2016 Sept 7.2267 Nil Nil Nil 7.2267 Nil 33.65 0.023 Nil Nil 0.0103 

2016 Oct 4.6448 Nil Nil Nil 4.6448 Nil 13.30 0.023 Nil Nil 0.0385 

2016 Nov 6.1626 Nil Nil Nil 6.1626 Nil 27.06 0.023 Nil Nil 0.0192 

2016 Dec 6.3522 Nil Nil Nil 6.3522 Nil 13.30 0.023 Nil Nil 0.0121 

Total 51.213 0.4025 1.9967 Nil 48.8138 Nil 140.07 0.276 0.00014 0.1106 0.4288 
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Appendix J 
 

Environmental Mitigation Implementation Schedule (EMIS)
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

Air Quality Measures 

New Distributor Roads Serving the Planned KTD 

AEIAR-130/2009 
S3.2 

AEIAR 130/2009 
EM&A Manual 

S2.2 

8 times daily watering of the work site with active dust emitting activities. Contractor All relevant 
worksites 

Implemented 

Decommissioning of the Radar Station of the former Kai Tak Airport 

AEIAR-130/2009 
S5.2.19 

AEIAR 130/2009 
EM&A Manual 

S4.2.4 

The excavation area should be limited to as small in size as possible and backfilled with clean 
and/or treated soil shortly after excavation work. 

 The exposed excavated area should be covered by the tarpaulin during night time. 

 The top layer soils should be sprayed with fine misting of water immediately before the 
excavation. 

Contractor All relevant 
worksites 

Not Applicable 

Trunk Road T2 

AEIAR-174/2013 
S4.9.2.1 

AEIAR-174/2013 
EM&A Manual 

S2.3.1.1 

Watering of the construction areas 12 times per day to reduce dust emissions by 91.7%, with 
reference to the “Control of Open Fugitive Dust Sources” (USEPA AP-42). The amount of water 
to be applied would be 0.91L/m2 for the respective watering frequency. 

Contractor All relevant 
worksites 

 Implemented 

Dust enclosures with watering would be provided along the loading ramps and conveyor belts 
for unloading the C&D materials to the barge for dust suppression. 

Contractor All relevant 
worksites 

Not Applicable 

8 km per hour is the recommended limit of the speed for vehicles on unpaved site roads. Contractor All relevant 
worksites 

Implemented 

  Good Site Practices    

AEIAR-130/2009 AEIAR 130/2009 Stockpiling site(s) should be lined with impermeable sheeting and bunded. Stockpiles should Contractor All relevant Partially 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

S3.2, S5.2.19, 
AEIAR-174/2013 

S4.9.2.2 

EM&A Manual 
S2.2, S4.2, AEIAR-

174/2013 EM&A 
Manual S2.3.1.2 

be fully covered by impermeable sheeting to reduce dust emission. worksites Implemented 

Use of regular watering to reduce dust emissions from exposed site surfaces and unpaved 
roads, particularly during dry weather. Use of frequent watering for particularly dusty 
construction areas and areas close to ASRs. 

Contractor All relevant 
worksites 

Implemented 

Misting for the dusty material should be carried out before being loaded into the vehicle. Any 
vehicle with an open load carrying area should have properly fitted side and tail boards. 

Contractor All relevant 
worksites 

Implemented 

Material having the potential to create dust should not be loaded from a level higher than the 
side and tail boards and should be dampened and covered by a clean tarpaulin. 

Contractor All relevant 
worksites 

Implemented 

Tarpaulin covering of all dusty vehicle loads transported to, from and between site locations; 
The tarpaulin should be properly secured and should extent at least 300 mm over the edges of 
the sides and tailboards. The material should also be dampened if necessary before 
transportation. 

Contractor All relevant 
worksites 

Implemented 

The vehicles should be restricted to maximum speed of 10 km per hour. Confined haulage and 
delivery vehicle to designated roadways insider the site. Onsite unpaved roads should be 
compacted and kept free of lose materials. 

Contractor All relevant 
worksites 

Implemented 

Vehicle washing facilities should be provided at every vehicle exit point. Every vehicle should 
be washed to remove any dusty materials from its body and wheels before leaving the 
construction sites. 

The area where vehicle washing takes place and the section of the road between the washing 
facilities and the exit point should be paved with concrete, bituminous materials or hardcores. 

Contractor All relevant 
worksites 

Implemented 

Every main haul road should be scaled with concrete and kept clear of dusty materials or 
sprayed with water so as to maintain the entire road surface wet. 

Contractor All relevant 
worksites 

Partially 
Implemented 

Every stock of more than 20 bags of cement or dry pulverised fuel ash (PFA) should be 
covered entirely by impervious sheeting or placed in an area sheltered on the top and the 3 
sides. 

Contractor All relevant 
worksites 

Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

Cement or dry PFA delivered in bulk should be stored in a closed silo fitted with an audible high 
level alarm which is interlocked with the material filling line and no overfilling is allowed. 

Contractor All relevant 
worksites 

Implemented 

Loading, unloading, transfer, handling or storage of bulk cement or dry PFA should be carried 
out in a totally enclosed system or facility, and any vent or exhaust should be fitted with an 
effective fabric filter or equivalent air pollution control system. 

Contractor All relevant 
worksites 

Partially 
Implemented 

Side enclosure and covering of any aggregate or dusty material storage piles to reduce 
emissions. Where this is not practicable owing to frequent usage, watering shall be applied to 
aggregate fines. 

Contractor All relevant 
worksites 

Implemented 

Open stockpiles shall be avoided or covered. Prevent placing dusty material storage piles near 
ASRs. 

Contractor All relevant 
worksites 

Implemented 

Routing of vehicles and position of construction plant should be at the maximum possible 
distance from ASRs. 

Contractor All relevant 
worksites 

Implemented 

Dark smoke    

Dark smoke emission shall be control in accordance with the Air Pollution Control (Smoke) 
Regulation and ETWB TCW 19/2005. 

Contractor All relevant 
worksites 

Implemented 

Plant and equipment should be well maintained to prevent dark smoke emission. Contractor All relevant 
worksites 

Implemented 

Noise Measures 

Trunk Road T2 

AEIAR-174/2013 
S5.9.2.1 

AEIAR-174/2013 
EM&A Manual 

S3.4.1.1 

The use of quieter plant, including Quality Powered Mechanical Equipment (QPME) is specified 
for the list of equipment: 
• Concrete lorry mixer 
• Dump Truck, 5.5 tonne < gross vehicle weight <= 38 tonne 
• Generator, Super Silenced, 70 dB(A) at 7m 

Contractor All relevant 
worksites 

Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

• Poker, vibratory, Hand-held (electric) 
• Water Pump, Submersible (Electric) 
• Mobile Crane - KOBELCO CKS900 
• Excavator, wheeled/tracked - HYUNDAI R80CR-9 

Use of temporary or fixed noise barriers with a surface density of at least 10kg/m2 to screen 
noise from movable and stationary plant. 

Contractor All relevant 
worksites 

Implemented 

Use of enclosures with covers at top and three sides and a surface density of at least 10kg/m2 
to screen noise from generally static noisy plant such as air compressors. 

Contractor All relevant 
worksites 

Implemented 

Use of acoustic fabric for the silent piling system, drill rigs, rock drills etc. Contractor All relevant 
worksites 

Implemented  

  Good Site Practices    

AEIAR-130/2009 
S3.3, S5.3.10, 

AEIAR-174/2013 
S5.9.2.1 

AEIAR 130/2009 
EM&A Manual 
S2.3, S4.3.2, 

AEIAR-174/2013 
EM&A Manual  

S3.4.1.1 

Only well-maintained plant should be operated on-site and plant shall be serviced regularly 
during the construction/ decommissioning program. 

Contractor All relevant 
worksites 

Implemented 

Silencers or mufflers on construction equipment should be utilized and shall be properly 
maintained during the construction/ decommissioning program. 

Contractor All relevant 
worksites 

Implemented 

Mobile plant, if any, should be sited as far away from NSRs as possible. Contractor All relevant 
worksites 

Implemented 

Machines and plant (such as trucks) that may be in intermittent use shall be shut down 
between works periods or should be throttled down to a minimum. 

Contractor All relevant 
worksites 

Implemented 

Plant known to emit noise strongly in one direction shall, wherever possible, be orientated so 
that the noise is directed away from the nearby NSRs. 

Contractor All relevant 
worksites 

Implemented 

Material stockpiles and other structures should be effectively utilized, wherever practicable, in 
screening noise from on-site construction/ decommissioning activities. 

Contractor All relevant 
worksites 

Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

Use of site hoarding as a noise barrier to screen noise at low level NSRs. Contractor All relevant 
worksites 

Implemented 

For the use of hand held percussive breakers (with mass of above 10kg) and portable air 
compressors (supply air at 500 kPa or above), the noise level of such PME shall comply with a 
stringent noise emission standard and a noise emission label shall be obtained from the DEP 
before use at any time in construction site. 

Contractor All relevant 
worksites 

Implemented 

Quiet powered mechanical equipment (PME) shall be used for the construction of the Project. Contractor All relevant 
worksites 

Implemented 

Full enclosures shall be used to screen noise from relatively static PMEs (including air 
compressor, bar bender, concrete pump, generator and water pump) from sensitive receiver(s). 

Contractor All relevant 
worksites 

Implemented 

Movable cantilevered noise barriers shall be used to screen noise from mobile PMEs (including 
asphalt paver, breaker, excavator and hand-held breaker) from sensitive receiver(s). These 
movable cantilevered noise barriers shall be located close to the mobile PMEs and shall be 
moved/adjusted iteratively in step with each movement of the corresponding mobile PMEs in 
order to maximize their noise reduction effects. 

Contractor All relevant 
worksites 

Implemented 

Only approved or exempted Non-road Mobile Machineries (NRMMs) including regulated 
machines and non-road vechicles with proper labels are allowed to be used in specified 
activities on-site. 

Contractor All relevant 
worksites 

Implemented 

Water Quality Measures 

Trunk Road T2 

  Accidental Spillage    

AEIAR-174/2013 
S6.4.8.5 

AEIAR-174/2013 
EM&A Manual 

S4.2.1.1 

All bentonite slurry should be stored in a container that resistant to corrosion, maintained in 
good conditions and securely closed; The container should be labelled in English and Chinese 
and note that the container is for storage of bentonite slurry only. 

Contractor All relevant 
worksites 

Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

The storage container should be placed on an area of impermeable flooring and bunded with 
capacity to accommodate 110% of the volume of the container size or 20% by volume stored in 
the area and enclosed with at least 3 sides. 

Contractor All relevant 
worksites 

Implemented 

The storage container should be sufficiently covered to prevent rainfall entering the container or 
bunded area (water collected within the bund must be tested and disposed of as chemical 
waste, if necessary). An emergency clean up kit shall be readily available where bentonite fluid 
will be stored or used. 

Contractor All relevant 
worksites 

Implemented 

The handling and disposal of bentonite slurries should be undertaken in accordance within 
ProPECC PN 1/94. Surplus bentonite slurries used in construction works shall be reconditioned 
and reused wherever practicable. Residual bentonite slurry shall be disposed of from the site 
as soon as possible as stipulated in Clause 8.56 of the General Specification for Civil 
Engineering Works. The Contractor should explore alternative disposal outlets for the residual 
bentonite slurry (dewatered bentonite slurry to be disposed to a public filling area and liquid 
bentonite slurry, if mixed with inert fill material, to be disposed to a public filling area) and 
disposal at landfill should be the last resort. 

Contractor All relevant 
worksites 

Implemented 

AEIAR-174/2013 
S6.4.8.8 

AEIAR-174/2013 
EM&A Manual 

S4.2.1.1 

In order to protect against impacts to the surrounding marine waters of the KTTS and Victoria 
Harbour in the event of an accidental spillage of fuel or oil, the Contractor will be required to 
prepare a spill response plan to the satisfaction of AFCD, EPD, FSD, Police, TD and WSD to 
define procedures for the control, containment and clean-up of any spillage that could occur on 
the construction site. 

Contractor All relevant 
worksites 

Implemented 

  Dredging, Reclamation and Filling    

  No dredging, reclamation or filling in the marine environment shall be carried out. Contractor All relevant 
worksites 

Implemented 

Decommissioning of the Radar Station of the former Kai Tak Airport 

  Building Demolition    
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

AEIAR-130/2009 
S5.4 

AEIAR 130/2009 
EM&A Manual 

S4.4 

The site practices outlined in ProPECC PN 1/94 “Construction Site Drainage” should be 
followed as far as practicable in order to minimise surface runoff and the chance of erosion. 

Contractor All relevant 
worksites 

Not Applicable 

There is a need to apply to EPD for a discharge licence under the WPCO for discharging 
effluent from the construction site. The discharge quality is required to meet the requirements 
specified in the discharge licence. All the runoff, wastewater or extracted groundwater 
generated from the works areas should be treated so that it satisfies all the standards listed in 
the TM-DSS. It is anticipated that the wastewater generated from the works areas would be of 
small quantity. Monitoring of the treated effluent quality from the works areas should be carried 
out in accordance with the WPCO license which is under the ambit of regional office (RO) of 
EPD. 

Contractor All relevant 
worksites 

Not Applicable 

  General Construction Works    

  Construction Runoff    

AEIAR-
130/2009 S3.4, 
S5.4/ AEIAR-

174/2013 
S6.4.8.1 

AEIAR 130/2009 
EM&A Manual  

S2.4, S4.4/ AEIAR-
174/2013 EM&A 
Manual S4.2.1.1 

Exposed soil areas should be minimised to reduce the potential for increased siltation, 
contamination of runoff, and erosion. Construction runoff related impacts associated with the 
above ground construction activities can be readily controlled through the use of appropriate 
mitigation measures which include the use of sediment traps and adequate maintenance of 
drainage systems to prevent flooding and overflow. 

Contractor All relevant 
worksites 

Implemented 

Construction site should be provided with adequately designed perimeter channel and pre-
treatment facilities and proper maintenance. The boundaries of critical areas of earthworks 
should be marked and surrounded by dykes or embankments for flood protection. Temporary 
ditches should be provided to facilitate runoff discharge into the appropriate watercourses, via a 
silt retention pond. Permanent drainage channels should incorporate sediment basins or traps 
and baffles to enhance deposition rates. The design of efficient silt removal facilities should be 
based on the guidelines in Appendix A1 of ProPECC PN 1/94. 

Contractor All relevant 
worksites 

Implemented 

Ideally, construction works should be programmed to minimise surface excavation works during 
the rainy season (April to September). All exposed earth areas should be completed as soon 
as possible after earthworks have been completed, or alternatively, within 14 days of the 
cessation of earthworks where practicable. If excavation of soil cannot be avoided during the 

Contractor All relevant 
worksites 

Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

rainy season, or at any time of year when rainstorms are likely, exposed slope surfaces should 
be covered by tarpaulin or other means. 

Sediment tanks of sufficient capacity, constructed from pre-formed individual cells of 
approximately 6 to 8 m3 capacity, are recommended as a general mitigation measure which 
can be used for settling surface runoff prior to disposal. The system capacity is flexible and 
able to handle multiple inputs from a variety of sources and particularly suited to applications 
where the influent is pumped. 

Contractor All relevant 
worksites 

Implemented 

Open stockpiles of construction materials (for examples, aggregates, sand and fill material) of 
more than 50 m3 should be covered with tarpaulin or similar fabric during rainstorms. Measures 
should be taken to prevent the washing away of construction materials, soil, silt or debris into 
any drainage system. 

Contractor All relevant 
worksites 

Partially 
Implemented  

Manholes (including newly constructed ones) should always be adequately covered and 
temporarily sealed so as to prevent silt, construction materials or debris being washed into the 
drainage system and storm runoff being directed into foul sewers. 

Contractor All relevant 
worksites 

Implemented 

Precautions to be taken at any time of year when rainstorms are likely, actions to be taken 
when a rainstorm is imminent or forecast, and actions to be taken during or after rainstorms are 
summarised in Appendix A2 of ProPECC PN 1/94. Particular attention should be paid to the 
control of silty surface runoff during storm events. 

Contractor All relevant 
worksites 

Implemented 

Oil interceptors should be provided in the drainage system and regularly cleaned to prevent the 
release of oils and grease into the storm water drainage system after accidental spillages. The 
interceptor should have a bypass to prevent flushing during periods of heavy rain. 

Contractor All relevant 
worksites 

Implemented 

An adequately designed and located wheel washing bay should be provided at every site exit, 
and wash-water should have sand and silt settled out and removed at least on a weekly basis 
to ensure the continued efficiency of the process. The section of access road leading to, and 
exiting from, the wheel-wash bay to the public road should be paved with sufficient backfall 
toward the wheel-wash bay to prevent vehicle tracking of soil and silty water to public roads 
and drains. 

Contractor All relevant 
worksites 

Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

Drainage    

It is recommended that on-site drainage system should be installed prior to the commencement 
of other construction activities. Sediment traps should be installed in order to minimise the 
sediment loading of the effluent prior to discharge into foul sewers. There should be no direct 
discharge of effluent from the site into the sea. 

Contractor All relevant 
worksites 

Implemented 

All temporary and permanent drainage pipes and culverts provided to facilitate runoff discharge 
should be adequately designed for the controlled release of storm flows. All sediment control 
measures should be regularly inspected and maintained to ensure proper and efficient 
operation at all times and particularly following rain storms. The temporarily diverted drainage 
should be reinstated to its original condition when the construction work has finished or the 
temporary diversion is no longer required. 

Contractor All relevant 
worksites 

Implemented 

Stormwater Discharges    

Minimum distances of 100 m should be maintained between the existing or planned stormwater 
discharges and the existing or planned seawater intakes. 

Contractor All relevant 
worksites 

Implemented 

Sewage Effluent    

Construction work force sewage discharges on site are expected to be connected to the 
existing trunk sewer or sewage treatment facilities. The construction sewage may need to be 
handled by portable chemical toilets prior to the commission of the on-site sewer system. 
Appropriate numbers of portable toilets should be provided by a licensed contractor to serve 
the large number of construction workers over the construction site. The Contractor should also 
be responsible for waste disposal and maintenance practices. 

Contractor All relevant 
worksites 

Implemented 

Debris and Litter    

In order to maintain water quality in acceptable conditions with regard to aesthetic quality, 
contractors should be required, under conditions of contract, to ensure that site management is 
optimised and that disposal of any solid materials, litter or wastes to marine waters does not 
occur. Debris and refuse generated on-site should be collected, handled and disposed of 

Contractor All relevant 
worksites 

Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

properly to avoid entering into the adjacent harbour waters. Stockpiles of cement and other 
construction materials should be kept covered when not being used. 

Accidental Spillage    

Oils and fuels should only be used and stored in designated areas which have pollution 
prevention facilities. To prevent spillage of fuels and solvents to the nearby harbour waters, all 
fuel tanks and storage areas should be provided with locks and be sited on sealed areas, within 
bunds of a capacity equal to 110% of the storage capacity of the largest tank, to prevent spilled 
fuel oils from reaching the coastal waters of the Victoria Harbour WCZ. The bund should be 
drained of rainwater after a rain event. 

Contractor All relevant 
worksites 

Implemented 

Waste Management Measures 

  Waste Management Plan    

AEIAR-174/2013 
S11.4.8.1 

AEIAR-174/2013 
EM&A Manual 

S9.2.1.2 

Contractor should be requested to submit an outline Waste Management Plan (WMP) prior to 
the commencement of construction work, in accordance with the ETWB TC(W) No.19/2005 so 
as to provide an overall framework of waste management and reduction. 

Contractor All relevant 
worksites 

Implemented 

  Good Site Practices    

AEIAR-130/2009 
S3.5, S5.5 

AEIAR 130/2009 
EM&A Manual 

S2.5, S4.5 

Nomination of an approved person, such as a site manager, to be responsible for good site 
practices, arrangements for collection and effective disposal to an appropriate facility, of all 
wastes generated at the site. 

Contractor All relevant 
worksites 

Implemented 

Training of site personnel in proper waste management and chemical waste handling 
procedures. 

Contractor All relevant 
worksites 

Implemented 

Provision of sufficient waste disposal points and regular collection for disposal. Contractor All relevant 
worksites 

Partially 

Implemented 

Appropriate measures to minimize windblown litter and dust during transportation of waste by Contractor All relevant Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

either covering trucks or by transporting wastes in enclosed containers. worksites 

A recording system for the amount of wastes generated, recycled and disposed of (including 
the disposal sites). 

Contractor All relevant 
worksites 

Implemented 

Waste Reduction Measures    

Sort C&D waste from demolition of the remaining structures to recover recyclable portions such 
as metals. 

Contractor All relevant 
worksites 

Implemented 

Segregation and storage of different types of waste in different containers, skips or stockpiles 
to enhance reuse or recycling of materials and their proper disposal. 

Contractor All relevant 
worksites 

Implemented 

Encourage collection of aluminum cans, PET bottles and paper by providing separate labelled 
bins to enable these wastes to be segregated from other general refuse generated by the work 
force. 

Contractor All relevant 
worksites 

Implemented 

Any unused chemicals or those with remaining functional capacity should be recycled. Contractor All relevant 
worksites 

Implemented 

Proper storage and site practices to minimize the potential for damage or contamination of 
construction materials. 

Contractor All relevant 
worksites 

Partially 

Implemented 

Construction and Demolition Materials    

Where it is unavoidable to have transient stockpiles of C&D material within the work site 
pending collection for disposal, the transient stockpiles shall be located away from waterfront or 
storm drains as far as possible. 

Contractor All relevant 
worksites 

Implemented 

Open stockpiles of construction materials or construction wastes on-site should be covered 
with tarpaulin or similar fabric. 

Contractor All relevant 
worksites 

Implemented 

Skip hoist for material transport should be totally enclosed by impervious sheeting. Contractor All relevant Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

worksites 

Every vehicle should be washed to remove any dusty materials from its body and wheels 
before leaving a construction site. 

Contractor All relevant 
worksites 

Implemented 

The area where vehicle washing takes place and the section of the road between the washing 
facilities and the exit point should be paved with concrete, bituminous materials or hardcores. 

Contractor All relevant 
worksites 

Implemented 

The load of dusty materials carried by vehicle leaving a construction site should be covered 
entirely by clean impervious sheeting to ensure dust materials do not leak from the vehicle. 

Contractor All relevant 
worksites 

Implemented 

All dusty materials should be sprayed with water prior to any loading, unloading or transfer 
operation so as to maintain the dusty materials wet. 

Contractor All relevant 
worksites 

Implemented 

The height from which excavated materials are dropped should be controlled to a minimum 
practical height to limit fugitive dust generation from unloading. 

Contractor All relevant 
worksites 

Implemented 

When delivering inert C&D material to public fill reception facilities, the material should consist 
entirely of inert construction waste and of size less than 250mm or other sizes as agreed with 
the Secretary of the Public Fill Committee. In order to monitor the disposal of the surplus C&D 
material at the designed public fill reception facility and to control fly tipping, a trip-ticket system 
as stipulated in the ETWB TCW No. 31/2004 “Trip Ticket System for Disposal of Construction 
and Demolition Materials” should be included as one of the contractual requirements and 
implemented by an Environmental Team undertaking the Environmental Monitoring and Audit 
work. An Independent Environmental Checker should be responsible for auditing the results of 
the system. 

Contractor All relevant 
worksites 

Implemented 

Chemical Waste    

After use, chemical wastes (for example, cleaning fluids, solvents, lubrication oil and fuel) 
should be handled according to the Code of Practice on the Packaging, Labelling and Storage 
of Chemical Wastes. Spent chemicals should be collected by a licensed collector for disposal 
at the CWTF or other licensed facility, in accordance with the Waste Disposal (Chemical 
Waste) (General) Regulation. 

Contractor All relevant 
worksites 

Partially 

Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

General Refuse    

General refuse should be stored in enclosed bins or compaction units separate from C&D 
material. A licensed waste collector should be employed by the contractor to remove general 
refuse from the site, separately from C&D material. Effective collection and storage methods 
(including enclosed and covered area) of site wastes would be required to prevent waste 
materials from being blown around by wind, wastewater discharge by flushing or leaching into 
the marine environment, or creating odour nuisance or pest and vermin problem. 

Contractor All relevant 
worksites 

Implemented 

Land Contamination Measures    

  For any excavation works conducted at Radar Station    

  As the risk due to dermal contact with groundwater by site workers is uncertain, it is 
recommended that personnel protective equipment (PPE) be used by site workers as a 
mitigation measure. 

Contractor All relevant 
worksites 

Not Applicable 

Landscape and Visual Impact    

  New Distributor Roads Serving the Planned KTD    

  Construction Phase    

  All existing trees should be carefully protected during construction. Contractor All relevant 
worksites 

Not Applicable 

  Trees unavoidably affected by the works should be transplanted where practical. Detailed 
transplanting proposal will be submitted to relevant government departments for approval in 
accordance with ETWBC 2/2004 and 3/2006. Final locations of transplanted trees should be 
agreed prior to commencement of the work. 

Contractor All relevant 
worksites 

Not Applicable 

  Control of night-time lighting. Contractor All relevant 
worksites 

Not Applicable 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

  Erection of decorative screen hoarding. Contractor All relevant 
worksites 

Partially 
Implemented 

  Trunk Road T2    

  Construction Phase    

AEIAR-174/2013 
S9.9.1.1 

AEIAR-174/2013 
EM&A Manual 

S7.2.1.2 

All works shall be carefully designed to minimize impacts on existing landscape resources and 
visually sensitive receivers. Existing trees within works area shall be retained and protected. 

Contractor All relevant 
worksites 

Not Applicable 

Existing trees of good quality and condition that are unavoidably affected by the works should 
be transplanted. 

Contractor All relevant 
worksites 

Not Applicable 

Large temporary stockpiles of excavated material shall be covered with unobtrusive 
sheeting to prevent dust and dirt spreading to adjacent landscape areas and vegetation, and to 
create a neat and tidy visual appearance. 

Contractor All relevant 
worksites 

Partially 
Implemented 

Construction plant and building material shall be orderly and carefully stored in order to create 
a neat and tidy visual appearance. 

Contractor All relevant 
worksites 

Implemented 

Erection of decorative screen hoarding should be designed to be compatible with the existing 
urban context. 

Contractor All relevant 
worksites 

Partially 
Implemented 

All lighting in construction site shall be carefully controlled to minimize light pollution and night-
time glare to nearby residences and GIC user. The contractor shall consider other security 
measures, which shall minimize the visual impacts. 

Contractor All relevant 
worksites 

Not Applicable 

General Condition    

  The Permit Holder shall display conspicuously a copy of this Permit on the Project site(s) at all 
vehicular site entrances/exits or at a convenient location for public’s information at all times. 
The Permit Holder shall ensure that the most updated information about the Permit, including 
any amended Permit, is displayed at such locations.  If the Permit Holder surrenders a part or 
the whole of the Permit, the notice he sends to the Director shall also be displayed at the same 

Contractor All relevant 
worksites 

Implemented 
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EIA Ref EM&A Ref Environmental Protection Measures / Mitigation Measures 
Who to 

implement 
the measure 

Location / 
Timing 

Construction 
Phase 

Implementation 
Status 

locations as the original Permit.  The suspended, varied or cancelled Permit shall be removed 
from display at the Project site(s). 

 
Implementation status: Implemented / Partially Implemented / Not Implemented / Not Applicable
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Appendix K 

 
Weather and Meteorological Conditions during Reporting Month 
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Date 
Mean 

Pressure 
(hPa) 

Air Temperature 
Mean 

Relative 
Humidity 

(%) 

Total 
Rainfall 

(mm) 
Maximum 
(deg. C) 

Mean 
(deg. C) 

Minimum 
(deg. C) 

September 2017 

01 1005.6 31.7 27.9 26.1 83 6.5 

02 1004.5 30.4 27.9 26.4 83 1.0 

03 1005.4 29.9 27.3 25.6 88 23.8 

04 1006.7 27.6 26.4 25.3 89 32.8 

05 1008.5 30.7 28.3 25.9 87 6.4 

06 1007.5 32.3 29.1 27.3 82 Trace 

07 1008.2 30.7 28.5 27.5 84 1.8 

08 1009.3 30.9 28.4 26.9 83 1.1 

09 1009.0 32.0 28.1 26.0 86 25.8 

10 1010.1 32.2 29.1 26.7 81 Trace 

11 1009.7 32.4 29.8 27.6 75 0.0 

12 1009.3 32.8 29.9 27.9 77 0.6 

13 1009.5 34.0 30.0 28.3 73 0.0 

14 1008.5 31.5 29.0 27.6 64 0.0 

15 1009.5 33.2 29.4 27.8 77 Trace 

16 1009.9 32.6 29.9 27.7 73 0.0 

17 1009.4 32.6 30.1 28.5 72 0.0 

18 1009.8 32.9 29.7 27.8 75 0.0 

19 1010.2 32.2 29.1 27.6 75 0.0 

20 1009.3 32.0 29.3 27.6 78 0.2 

21 1008.6 32.0 29.4 27.9 79 Trace 

22 1009.9 32.0 29.1 26.1 83 17.9 

23 1010.8 31.4 29.0 26.7 85 33.4 

24 1008.8 30.5 28.8 27.1 84 5.6 

25 1010.1 31.9 29.4 27.7 81 0.5 

26 1011.0 32.9 29.7 27.8 78 0.0 

27 1009.6 33.0 29.9 27.7 78 0.0 

28 1009.2 34.1 30.3 28.2 72 0.0 

29 1012.2 33.1 30.2 28.8 78 Trace 

30 1013.7 30.3 28.3 25.9 86 35.0 

Source: Hong Kong Observatory – Hong Kong Observatory 
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Appendix L 
 

Cumulative statistics on Environmental Complaints, Notifications of Summons and 
Successful Prosecution
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Environmental Complaints Log 

Complaint 
Log No. 

Date of 
Notification 

Received 
From and 
Received 

By 

Nature of 
Complaint 

Date of 
Investigation 

Outcome Date of Reply 

1 
7 December 

2016 
Andy Choy Air 

13 February 
2017  

Project-
related 

13 February 
2017 

2 
9 February 

2017 
Andy Choy Air 

22 February 
2017 

Not Project-
related 

7 March 2017 

3 2 May 2017 Andy Choy Noise 4 May 2017 Not Valid 22 May 2017 

4 16 July 2017 HMJV 
Water 
Quality 

4 August 2017 
Not Project-

related 
4 August 2017 

 
Cumulative Statistics on Complaints 

Environmental 
Parameters 

Cumulative No. 
Brought Forward 

No. of Complaints 
This Month 

Cumulative Project-
to-Date 

Air 2 0 2 

Noise 1 0 1 

Water 1 0 1 

Waste 0 0 0 

Total 0 0 0 

 
Cumulative Statistics on Notification of Summons and Successful Prosecutions 

Environmental 
Parameters 

Cumulative No. 
Brought Forward 

No. of Notification of 
Summons and 

Prosecutions This 
Month 

Cumulative Project-
to-Date 

Air 0 0 0 

Noise 0 0 0 

Water 0 0 0 

Waste 0 0 0 

Total 0 0 0 
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Appendix M 
 

Summary of Site Audit in the Reporting Month 
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Summary of Site Audit in the Reporting Month 

Parameters Date 
Observations and 
Recommendations 

Follow-up 

Air Quality 

 20 September 2017 

Open stockpiling of C&D materials 
shall be covered properly. 
Impermeable sheeting shall be 
provided. (Zone 1) 

The item was rectified by the 
Contractor and inspected on 28 
September 2017. 

28 September 2017 
Dust was found during the 
transportation of truck. (Portion I) 

The item was rectified by the 
Contractor and inspected on 4 
October 2017. 

28 September 2017 

Contractor was reminded to 
handle the cement/PFA in an 
enclosed area with ventilation 
system and filter provided. (Zone 
2) 

The item was rectified by the 
Contractor and inspected on 4 
October 2017. 

Noise 
 

NA 
 

Water Quality 
 

NA 
 

Chemical and 
Waste 
Management 

28 September 2017 
Chemical containers should be 
properly stored in drip tray. (Zone 
1) 

The item was rectified by the 
Contractor and inspected on 4 
October 2017. 

Land 
Contamination 

NA 

Landscape 
and Visual 
Impact 

20 September 2017 

Open stockpiles of construction 
materials shall be fully covered 
with impermeable sheeting. (Zone 
4) 

The item was rectified by the 
Contractor and inspected on 28 
September 2017. 

General 
Condition 

 
NA 
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Appendix N 
 

Outstanding Issues and Deficiencies 
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Summary of Outstanding Issues and Deficiencies in the Reporting Month 

Parameters Outstanding Issues Deficiencies 

Air Quality NA 

Any items of deficiencies 
can be referred to 
Appendix M. 
 
 

Noise NA 

Water Quality NA 

Chemical and Waste 
Management 

NA 

Land Contamination NA 

Landscape and 
Visual Impact 

NA 

General Condition NA 

Others NA 

 




