MATERIALAB CONSULTANTS LIMITED Room 723 & 725. 7/F. Block B. Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong ..

: (852)-24508238 Tel : (852)-24508032 Fax Email : mcl@fugro.com



### **MONTHLY EM&A REPORT**

#### April 2018

Client **Civil Engineering and Development** : Department, HKSAR **Contract No.** KLN/2015/07 ÷ **Contract Name :** Environmental Monitoring Works for Contract KL/2014/03 - Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former Runway **Report No.** 0405/15/ED/1030A : EP-337/2009 New Distributor Roads Serving the Planned Kai Tak **Development Area** EP-339/2009/A Decommissioning of the Remaining Parts (Ex-GFS Building, Radar Station and Hong Kong Aviation Club) of the former Kai Tak Airport EP-451/2013 Trunk Road T2

Prepared by Janet W. T. Yu 2 Alfred Y. S. Lam **Reviewed by** 2 **Certified by** 2 Colin K. L. Yung **Environmental Team Leader** MateriaLab Consultants Limited



Ref.: CEDKTDS3EM00\_0\_0290L.18

11 May 2018

By Post and Email

Hyder-Meinhardt Joint Venture 20/F., AXA Tower, Landmark East, 100 How Ming Street, Kwun Tong, Kowloon, Hong Kong

Attention: Mr. Wong W. K., Chris

Dear Mr. Wong,

# Re: Contract No. KL/2014/03 – Kai Tak Development – Stage 3 Infrastructure Works for Developments at the Southern Part of the Former Runway <u>Monthly EM&A Report for April 2018</u>

Reference is made to the Environmental Team's submission of the Monthly EM&A Report for April 2018 (Report No. 0405/15/ED/1030A) we received by e-mail on 11 May 2018.

Please be informed that we have no adverse comment on the captioned report. We hereby verify the captioned submission according to Condition 3.3 of EP-337/2009, Condition 3.3 of EP-339/2009/A and Condition 3.4 of EP-451/2013.

Thank you for your attention. Please do not hesitate to contact us should you have any queries.

Yours sincerely, For and on behalf of Ramboll Hong Kong Limited

Ataften Berg

F. C. Tsang Independent Environmental Checker

C.C.	CEDD	Attn.:	Ms. Amy Chu
	MateriaLab	Attn.:	Mr. Colin K. L. Yung
	CRBC	Attn.:	Mr. Arnold Chan

Fax: 2369 4980 Fax: 2450 8032 Fax: 2283 1689

Q:\Projects\CEDKTDS3EM00\02\_Proj\_Mgt\02\_Corr\CEDKTDS3EM00\_0\_0290L.18.docx

Ramboll Hong Kong Limited 英環香港有限公司

21/F, BEA Harbour View Centre, 56 Gloucester Road, Wan Chai, Hong Kong Tel: 852.3465 2888 Fax: 852.3465 2899 www.ramboll.com

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com



# TABLE OF CONTENTS

EXE(	CUTIVE SUMMARY	
1.	INTRODUCTION	1
2.	AIR QUALITY	5
3.	NOISE	10
4.	LANDSCAPE AND VISUAL	14
5.	WASTE MANAGEMENT	15
6.	SITE INSPECTION	16
7.	ENVIRONMENTAL COMPLAINT AND NON-COMPLIANCE	17
8.	IMPLEMENTATION STATUS OF ENVIRONMENTAL MITIGATION MEASURES	18
9.	FUTURE KEY ISSUES	19
10.	CONCLUSIONS	20

#### FIGURES

Figure 1	Project General Layout
Figure 2	Air and Noise Monitoring Locations

## LIST OF APPENDICES

Appendix A Construction Programme
-----------------------------------

- Appendix B Project Organization Chart
- Appendix C Action and Limit Levels for Air Quality and Noise
- Appendix D Calibration Certificates of Monitoring Equipment
- Appendix E Environmental Monitoring Schedules
- Appendix F Air Quality Monitoring Data
- Appendix G Noise Monitoring Data
- Appendix H Event Action Plans
- Appendix I Waste Flow Table
- Appendix J Environmental Mitigation Implementation Schedule (EMIS)
- Appendix K Weather and Meteorological Conditions during Reporting Month
- Appendix L Cumulative statistics on Environmental Complaints, Notifications of Summons and Successful Prosecutions
- Appendix M Summary of Site Audit in the Reporting Month
- Appendix N Outstanding Issues and Deficiencies

: mcl@fuaro.com

#### EXECUTIVE SUMMARY

Hong Kong ..

- i. The Civil Engineering and Development Department HKSAR has appointed MateriaLab Consultants Limited (MCL) to undertake the Environmental Team services for the Project and implement the EM&A works.
- ii. This Monthly EM&A report presents the environmental monitoring and audit works for the period between 1 April 2018 and 30 April 2018. As informed by the Contractor, major activities in the reporting month were:
  - Excavation and laying of drainage pipe and manhole;
  - · Seawall modification works;
  - · Construction of tunnel box structure;
  - D-wall construction works;
  - · Pumping test; and
  - Excavation and ELS construction.

#### **Breaches of the Action and Limit Levels**

iii. No Action / Limit Level exceedance was recorded for 24-hr TSP and construction noise at KTD1a, KTD2a and KER1b in the reporting month.

#### Complaint, Notification of Summons and Successful Prosecution

iv. No environmental complaint, notification of summons and successful prosecution were received in the reporting month.

#### **Reporting Changes**

v. There was no reporting change in the reporting month.

#### Future Key Issues

vi. The key issues to be considered in the coming reporting month include:

Potential environmental impacts arising from the above construction activities are mainly associated with construction dust, construction noise, water quality, waste management and landscape and visual impact.

: mcl@fuaro.com

#### 1. INTRODUCTION

#### 1.1 Background

Hona Kona..

- 1.1.1 The Kai Tak Development is located in the south-eastern part of Kowloon Peninsula of the HKSAR, comprising the apron and runway areas of the former Kai Tak Airport and existing waterfront areas at To Kwa Wan, Ma Tau Kok, Kowloon Bay, Kwun Tong and Cha Kwo Ling.
- 1.1.2 Contract No. KL/2014/03 is the works package to construct an approximately 420m long supporting underground structure (SUS) underneath Shing Cheong Road and Cheung Yip Street. The EM&A programme under this Contract is governed by three EPs (EP-337/2009, EP-339/2009/A and EP-451/2013) and two EM&A Manuals (AEIAR-130/2009 and AEIAR-174/2013). The Works to be executed under this Contract and corresponding EPs include but not be limited to the following main items:

#### EP-451/2013 – Trunk Road T2

(i) Construction of approximately 420m long supporting underground structure (SUS) including diaphragm walls, barrettes, piled foundation, top and bottom slabs, end wall and adits underneath Shing Cheong Road and Cheung Yip Street;

#### EP-337/2009 – New Distributor Roads Serving the Planned Kai Tak Development

- (ii) Widening and re-alignment of Cheung Yip Street of approximately 330m long and associated footpaths;
- (iii) Demolition, reconstruction and widening of Shing Cheong Road of approximately 410m long and associated footpaths;
- (iv) Construction of drainage outfall and modification of existing seawall;
- (v) Construction of ancillary works including surface drainage, sewerage, water, fire fighting, street lighting, street furniture, road marking, road signage, utilities and services, irrigation and landscape works.

# EP-339/2009/A – Decommissioning of the Remaining Parts (Ex-GFS Building, Radar Station and Hong Kong Aviation Club) of the former Kai Tak Airport

(vi) Demolition of RADAR Tower and guard house;

#### Other works not covered by any EP

- (vii) Construction of two subways between Phase II of New Acute Hospital (Site A) and Hong Kong Children's Hospital (Site C), and between Phase I of New Acute Hospital (Site B) and Site C;
- (viii) Construction of District Cooling System (DCS) along Cheung Yip Street and Shing Cheong Road
- 1.1.3 The location and boundary of the site is shown in **Figure 1**.
- 1.1.4 This Monthly EM&A report is required under EP-337/2009 Condition 3.3, EP-339/2009/A Condition 3.3 and EP-451/2013 Condition 3.4. It is to report the results and findings of the EM&A programme required in the EM&A Manuals.
- 1.1.5 This is the twenty sixth monthly EM&A Report which summaries the impact monitoring results and audit findings for the Project within the period between 1 April 2018 and 30 April 2018.

#### 1.2 **Project Organization**

- 1.2.1 The project proponent was the Civil Engineering and Development Department, HKSAR (CEDD). Hyder Meinhardt Joint Venture (HMJV) was commissioned by CEDD as the Engineer for the Project. Ramboll Hong Kong Limited was commissioned as the Independent Environmental Checker (IEC). China Road and Bridge Corporation (Hong Kong) (CRBC) was appointed as the main contractor for the construction works under the contract KL/2014/03. MateriaLab Consultants Limited (MCL) was appointed as the Environmental Team (ET) by CEDD to implement the EM&A programme for the Project.
- 1.2.2 The organization structure is shown in **Appendix B**. The key personnel contact names and numbers for the Project are summarized in **Table 1.1**.

Party	Position	Name	Telephone	Fax
Project Proponent (CEDD)	Co-ordinator	Ms. Amy Chu	3106 3172	2369 4980
Engineer's Representative (HMJV)	Chief Resident Engineer	Mr. W. K., Chris Wong	3742 3803	3742 3899
IEC (Ramboll Hong Kong Limited)	Independent Environmental Checker	Mr. F. C. Tsang	3465 2851	3465 2899
Main Contractor (CRBC)	Site Agent	Mr. Chan See Wai, Arnold	9380 4110	2283 1689
	Environmental Officer	Mr. Calvin So	9724 6254	2283 1689
ET (MCL)	Environmental Team Leader	Mr. Colin Yung	3565 4114	3565 4160

 Table 1.1
 Contact Information of Key Personnel

#### **1.3** Construction Programme and Activities

- 1.3.1 The construction of the Project commenced in February 2016 and is expected to complete in 2020. The construction programme is shown in **Appendix A**.
- 1.3.2 A summary of the major construction activities undertaken in the reporting month were:
  - Excavation and laying of drainage pipe and manhole;
  - · Seawall modification works;
  - · Construction of tunnel box structure;
  - D-wall construction works;
  - · Pumping test; and
  - Excavation and ELS construction.



# 1.4 Inter-relationship with the environmental protection/ mitigation measures with the construction programme

- 1.4.1 According to the construction activities in the construction programme mentioned in Section 1.3.2, the following environmental protection/ mitigation measures including Air Quality Impact, Construction Noise Impact, Water Quality Impact, Chemical and Waste Management, Landscape and Visual Impact shall be implemented:
  - · Sufficient watering of the works site with the active dust emitting activities;
  - · Limitation of the speed for vehicles on unpaved site roads;
  - · Properly cover or enclosure of the stockpiles and dusty materials;
  - Good site practices on loading dusty materials;
  - · Providing sufficient vehicles washing facilities at every vehicle exit point;
  - · Good maintenance to the plant and equipment;
  - Use of quieter plant and Quality Powered Mechanical Equipment (QPME);
  - Use of acoustic fabric and noise barrier;
  - Using the approved Non-road Mobile Machineries (NRMMs);
  - Proper storage and handling of chemical;
  - Appropriate desilting, oil interceptors or sedimentation devices provided on site for treatment before discharge;
  - · Onsite waste sorting and implementation of trip ticket system;
  - Training of the site personnel in proper waste management and chemical waste handling procedures;
  - Proper storage of the construction materials;
  - · Erection of decorative screen hoarding;
  - Strictly following the Environmental Permits and Licenses;
  - Provide sufficient mitigation measures as recommended in Approved EIA Reports

### 1.5 Status of Environmental Licences, Notifications and Permits

1.5.1 A summary of the relevant environmental licenses, permits and/or notifications on environmental protection for this Contract is presented in **Table 1.2**.

# Table 1.2 Relevant Environmental Licenses, Permits and/or Notifications

Environmental License / Permit / Notification	Reference Number	Valid From	Valid Till
Environmental Permit	EP-337/2009 EP-339/2009/A EP-451/2013	23 April 2009 18 June 2009 19 September 2013	Not Applicable Not Applicable Not Applicable
Notification pursuant to Air Pollution (Construction Dust) Regulation	395601	4 December 2015	Not Applicable
Billing Account for Waste Disposal	A/C No.: 7023814	22 December 2015	Not Applicable
Billing Account for Waste Disposal (Vessel)	A/C No.: 7027469	17 February 2018	18 May 2018
Construction Noise Permit	GW-RE0946-17	6 December 2017	5 June 2018

Tel

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Fax Email : mcl@fugro.com



Environmental License / Permit / Notification	Reference Number	Valid From	Valid Till
Construction Noise Permit	GW-RE0006-18	12 January 2018	11 July 2018
Wastewater Discharge License	WT00023125-2015	6 January 2016	31 January 2021
Chemical Waste Producer License	5213-247-C1232-12	23 November 2015	Not Applicable

: mcl@fuaro.com

#### 2. AIR QUALITY

Hong Kong ..

#### 2.1 Monitoring Requirement

In accordance with the approved EM&A Manuals, 24-hour Total Suspended Particulates (TSP) level at the designated air quality monitoring station is required. Impact 24-hour TSP monitoring should be carried out at least once every 6 days. In case of complaints, 1-hour TSP monitoring should be carried out at least 3 times per 6 days when the highest dust impacts are likely to occur. The Action and Limit Levels of the air quality monitoring are given in **Appendix C**.

#### 2.2 Monitoring Equipment

The 24-hour TSP air quality monitoring was performed using High Volume Air Samplers (HVS) located at each of the designated monitoring station. Portable TSP Monitors would be used in case of complaints for 1-hour TSP monitoring.

**Table 2.1** summarizes the equipment used in air quality monitoring.

Item	Location	Brand	Model	Equipment	Serial Number
1			TE-5170 (TSP)	High Volume Sampler	
			TE-300-310X	- Mass Flow Controller	2037
	KER1b	Tisch	TE-5005X	- Blower Motor Assembly	3482
			TE-5007X	- Mechanical Timer	4488
			TE-5009X	- Continuous Flow Recorder	4371
2			TE-5170 (TSP)	High Volume Sampler	
			TE-300-310X	- Mass Flow Controller	2524
	KTD1a	Tisch	TE-5005X	- Blower Motor Assembly	4037
			TE-5007X	- Mechanical Timer	5160
			TE-5009X	- Continuous Flow Recorder	4377
3			TE-5170 (TSP)	High Volume Sampler	
			TE-300-310X	- Mass Flow Controller	2618
	KTD2a	Tisch	TE-5005X	- Blower Motor Assembly	3838
			G3031	- Mechanical Timer	2251
			G1051	- Continuous Flow Recorder	2307
4		Tisch	TE-5025A	HVS Sampler Calibrator	438320/2456
5		*Sibata	Model LD-3B	Sibata Portable TSP Monitors	NA

Table 2.1 Air Quality Monitoring Equipment

Note:

No complaint of air quality was received. Therefore, no impact 1-hour TSP monitoring was conducted.

#### 2.3 Monitoring Methodology

2.3.1 24-hour TSP air quality monitoring

#### **HVS Installation**

The following guidelines were adopted during the installation of HVS:

- Sufficient support is provided to secure the samplers against gusty wind.
- No two samplers are placed less than 2 meters apart.

Hona Kona..



- The distance between the sampler and an obstacle, such as buildings, is at least twice the height that the obstacle protrudes above the sampler.
- A minimum of 2 meters of separation from walls, parapets and penthouses is required for rooftop samples.
- A minimum of 2 meters separation from any supporting structure, measured horizontally is required.
- No furnaces or incineration flues are nearby.

Email

- Airflow around the samplers is unrestricted.
- The samplers are more than 20 meters from the drip line.

: mcl@fuaro.com

 Any wire fence and gate, to protect the sampler, should not cause any obstruction during monitoring.

#### Filters Preparation

Fiberglass filters (provided by the HOKLAS accredited laboratory) shall be used (Note: these filters have a collection efficiency of larger than 99% for particles of 0.3  $\mu$ m diameter). A HOKLAS accredited laboratory (ALS Technichem (HK) Pty Ltd.) is responsible for the preparation of 24-hr conditioned and pre-weighed filter papers for monitoring team.

All filters are equilibrated in the conditioning environment for 24 hours before weighing. The conditioning environment temperature is around 25°C and not variable by more than  $\pm$ 3°C; the relative humidity (RH) is < 50% and not variable by more than  $\pm$ 5%. A convenient working RH is 40%.

#### Operating / Analytical Procedures

Operating / analytical procedures for the air quality monitoring are highlighted as follows:

- Prior to the commencement of the dust sampling, the flow rate of the HVS are properly set (between 0.6 m<sup>3</sup>/min and 1.7 m<sup>3</sup>/min) in accordance with the EM&A manual. The flow rate shall be indicated on the flow rate chart.
- The power supply shall be checked to ensure the samplers worked properly.
- On sampling, the samplers shall be operated for 5 minutes to establish thermal equilibrium before placing any filter media at the designated air quality monitoring station.
- The filter holding frame is then removed by loosening the four nuts and carefully a weighted and conditioned filter is centered with the stamped number upwards, on a supporting screen.
- The filter shall be aligned on the screen so that the gasket formed an airtight seal on the outer edges of the filter. Then the filter holding frame is tightened to the filter holder with swing bolts. The applied pressure should be sufficient to avoid air leakage at the edges.
- The shelter lid shall be closed and secured with the aluminum strip.
- The timer is then programmed. Information shall be recorded on the record sheet, which included the starting time, the weather condition and the filter number (the initial weight of the filter paper can be found out by using the filter number).
- After sampling, the filter shall be removed and sent to laboratory for weighing. The elapsed time is also recorded.
- Before weighing, all filters are equilibrated in a conditioning environment for 24 hours. The conditioning environment temperature should be between 25°C and 30°C and not vary by more than ±3°C; the relative humidity (RH) should be < 50% and not vary by more than ±5%. A convenient working RH is 40%. Weighing results are returned to MCL for further analysis of TSP concentrations collected by each filter.

Room 723 & 725, 7/F, Block B,		
Profit Industrial Building,	Tel	: (852)-24508238
1-15 Kwai Fung Crescent, Kwai Fong,	Fax	: (852)-24508032
Hong Kong	Email	: mcl@fugro.com



#### 2.3.2 1-hour TSP air quality monitoring

#### Operating / Analytical Procedures

The measuring procedures of the 1-hr dust meter are in accordance with the Manufacturer's instruction Manual as follows:

- Pull up the air sampling inlet cover
- Change the Mode 0 to BG once
- Push Start/Stop switch once
- Turn the knob to SENSI.ADJ and press it
- Push Start/Stop switch once
- Return the knob to the position MEASURE slowly
- Push the timer set switch to set measuring time
- Remove the cap and make a measurement

#### 2.4 Maintenance / Calibration

2.4.1 24-hour TSP air quality monitoring

The following maintenance / calibration are required for the HVS:

- The high volume motors and their accessories are properly maintained. Appropriate maintenance such as routine motor brushes replacement and electrical wiring checking are made to ensure that the equipments and necessary power supply are in good working condition.
- All HVS shall be calibrated (five point calibration) using Calibration Kit upon installation and thereafter in every 3 months.
- A copy of the calibration certificates for the HVS and calibrator are provided in Appendix D.
- 2.4.2 1-hour TSP air quality monitoring

The portable TSP monitor should be calibrated at 1 year intervals

#### 2.5 Monitoring Locations

- 2.5.1 According to the EM&A Manual, three air quality monitoring locations, namely KTD1, KTD2 and KER1, are covered by this Contract within the South Apron Area of Former Kai Tak Airport. The other two air quality monitoring locations, which are identified in Cha Kwo Ling area, are farther than 500m away from the site boundary and thus not covered by this Contract. The monitoring works in Cha Kwo Ling area are covered by other Contract(s) respectively.
- 2.5.2 According to the approved alternative baseline air quality and noise monitoring locations (EPD reference: EP2/K19/A/21 Pt.5), the original monitoring locations (KTD1, KTD2 and KER1) are proposed to be replaced by alternative monitoring locations (KTD1a, KTD2a and KER1b) for air quality monitoring, they are summarized in **Table 2.2** and shown in **Figure 2**.

#### Table 2.2Location of Air Quality Monitoring Station

Monitoring Station	Location
KTD1a	Centre of Excellence in Paediatrics (Children's Hospital)
KTD2a	G/IC Zone next to Kwun Tong Bypass (Future Hospital at Site 3C1)
KER1b	Site Boundary at Cheung Yip Street

#### 2.6 Results and Observations

- 2.6.1 The schedule of air quality monitoring in reporting month is provided in **Appendix E**.
- 2.6.2 No Action / Limit Level exceedance was recorded for 24-hr TSP at KTD1a, KTD2a and KER1b in the reporting month.
- 2.6.3 No complaint of air quality was received. Therefore, no impact 1-hour TSP monitoring was conducted in the reporting month.
- 2.6.4 During the reporting month, major dust sources including loading and unloading of C&D wastes, vehicles movement were observed in the site. Non-project related construction activities at the nearby construction site and road traffic along Shing Cheong Road, Cheung Yip Street and the Kwun Tong By-pass were observed. The above factors may affect the monitoring results.
- 2.6.5 The weather conditions during the monitoring are provided in **Appendix K**.
- 2.6.6 The monitoring data of 24-hr TSP are summarized in **Table 2.3**. Detailed monitoring data are presented in **Appendix F**.

			ing itee alle		
Parameter	Monitoring Station	Average (µg/m³)	Range (µg/ m <sup>3</sup> )	Action Level (µg/ m <sup>3</sup> )	Limit Level (µg/ m <sup>3</sup> )
24-hr TSP	KTD1a	73	28 - 123	177	
	KTD2a	87	32 - 150	157	260
in µg/m³	KER1b	62	42 - 82	172	

#### Table 2.3Summary of 24-hr TSP Monitoring Results

2.6.7 The Event and Action Plan for air quality is given in **Appendix H**.

#### 2.7 Comparison of 24-hr TSP Monitoring Results with EIA Predictions

2.7.1 The monitoring data of 24-hr TSP was compared with the EIA predictions as summarized in **Table 2.4**.

Table 2.4 Comparison of 24-hr TSP data with EIA prec	edictions
--	-----------

: mcl@fugro.com

Monitoring Station	Receiver Reference	Predicted Maximum 24-hour TSP Concentration (µg/m <sup>3</sup> )	24-hour TSP concentration in April 2018 (μg/m³)	Average 24-hour TSP concentration in April 2018 (μg/m <sup>3</sup> )		
KTD1a	KTD3	126	28 - 123	73		
KTD2a	-	-	32 - 150	87		
KER1b	KTD6	169	42 - 82	62		

#### Note:

Hong Kong ..

For KTD2a, there was no receiver reference in the EIA report, EIAR-174/2013.

Predicted Maximum TSP Concentration extracted from Table 4.14 of EIA Report, EIAR-174/2013.

2.7.2 The 24-hour TSP monitoring results at KER1b was below the Predicted Maximum 24-hr TSP concentration in the approved Environmental Impact Assessment (EIA) Report and no Action / Limit Level exceedance was recorded in the reporting period.

#### 3. NOISE

#### 3.1 Monitoring Requirement

In accordance with the approved EM&A Manuals, Leq (30min) monitoring is conducted for at least once a week during the construction phase between 0700 and 1900 on normal weekdays at the designated monitoring locations.

#### 3.2 Monitoring Equipment

The sound level meter used in noise monitoring will comply with the International Electrotechnical Commission Publication (IEC) 651:1979 (Type 1) and 804:1985 (Type 1) specifications as referred to in the Technical Memorandum issued under the Noise Control Ordinance (NCO).

Sound level calibrator will be used for the on-site calibration of the meter. This calibrator complies with the IEC Publication 942 (1988) Class 1 and ANSI S1.40 - 1984. Noise measurements were only accepted to be valid if the calibration levels from before and after the measurement agree to within 1.0dB.

Measurements shall be recorded to the nearest 0.1dB. This noise monitors are programmed to measure A-weighted equivalent continuous sound pressure level at 30-minute intervals between 0700 and 1900 on normal weekdays at least once a week when construction activities are underway.

**Table 3.1** summarizes the noise monitoring equipment model being used for this project.

Item	Brand	Model	Equipment	Serial Number
1	Casella	CEL-63X Series	Integrating Sound Level Meter	1057034
2	Casella	CL63X Series	Integrating Sound Level Meter	1057055
3	Casella	CL63X Series	Integrating Sound Level Meter	4637931
4	Casella	CEL-120/1	Calibrator	0255083
5	Casella	CEL-120/1	Calibrator	1677126
6	Benetech	GM816	Wind Speed Anemometer	13372555

Table 3.1 Noise Monitoring Equipment

#### 3.3 Monitoring Parameters and Frequency

**Table 3.2** presents the noise monitoring parameters and frequencies.

#### Table 3.2 Monitoring Parameters and Frequencies of Noise Monitoring

Parameter	Frequency and Period
LAeq (30min)	At each station at 0700-1900 hours on normal weekdays at a frequency
L10 and L90 will be recorded for reference	of once a week

Room 723 & 725, 7/F, Block B,		
Profit Industrial Building,	Tel	: (852)-24508238
1-15 Kwai Fung Crescent, Kwai Fong,	Fax	: (852)-24508032
Hong Kong	Email	: mcl@fugro.com

#### 3.4 Monitoring Methodology

The monitoring procedures are as follows:

- The monitoring station is set at a point 1m from the exterior of the sensitive receivers building façade and set at a position 1.2m above the ground.
- The battery condition is checked to ensure good functioning of the meter.
- Parameters such as frequency weighting, the time weighting and the measurement time are set as follows:
  - frequency weighting : A
  - time weighting : Fast
  - measurement time : Weekly 30 minutes between 0700-1900 on normal weekdays
- Prior to and after noise measurement, the meter shall be calibrated using the calibrator for 94.0 dB at 1000 Hz. If the difference in the calibration level before and after measurement is more than 1.0 dB, the measurement will be considered invalid and repeat of noise measurement is required after re-calibration or repair of the equipment.
- Noise monitoring should be cancelled in the presence of fog, rain, and wind with a steady speed exceeding 5 m/s, or wind with gusts exceeding 10 m/s.
- Noise measurement should be paused during periods of high intrusive noise if possible and observation shall be recorded when intrusive noise is not avoided.
- At the end of the monitoring period, the Leq, L10 and L90 are recorded. In addition, site conditions and noise sources are recorded on a standard record sheet.

#### 3.5 Maintenance / Calibration

Maintenance and Calibration procedures are as follows:

- The microphone head of the sound level meter and calibrator should be cleaned with a soft cloth at quarterly intervals.
- The sound level meter and calibrator should be calibrated annually by a HOKLAS laboratory.
- Relevant calibration certificates are provided in Appendix D.

#### 3.6 Monitoring Locations

- 3.6.1 According to the EM&A Manual, three noise monitoring locations, namely KTD1, KTD2 and KER1, are covered by this Contract within the South Apron Area of Former Kai Tak Airport. The other two noise quality monitoring locations, which are identified in Cha Kwo Ling area, are farther than 300m away from the site boundary and thus not covered by this Contract. The monitoring works in Cha Kwo Ling area are covered by other Contract(s) respectively.
- 3.6.2 According to the approved alternative baseline air quality and noise monitoring locations (EPD reference: EP2/K19/A/21 Pt.5), the original monitoring locations (KTD1, KTD2 and KER1) are proposed to be replaced by alternative monitoring locations (KTD1a, KTD2a and KER1b) for noise monitoring, they are summarized in **Table 3.3** and shown in **Figure 2**.

#### Table 3.3 Location of Noise Monitoring Station

Monitoring Station	Location
KTD1a	Centre of Excellence in Paediatrics (Children's Hospital)
KTD2a	G/IC Zone next to Kwun Tong Bypass (Future Hospital at Site 3C1)
KER1b	Site Boundary at Cheung Yip Street

#### 3.7 Results and Observations

- 3.7.1 The schedule of noise monitoring in reporting month is provided in **Appendix E**.
- 3.7.2 During the monitoring month, at KTD1a, non-project related construction activities at the nearby construction site and road traffic along Shing Cheong Road were observed in the surroundings. At KTD2a, road traffic along the Kwun Tong By-pass was observed. At KER1b, road traffic along Cheung Yip Street was observed. Major noise sources including noise emission from plant & PME and some other construction activities, travel of vehicles, loading and unloading of C&D waste were observed in the site. The above factors may affect the monitoring results.
- 3.7.3 No raining and wind with speed over 5 m/s was observed during noise monitoring according to the onsite observation. The weather conditions during the monitoring month are provided in **Appendix K**.
- 3.7.4 The noise monitoring data are summarized in **Table 3.4**. Detailed monitoring data are presented in **Appendix G**.

Time Period		eq <sub>(30min)</sub> dB(/ (Range) Monitoring S		Action Level	Limit Level
	KTD1a	¥			
0700-1900 hrs on normal weekdays	65 - 73	58 - 63	63 - 71	When one documented complaint is received	75 dB(A)

 Table 3.4
 Summary of Noise Impact Monitoring Results

Note:

KTD2a & KER1b: Free-field measurement (+3dB(A) correction has been applied)

- 3.7.5 No Action / Limit Level exceedance of location KTD1a, KTD2a and KER1b was recorded for construction noise in the reporting month.
- 3.7.6 The Action and Limit Levels for noise impact monitoring have been set are presented in **Appendix C**.
- 3.7.7 The Event and Action Plan for noise is given in **Appendix H**.

KTD1a: Façade Measurement

### 3.8 Comparison of Noise Monitoring Results with EIA Predictions

: mcl@fugro.com

3.8.1 The noise monitoring data was compared with the EIA predictions as summarized in **Table 3.5**.

#### Table 3.5 Comparison of Noise Monitoring data with EIA predictions

Monitoring Station	Receiver Reference	Maximum Predicted Mitigated Construction Noise Level, dB(A)	Maximum Leq <sub>(30min)</sub> dB(A) In April 2018			
KTD1a	KTD1	74	73			
KTD2a	KTD2	75	63			
KER1b	KER1	75	71			

#### Note:

Hong Kong ..

Maximum Predicted Mitigated Construction Noise Level extracted from Table 5.13 of EIA Report, EIAR-174/2013.

3.8.2 The impact noise monitoring results of location KTD1a, KTD2a and KER1b in the reporting month did not exceed the Maximum Predicted Mitigated Construction Noise Level in the approved Environmental Impact Assessment (EIA) Report and no Action / Limit Level exceedance was recorded in the reporting period.

: mcl@fuaro.com

#### 4. LANDSCAPE AND VISUAL

#### 4.1 Audit Requirements

Hong Kong ..

- 4.1.1 As per the Trunk Road T2 EM&A Manual, the landscape and visual mitigation measures during the construction phase shall be audited by a Registered Landscape Architect, as a member of the Environmental Team, at least once every two weeks to ensure compliance with the intended aims of the measures.
- 4.1.2 According to the Kai Tak Development EM&A Manual, measures to mitigate landscape and visual impacts during construction should be checked to ensure compliance with the intended aims of the measures. The progress of the engineering works shall be regularly reviewed onsite to identify the earliest practical opportunities for the landscape works to be undertaken. The ET shall report on the Contractor's compliance on a weekly basis.

#### 4.2 Results and Observations

- 4.2.1 To monitor and audit the implementation of landscape and visual mitigation measures, four weekly Landscape and Visual Site audits were carried out on 4, 12, 18 and 26 April 2018 and two of them 12 and 26 April 2018 were carried out by a Registered Landscape Architect. The weekly Landscape and Visual Impact reports were counter-signed by IEC as according to the requirement of EM&A Manual (AEIAR-130/2009).
- 4.2.2 Should non-compliance of the landscape and visual impact occur, action in accordance to the event action plan presented in **Appendix H** shall be carried out.

: mcl@fuaro.com

#### 5. WASTE MANAGEMENT

#### 5.1 Audit Requirements

Hong Kong ..

- 5.1.1 The effective management of waste arising during the construction phase will be monitored through the site audit programme. Regular audits and site inspections should be carried out to ensure that the recommended good site practices and other mitigation measures are implemented by the Contractor.
- 5.1.2 The audit should look at all aspects of on-site waste management practices including the waste generation, storage, recycling, transport and disposal. The aims of waste audit are:
  - to ensure the waste arising from the works are handled, stored, collected, transferred and disposed of in an environmentally acceptable manner;
  - verify the implementation status and evaluate the effectiveness of the mitigation measures; and
  - to encourage the reuse and recycling of material.

#### 5.2 Results and Observations

- 5.2.1 C&D materials and wastes sorting were carried out on site. Receptacles were available for C&D wastes and general refuse collection.
- 5.2.2 The amount of wastes generated by the site activities in the reporting month is shown in **Appendix I**.
- 5.2.3 The Contractor is advised to clean up the U-channel regularly to prevent accumulation of slurry.
- 5.2.4 The Contractor is reminded to clean the sediments inside the sedimentation tank regularly and replace the NRMM Label of the mobile crane with proper label color.

#### 6. SITE INSPECTION

#### 6.1 Site Inspection

- 6.1.1 Site inspections were carried out weekly to monitor the implementation of proper environmental pollution control and mitigation measures for the Project. A summary of the mitigation measures implementation schedule is provided in **Appendix J**.
- 6.1.2 In the reporting month, four site inspections were carried out on 4, 12, 18 and 26 April 2018. Two of them, held on 18 and 26 April 2018 were the joint inspections with the IEC, ER, the Contractor and the ET.
- 6.1.3 No outstanding issues were reported during the reporting month. Details of observations recorded during the site inspections are summarized in **Appendix M**.
- 6.1.4 All the follow-up actions requested by Contractor's ET and IEC during the site inspections were undertaken as reported by the Contractor and confirmed in the following weekly site inspection conducted during the reporting month.

16

#### MATERIALAB CONSULTANTS LIMITED Room 723 & 725, 7/F. Block B.

 Trefit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com

# **MateriaLab**

# 7. ENVIRONMENTAL COMPLAINT AND NON-COMPLIANCE

# 7.1 Environmental Exceedance

7.1.1 No Action / Limit Level exceedance was recorded for 24-hr TSP and construction noise at KTD1a, KTD2a and KER1b in the reporting month.

# 7.2 Complaints, Notification of Summons and Prosecution

- 7.2.1 No environmental complaint, notification of summons and successful prosecution were received in the reporting month.
- 7.2.2 Cumulative complaint log, summaries of complaints, notification of summons and successful prosecutions are presented in **Appendix L**.

17



#### 8. IMPLEMENTATION STATUS OF ENVIRONMENTAL MITIGATION MEASURES

#### 8.1 Implementation Status

8.1.1 The Contractor has implemented environmental mitigation measures and requirements as stated in the EIA Reports, the EP and the EM&A Manuals. The implementation status of the mitigation measures during the reporting month is summarized in **Appendix J**. Status of required submission under the EP during the reporting period is summarized in **Table 8.1**.

EP Condition	Submission	Submission Date		
EP-337/2009				
Condition 2.3	Management Organization of Main Construction Companies	18/12/2015		
Condition 2.4	Design Drawing of the Project	18/12/2015		
Condition 2.11	Landscape Mitigation Plan(s)	18/12/2015		
Condition 3.3	Monthly EM&A Report (March 2018)	13/4/2018		
EP-339/2009/A				
Condition 2.4	Management Organization of Main Construction Companies	18/12/2015		
Condition 2.5	Design Drawing of the Project	18/12/2015		
Condition 3.3	Monthly EM&A Report (March 2018)	13/4/2018		
EP-451/2013				
Condition 2.3	Management Organization of Main Construction Companies	18/12/2015		
Condition 2.4	Design Drawing of the Project	18/12/2015		
Condition 2.5	Landscape Mitigation Plan(s)	18/12/2015		
Condition 2.10	Supplementary Contamination Assessment Report	18/12/2015		
Condition 3.3	Baseline Monitoring Report	12/02/2016		
Condition 3.4	Monthly EM&A Report (March 2018)	13/4/2018		

Table 8.1	Status of Required Submission under Environmental Permit
rapie o. i	Status of Required Supmission under Environmental Permit

Room 723 & 725, 7/F, Block B, Profit Industrial Building, Tel : (; 1-15 Kwai Fung Crescent, Kwai Fong, Fax : (; Hong Kong.. Email : n

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com



### 9. FUTURE KEY ISSUES

#### 9.1 Construction Programme for the Next Two Months

- · Installation of sheet pile for drainage works;
- Excavation and laying of drainage pipe and manhole;
- · Construction of road base and road pavement;
- · Seawall modification works;
- Construction of tunnel box structure;
- · D-wall construction works;
- · Construction of socketed H-Pile;
- Pumping test; and
- Excavation and ELS construction.

#### 9.2 Key Issues for the Coming Month

9.2.1 Potential environmental impacts arising from the above construction activities are mainly associated with construction dust, construction noise, water quality, waste management and landscape and visual impact.

#### 9.3 Monitoring Schedules for the Next Three Months

9.3.1 The tentative schedules for environmental monitoring in the coming three months are provided in **Appendix E**.

#### 10. CONCLUSIONS

- 10.1.1 24-hour TSP impact monitoring and construction noise monitoring were carried out in the reporting month, no Action / Limit Level exceedance was recorded during the period.
- 10.1.2 No complaint of air quality was received. Therefore, no impact 1-hour TSP monitoring was conducted in the reporting month.
- 10.1.3 Four environmental site inspections were carried out in the reporting month. Recommendations on mitigation measures on air quality, water quality, noise, waste management and landscape and visual impact were given to the Contractor for remediating the deficiencies identified during the site inspections.
- 10.1.4 Four weekly Landscape and Visual Site audits were carried out on 4, 12, 18 and 26 April 2018 and two of them, 12 and 26 April 2018 were carried out by a Registered Landscape Architect in the reporting month. The weekly Landscape and Visual Impact reports were counter-signed by IEC as according to the requirement of EM&A Manual (AEIAR-130/2009).
- 10.1.5 Referring to the Contractor's information, no environmental complaint, notification of summons and successful prosecution was received in the reporting month.

#### **10.2** Comment and Recommendations

- 10.2.1 The recommended environmental mitigation measures, as proposed in the EIA reports and EM&A Manuals shall be effectively implemented to minimize the potential environmental impacts from the Project. The EM&A programme would effectively monitor the environmental impacts generated from the construction activities and ensure the proper implementation of mitigation measures.
- 10.2.2 According to the environmental audit performed in the reporting month, the following recommendations were made:

Air Quality Impact

- Sufficient watering on stockpile should be provided for dust suppression.
- NRMM Label with proper label color should be provided on Mobile crane.

Construction Noise Impact

• No specific observation was identified in the reporting month.

Water Quality Impact

• Sedimentation tank should be clear regularly.

Chemical and Waste Management

• No specific observation was identified in the reporting month.

Land Contamination

No specific observation was identified in the reporting month.

Landscape and Visual Impact

• No specific observation was identified in the reporting month.

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com



#### **General Condition**

No specific observation was identified in the reporting month.

Permit / Licenses

• No specific observation was identified in the reporting month.


Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com



Figure 1

**Project General Layout** 



INTED BY: kitchan 18/2/2015 13:00:43 .ENAME: K:\9||64 Trunk Road T2\Tender Drawing (Contract I)\


Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..


Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com



Figure 2

**Air and Noise Monitoring Locations** 





CAD FILE : k:\91164 trunk road t2\report\finalemna report\Figure 3.1a.dgn

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com



Appendix A

**Construction Programme** 

Hyder MEINHARDT

KL/2014/03 Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former

Hyder - Mein								
ctivity ID	Activity Name	Rem Dur	Start	Finish		April 34	May 35	
KL/2014/03-Sta	ge 3 Infrastructure Works for Developments at the Southern Part	of the	Former Ru	nway	01 08	15 22	29 06 13 20 27	03
Project Key Dat	es							
Site Handover I	Date							
K-PK-SHD-1100	Portion B	0		30-Apr-18*			• Portion B	
K-PK-SHD-1200	Portion B1	0		30-Apr-18*			• Portion B1	
K-PK-SHD-1500	Portion E	0		30-Apr-18*			• Portion E	
K-PK-SHD-1600	Portion F	0		17-May-18*			◆ Portion F	
K-PK-SHD-2500	Portion R	0		30-Apr-18*			• Portion R	
General Submis	sion							
Alternative Des	ign Submission and Approval							
Package B06 : SU	US Top & base slab and intermediate wall from (CH6+220 to CH6+568)							
K-PA-ADS-1430	Engineer's review and approval	8	27-Feb-18 A	07-May-18			Engineer's review and approva	1
Major Tempora	ry Works Design							
K-PA-GSP-6840	ELS design for construction of subway A (Bay 1&5)	35	28-Feb-18 A	03-Jun-18				ELS
K-PA-GSP-7010	ELS design for construction of DCS - Stage 2	35	27-Jun-18	31-Jul-18				
Major Construc	tion Works Method Statement							
K-PA-GSP-7160	Method statement of Excavation and ELS for SUS Construction for Zone 4	10	12-Aug-17 A	09-May-18			Method statement of Excava	tion and l
K-PA-GSP-7165	Engineer's comments and approval	28	10-May-18	06-Jun-18				1
K-PA-GSP-7170	Method statement of Excavation and ELS for SUS Construction for Zone 2	15	20-Sep-17 A	14-May-18			Method statement of H	Excavatio
K-PA-GSP-7175	Engineer's comments and approval	28	15-May-18	11-Jun-18				
K-PA-GSP-7455	Engineer's comments and approval	8	23-Oct-17 A	22-May-18			Engineer's o	comments
K-PA-GSP-7460	Method statement for Construction of subway A (Bay 1&5)	28	30-Apr-18	27-May-18			Meth	hod staten
K-PA-GSP-7465	Engineer's comments and approval	28	28-May-18	24-Jun-18				
Temporary Tra	ffic Management							
Temp Traffic Arra	ingement Schemes							
K-PA-TTA-8950	Submission and approval of TTA schemes-TTA stage 4 for re-construction of Shing Cheong Road	90	11-Jul-18	08-Oct-18				
Implementation o	f Temporary Traffic Arrangement							
K-PA-TTA-4100	TTA stage 3 - Road diversion at Cheung Yip Street phase 2	0	04-Jun-18					♦ TTA
Materials Procu	rement (Major Materials)							
ELS struct / wal	ling							
K-PA-MP-1150	Manufacturing & delivery to site	20	10-Jun-16 A	19-May-18			Manufacturing	& delive



Project ID :29 3MRP May -Jul 18 Layout : KL201403 3MRP Page 1 of 7

r Runway					C	ED		Develo 九龍打	工程 ingineer opment 石展處	Departr	ment	
	June							Ju	ıly			ust
1	36	17	1 2	24	01		08	3	15		22	38 29
	0	17	4		01		00		15	4	-2	23
			•••••				•••••	•••••				
S design	for con	nstruc	tion of	of sub	way A	(Ba	y 18	\$5)				
U					,		5					
												Ē
THE A P												
IELS for	r SUS (	Consti	ructic	on for	Zone	4						
Enginee	ar's cor	nmont	e and	lann	oval							
Engine	51 5 001	minem	s and	i appi	ovai							
ion and I	ELS for	SUS	Cons	struct	ion for	Zon	e 2					
	100 101	505	0011	, ii uo i		2011						
i i i	Enginee	er's co	mme	nts ar	d app	roval	[					
	0											
nts and a	pprova	1										
ement for	r Const	ructio	n of	subw	ay A (l	Bay	1&5	)				
			E	ngine	er's co	omme	ents	and a	ipprov	ai		
							. <u>.</u>					
FA stage	3 - Ro	ad div	ersio	n at (	Cheung	g Yip	Stre	eet pl	hase 2			
ery to si	te											
21, 10 31												
					1							
				3 Mo	onths F	Rollir	ng P	rogra	mme			
	Da	te			Revis					cked	App	roved
	28-Fel	b-18	Wor	ks Pr	ogram	me F	Rev.	6A				
	30-Api	r-18			Jul 18							

KL/2014/03 Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former Runway										
Activity ID	Activity Name	Rem Dur	Start	Finish	April 34		May	June 36	July ust 37 38	
Water Works		Du			01 08 15 22	29	06 13 20 27 03	10 17 2	<mark>4 01 08 15 22 29</mark>	
K-PA-MP-1050	Manufacturing & delivery to site	150	30-Apr-18	26-Sep-18						
		150	50-Api-10	20-5 <b>c</b> p-10						
Chilled Water P		200		15 10						
	Manufacturing & delivery to site	200	06-Feb-17 A	15-Nov-18						
Prelimiaries										
K-DR-PRE-1800	Submission of time-lapsed photographs and video	481	20-Feb-16 A	23-Aug-19						
Barge Loading	Facilities									
K-DR-PRE-1480	Operation of temporary barging point	145	21-Jun-17 A	23-Oct-18						
Instrumentation	and Monitoring									
Tilt Monitoring	Tile Plates									
K-IM-TMT-1000	Tilt Monitoring near PWCL	170	25-Apr-16 A	16-Oct-18						
Section 1 of the	Works-Remainder of the Works									
Roadwork and	Drainage Works									
Road D4-4 (Che	ung Yip Street)									
CH240 - CH400 I										
Laying of Drainag	e Pipe and Construction of Manhole (M206 to M213)									
	Construction of Electromagnetic Flowmeter, Pressure Reducing Valve and In-line Strainer	15	17-Apr-18 A	17-May-18			Construction of Electromagnetic	Flowmeter, Pressu	re Reducing Valve and In-line Strainer Combine	
Road Works	Combined Chamber (V.O)		.,	1, 1. <b>u</b>						
K-01-RWS-9440	Construction of Road Base and Road Pavement	15	14-Mar-18 A	30-May-18			Construction of	Road Base and Ro	ad Pavement	
CH240 - CH400 S	Southbound									
Sewerage Works										
	Excavation of Sewerage Pipe and Manhole (3E1-1)	6	04-Jun-18	09-Jun-18			Fx	cavation of Sewerz	ge Pipe and Manhole (3E1-1)	
		0							Laying Sewerage Pipe and Manh	
	Laying Sewerage Pipe and Manhole (3E1-1)	22		07-Jul-18					Backfilling Severage Pipe and Main	
	Backfilling Sewerage Pipe and Manhole (3E1-1)	12	09-Jul-18	21-Jul-18					Backfilling Se	
Laying of Drainag	e Pipe and Construction of Manhole (M214, M301 to M306)									
K-01-RWS-9485	Excavation of Drainage Pipe and Manhole (M214, M301 to M306)	6	23-Jul-18	28-Jul-18					Excav	
Temporary Traffic	c Arrangement									
K-01-RWS-9445	Temporary Road Construction for TTA stage 3 - phase 2	15	16-May-18	02-Jun-18			Temporary	Road Construction	for TTA stage 3 - phase 2	
K-01-RWS-9450	Implementation of TTA stage 3 - phase 2	0	04-Jun-18				♦ Implemer	ntation of TTA stage	e 3 - phase 2	
Seawall Modificat	tion Works								·····	
K-01-RWS-9770	AI test and CCTV test for drainage pipe	1	30-Apr-18	30-Apr-18		AI tes	t and CCTV test for drainage pipe			
					:	1			:	
中國路 CHINA RO.	格工程有限責任公司 AD AND BRIDGE CORPORATION AD AND AND AND AND AND AND AND AND AND A		3 M		2018 - Jul 2018 Page 2 of 7		Project ID :29 3MRP May -Jul 18 Layout : KL201403 3MRP Page 2 of 7	Date	3 Months Rolling Programme         Revision       Checked       Approved         cs Programme Rev.6A       18 - Jul 18       18	



Hyder MEINHARDT KL/2014/03 Kai Tak Development - Stage 3

# KL/2014/03 Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former

Hyder - Meinhardt JV										
Activity ID Activity	y Name	Rem Dur	Start	Finish			April 34		May 35	
K-01-RWS-9790 Maint	tance department handover inspection	1	01-May-18	01-May-18	01	08	15	22	29     06     13     20       I Maintance department handover	27 03 inspection
		D .							-	
	ks -Construction of Supporting Underground Structure (Alternative	Desig	n)							
	Adits from CH6+150 to CH6+220 in Zone 1									
Construction of Tunne	el Box Structure									
SUS Bay 1 (Ch6150-Ch6	5167.5)									
K-1A-SV1-8420 Break	xing and Removal D-wall to +2.5mPD	6	30-Apr-18	07-May-18					Breaking and Removal 1	D-wall to +2.5m
SUS Bay 2 (Ch6167.5-Cl	h6185)									
K-1A-SV1-8996 Remo	oval of Strut for VA3, VA1 inside SUS	0	15-Mar-18 A	22-Apr-18 A				Remova	of Strut for VA3, VA1 inside SUS	
K-1A-SV1-9020 Break	xing and Removal of D-wall to +2.5mPD	10	30-Apr-18	11-May-18					Breaking and Rem	oval of D-wall t
Backfilling Works									_	
		10	<b>aa</b> 4 4 6 4	17.14					Paakfiling	g (bay 1 to bay 2
	filling (bay 1 to bay 2) ( to +3.7m)	12	23-Apr-18 A	17-May-18	 				BackTilling	g (day 1 to day 2
SUS and Ventilation A	Adits from CH6+220 to CH6+291 in Zone 2									
Construction of Socke	eted H-Pile									
K-1A-SV2-3600 Trimm	ning Pile Head at Cut-off Level	20	10-May-18	02-Jun-18						Trimn
Excavation and ELS C	Construction									
K-1A-SV2-6250 Excav	vation and Lateral Support (S5) to -4.95mPD	0	08-Feb-18 A	16-Apr-18 A			Excav	ation and I	Lateral Support (S5) to -4.95mPD	
K-1A-SV2-6400 Excav	vation and Lateral Support (S6) to9.95mPD	8	12-Apr-18 A	09-May-18					Excavation and Later	al Support (S6)
K-1A-SV2-6450 Excav	vation to formation -12.8mPD	12	27-Apr-18 A	19-May-18					Excavat	ion to formation
K-1A-SV2-6500 Sheet	pile installation for VA2 construction (CH6+220 to CH6+260)	12	30-Apr-18 A	14-May-18					Sheet pile insta	allation for VA2
K-1A-SV2-6550 Excav CH6+	vation and Lateral Support to formation -19.1mPD for VA2 construction (CH6+220 to	22	21-May-18	15-Jun-18						
Construction of SUS S	,			1						
Bay 2 (CH6+231 to CH6	5+246)									
K-1A-SV2-6800 Const	ruction of Base Slab and Side Wall for VA2	25	26-Jun-18	25-Jul-18						
K-1A-SV2-6820 Const	ruction of Base Slab	14	26-Jul-18	10-Aug-18						
Bay 1 (CH6+220 to CH6	5+231)									
K-1A-SV2-6900 Const	ruction of Base Slab and Side Wall for VA2	25	05-Jul-18	02-Aug-18						
Bay 3 (CH6+246 to CH6	5+261)									
K-1A-SV2-6700 Const	ruction of Base Slab and Side Wall for VA2	25	16-Jun-18	17-Jul-18						
K-1A-SV2-6720 Const	ruction of Base Slab	14	18-Jul-18	02-Aug-18						
Bay 4 (CH6+261 to CH6	5+276)									
K-1A-SV2-7100 Const	ruction of Base Slab	14	01-Jun-18	16-Jun-18						
									<u> </u>	



Page 3 of 7

Project ID :29 3MRP May -Jul 18 Layout : KL201403 3MRP Page 3 of 7

r Rur	nwa	у			CE		土木 Civil E Devel 九龍	こて程拓 Engineering opment De 拓展處 n Development	i展署 g and spartm	ent	
	June						Ju	uly	CIIIOG		ust
	36				0.1			37			38
1	0	17	2	24	01	0	8	15	22	2	29
											•••••
mPD											
						•••••					•••••
to +2.51	mPD										•••••
2) ( to +	-3.7m)	)									
ming Pil	e Hea	d at C	ut_off	Leve							
innig i n		uaic	ut-on	LUN	-1						
											•••••
) to9.9	95mPI	)									
n -12.8n	nPD										
2 constru	ation	(CH6	-220	to CI	16-260						
2 constit	letion	(СПО-	-220	io Ci	10+200	)					
	Ē	xcavat	ion a	nd La	teral Su	ipport	to form	nation -	19.11	mPD	for V/
						TT					
										Con	struct
						•••••					•••••
								Cons	struc	tion o	f Bas
								<u>.</u>			
		Constr	uctio	1 of F	ase Sla	 b					
	(	Const	action	.011	450 510						
					1						
				3 Mo	onths R	olling l	Progra	mme			
	Da	ate			Revisio			Check	ed	Appro	oved
	28-Fe				ogramn	ne Rev	/.6A				
	30-Ap	or-18			Jul 18						

# KL/2014/03 Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former

Hyder - Mei ivity ID	Activity Name	Rem	Start	Finish		April			May			
		Dur			01	34 08 15	22	29	35 06   13	20	27	03
K-1A-SV2-7150	Construction of Wall and Top Slab	21	19-Jun-18	13-Jul-18						-1	I	
K-1A-SV2-7180	Laying Waterproofing and Protective Screeding	5	14-Jul-18	19-Jul-18								
Bay 5 (CH6+276	<i>is to CH6+291)</i>											
K-1A-SV2-7000	Construction of Base Slab	14	15-May-18	31-May-18							Co	nstru
K-1A-SV2-7050	Construction of Wall and Top Slab	21	01-Jun-18	26-Jun-18								
K-1A-SV2-7080	Laying Waterproofing and Protective Screeding	5	27-Jun-18	03-Jul-18								
Backfilling Work	· · · · · · · · · · · · · · · · · · ·			1								
K-1A-SV2-8200	Backfilling (bay 4 to bay 5) (to +3.7mPD)	40	20-Jul-18	04-Sep-18								
SUS Structure	from CH6+291 to 6+467 in Zone 3											
Construction o	f Socketed H-Pile											
K-1A-SV3-3600	Trimming Pile Head at Cut-off Level	20	28-Mar-18 A	24-May-18						Tri	imming P	ile He
Excavation and	ELS Construction			1								
K-1A-SV3-5800	Excavation and Lateral Support (S6) to -14.20mPD	0	22-Jan-18 A	23-Apr-18 A			Excava	ation and Lat	eral Suppor	t (S6) to -14.2	20mPD	
K-1A-SV3-5850	Excavation and Lateral Support (S7) to -18.20mPD	6	02-Mar-18 A	08-May-18					Excavation	and Lateral	Support (	(S7) t
K-1A-SV3-5900	Excavation to formation -21.5mPD	10	18-Mar-18 A	15-May-18					<b>—</b> E	xcavation to	formation	1-21.
<b>Construction</b> o	f SUS Structure at Zone 3											
Bay 1 (CH6+291	to CH6+302)											
K-1A-SV3-6300	Construction of Base Slab	14	21-May-18	06-Jun-18								
K-1A-SV3-6350	Construction of Wall and Top Slab	21	20-Jul-18	13-Aug-18								
Bay 2 (CH6+302	2 to CH6+317)											
K-1A-SV3-6500	Construction of Base Slab	0	10-Apr-18 A	22-Apr-18 A			Constru	tion of Base	Slab			
K-1A-SV3-6550	Construction of Wall and Top Slab	21	25-Jun-18	19-Jul-18								
K-1A-SV3-6580	Laying Waterproofing and Protective Screeding	5	20-Jul-18	25-Jul-18								
Bay 3 (CH6+317	7 to CH6+332)			1								
K-1A-SV3-7402	2 Construction of Base Slab	0	10-Apr-18 A	22-Apr-18 A			Constru	tion of Base	Slab			
K-1A-SV3-7410	Construction of Wall and Top Slab	21	04-May-18	29-May-18								structio
K-1A-SV3-7420	Laying Waterproofing and Protective Screeding	5	30-May-18	04-Jun-18								🗖 La
Bay 4 (CH6+332	2 to CH6+347)		1	1								
K-1A-SV3-6700	Construction of Base Slab	14	04-May-18	19-May-18						Construct	tion of Ba	ise Sl
K-1A-SV3-6750	Construction of Wall and Top Slab	21	30-May-18	23-Jun-18								
								I				



中國路德工程有限責任公司 CHINA ROAD AND BRIDGE CORPORATION



3 MRP May 2018 - Jul 2018 Page 4 of 7

Project ID :29 3MRP May -Jul 18 Layout : KL201403 3MRP Page 4 of 7

r Runway	
June	Kowloon Development Office
36	37 38
10 17 24	Construction of Wall and
	Laying Waterpro
uction of Base Slab	
	Construction of Wall and Top Slab
	Construction of wait and top Stab
	Laying Waterproofing and Protective S
lead at Cut-off Level	
to -18.20mPD	
10 10.20m D	
.5mPD	
Construction of Base Slab	
	Construction of V
	Laying W
ion of Wall and Top Slab	
aying Waterproofing and Pr	otective Screeding
lab	
Con	struction of Wall and Top Slab
	Laying Waterproofing and Protective Scree

	0 0	mme	
Date	Revision	Checked	Approved
28-Feb-18	Works Programme Rev.6A		
30-Apr-18	May 18 - Jul 18		

Hyder	MEINHARDT
-------	-----------

# KL/2014/03 Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former

Hyder - Mein	Activity Name			Rem	Start	Finish			April		_		Мау		
	Activity Name			Dur	Sidir	T IIIISII	01	08	34 15				35	20	27 03
Bay 5 (CH6+347	to CH6+362)						01	00	15	22	29	06	13	20	21 03
K-1A-SV3-6600	Construction of Bas	se Slab		14	04-May-18	19-May-18					·i			Constru	ction of Base S
K-1A-SV3-6650	Construction of Wal	ll and Top Slab		21	21-May-18	14-Jun-18									
K-1A-SV3-6680	Laying Waterproofi	ng and Protective Screeding		5	15-Jun-18	21-Jun-18					•				
Bay 6 (CH6+362	to CH6+377)														
K-1A-SV3-6400	Construction of Bas	se Slab		0	17-Apr-18 A	29-Apr-18 A					Const	truction of	Base Slal	b	
K-1A-SV3-6450	Construction of Wal	ll and Top Slab		21	15-Jun-18	11-Jul-18									
K-1A-SV3-6480	Laying Waterproofi	ng and Protective Screeding		5	12-Jul-18	17-Jul-18									
Bay 7 (CH6+377	to CH6+392)					]									
K-1A-SV3-6900	Construction of Bas	se Slab		14	21-May-18	06-Jun-18									
K-1A-SV3-6950	Construction of Wal	ll and Top Slab		21	12-Jul-18	04-Aug-18									
Bay 8 (CH6+392	to CH6+407)					]									
K-1A-SV3-6800	Construction of Bas	se Slab		14	07-Jun-18	23-Jun-18									1
Bay 9 (CH6+407	to CH6+422)					]									
K-1A-SV3-6200	Construction of Bas	se Slab		14	07-Jun-18	23-Jun-18									1
Bay 10 (CH6+42.	2 to CH6+437)					]									
K-1A-SV3-6100	Construction of Bas	se Slab		14	25-Jun-18	11-Jul-18									
Bay 11 (CH6+43)	7 to CH6+452)														
K-1A-SV3-6880	Construction of Bas	se Slab		14	25-Jun-18	11-Jul-18									
K-1A-SV3-6890	Construction of Wal	ll and Top Slab		21	25-Jun-18	19-Jul-18									
K-1A-SV3-6920	Laying Waterproofi	ng and Protective Screeding		5	20-Jul-18	25-Jul-18									
Bay 12 (CH6+45.	2 to CH6+467)					]									
K-1A-SV3-6970	Construction of Bas	se Slab		14	12-Jul-18	27-Jul-18									
K-1A-SV3-6980	Construction of Wal	ll and Top Slab		21	28-Jul-18	21-Aug-18									
SUS Structure	from CH6+467 to	o 6+568 in Zone 4													
Construction of	f Socketed H-Pile														
K-1A-SV4-3950	Trimming Pile Head	d at Cut-off Level		25	05-Jun-18	05-Jul-18									
Excavation and	ELS Construction	n													
K-1A-SV4-5700	Excavation and Late	eral Support (S3) to -9.20mPD		0	08-Jan-18 A	19-Apr-18 A			E	xcavation		ateral Supp			
K-1A-SV4-5750	Excavation and Late	eral Support (S4) to -14.20mPD (Exca	vation works resequenced)	10	01-Feb-18 A	11-May-18							Excavati	ion and La	ateral Support (S
K-1A-SV4-5800	Excavation and Late	eral Support (S5) to -18.20mPD		15	05-Mar-18 A	24-May-18					•			E	Excavation and I



### • 中國路橋工程有限責任公司

 Milestone Critical Activity Non-Critical Activity Remaining Level of Effort Actual Work

3 MRP May 2018 - Jul 2018 Page 5 of 7

Project ID :29 3MRP May -Jul 18 Layout : KL201403 3MRP Page 5 of 7

r Rur	nway			CE		Devel 九龍	工程报 Engineerin opment D 石展處	epartr	署 ment	
	June			-			lly	( Office		ust
	36						57		-	38
1	0 17	2	:4	01	0	8	15	2	22	29
lab										
lau										
	Construct	ion of	f Wal	l and To	n Slał					
	Construct	1011 01	, wa		p blut	,				
		Lavin	o Wa	terproo	fing ar	nd Prot	tective S	Scre	ding	•••••
		24911	8	ierpro o					- uB	
						Con	structio	n of	Wall a	and To
				, , ,						
							🗖 Lay	ing	Water	proofii
Constru	iction of Base	e Slał	)							
						<u></u>	<u></u>		<u></u>	
		Ca	notru	ction of	Daga	Clab				
			iisuu		Dase	Siau				
				, , ,						
		Co	nstru	ction of	Base	Slab				
				, , ,						
						Con	structio	n of	Base	Slab
						Con	structio	n of	Daga	Slab
						Con	structio	11 01	Dase	Siau
								lons	ructio	n of V
					•••••				Lay	ing W
									-	-
										Constru
										<u></u>
					•••••				•••••	
					Trimn	ning Pi	ile Head	dat	Cut-of	f Leve
						č				
	4.00									
S4) to -1	4.20mPD (I	txcav	ation	works	resequ	ienced	l)			
Lata 1 C		to 14		DD						
Lateral S	Support (S5)	to -18	8.201	mPD						
			3 M/	onths Ro	llina 🛙	oroara	mme			
	Date		5 1010	Revisio		iogia	Check	ed	Appr	oved
	28-Feb-18	Work	(s Pr			.6A			, 'hhi	5.00

	3 Months Rolling Progra	mme	
Date	Revision	Checked	Approved
28-Feb-18	Works Programme Rev.6A		
30-Apr-18	May 18 - Jul 18		

Huder	MEINHARDT
nyaer	

# KL/2014/03 Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former

Hyder - Mein vity ID	Activity Name	Rem	Start	Finish			April				May		
		Dur			01	08	34	22	29	06	35 13	20 2	27 03
K-1A-SV4-5850	Excavation and Lateral Support (S6) to -21.20mPD	18	02-Apr-18 A	05-Jun-18					1				
K-1A-SV4-5900	Excavation and Lateral Support (S7) to -25.20mPD	18	30-May-18	20-Jun-18									
K-1A-SV4-5950	Excavation to Formation -27.0mPD	10	14-Jun-18	26-Jun-18					-				
Construction of	f SUS Structure at Zone 4												
Bay 1 (CH6+467	to CH6+478)												
K-1A-SV4-6000	Construction of Base Slab	14	09-Jul-18	24-Jul-18									
Bay 2 (CH6+478	to CH6+493)												
K-1A-SV4-6100	Construction of Base Slab	14	19-Jun-18	05-Jul-18									
K-1A-SV4-6150	Construction of Wall and Top Slab	21	06-Jul-18	30-Jul-18									
Bay 3 (CH6+493	to CH6+508)												
K-1A-SV4-6200	Construction of Base Slab	14	06-Jul-18	21-Jul-18									
Bay 4 (CH6+508	to CH6+523)								••••••				
K-1A-SV4-6400	Construction of base slab	14	25-Jul-18	09-Aug-18									
Bay 6 (CH6+538	to CH6+553)												
K-1A-SV4-6300	Construction of Base Slab	14	23-Jul-18	07-Aug-18									
Section 4A of th	e Works-Construction of Subway A (Subject to Excision)												
Bay 1									-				
K-4A-BAY-1100	Installation of Sheetpile for Bay 1	21	25-Jun-18	19-Jul-18									
K-4A-BAY-1150	Excavation and Lateral Support works for Bay 1	28	20-Jul-18	21-Aug-18									
Bay 5									-				
K-4A-BAY-1500	Installation of sheetpile for Bay 5	21	23-Jul-18	15-Aug-18									
Section 4B of th	e Works- Construction of Subway B (Subject to Excision)												
Bay 1 & 2													
K-4B-BAY-3100	Handover of Portion B	0		30-Apr-18*					♦ Han	dover of Po	ortion B		
Bay 3 & 4									-				
K-4B-BAY-2480	Interface Connection Details for HKCN of subway B	0	24-Apr-18 A					♦ Inter	face Co	nnection D	etails for	HKCN of su	bway B
K-4B-BAY-2500	Installation of Sheetpile for Bay 3 and 4	5	25-Apr-18 A	05-May-18						Installat	ion of She	etpile for Ba	iy 3 and 4
K-4B-BAY-2600	Excavation and Lateral Support works for Bay 3 & 4	28	21-May-18	23-Jun-18					•				
K-4B-BAY-2650	Casting Blinding Layer for Bay 3 and Bay 4	5	25-Jun-18	29-Jun-18					•				
K-4B-BAY-2700	Construction of Base Slab at Bay 3 and Bay 4	12	30-Jun-18	14-Jul-18					-				
					1 1								



#### ◆ 中國路檔工程有限責任公司 CHINA ROAD AND BRIDGE CORPORATION

Milestone
 Critical Activity
 Non-Critical Activity
 Remaining Level of Effort
 Actual Work

# 3 MRP May 2018 - Jul 2018

Page 6 of 7

Project ID :29 3MRP May -Jul 18 Layout : KL201403 3MRP Page 6 of 7

r Runway	土木工程拓展署 Civil Engineering and Development Department 九龍拓展處
June	Kowloon Development Office
36	37 38
Excavation and Lateral Su	4         01         08         15         22         29           opport (S6) to -21.20mPD
Excava	tion and Lateral Support (S7) to -25.20mPD
	Excavation to Formation -27.0mPD
	Constructio
	Construction of Base Slab
	Construction of Base Stab
	Construction of
	Installation of Sh
Ex	cavation and Lateral Support works for Bay 3 &
	Casting Blinding Layer for Bay 3 and Bay 4
	Construction of Base SI
	3 Months Rolling Programme
Date	Revision Checked Approved

Hyder - Mel	Inhardt JV	KL/2014/03 Kai Tak Developm	nent - Stage 3	Infrastru	cture Wor	ks for	Develo	opmer	nts at i	the So	outher	n Part o	of the	e Forn	ner R	Runwa	ay		CEL	土 Civ Dev 九前 Kow	木工程 I Engineerin relopment D 和展處	展署 and apartment	
Activity ID	Activity Name		Rem	Start	Finish			April				Мау				June	;				July		us
			Dur					34				35				36					37		38
						01	08	15	22	29	06	13 1	20	27	03	10	17	24	01	08	15	22	29
Section 5 of the	Works-Completio	on of All Landscape Softworks																					
K-05-LCS-1000	Procurement of plan	t species	90	30-Apr-18	28-Jul-18																		Procu
Section 7 of the	Works-Preservati	ion and Protection of Existing Trees																					
K-07-001-1000	Section 7 of the Wor	ks-Preservation and Protection of Existing Trees	480	04-Jan-16 A	22-Aug-19																		
11 0 / 501 1000	Section 7 of the troi	the first when and first when of Existing firsts	100	0. <b>Juli</b> 1011	III I /					1													
<b>I</b>						:																	





# 3 MRP May 2018 - Jul 2018 Page 7 of 7

Project ID :29 3MRP May -Jul 18 Layout : KL201403 3MRP Page 7 of 7

	3 Months Rolling Progra	mme	
Date	Revision	Checked	Approved
28-Feb-18	Works Programme Rev.6A		
30-Apr-18	May 18 - Jul 18		

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com




**Appendix B** 

**Project Organization Chart** 

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com





Legend:
Line of Reporting
Line of Communication

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com



Appendix C

Action and Limit Levels for Air Quality and Noise

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com



### Action and Limit Levels for 24-hr TSP and 1-hr TSP

Parameter	Monitoring Station	Action Level (μg/m³)	Limit Level (µg/ m³)
	KTD1a	177	
24-hr TSP	KTD2a	157	260
(µg/m³)	KER1b	172	
*1 br TOD	KTD1a	285	
*1-hr TSP (µg/m³)	KTD2a	279	500
(µg/m²)	KER1b	295	

Note:

1-hr TSP monitoring should be required in case of complaints.

#### Action and Limit Levels for Construction Noise, Leq (30min), dB(A)

Time Period	Location	Action	Limit
0700-1900 hrs on normal weekdays	KTD1a KTD2a KER1b	When one documented complaint is received	75 dB(A)

Tel


Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Fax Email : mcl@fugro.com



Appendix D

**Calibration Certificates of Monitoring Equipment** 



sch Environmental, Inc. 45 South Miami Avenue illage of Cleves, OH 45002

<u>www.tisch-env.com</u> TOLL FREE: (877)263-7610 FAX: (513)467-9009

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong.

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com.hk



Project : Env	vironmantal I	Monitoring Wo	rks For Cor	ntract No. k	KLN/	2015/07		Date o	f Calibration:	3-Apr-18
Location : K	TD2a								bration Date:	
Brand:		Tisch							Technician:	Toby War
Model:		TE-5170		S/N:	38	338				on offend <b>e</b> r paperses
				CON	DITI	ONS				
	Se	ea Level Press	sure (hPa):	1013.	6	Corr	ected Press	sure (mm Hg):	760	
		Temper	rature (°C):	25	5		Ter	mperature (K):	298	
A				CALIBRA	TION	ORIFIC	E			
		Make:		Tisch			Qstd Slop	e:	2.07013	
		Model:		TE-5025A		Q	std Intercep		-0.01892	
	Calib	oration Date:		20-Nov-17			Expiry Dat		20-Nov-18	
		S/N:		2456						
				CALIE	RAT	TIONS				
Plate No.	H2O (L)	H2O (R)	H2O	Qstd		I	IC		LINEAR	
1 1010 110.	(in)	(in)	(in)	(m <sup>3</sup> /min)		(chart)	(corrected	1)	REGRESSIC	N
18	6.90	-5.70	12.600	1.724	4	55.00	55.00	) Slope =	33.3531	
13	5.40	-4.20	9.600	1.506	5	46.00	46.00	Intercept =	-3.7146	
10	4.70	-3.40	8.100	1.384		41.00	41.00	Corr. coeff.:	0.9963	
7	2.90	-1.60	4.500	1.034		31.00	31.00	0		
5	2.00	-1.00	3.000	0.846	;	25.00	25.00	)		
Calculations					[					1
and the second	- Barris and a second second	/Pstd)(Tstd/Ta	ı))-b]				FLC	W RATE CH	ART	
IC = I[Sqrt(P						60.00 -				-
Qstd = stand									1	
C = correcte	Sector and the sector of the sector sec					50.00 -				-
= actual cha					0				R	
m = calibrato					e (10	40.00 -			P	- 1
		during calibrat	ion (dog K)		art Response (IC)					
	Contraction Contraction of the	ng calibration			esp	30.00 -				
Tstd = 298 d		ng calibration	(iiiiii rig)		art R			4		
Pstd = 760 m					Ch	20.00 -				
		tion of sampl	er flow <sup>.</sup>		Actual Ch	10.00				
I/m((I)[Sqrt(2					Ac	10.00 -				_
n = sample						0.00 -				
= sampler						0.00	00 0.50	0 1.000	1.500	
= chart res						0.0	0.30	0 1.000	1.500 2	2.000
Fav = daily a		erature					Stand	ard Flow Rate (n	<sup>3</sup> /min)	
	verage press			l						]

AY

CHOI KAM HO Project Consultant Report Date: 3<sup>rd</sup> April, 2018

The copyright of this document is owned by MateriaLab Consultants Ltd. It may not be reproduced except with prior written approval from the Company.

A Fugro Group Company

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong.

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com.hk



Project : Env	vironmantal N	/lonitoring Wo	rks For Cor	ntract No.	KLN,	/2015/07		Date of	f Calibration:	3-Apr-18
Location : K								Next Calil	pration Date:	2-Jul-18
Brand:		Tisch							Technician:	Toby War
Model:		TE-5170		S/N:	4(	037				
			and the second s	CO	DIT	IONS				
	Se	ea Level Press	sure (hPa):	1013	.6	Corr	ected Pressu	re (mm Hg):	760	
		Temper	ature (°C):	2	5		Tem	perature (K):	298	
				CALIBRA		N ORIFICI	E			- And an advance of the
		Make:		Tisch			Qstd Slope:		2.07013	
		Model:		TE-5025A	<b>\</b>	Q	std Intercept:		-0.01892	
		ration Date:		20-Nov-1	7		Expiry Date:		20-Nov-18	
		S/N:		2456						
		T			_	TIONS				
Plate No.	H2O (L)	H2O (R)	H2O	Qstd		I	IC		LINEAR	
	(in)	(in)	(in)	(m <sup>3</sup> /min	_	(chart)	(corrected)		REGRESSIC	N
18	6.00	-6.10	12.100	1.68		58.00	58.00	Slope =	28.1358	
13	4.80	-4.70	9.500	1.49		55.00	55.00	Intercept =	11.1997	
10	3.60	-3.90	7.500	1.33		48.00	48.00	Corr. coeff.:	0.9947	
7	2.50 1.30	-2.70	5.200	1.11		42.00	42.00			
Calculations		-1.40	2.700	0.80	3	34.00	34.00	<u> </u>		
		/Pstd)(Tstd/Ta	ı))-b1				FLOW	RATE CHAR	RT	
IC = I[Sqrt(Pa		1 B	.,, .,			70.00				
Qstd = stand										
IC = correcte	d chart resp	onse				60.00			A	
= actual cha	art response				0	50.00			1	
m = calibrate	or Qstd slope	9			e (IC					
o = calibrato	r Qstd interc	ept			Chart Response (IC)	40.00				
Ta = actual te	emperature o	during calibrat	ion (deg K)		esp	30.00		-		
20 12 12 12 12 No		ng calibration	(mm Hg)		art R	50.00				
Tstd = 298 deg K						20.00 -	· · · · · · · · · · · · · · · · · · ·			
Pstd = 760 m					Actual	10.00				
		tion of sampl	er flow:		Ac	10.00 -				
1/m((I)[Sqrt(2	1. A A A A A A A A A A A A A A A A A A A	//760)]-b)				0.00				
m = sample	-					0.00	00 0.500	1.000 1.	500 2.000	
o = sampler	1. C.						Ctondard			
= chart res		oroturo					Stanuard	Flow Rate (m <sup>3</sup> /		
Γav = daily a	verage tempo verage press									

CHOI KAM HO **Project Consultant** 

11

Report Date: 3rd April, 2018

The copyright of this document is owned by MateriaLab Consultants Ltd. It may not be reproduced except with prior written approval from the Company.

A Fugro Group Company

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong.

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com.hk



		Monitoring Wo	orks For Cor	ntract No. k	(LN/	2015/07			f Calibration	
_ocation : K		Tiesle						Next Calil	bration Date	
Brand:		Tisch							Technician	: Toby Wa
Model:		TE-5170		S/N:	34	182				
				CON	DITI	ONS			- 1.4	
	S	ea Level Pres		1013.	6	Corr	ected Pressu	re (mm Hg):	760	
		Tempe	erature (°C):	25	5		Tem	perature (K):	298	
				CALIBRA	ΓΙΟΝ					
		Make:		Tisch			Qstd Slope:		2.07013	
		Model:		TE-5025A		Q	std Intercept:		-0.01892	
		oration Date:		20-Nov-17			Expiry Date:		20-Nov-18	
		S/N:		2456			- Personal Anna Anna Anna Anna Anna Anna Anna A			
			1120	CALIB	RAI	FIONS	10			
Plate No.	H2O (L)	H2O (R)	H2O	Qstd (m <sup>3</sup> /min)		 (ala aut)	IC		LINEAR	
18	(in) 7.00	(in) -5.70	(in) 12.700	1.731	-	(chart) 56.00	(corrected)		REGRESSI	
13	5.70	-4.50	10.200	1.552		49.00	56.00 49.00	Slope =	34.9372	
10	4.60	-3.30	7.900	1.367		49.00	49.00	Intercept = Corr. coeff.=	-4.4008	
7	3.10	-1.90	5.000	1.089		35.00	35.00	Con. coen	0.9965	)
5	2.20	-1.00	3.200	0.873		25.00	25.00			
Calculation	s:				_					
Qstd = 1/m[	Sqrt(H2O(Pa	/Pstd)(Tstd/T	a))-b]				FLOW	V RATE CHA	ART	
C = I[Sqrt(P	a/Pstd)(Tstd	/Ta)]				60.00 -	·			
Qstd = stand	dard flow rate	9							p	
	ed chart resp					50.00 -				
	art response									
	or Qstd slope				e (IC	40.00 -				
	or Qstd interc	•			onse			4		
		during calibra	,		Response (IC)	30.00 -				
rstd = actual p rstd = 298 d		ing calibratior	i (mm Hg)		t			4		
rstd = 298 d Pstd = 760 n	-				Cha	20.00 -				
		tion of samp	ler flow:		Actual Cha	10.00				
and the second			net now.		Act	10.00 -				
	n((I)[Sqrt(298/Tav)(Pav/760)]-b) = sampler slope					0.00 -				
= sampler intercept						0.00	00 0.500	1.000	1 500	2 000
= chart res	<ul> <li>Reading and the second sec second second sec</li></ul>					0.0			1.500	2.000
	iverage temp	erature					Standar	d Flow Rate (m	<sup>3</sup> /min)	
0.00000	verage press			Į						

CHOI KAM HO **Project Consultant**  Report Date: 3rd April, 2018

The copyright of this document is owned by MateriaLab Consultants Ltd. It may not be reproduced except with prior written approval from the Company.

A Fugro Group Company

Fugro Development Centre, 5 Lok Yi Street, Tai Lam, Tuen Mun, N.T., Hong Kong. Tel : +852 2450 8233 Fax : +852 2450 6138 E-mail : matlab@fugro.com Website : www.fugro.com



Report no.: 172379CA171674

Page 1 of 1

# CALIBRATION CERTIFICATE OF SOUND LEVEL METER

# **Client Supplied Information**

Client : MateriaLab Consultants Ltd.

Address : Room 723 & 725, 7F., Block B Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Chung, N.T.

Project : Calibration Services

#### Details of Unit Under Test, UUT

Description	1	Sound Level Meter
Manufacturer	:	Casella
Model No.		Casella (Model no. CEL-63X(meter), CEL-251(microphone), CEL-495(Preamplifier))
Serial No.	;	1057034 (meter), 01308 (microphone), 002672 (Preamplifier))
Next Calibration Date	:	30-Jul-2018
Specification Limit	:	EN 61672: 2003 Type 1

#### Laboratory Information

Description	0	B& #	Acoustic Multifu	nction Calibrator 4226 (Tra	aditior	al free field setting)
Equipment ID.						0,
Date of Calibrati	on :	3	1-Jul-2017	Ambient Temperature :	22	°C
Calibration Loca	tion	: C	alibration Laborat	ory of MateriaLab		
Method Used	:	By di	rect comparison			

#### **Calibration Results :**

Parame	eters	Mean Value (dB)	Specification Limit(dB)			
	4000Hz	2.5	2.6	to	-0.6	
	2000Hz	0.5	2.8	to	-0.4	
	1000Hz	-1.0	1.1	to	-1.1	
A-weighing frequency response	500Hz	-4.5	-1.8	to	-4.6	
	250Hz	-10.0	-7.2	to	-10.0	
	125Hz	-17.4	-14.6	to	-17.6	
	63Hz	-27.3	-24.7	to	-27.7	
	31.5Hz	-40.0	-37.4	to	-41.4	
Differential level linearity	94dB-104dB	0.0		± 0.6		
	104dB-114dB	B-114dB 0.0 ± 0				

#### **Remarks** :

1. The equipment used in this calibration is traceable to recognized National Standards.

2. The mean value is the average of four measurements.

- 3. For calibration: Reference SPL are 94, 104 & 114dB, range setting is 20-140dB & time weighing is fast
- 4. The equipment complies with EN 61672: 2003 Type 1 sound level meter for the above measurement.

Checked by :	Date : 2-8-2017	_ Certified by : Date : Date : Kwok Chi Wa (Assistant Manager)
	/ ** E	End of Report **

The copyright of this document is owned by Fugro Technical Services Limited. It may not be reproduced except with prior written approval from the Company.

Fugro Development Centre, 5 Lok Yi Street, Tai Lam, Tuen Mun, N.T., Hong Kong. Tel : +852 2450 8233 Fax : +852 2450 6138 E-mail : matlab@fugro.com Website : www.fugro.com



Page 1 of 1

Report no.: 172379CA180329

# CALIBRATION CERTIFICATE OF SOUND LEVEL METER

#### **Client Supplied Information**

Client : MateriaLab Consultants Ltd.

Address : Room 723 & 725, 7/F., Block B Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Chung, N.T. Project : Calibration Services

#### Details of Unit Under Test, UUT

Description	:	Sound Level Meter		
Manufacturer	:	Casella		
		Meter	Microphone	Preamplifier
Model No.		CL63X	CE-251	CEL-495
Serial No.	:	1057055	00995	002317
Next Calibration Date	:	12-Feb-2019		
Specification Limit	:	EN 61672: 2003 Type 1		

#### Laboratory Information

Description	:	B & K Acoustic Multifu	nction Calibrator 4226 (Tra	ditior	nal free field setting)
Equipment ID.	:	R-108-1			
Date of Calibrati	ion	: 13-Feb-2018	Ambient Temperature :	22	°C
Calibration Loca	atior	n: Calibration Laborat	tory of FTS		
Method Used	÷	By direct comparison			

#### **Calibration Results :**

Parame	ters	Mean Value (dB)	Specific	ation	Limit(dB)
	4000Hz	0.4	2.6	to	-0.6
	2000Hz	1.0	2.8	to	-0.4
	1000Hz	0.2	1.1	to	-1.1
A-weighing frequency response	500Hz	-3.0	-1.8	to	-4.6
	250Hz	-8.3	-7.2	to	-10.0
	125Hz	-15.7	-14.6	to	-17.6
	63Hz	-25.7	-24.7	to	-27.7
	31.5Hz	-38.7	-37.4	to	-41.4
Differential level linearity	94dB-104dB	0.1		± 0.6	
	104dB-114dB	0.0		± 0.6	

#### Remarks :

1. The equipment used in this calibration is traceable to recognized National Standards.

2. The mean value is the average of four measurements.

3. For calibration: Reference SPL are 94, 104 & 114dB, range setting is 20-140dB & time weighing is fast

4. The equipment does comply with EN 61672: 2003 Type 1 sound level meter for the above measurement.

Date: 147-2018 Certified by: Date: 762.2018 Checked by : CA-R-297 (22/07/2009) Chan Chun Wai (Manager) \*\* End of Report \*\*

This report shall not be reproduced except in full with prior written approval from the Company.

Fugro Development Centre, 5 Lok Yi Street, Tai Lam, Tuen Mun, N.T., Hong Kong. Tel : +852 2450 8233 Fax : +852 2450 6138 E-mail : matlab@fugro.com Website : www.fugro.com



Page 1 of 1

Report no.: 172379CA172109

# CALIBRATION CERTIFICATE OF SOUND LEVEL METER

### **Client Supplied Information**

Client : MateriaLab Consultants Ltd.

Address : Room 723 & 725, 7/F., Block B Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Chung, N.T. Project : Calibration Services

Details of Unit Under Test, UUT

Description	:	Sound Level Meter		
Manufacturer		Casella		
		Meter	Microphone	Preamplifier
Model No.	:	CL63X	CE-251	CEL-495
Serial No.	:	4637931	01993	003538
Equipment ID	:	N-13		
Next Calibration Date	:	17-Sep-2018		
Specification Limit	:	EN 61672: 2003 Type 1		

#### Laboratory Information

Description	:	Βð	& K Acoustic Multifur	oction Calibrator 4226 (Tra	ditior	al free field setting)
Equipment ID.				· ·		3,
Date of Calibrat	ion	:	18-Sep-2017	Ambient Temperature :	22	°C
Calibration Loca	atior	n :	Calibration Laborate	ory of MateriaLab		
Method Used	:	By	direct comparison			

#### **Calibration Results :**

Parame	ters	Mean Value (dB)	Specific	Specification Limit(dB)			
	4000Hz	1.4	2.6	to	-0.6		
	2000Hz	1.3	2.8	to	-0.4		
A-weighing	1000Hz	0.0	1.1	to	-1.1		
frequency	500Hz	-3.2	-1.8	to	-4.6		
	250Hz	-8.8	-7.2	to	-10.0		
response	125Hz	-16.3	-14.6	to	-17.6		
	63Hz	-26.3	-24.7	to	-27.7		
	31.5Hz	-39.3	-37.4	to	-41.4		
Differential level	94dB-104dB	0.0		± 0.6	i		
linearity	104dB-114dB	0.0		± 0.6	1		

#### Remarks :

- 1. The equipment used in this calibration is traceable to recognized National Standards.
- 2. The mean value is the average of four measurements.
- 3. For calibration: Reference range is 30-130dB, reference SPL is 94,104 & 114dB, frequency weighing is A,
- 4. The equipment does comply with EN 61672: 2003 Type 1 sound level meter for the above measurement.

	H.
Checked by :	Date : 19-9-2017 Certified by : Date : Date :
CA-R-297 (22/07/2009)	Chan Chun Wai (Manager)
	** End of Report **

The copyright of this document is owned by Fugro Technical Services Limited. It may not be reproduced except with prior written approval from the Company.

FUGRO TECHNICAL SERVICES LIMITED Fugro Development Centre, 5 Lok Yi Street, Tai Lam, Tuen Mun, N.T., Hong Kong.

Tel : +852 2450 8233 : +852 2450 6138 Fax E-mail : matlab@fugro.com Website : www.fugro.com



Page 1 of 1

# Report no.: 172379CA171674(1) CALIBRATION CERTIFICATE OF SOUND CALIBRATOR

### **Client Supplied Information**

Client : MateriaLab Consultants Ltd.

Address : Room 723 & 725, 7F., Block B Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Chung, N.T.

Project : Calibration Services

#### Details of Unit Under Test, UUT

Description	:	Sound Calibrator
Manufacturer	:	Caselia (Model no. CEL-120/1)
Serial No.	÷	0255083
Next Calibration Date	:	30-Jul-2018
Specification Limit	:	±0.5dB

#### Laboratory Information

Description :	Reference Sound Level Meter				
Equipment ID. : R-119-1					
Date of Calibration	: 31-Jul-2017	Ambient Temperature :	21	°C	
Calibration Location : Calibration Laboratory of MateriaLab					
Method Used :	By direct comparison				

#### **Calibration Results :**

Parameters (Setting of UUT)	Mean Value (error of measurement)	Specification Limit (dB)	
94dB	0.1 dB		
114dB	0.1 dB	±0.5dB	

#### **Remarks**:

- 1. The equipment used in this calibration is traceable to recognized National Standards.
- 2. The mean value is the average of four measurements.
- 3. The equipment does comply with the specification limit.

Checked by :	_ Date : 2-8-207 Certified by : Date : 4-8-2017	
CA-R-297 (22/07/2009)	Kwok Chi Wa (Assistant Manager)	
/		

\*\* End of Report \*\*

The copyright of this document is owned by Fugro Technical Services Limited. It may not be reproduced except with prior written approval from the Company.

	CASELLA
Cer	tificate of CEL
Conformance	and Calibration for
<b>CEL-120 Ac</b>	oustic Calibrator
Applicable Standards : JF	SC 60942: 2003 & ANSI S1.40: 2006
CEL-120/1 Class 1	
CEL-120/2 Class 2	
11-7-7	126
Serial No: 10)	20
Firmware:	IN B EIB
Temperature: 22.8 °C	Pressure: 010. 8 %RH 51.8
Frequency = $1.00 \text{kHz} \pm 2 \text{Hz}$	, ]
T.H.D. = < 1%	Calibration Level
SPL @ 114.0dB Setting	114.01 dB
SPL @ 94.0dB Setting (CEL-120/1 only)	93.96 dB/N.A
	1 4 JUN 2017
Engineer :-	Date :
Company test equipment and acoustic wor	rking standards, used for conformance testing, are
subject to periodic calibration, traceable i	to UK national standards, in accordance with the O9001 Quality System.
DECLARATIO	N OF CONFORMITY
the manufacturer's published specifications a	ified above has been produced and tested to comply with and the relevant European Community CE directives.
Casella Regent House Wolseley Ro	a CEL ( U.K. ), ad, Kempston, Bedford. MK42 7JY
Phone: +44 (0) 1234 84410	ad, Kempston, Bedford, MK42 7JY 00 Fax: +44 (0) 1234 841490 fo@casellacel.com
	iellameasurement.com 198032A-01

Fugro Development Centre, 5 Lok Yi Street, Tai Lam, Tuen Mun, N.T., Hong Kong. Tel : +852 2450 8233 Fax : +852 2450 6138 E-mail : matlab@fugro.com Website : www.fugro.com



Page 1 of 1

Report No.: 161966CA171055

# CALIBRATION CERTIFICATE OF ANEMOMETER

#### **Client Supplied Information**

Client : MateriaLab Consultants Ltd.

Project : Calibration Services

#### **Details of Unit Under Test, UUT**

Description :	Anemometer
Manufacturer :	Benetech
Model No.	GM816
Serial No.	13372555
Equipment ID.:	N/A
Next Calibration Date :	09-May-2018

#### Laboratory Information

Details of Reference Equipment -

Description :	Reference Anemometer				
Equipment ID.:	R-101-4				
Date of Calibration :	10-May-2017	Ambient Temperature	:	22 °C	
Calibration Location :	Calibration Laboratory of	MateriaLab			
Method Used : By dir	ect Comparison				

#### **Calibration Results :**

Reference Reading	UUT Reading	Error
(m/s)	(m/s)	(m/s)
2.00	2.0	0.0
3.98	3.9	-0.1
5.98	5.4	-0.6
8.01	7.0	-1.0
10.01	8.8	-1.2

#### Remark :

1. The equipment being used in this calibration is traceable to recognized National Standards.

Date : 12-5-2017 Certified by : \_\_\_\_\_ Date: 12.1.7017 Checked by : wan CA-R-297 (22/07/2009) Chan Chun Wai (Manager)

\*\* End of Report \*\*

Tel Fax

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Email : mcl@fugro.com



Appendix E

**Environmental Monitoring Schedule** 

Room 723 & 725, 7/F, Block B,		
Profit Industrial Building,	Tel	: (852)-24508238
1-15 Kwai Fung Crescent, Kwai Fong,	Fax	: (852)-24508032
Hong Kong.	Email	: mcl@fugro.com



# Project: <u>KL/2014/03 - Kai Tak Development – Stage 3 Infrastructure Works for Developments at the</u> <u>Southern Part of the Former Runway</u>

# Impact Monitoring Schedule (April 2018)

Sun	Mon	Tue	Wed	Thur	Fri	Sat
1	2	3	4 TSP Monitoring Noise Monitoring	5	6	7
8	9	10 TSP Monitoring Noise Monitoring	11	12	13	14
15	16 TSP Monitoring Noise Monitoring	17	18	19	20	21 TSP Monitoring Noise Monitoring
22	23	24	25	26	27 TSP Monitoring Noise Monitoring	28
29	30					

#### Remarks

1. Monitoring Locations – KTD1a: Centre of Excellence in Paediatric (Children's Hospital), KTD2a: G/IC Zone next to Kwun Tong Bypass (Future at Site 3C1), KER1b: Site Boundary at Cheung Yip Street

2. TSP Monitoring: 24-hours TSP Monitoring per 6 days, and 3 x 1-hour TSP Monitoring per 6 days (as required in case of complaints)

3. Noise Monitoring: Leq (30 min) between 0700 and 1900 hours.

Tel	: (852)-24508238
Fax	: (852)-24508032
Email	: mcl@fugro.com
	Fax



# Project: <u>KL/2014/03 - Kai Tak Development – Stage 3 Infrastructure Works for Developments at the</u> <u>Southern Part of the Former Runway</u>

# Impact Monitoring Schedule (May 2018)

Sun	Mon	Tue	Wed	Thur	Fri	Sat
		1	2	3 TSP Monitoring Noise Monitoring	4	5
6	7	8	9 TSP Monitoring Noise Monitoring	10	11	12
13	14	15 TSP Monitoring Noise Monitoring	16	17	18	19
20	21 TSP Monitoring Noise Monitoring	22	23	24	25	26 TSP Monitoring Noise Monitoring
27	28	29	30	31		

#### Remarks

- 1. Actual monitoring may be subjected to change due to any safety concern or adverse weather condition
- 2. Monitoring Locations KTD1a: Centre of Excellence in Paediatric (Children's Hospital), KTD2a: G/IC Zone next to Kwun Tong Bypass (Future at Site 3C1), KER1b: Site Boundary at Cheung Yip Street
- 3. TSP Monitoring: 24-hours TSP Monitoring per 6 days, and 3 x 1-hour TSP Monitoring per 6 days (as required in case of complaints)
- 4. Noise Monitoring: Leq (30 min) between 0700 and 1900 hours.

Room 723 & 725, 7/F, Block B,		
Profit Industrial Building,	Tel	: (852)-24508238
1-15 Kwai Fung Crescent, Kwai Fong,	Fax	: (852)-24508032
Hong Kong.	Email	: mcl@fugro.com



# Project: <u>KL/2014/03 - Kai Tak Development – Stage 3 Infrastructure Works for Developments at the</u> <u>Southern Part of the Former Runway</u>

# Impact Monitoring Schedule (June 2018)

Sun	Mon	Tue	Wed	Thur	Fri	Sat
					1 TSP Monitoring Noise Monitoring	2
3	4	5	6	7 TSP Monitoring Noise Monitoring	8	9
10	11	12	13 TSP Monitoring Noise Monitoring	14	15	16
17	18	19 TSP Monitoring Noise Monitoring	20	21	22	23
24	25 TSP Monitoring Noise Monitoring	26	27	28	29	30 TSP Monitoring Noise Monitoring

Remarks

1. Actual monitoring may be subjected to change due to any safety concern or adverse weather condition

2. Monitoring Locations – KTD1a: Centre of Excellence in Paediatric (Children's Hospital), KTD2a: G/IC Zone next to Kwun Tong Bypass (Future at Site 3C1), KER1b: Site Boundary at Cheung Yip Street

3. TSP Monitoring: 24-hours TSP Monitoring per 6 days, and 3 x 1-hour TSP Monitoring per 6 days (as required in case of complaints)

4. Noise Monitoring: Leq (30 min) between 0700 and 1900 hours.

Room 723 & 725, 7/F, Block B,		
Profit Industrial Building,	Tel	: (852)-24508238
1-15 Kwai Fung Crescent, Kwai Fong,	Fax	: (852)-24508032
Hong Kong.	Email	: mcl@fugro.com



# Project: <u>KL/2014/03 - Kai Tak Development – Stage 3 Infrastructure Works for Developments at the</u> <u>Southern Part of the Former Runway</u>

# Impact Monitoring Schedule (July 2018)

Sun	Mon	Tue	Wed	Thur	Fri	Sat
1	2	3	4	5	6 TSP Monitoring Noise Monitoring	7
8	9	10	11	12 TSP Monitoring Noise Monitoring	13	14
15	16	17	18 TSP Monitoring Noise Monitoring	19	20	21
22	23	24 TSP Monitoring Noise Monitoring	25	26	27	28
29	30 TSP Monitoring Noise Monitoring	31				

Remarks

1. Actual monitoring may be subjected to change due to any safety concern or adverse weather condition

2. Monitoring Locations – KTD1a: Centre of Excellence in Paediatric (Children's Hospital), KTD2a: G/IC Zone next to Kwun Tong Bypass (Future at Site 3C1), KER1b: Site Boundary at Cheung Yip Street

3. TSP Monitoring: 24-hours TSP Monitoring per 6 days, and 3 x 1-hour TSP Monitoring per 6 days (as required in case of complaints)

4. Noise Monitoring: Leq (30 min) between 0700 and 1900 hours.

Tel

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Fax Email : mcl@fugro.com



Appendix F

Air Quality Monitoring Data

# 24-hour TSP Monitoring Result for Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former Runway

		ellence in raeula		3 mospital	/									
Start Date	Weather Condition	Air Temperature (K)	Atmospheric Pressure, Pa	Filter W	eight (g)	Particulate weight (g)	Sampling Time(hrs)	$(m^{3})$	Rate min.)	Average flow (m <sup>3</sup> /min.)	Total volume (m <sup>3)</sup>	Conc. (ug/m <sup>3</sup> )	Action Level	Limit Level
	Contaition	(13)	(mmHg)	Initial	Final	weight (g)	Time(III3)	Initial	Final	(111 /11111.)	(m ·	(ug/m)	$(ug/m^3)$	(ug/m <sup>3</sup> )
4-Apr-18	Fine	297.7	759.6	2.6682	2.8290	0.1608	24	1.51	1.51	1.51	2169.2	74		
10-Apr-18	Fine	296.8	761.1	2.6738	2.8025	0.1287	24	1.32	1.31	1.31	1892.7	68		
16-Apr-18	Cloudy	291.5	762.4	2.6877	2.7397	0.0520	24	1.30	1.28	1.29	1856.0	28	177	260
21-Apr-18	Cloudy	297.5	773.4	2.6907	2.9184	0.2277	24	1.29	1.28	1.29	1853.0	123		
27-Apr-18	Fine	297.9	761.3	2.6663	2.7997	0.1334	24	1.28	1.28	1.28	1844.4	72		
											Min	28		
											Max	123		
											Average	73		


#### KTD1a - Centre of Excellence in Paediatrics (Children's Hospital)


#### KTD2a - G/IC Zone next to Kwun Tong Bypass (Future Hospital at Site 3C1)


Start Date	Weather Condition	Air Temperature (K)	Atmospheric Pressure, Pa	Filter W	eight (g)	Particulate weight (g)	Sampling Time(hrs)	Flow (m <sup>3</sup> /ı	Rate min.)	Average flow (m <sup>3</sup> /min.)	Total volume (m <sup>3)</sup>		Action Level	Limit Level
	Condition	(13)	(mmHg)	Initial	Final	weight (g)	11116(1113)	Initial	Final	(111 /11111.)	(m ·	(ug/m³)	$(ug/m^3)$	$(ug/m^3)$
4-Apr-18	Fine	297.7	759.6	2.6767	2.8123	0.1356	24	1.57	1.57	1.57	2258.4	60		
10-Apr-18	Fine	296.8	761.1	2.6689	2.8445	0.1756	24	1.35	1.35	1.35	1944.2	90		
16-Apr-18	Cloudy	291.5	762.4	2.6748	2.7400	0.0652	24	1.44	1.42	1.43	2062.1	32	157	260
21-Apr-18	Cloudy	297.5	773.4	2.6633	3.0047	0.3414	24	1.59	1.57	1.58	2270.8	150		
27-Apr-18	Fine	297.9	761.3	2.6573	2.8909	0.2336	24	1.57	1.57	1.57	2259.5	103		
											Min	32		
											Max	150		
											Average	87		
KER1b - Sit	e Boundary	y at Cheung Yip S	Street											

Start Date	Weather Condition	Air Temperature (K)	Atmospheric Pressure, Pa	Filter W	eight (g)	Particulate weight (g)	Sampling Time(hrs)	Flow (m <sup>3</sup> /r	Rate nin.)	Average flow (m <sup>3</sup> /min.)	Total volume (m <sup>3)</sup>	Conc.	Action Level	Limit Level
	Condition	(K)	(mmHg)	Initial	Final	weight (g)	rime(ms)	Initial	Final	(m <sup>*</sup> /min.)	(m <sup>*</sup> )	(ug/m <sup>3</sup> )	$(ug/m^3)$	(ug/m <sup>3</sup> )
4-Apr-18	Fine	297.7	759.6	2.6516	2.7410	0.0894	24	1.29	1.29	1.29	1853.9	48		
10-Apr-18	Fine	296.8	761.1	2.6692	2.7670	0.0978	24	1.14	1.13	1.13	1633.9	60		
16-Apr-18	Cloudy	291.5	762.4	2.6952	2.7590	0.0638	24	1.06	1.04	1.05	1509.5	42	172	260
21-Apr-18	Cloudy	297.5	773.4	2.6646	2.7959	0.1313	24	1.11	1.10	1.11	1596.1	82		
27-Apr-18	Fine	297.9	761.3	2.6660	2.7886	0.1226	24	1.07	1.07	1.07	1543.2	79		
											Min	42		
											Max	82		
											Average	62		

Note: <u>Underline</u>: Exceedance of Action Level Underline and Bold: Exceedance of Limit Level







Note:

1) The major activities being carried out on site during the reporting period can be referred to Section 1.3.2.

- 2) The weather conditions during the reporting period can be referred to Appendix K.
- 3) Any other factors which might affect the monitoing results can be referred to Section 2.6.4.

4) QA/QC results, calibration results and detection limits can be referred to Appendix D.

Tel

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Fax Email : mcl@fugro.com



Appendix G

**Noise Monitoring Data** 

#### Noise Impact Monitoring Result for Kai Tak Development - Stage 3 Infrastructure Works for Developments at the Southern Part of the Former Runway

Date	Start Time	Leq 30min dB(A)	L10 dB(A)	L90 dB(A)	Wind Speed (m/s)	Weather
4-Apr-18	10:05	66	69	57	0.3	Fine
10-Apr-18	10:25	65	68	57	0.5	Fine
16-Apr-18	13:49	65	67	63	0.6	Cloudy
21-Apr-18	10:14	68	72	65	0.0	Cloudy
27-Apr-18	10:50	73	75	70	0.4	Fine
	Max	73				
	Min	65				
	Limit Level	75				

#### KTD 1a: Centre of Excellence in Paediatrics (Children's Hospital)

KTD 2a: G/IC Zone next to Kwun Tong Bypass (Future Hospital at Site 3C1)

Date	Start Time	Leq 30min dB(A)	L10 dB(A)	L90 dB(A)	Wind Speed (m/s)	Weather
4-Apr-18	10:45	60	62	55	0.0	Fine
10-Apr-18	11:04	58	59	56	0.5	Fine
16-Apr-18	13:49	63	66	60	0.7	Cloudy
21-Apr-18	9:35	62	63	59	0.3	Cloudy
27-Apr-18	10:00	60	61	58	0.6	Fine
	Max	63				
	Min	58				
	Limit Level	75				

#### KER 1b: Site Boundary at Cheung Yip Street


Date	Start Time	Leq 30min dB(A)	L10 dB(A)	L90 dB(A)	Wind Speed (m/s)	Weather
4-Apr-18	9:20	68	69	64	0.4	Fine
10-Apr-18	9:37	71	74	67	0.3	Fine
16-Apr-18	12:33	67	68	61	0.5	Cloudy
21-Apr-18	11:06	63	65	59	0.4	Cloudy
27-Apr-18	9:16	64	65	61	0.0	Fine
	Max	71				
	Min	63				
	Limit Level	75				

Note:

KTD1a: Façade Measurement

KTD2a & KER1b: Free-field measurement (+3dB(A) correction has been applied)

No raining or wind with speed over 5 m/s was observed during noise monitoring according to the onsite observation.



Note:

1) The major activities being carried out on site during the reporting period can be referred to Section 1.3.2.

2) The weather conditions during the reporting period can be referred to Appendix K.

Date

- 3) Any other factors which might affect the monitoing results can be referred to Section 3.7.2.
- 4) QA/QC results, calibration results and detection limits can be referred to Appendix D.

Tel

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Fax Email : mcl@fugro.com



Appendix H

**Events and Action Plan** 

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong ..

: (852)-24508238 : (852)-24508032 Email : mcl@fugro.com



# **Event and Action Plan for Construction Dust Monitoring**

Tel

Fax

EVENT				
	ET	IEC	ER	Contractor
Action Level	•	1		
Exceedance for one sample.	<ol> <li>Identify sources, investigate the causes of complaint and propose remedial measures.</li> <li>Inform IEC and ER.</li> <li>Repeat measurement to confirm finding;.</li> <li>Increase monitoring frequency</li> </ol>	<ol> <li>Check monitoring data submitted by the ET.</li> <li>Check the Contractor's working methods.</li> </ol>	1. Notify the Contractor.	<ol> <li>Rectify any unacceptable practices.</li> <li>Amend working methods agreed with the ER as appropriate.</li> </ol>
Exceedance for two or more consecutive samples.	<ol> <li>Indentify sources.</li> <li>Inform the IEC and ER.</li> <li>Advise the ER on the effectiveness of the proposed remedial measures;</li> <li>Repeat measurements to confirm findings.</li> <li>Increase monitoring frequency to daily.</li> <li>Discuss with the IEC, ER and Contractor on remedial action required.</li> <li>If exceedance continues, arrange meeting with the IEC, Contractor and ER.</li> <li>If exceedance stops, cease additional monitoring.</li> </ol>	<ol> <li>Check monitoring data submitted by the ET.</li> <li>Check the Contractor's working methods.</li> <li>Discuss with the ET, ER and Contractor on possible remedial measures if required.</li> <li>Advise the ER on the effectiveness of proposed remedial measures if required.</li> </ol>	<ol> <li>Notify the Contractor.</li> <li>Ensure remedial measures properly implemented.</li> </ol>	<ol> <li>Submit proposals for remedial action to the ER within 3 working days of notification.</li> <li>Implement the agreed proposals.</li> <li>Amend proposal as appropriate</li> </ol>
Exceedance for one sample.	<ol> <li>Identify sources, investigate causes of exceedance and proposed remedial measures.</li> <li>Inform the IEC, ER, and Contractor.</li> <li>Repeat measurement to confirm finding.</li> <li>4. Increase monitoring frequency to daily.</li> <li>Assess effectiveness of the Contractor's remedial action and keep the IEC and ER informed of the results</li> </ol>	<ol> <li>Check monitoring data submitted by the ET.</li> <li>Check the Contractor's working methods.</li> <li>Discuss with the ET, ER and Contractor on possible remedial measures.</li> <li>Advise the ER and ET on the effectiveness of the proposed remedial measures.</li> <li>Supervise the implementation of remedial measures.</li> </ol>	<ol> <li>Confirm receipt of the notification of exceedance in writing.</li> <li>Notify the Contractor.</li> <li>Ensure remedial measures are properly implemented.</li> </ol>	<ol> <li>Take immediate action to avoid further exceedance.</li> <li>Submit proposals for remedial action to the ER and copy to the ET and IEC within 3 working days of notification.</li> <li>Implement the agreed proposals.</li> <li>Amend proposal as appropriate.</li> </ol>
Exceedance for two or more consecutive samples	<ol> <li>Notify the IEC, ER and Contractor.</li> <li>Identify sources.</li> <li>Repeat measurements to confirm findings.</li> <li>Increase monitoring frequency to daily.</li> <li>Carry out analysis of the Contractor's working procedures with the ER to determine the possible mitigation to be implemented.</li> <li>Arrange meeting with the IEC and ER to</li> </ol>	<ol> <li>Discuss amongst the ER, ET and Contractor on the potential remedial action.</li> <li>Review the Contractor's remedial action whenever necessary to assure their effectiveness and advise the ER and ET accordingly.</li> <li>Supervise the implementation of remedial measures.</li> </ol>	<ol> <li>Confirm receipt of the notification of exceedance in writing.</li> <li>Notify the Contractor.</li> <li>In consultation with the IEC and ET, agree with the Contractor on the remedial measures to be implemented.</li> <li>Ensure remedial measures are properly implemented.</li> <li>If exceedance</li> </ol>	<ol> <li>Take immediate action to avoid further exceedance.</li> <li>Submit proposals for remedial action to the ER and copy to the IEC and ET within 3 working days of notification.</li> <li>Implement the agreed proposals.</li> <li>Resubmit proposals if problems still not under control.</li> <li>Stop the relevant portion of works as</li> </ol>

Tel Fax

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Email : mcl@fugro.com



EVENT		ACT	ION		
EVENI	ET	IEC	ER	Contractor	
	discuss the remedial action to be taken. 7. Assess the effectiveness of the Contractor's remedial action and keep the IEC, EPD and ER informed of the results. 8. If exceedance stops, cease additional monitoring		continues, consider what portion of works is responsible and instruct the Contractor to stop that portion of works until the exceedance is abated.	determined by the ER until the exceedance is abated.	

Tel Fax

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Email : mcl@fugro.com



# **Event and Action Plan for Noise Impact**

EVENT	ACTION							
EVENT	ET	IEC	ER	Contractor				
Action Level	<ol> <li>Notify the IEC, ER and Contractor.</li> <li>Carry out investigation.</li> <li>Report the results of investigation to the IEC and Contractor.</li> <li>Discuss jointly with the ER and Contractor and formulate remedial measures.</li> <li>Increase the monitoring frequency to check the mitigation effectiveness</li> </ol>	<ol> <li>Review the monitoring data submitted by the ET.</li> <li>Review the construction methods and proposed redial measures by the Contractor, and advise the ET and ER if the proposed remedial measures would be sufficient</li> </ol>	<ol> <li>Notify the Contractor.</li> <li>Require the Contractor to propose remedial measures for implementation if required.</li> </ol>	<ol> <li>Submit noise mitigation proposals to the ER and copy to the IEC and ET.</li> <li>Implement noise mitigation proposals.</li> </ol>				
Limit Level	<ol> <li>Notify the IEC, ER and Contractor.</li> <li>Identify sources.</li> <li>Repeat measurements to confirm findings.</li> <li>Carry out analysis of the Contractor's working procedures with the ER and Contractor to determine possible mitigations to be implemented.</li> <li>Record the causes and action taken for the exceedances.</li> <li>Increase the monitoring frequency.</li> <li>Assess the effectiveness of the Contractor's remedial action with the ER and keep the IEC informed of the results.</li> <li>If exceedance stops, cease additional monitoring</li> </ol>	<ol> <li>Discuss amongst the ER, ET and Contractor on the potential remedial action.</li> <li>Review the Contractor's remedial action whenever necessary to assure their effectiveness and advise the ER accordingly.</li> <li>Supervise the implementation of remedial measures.</li> </ol>	<ol> <li>Confirm receipt of notification of exceedance in writing.</li> <li>Notify the Contractor.</li> <li>Require the Contractor to propose remedial measures for the analysed noise problems.</li> <li>Ensure remedial measures are properly implemented.</li> <li>If exceedance continues, consider what portion of work is responsible and instruct the Contractor to stop that portion of works until the exceedance is abated.</li> </ol>	<ol> <li>Take immediate action to avoid further exceedance.</li> <li>Submit proposals for remedial action to the ER and copy to the ET and IEC within 3 working days of notification.</li> <li>Implement the agreed proposals.</li> <li>Resubmit proposals if problems still not under control.</li> <li>Stop the relevant portion of works as determined by the ER until the exceedance is abated.</li> </ol>				

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong ..

: (852)-24508238 : (852)-24508032 Email : mcl@fugro.com



# **Event and Action Plan for Landscape and Visual Impact**

Tel

Fax

EVENT	ACTION							
EVENI	ET	IEC	ER	Contractor				
Non-conformity on one occasion	<ol> <li>Identify Source</li> <li>Inform the IEC and the ER</li> <li>Discuss remedial actions with the IEC, the ER and the Contractor</li> <li>Monitor remedial actions until rectification has been completed</li> </ol>	<ol> <li>Check report</li> <li>Check the Contractor's working method</li> <li>Discuss with the ET and the Contractor on possible remedial measures</li> <li>Advise the ER on effectiveness of proposed remedial measures.</li> <li>Check implementation of remedial measures.</li> </ol>	<ol> <li>Notify Contractor</li> <li>Ensure remedial measures are properly implemented</li> </ol>	<ol> <li>Amend working methods</li> <li>Rectify damage and undertake any necessary replacement</li> </ol>				
Repeated Non- conformity	<ol> <li>Identify Source</li> <li>Inform the IEC and the ER</li> <li>Increase monitoring frequency</li> <li>Discuss remedial actions with the IEC, the ER and the Contractor</li> <li>Monitor remedial actions until rectification has been completed</li> <li>If exceedance stops, cease additional monitoring</li> </ol>	<ol> <li>Check monitoring report</li> <li>Check the Contractor's working method</li> <li>Discuss with the ET and the Contractor on possible remedial measures</li> <li>Advise the ER on effectiveness of proposed remedial measures</li> <li>Supervise implementation of remedial measures.</li> </ol>	<ol> <li>Notify the Contractor</li> <li>Ensure remedial measures are properly implemented</li> </ol>	<ol> <li>Amend working methods</li> <li>Rectify damage and undertake any necessary replacement</li> </ol>				

Tel Fax

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Email : mcl@fugro.com



Appendix I

Waste Flow Table

Tel	: (852)-24508238
Fax	: (852)-24508032
Email	: mcl@fugro.com
	Fax



Waste Flow Table for Year 2016											
	Actual Quantities of Inert C&D Materials Generated Monthly						Actual Quantities of Non-inert C&D Wastes Generated Monthly				
Monthly Ending	Total Quantity Generated (Inert C&D)	Hard Rock and Large Broken Concrete	Reused in the Contract	Reused in other Projects	Disposed as Public Fill	Imported Fill	Metals	Paper/ cardboard packaging	Plastics (see Note 2)	Chemical Waste	Others, e.g. general refuse
	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000 kg)	(in '000kg)	(in '000kg)	(in '000kg)	(in '000m <sup>3</sup> )
2016 Jan	0.159	0.101	0.058	Nil	Nil	Nil	Nil	0.023	0.00002	0.0158	0.0335
2016 Feb	0.291	0.050	0.241	Nil	Nil	Nil	1.34	0.023	0.00002	0.0158	0.0335
2016 Mar	2.7389	0.0407	0.0662	Nil	2.632	Nil	5.92	0.023	0.00002	0.0158	0.0571
2016 Apr	4.1718	0.0578	0.462	Nil	3.652	Nil	12.5	0.023	0.00002	0.0158	0.0426
2016 May	3.592	Nil	0.299	Nil	3.293	Nil	5.23	0.023	0.00002	0.0158	0.0621
2016 June	4.6035	Nil	0.8555	Nil	3.748	Nil	Nil	0.023	0.00002	0.0158	0.0619
2016 July	6.155	0.153	0.015	Nil	5.987	Nil	7.84	0.023	0.00002	0.0158	0.0433
2016 Aug	5.1155	Nil	Nil	Nil	5.1155	Nil	19.93	0.023	Nil	Nil	0.0147
2016 Sept	7.2267	Nil	Nil	Nil	7.2267	Nil	33.65	0.023	Nil	Nil	0.0103
2016 Oct	4.6448	Nil	Nil	Nil	4.6448	Nil	13.30	0.023	Nil	Nil	0.0385
2016 Nov	6.1626	Nil	Nil	Nil	6.1626	Nil	27.06	0.023	Nil	Nil	0.0192
2016 Dec	6.3522	Nil	Nil	Nil	6.3522	Nil	13.30	0.023	Nil	Nil	0.0121
Total	51.213	0.4025	1.9967	Nil	48.8138	Nil	140.07	0.276	0.00014	0.1106	0.4288

Note:

1) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site.

2) Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging materials.

Tel	: (852)-24508238
Fax	: (852)-24508032
Email	: mcl@fugro.com
	Fax



Waste Flow Table for Year 2017											
	Actual Quantities of Inert C&D Materials Generated Monthly						Actual Quantities of Non-inert C&D Wastes Generated Monthly				
Monthly Ending	Total Quantity Generated (Inert C&D)	Hard Rock and Large Broken Concrete	Reused in the Contract	Reused in other Projects	Disposed as Public Fill	Imported Fill	Metals	Paper/ cardboard packaging	Plastics (see Note 2)	Chemical Waste	Others, e.g. general refuse
	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000 kg)	(in '000kg)	(in '000kg)	(in '000kg)	(in '000m <sup>3</sup> )
2017 Jan	4.2300	Nil	Nil	Nil	4.2300	Nil	0.015	0.023	Nil	Nil	0.0109
2017 Feb	3.2128	Nil	Nil	Nil	3.2128	Nil	0.015	0.023	Nil	Nil	0.0096
2017 Mar	9.4759	Nil	Nil	Nil	9.4759	Nil	0.034	0.023	Nil	Nil	0.0162
2017 Apr	4.8827	Nil	Nil	Nil	4.8827	Nil	0.016	0.023	Nil	Nil	0.0062
2017 May	3.0366	Nil	Nil	Nil	3.0366	Nil	0.022	0.023	Nil	Nil	0.0282
2017 Jun	2.5656	Nil	Nil	Nil	2.5656	Nil	41.25	Nil	Nil	Nil	0.0357
2017 Jul	5.5267	Nil	0.7851	Nil	4.7416	Nil	4.01	0.4515	Nil	0.25	0.0364
2017 Aug	11.4734	Nil	0.0276	Nil	11.4458	Nil	7.4	Nil	Nil	Nil	0.0196
2017 Sep	23.9373	Nil	2.6167	Nil	21.3206	Nil	3.52	Nil	Nil	Nil	0.0333
2017 Oct	17.8261	Nil	0.4069	Nil	17.4192	Nil	Nil	Nil	Nil	Nil	0.0156
2017 Nov	5.8834	Nil	0.6664	Nil	5.217	Nil	Nil	Nil	Nil	Nil	0.023
2017 Dec	21.3554	Nil	0.4763	Nil	20.8791	Nil	29.13	Nil	Nil	Nil	0.022
Total	113.4059	Nil	4.9790	Nil	108.4269	Nil	85.412	0.5665	Nil	0.25	0.2567

Note:

1) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site.

2) Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging materials.

Tel	: (852)-24508238
Fax	: (852)-24508032
Email	: mcl@fugro.com
	Fax



Waste Flow	/ Table for Ye	ar 2018									
		Actual Quant	tities of Inert C&I	D Materials Gene	rated Monthly		Actual	Quantities of Non-i	inert C&D Wast	tes Generated N	Ionthly
Monthly Ending	Total Quantity Generated (Inert C&D)	Hard Rock and Large Broken Concrete	Reused in the Contract	Reused in other Projects	Disposed as Public Fill	Imported Fill	Metals	Paper/ cardboard packaging	Plastics (see Note 2)	Chemical Waste	Others, e.g. general refuse
	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000m <sup>3</sup> )	(in '000 kg)	(in '000kg)	(in '000kg)	(in '000kg)	(in '000m <sup>3</sup> )
2018 Jan	10.2340	Nil	Nil	Nil	10.2340	Nil	32.39	Nil	Nil	Nil	0.0161
2018 Feb	6.5256	Nil	Nil	Nil	6.5256	Nil	Nil	Nil	Nil	Nil	0.0235
2018 Mar	28.1995	Nil	Nil	Nil	28.1995	Nil	54.54	Nil	Nil	Nil	0.0190
2018 Apr	11.2165	Nil	Nil	Nil	11.2165	Nil	Nil	Nil	Nil	Nil	0.0270
2018 May											
2018 Jun											
2018 Jul											
2018 Aug											
2018 Sep											
2018 Oct											
2018 Nov											
2018 Dec											
Total	56.1756	Nil	Nil	Nil	56.1756	Nil	86.93	Nil	Nil	Nil	0.0856

Note:

1) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site.

2) Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging materials.

Tel

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Fax Email : mcl@fugro.com



Appendix J

**Environmental Mitigation Implementation Schedule (EMIS)** 

Tel	: (852)-24508238
Fax	: (852)-24508032
Email	: mcl@fugro.com
	Fax



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
Air Quality Measu	res				
New Distributor Ro	oads Serving the Pla	anned KTD			
AEIAR-130/2009 \$3.2	AEIAR 130/2009 EM&A Manual S2.2	8 times daily watering of the work site with active dust emitting activities.	Contractor	All relevant worksites	Partially Implemented
Decommissioning	of the Radar Station	n of the former Kai Tak Airport			
AEIAR-130/2009 S5.2.19	AEIAR 130/2009 EM&A Manual S4.2.4	The excavation area should be limited to as small in size as possible and backfilled with clean and/or treated soil shortly after excavation work. The exposed excavated area should be covered by the tarpaulin during night time. The top layer soils should be sprayed with fine misting of water immediately before the excavation.	Contractor	All relevant worksites	Not Applicable
Trunk Road T2	I		11		
AEIAR-174/2013 S4.9.2.1	AEIAR-174/2013 EM&A Manual S2.3.1.1	Watering of the construction areas 12 times per day to reduce dust emissions by 91.7%, with reference to the "Control of Open Fugitive Dust Sources" (USEPA AP-42). The amount of water to be applied would be 0.91L/m2 for the respective watering frequency.	Contractor	All relevant worksites	Implemented
		Dust enclosures with watering would be provided along the loading ramps and conveyor belts for unloading the C&D materials to the barge for dust suppression.	Contractor	All relevant worksites	Not Applicable
		8 km per hour is the recommended limit of the speed for vehicles on unpaved site roads.	Contractor	All relevant worksites	Implemented
		Good Site Practices			
AEIAR-130/2009	AEIAR 130/2009	Stockpiling site(s) should be lined with impermeable sheeting and bunded. Stockpiles should	Contractor	All relevant	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status					
S3.2, S5.2.19, AEIAR-174/2013	EM&A Manual S2.2, S4.2, AEIAR·	be fully covered by impermeable sheeting to reduce dust emission.		worksites						
S4.9.2.2	174/2013 EM&A Manual S2.3.1.2	Use of regular watering to reduce dust emissions from exposed site surfaces and unpaved roads, particularly during dry weather. Use of frequent watering for particularly dusty construction areas and areas close to ASRs.	Contractor	All relevant worksites	Implemented					
		Misting for the dusty material should be carried out before being loaded into the vehicle. Any vehicle with an open load carrying area should have properly fitted side and tail boards.	Contractor	All relevant worksites	Implemented					
		Material having the potential to create dust should not be loaded from a level higher than the side and tail boards and should be dampened and covered by a clean tarpaulin.	Contractor	All relevant worksites	Implemented					
		Tarpaulin covering of all dusty vehicle loads transported to, from and between site locations; The tarpaulin should be properly secured and should extent at least 300 mm over the edges of the sides and tailboards. The material should also be dampened if necessary before transportation.	Contractor	All relevant worksites	Implemented					
		The vehicles should be restricted to maximum speed of 10 km per hour. Confined haulage and delivery vehicle to designated roadways insider the site. Onsite unpaved roads should be compacted and kept free of lose materials.	Contractor	All relevant worksites	Implemented					
							Vehicle washing facilities should be provided at every vehicle exit point. Every vehicle should be washed to remove any dusty materials from its body and wheels before leaving the construction sites.	Contractor	All relevant worksites	Implemented
			The area where vehicle washing takes place and the section of the road between the washing facilities and the exit point should be paved with concrete, bituminous materials or hardcores.							
		Every main haul road should be scaled with concrete and kept clear of dusty materials or sprayed with water so as to maintain the entire road surface wet.	Contractor	All relevant worksites	Implemented					
		Every stock of more than 20 bags of cement or dry pulverised fuel ash (PFA) should be covered entirely by impervious sheeting or placed in an area sheltered on the top and the 3 sides.	Contractor	All relevant worksites	Implemented					

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
		Cement or dry PFA delivered in bulk should be stored in a closed silo fitted with an audible high level alarm which is interlocked with the material filling line and no overfilling is allowed.	Contractor	All relevant worksites	Implemented
		Loading, unloading, transfer, handling or storage of bulk cement or dry PFA should be carried out in a totally enclosed system or facility, and any vent or exhaust should be fitted with an effective fabric filter or equivalent air pollution control system.	Contractor	All relevant worksites	Implemented
		Side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions. Where this is not practicable owing to frequent usage, watering shall be applied to aggregate fines.	Contractor	All relevant worksites	Implemented
		Open stockpiles shall be avoided or covered. Prevent placing dusty material storage piles near ASRs.	Contractor	All relevant worksites	Implemented
		Routing of vehicles and position of construction plant should be at the maximum possible distance from ASRs.	Contractor	All relevant worksites	Implemented
		Dark smoke			
		Dark smoke emission shall be control in accordance with the Air Pollution Control (Smoke) Regulation and ETWB TCW 19/2005.	Contractor	All relevant worksites	Implemented
		Plant and equipment should be well maintained to prevent dark smoke emission.	Contractor	All relevant worksites	Implemented
Noise Measures		·			
Trunk Road T2					
AEIAR-174/2013 S5.9.2.1	AEIAR-174/2013 EM&A Manual S3.4.1.1	The use of quieter plant, including Quality Powered Mechanical Equipment (QPME) is specified for the list of equipment: • Concrete lorry mixer • Dump Truck, 5.5 tonne < gross vehicle weight <= 38 tonne • Generator, Super Silenced, 70 dB(A) at 7m	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
		<ul> <li>Poker, vibratory, Hand-held (electric)</li> <li>Water Pump, Submersible (Electric)</li> <li>Mobile Crane - KOBELCO CKS900</li> <li>Excavator, wheeled/tracked - HYUNDAI R80CR-9</li> </ul>			
		Use of temporary or fixed noise barriers with a surface density of at least 10kg/m <sup>2</sup> to screen noise from movable and stationary plant.	Contractor	All relevant worksites	Implemented
		Use of enclosures with covers at top and three sides and a surface density of at least 10kg/m <sup>2</sup> to screen noise from generally static noisy plant such as air compressors.	Contractor	All relevant worksites	Implemented
		Use of acoustic fabric for the silent piling system, drill rigs, rock drills etc.	Contractor	All relevant worksites	Implemented
		Good Site Practices			
AEIAR-130/2009 S3.3, S5.3.10, AEIAR-174/2013	AEIAR 130/2009 EM&A Manual	Only well-maintained plant should be operated on-site and plant shall be serviced regularly during the construction/ decommissioning program.	Contractor	All relevant worksites	Implemented
S5.9.2.1	S2.3, S4.3.2, AEIAR-174/2013 EM&A Manual S3.4.1.1	Silencers or mufflers on construction equipment should be utilized and shall be properly maintained during the construction/ decommissioning program.	Contractor	All relevant worksites	Implemented
	53.4.1.1	Mobile plant, if any, should be sited as far away from NSRs as possible.	Contractor	All relevant worksites	Implemented
		Machines and plant (such as trucks) that may be in intermittent use shall be shut down between works periods or should be throttled down to a minimum.	Contractor	All relevant worksites	Implemented
		Plant known to emit noise strongly in one direction shall, wherever possible, be orientated so that the noise is directed away from the nearby NSRs.	Contractor	All relevant worksites	Implemented
		Material stockpiles and other structures should be effectively utilized, wherever practicable, in screening noise from on-site construction/ decommissioning activities.	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
		Use of site hoarding as a noise barrier to screen noise at low level NSRs.	Contractor	All relevant worksites	Implemented
		For the use of hand held percussive breakers (with mass of above 10kg) and portable air compressors (supply air at 500 kPa or above), the noise level of such PME shall comply with a stringent noise emission standard and a noise emission label shall be obtained from the DEP before use at any time in construction site.	Contractor	All relevant worksites	Implemented
		Quiet powered mechanical equipment (PME) shall be used for the construction of the Project.	Contractor	All relevant worksites	Implemented
		Full enclosures shall be used to screen noise from relatively static PMEs (including air compressor, bar bender, concrete pump, generator and water pump) from sensitive receiver(s).	Contractor	All relevant worksites	Implemented
		Movable cantilevered noise barriers shall be used to screen noise from mobile PMEs (including asphalt paver, breaker, excavator and hand-held breaker) from sensitive receiver(s). These movable cantilevered noise barriers shall be located close to the mobile PMEs and shall be moved/adjusted iteratively in step with each movement of the corresponding mobile PMEs in order to maximize their noise reduction effects.	Contractor	All relevant worksites	Implemented
		Only approved or exempted Non-road Mobile Machineries (NRMMs) including regulated machines and non-road vechicles with proper labels are allowed to be used in specified activities on-site.	Contractor	All relevant worksites	Partially Implemented
Water Quality Mea	asures				
Trunk Road T2					
		Accidental Spillage			
AEIAR-174/2013 S6.4.8.5	AEIAR-174/2013 EM&A Manual S4.2.1.1	All bentonite slurry should be stored in a container that resistant to corrosion, maintained in good conditions and securely closed; The container should be labelled in English and Chinese and note that the container is for storage of bentonite slurry only.	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
		The storage container should be placed on an area of impermeable flooring and bunded with capacity to accommodate 110% of the volume of the container size or 20% by volume stored in the area and enclosed with at least 3 sides.	Contractor	All relevant worksites	Implemented
		The storage container should be sufficiently covered to prevent rainfall entering the container or bunded area (water collected within the bund must be tested and disposed of as chemical waste, if necessary). An emergency clean up kit shall be readily available where bentonite fluid will be stored or used.	Contractor	All relevant worksites	Implemented
		The handling and disposal of bentonite slurries should be undertaken in accordance within ProPECC PN 1/94. Surplus bentonite slurries used in construction works shall be reconditioned and reused wherever practicable. Residual bentonite slurry shall be disposed of from the site as soon as possible as stipulated in Clause 8.56 of the General Specification for Civil Engineering Works. The Contractor should explore alternative disposal outlets for the residual bentonite slurry to be disposed to a public filling area and liquid bentonite slurry, if mixed with inert fill material, to be disposed to a public filling area) and disposal at landfill should be the last resort.	Contractor	All relevant worksites	Implemented
AEIAR-174/2013 S6.4.8.8	AEIAR-174/2013 EM&A Manual S4.2.1.1	In order to protect against impacts to the surrounding marine waters of the KTTS and Victoria Harbour in the event of an accidental spillage of fuel or oil, the Contractor will be required to prepare a spill response plan to the satisfaction of AFCD, EPD, FSD, Police, TD and WSD to define procedures for the control, containment and clean-up of any spillage that could occur on the construction site.	Contractor	All relevant worksites	Implemented
		Dredging, Reclamation and Filling			
		No dredging, reclamation or filling in the marine environment shall be carried out.	Contractor	All relevant worksites	Implemented
Decommissioning	of the Radar Station	n of the former Kai Tak Airport			
		Building Demolition			

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
AEIAR-130/2009 S5.4	AEIAR 130/2009 EM&A Manual	The site practices outlined in ProPECC PN 1/94 "Construction Site Drainage" should be followed as far as practicable in order to minimise surface runoff and the chance of erosion.	Contractor	All relevant worksites	Not Applicable
S4.4	54.4	There is a need to apply to EPD for a discharge licence under the WPCO for discharging effluent from the construction site. The discharge quality is required to meet the requirements specified in the discharge licence. All the runoff, wastewater or extracted groundwater generated from the works areas should be treated so that it satisfies all the standards listed in the TM-DSS. It is anticipated that the wastewater generated from the works areas would be of small quantity. Monitoring of the treated effluent quality from the works areas should be carried out in accordance with the WPCO license which is under the ambit of regional office (RO) of EPD.	Contractor	All relevant worksites	Not Applicable
		General Construction Works			
		Construction Runoff			
AEIAR- 130/2009 S3.4, S5.4/ AEIAR- 174/2013 S6.4.8.1	AEIAR 130/2009 EM&A Manual S2.4, S4.4/ AEIAR 174/2013 EM&A Manual S4.2.1.1	contamination of runoff, and erosion. Construction runoff related impacts associated with the above ground construction activities can be readily controlled through the use of appropriate mitigation measures which include the use of sediment traps and adequate maintenance of	Contractor	All relevant worksites	Implemented
		Construction site should be provided with adequately designed perimeter channel and pre- treatment facilities and proper maintenance. The boundaries of critical areas of earthworks should be marked and surrounded by dykes or embankments for flood protection. Temporary ditches should be provided to facilitate runoff discharge into the appropriate watercourses, via a silt retention pond. Permanent drainage channels should incorporate sediment basins or traps and baffles to enhance deposition rates. The design of efficient silt removal facilities should be based on the guidelines in Appendix A1 of ProPECC PN 1/94.	Contractor	All relevant worksites	Implemented
		Ideally, construction works should be programmed to minimise surface excavation works during the rainy season (April to September). All exposed earth areas should be completed as soon as possible after earthworks have been completed, or alternatively, within 14 days of the cessation of earthworks where practicable. If excavation of soil cannot be avoided during the	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
		rainy season, or at any time of year when rainstorms are likely, exposed slope surfaces should be covered by tarpaulin or other means.			
		Sediment tanks of sufficient capacity, constructed from pre-formed individual cells of approximately 6 to 8 m3 capacity, are recommended as a general mitigation measure which can be used for settling surface runoff prior to disposal. The system capacity is flexible and able to handle multiple inputs from a variety of sources and particularly suited to applications where the influent is pumped.	Contractor	All relevant worksites	Implemented
		Open stockpiles of construction materials (for examples, aggregates, sand and fill material) of more than 50 m <sup>3</sup> should be covered with tarpaulin or similar fabric during rainstorms. Measures should be taken to prevent the washing away of construction materials, soil, silt or debris into any drainage system.	Contractor	All relevant worksites	Implemented
		Manholes (including newly constructed ones) should always be adequately covered and temporarily sealed so as to prevent silt, construction materials or debris being washed into the drainage system and storm runoff being directed into foul sewers.	Contractor	All relevant worksites	Implemented
		Precautions to be taken at any time of year when rainstorms are likely, actions to be taken when a rainstorm is imminent or forecast, and actions to be taken during or after rainstorms are summarised in Appendix A2 of ProPECC PN 1/94. Particular attention should be paid to the control of silty surface runoff during storm events.	Contractor	All relevant worksites	Implemented
		Oil interceptors should be provided in the drainage system and regularly cleaned to prevent the release of oils and grease into the storm water drainage system after accidental spillages. The interceptor should have a bypass to prevent flushing during periods of heavy rain.	Contractor	All relevant worksites	Implemented
		An adequately designed and located wheel washing bay should be provided at every site exit, and wash-water should have sand and silt settled out and removed at least on a weekly basis to ensure the continued efficiency of the process. The section of access road leading to, and exiting from, the wheel-wash bay to the public road should be paved with sufficient backfall toward the wheel-wash bay to prevent vehicle tracking of soil and silty water to public roads and drains.	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
		Drainage			
		It is recommended that on-site drainage system should be installed prior to the commencement of other construction activities. Sediment traps should be installed in order to minimise the sediment loading of the effluent prior to discharge into foul sewers. There should be no direct discharge of effluent from the site into the sea.	Contractor	All relevant worksites	Implemented
		All temporary and permanent drainage pipes and culverts provided to facilitate runoff discharge should be adequately designed for the controlled release of storm flows. All sediment control measures should be regularly inspected and maintained to ensure proper and efficient operation at all times and particularly following rain storms. The temporarily diverted drainage should be reinstated to its original condition when the construction work has finished or the temporary diversion is no longer required.	Contractor	All relevant worksites	Partially Implemented
		Stormwater Discharges			
		Minimum distances of 100 m should be maintained between the existing or planned stormwater discharges and the existing or planned seawater intakes.	Contractor	All relevant worksites	Implemented
		Sewage Effluent			
		Construction work force sewage discharges on site are expected to be connected to the existing trunk sewer or sewage treatment facilities. The construction sewage may need to be handled by portable chemical toilets prior to the commission of the on-site sewer system. Appropriate numbers of portable toilets should be provided by a licensed contractor to serve the large number of construction workers over the construction site. The Contractor should also be responsible for waste disposal and maintenance practices.	Contractor	All relevant worksites	Implemented
		Debris and Litter			
		In order to maintain water quality in acceptable conditions with regard to aesthetic quality, contractors should be required, under conditions of contract, to ensure that site management is optimised and that disposal of any solid materials, litter or wastes to marine waters does not occur. Debris and refuse generated on-site should be collected, handled and disposed of	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref Environmental Protection Measures / Mitigation Measures			Location / Timing	Construction Phase Implementation Status
properly to avoid entering into the adjacent harbour waters. Stockpiles of cement and oth construction materials should be kept covered when not being used.					
	Accidental Spillage				
	Oils and fuels should only be used and stored in designated areas which have pollution prevention facilities. To prevent spillage of fuels and solvents to the nearby harbour waters, all fuel tanks and storage areas should be provided with locks and be sited on sealed areas, within bunds of a capacity equal to 110% of the storage capacity of the largest tank, to prevent spilled fuel oils from reaching the coastal waters of the Victoria Harbour WCZ. The bund should be drained of rainwater after a rain event.				Implemented
		Waste Management Measures			
		Waste Management Plan			
AEIAR-174/2013 S11.4.8.1	AEIAR-174/2013 EM&A Manual S9.2.1.2	Contractor should be requested to submit an outline Waste Management Plan (WMP) prior to the commencement of construction work, in accordance with the ETWB TC(W) No.19/2005 so as to provide an overall framework of waste management and reduction.	Contractor	All relevant worksites	Implemented
		Good Site Practices			
AEIAR-130/2009 S3.5, S5.5	AEIAR 130/2009 EM&A Manual S2.5, S4.5	Nomination of an approved person, such as a site manager, to be responsible for good site practices, arrangements for collection and effective disposal to an appropriate facility, of all wastes generated at the site.	Contractor	All relevant worksites	Implemented
		Training of site personnel in proper waste management and chemical waste handling procedures.	Contractor	All relevant worksites	Implemented
		Provision of sufficient waste disposal points and regular collection for disposal.	Contractor	All relevant worksites	Implemented
		Appropriate measures to minimize windblown litter and dust during transportation of waste by either covering trucks or by transporting wastes in enclosed containers.	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
		A recording system for the amount of wastes generated, recycled and disposed of (including the disposal sites).	Contractor	All relevant worksites	Implemented
		Waste Reduction Measures			
		Sort C&D waste from demolition of the remaining structures to recover recyclable portions such as metals.	Contractor	All relevant worksites	Implemented
		Segregation and storage of different types of waste in different containers, skips or stockpiles to enhance reuse or recycling of materials and their proper disposal.	Contractor	All relevant worksites	Implemented
		Encourage collection of aluminum cans, PET bottles and paper by providing separate labelled bins to enable these wastes to be segregated from other general refuse generated by the work force.	Contractor	All relevant worksites	Implemented
		Any unused chemicals or those with remaining functional capacity should be recycled.	Contractor	All relevant worksites	Implemented
		Proper storage and site practices to minimize the potential for damage or contamination of construction materials.	Contractor	All relevant worksites	Implemented
		Construction and Demolition Materials			
		Where it is unavoidable to have transient stockpiles of C&D material within the work site pending collection for disposal, the transient stockpiles shall be located away from waterfront or storm drains as far as possible.	Contractor	All relevant worksites	Implemented
		Open stockpiles of construction materials or construction wastes on-site should be covered with tarpaulin or similar fabric.	Contractor	All relevant worksites	Implemented
		Skip hoist for material transport should be totally enclosed by impervious sheeting.	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
		Every vehicle should be washed to remove any dusty materials from its body and wheels before leaving a construction site.	Contractor	All relevant worksites	Implemented
		The area where vehicle washing takes place and the section of the road between the washing facilities and the exit point should be paved with concrete, bituminous materials or hardcores.	Contractor	All relevant worksites	Implemented
		The load of dusty materials carried by vehicle leaving a construction site should be covered entirely by clean impervious sheeting to ensure dust materials do not leak from the vehicle.	Contractor	All relevant worksites	Implemented
		All dusty materials should be sprayed with water prior to any loading, unloading or transfer operation so as to maintain the dusty materials wet.	Contractor	All relevant worksites	Implemented
		The height from which excavated materials are dropped should be controlled to a minimum practical height to limit fugitive dust generation from unloading.	Contractor	All relevant worksites	Implemented
		When delivering inert C&D material to public fill reception facilities, the material should consist entirely of inert construction waste and of size less than 250mm or other sizes as agreed with the Secretary of the Public Fill Committee. In order to monitor the disposal of the surplus C&D material at the designed public fill reception facility and to control fly tipping, a trip-ticket system as stipulated in the ETWB TCW No. 31/2004 "Trip Ticket System for Disposal of Construction and Demolition Materials" should be included as one of the contractual requirements and implemented by an Environmental Team undertaking the Environmental Monitoring and Audit work. An Independent Environmental Checker should be responsible for auditing the results of the system.	Contractor	All relevant worksites	Implemented
		Chemical Waste			
		After use, chemical wastes (for example, cleaning fluids, solvents, lubrication oil and fuel) should be handled according to the Code of Practice on the Packaging, Labelling and Storage of Chemical Wastes. Spent chemicals should be collected by a licensed collector for disposal at the CWTF or other licensed facility, in accordance with the Waste Disposal (Chemical Waste) (General) Regulation.	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
		General Refuse			
	General refuse should be stored in enclosed bins or compaction units separate from C&D material. A licensed waste collector should be employed by the contractor to remove general refuse from the site, separately from C&D material. Effective collection and storage methods (including enclosed and covered area) of site wastes would be required to prevent waste materials from being blown around by wind, wastewater discharge by flushing or leaching into the marine environment, or creating odour nuisance or pest and vermin problem.				Implemented
Land Contamination	on Measures				
		For any excavation works conducted at Radar Station			
		As the risk due to dermal contact with groundwater by site workers is uncertain, it is recommended that personnel protective equipment (PPE) be used by site workers as a mitigation measure.	Contractor	All relevant worksites	Not Applicable
Landscape and Vi	sual Impact				
		New Distributor Roads Serving the Planned KTD			
		Construction Phase			
		All existing trees should be carefully protected during construction.	Contractor	All relevant worksites	Not Applicable
		Trees unavoidably affected by the works should be transplanted where practical. Detailed transplanting proposal will be submitted to relevant government departments for approval in accordance with ETWBC 2/2004 and 3/2006. Final locations of transplanted trees should be agreed prior to commencement of the work.	Contractor	All relevant worksites	Not Applicable
		Control of night-time lighting.	Contractor	All relevant worksites	Not Applicable

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong.
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures	Who to implement the measure	Location / Timing	Construction Phase Implementation Status
	Erection of decorative screen hoarding.		Contractor	All relevant worksites	Implemented
		Trunk Road T2			
		Construction Phase			
AEIAR-174/2013 S9.9.1.1	AEIAR-174/2013 EM&A Manual S7.2.1.2	All works shall be carefully designed to minimize impacts on existing landscape resources and visually sensitive receivers. Existing trees within works area shall be retained and protected.	Contractor	All relevant worksites	Not Applicable
	57.2.1.2	Existing trees of good quality and condition that are unavoidably affected by the works should be transplanted.	Contractor	All relevant worksites	Not Applicable
		Large temporary stockpiles of excavated material shall be covered with unobtrusive sheeting to prevent dust and dirt spreading to adjacent landscape areas and vegetation, and to create a neat and tidy visual appearance.	Contractor	All relevant worksites	Implemented
		Construction plant and building material shall be orderly and carefully stored in order to create a neat and tidy visual appearance.	Contractor	All relevant worksites	Implemented
		Erection of decorative screen hoarding should be designed to be compatible with the existing urban context.	Contractor	All relevant worksites	Implemented
		All lighting in construction site shall be carefully controlled to minimize light pollution and night- time glare to nearby residences and GIC user. The contractor shall consider other security measures, which shall minimize the visual impacts.	Contractor	All relevant worksites	Not Applicable
General Condition		·			
		The Permit Holder shall display conspicuously a copy of this Permit on the Project site(s) at all vehicular site entrances/exits or at a convenient location for public's information at all times. The Permit Holder shall ensure that the most updated information about the Permit, including any amended Permit, is displayed at such locations. If the Permit Holder surrenders a part or the whole of the Permit, the notice he sends to the Director shall also be displayed at the same	Contractor	All relevant worksites	Implemented

 Room 723 & 725, 7/F, Block B,

 Profit Industrial Building,
 Tel
 : (852)-24508238

 1-15 Kwai Fung Crescent, Kwai Fong,
 Fax
 : (852)-24508032

 Hong Kong..
 Email
 : mcl@fugro.com



EIA Ref	EM&A Ref	Environmental Protection Measures / Mitigation Measures		Location / Timing	Construction Phase Implementation Status
		locations as the original Permit. The suspended, varied or cancelled Permit shall be removed from display at the Project site(s).			

Implementation status: Implemented / Partially Implemented / Not Implemented / Not Applicable

Tel Fax

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Email : mcl@fugro.com



Appendix K

Weather and Meteorological Conditions during Reporting Month

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

Tel : (852)-24508238 Fax : (852)-24508032 Email : mcl@fugro.com

MateriaLa	b
-----------	---

	Mean	Air Temperature			Mean Relative	Total
Date	Pressure (hPa)	Maximum (deg. C)	Mean (deg. C)	Minimum (deg. C)	Humidity (%)	Rainfall (mm)
			April 2018			
01	1014.5	27.9	23.6	21.3	73	0
02	1013.6	28.7	24.3	21.5	71	0
03	1013.6	29.4	24.7	21.9	74	0
04	1012.7	28.5	24.7	22.6	78	0
05	1011.6	27.8	24.6	22.7	78	0
06	1015.1	26.6	22.3	17.5	70	Trace
07	1023.6	20.3	18	16.1	45	Trace
08	1020.7	24.9	20.1	16.3	53	0
09	1017.6	26.5	22	19	75	0
10	1014.7	28.5	23.8	21.1	78	0
11	1012.3	27.6	24.6	22.5	83	0
12	1011.1	28.1	25.6	23.9	82	0
13	1011.7	30.6	26.7	24.6	79	Trace
14	1011.3	29.9	26.7	25.2	79	Trace
15	1014.2	25.7	21	18.6	85	17.2
16	1016.5	19.4	18.5	17.5	88	2
17	1017.1	22.9	19.9	17.4	82	0.2
18	1015.8	25.6	22.5	21.1	78	0.1
19	1014.6	26.3	23.2	21.4	76	0
20	1014.1	26.2	23.2	22.5	83	Trace
21	1013.1	27.5	24.5	23	83	Trace
22	1011.2	29	25.2	23.7	86	Trace
23	1009.2	30.2	26.3	24.3	79	Trace
24	1009.9	26.7	25.2	23.9	85	8.2
25	1012.1	24.7	23.7	23.3	79	Trace
26	1013.6	24.6	23.4	22.7	84	0.3
27	1015	28.5	24.9	22.9	80	Trace
28	1015	26.4	24.5	23.1	84	0.1
29	1013.3	29.3	25.6	23.9	82	Trace
30	1012.9	29.2	26.1	24.6	85	Trace

Source: Hong Kong Observatory – Hong Kong Observatory

Tel

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong ..

: (852)-24508238 : (852)-24508032 Fax Email : mcl@fugro.com



Appendix L

Cumulative statistics on Environmental Complaints, Notifications of Summons and **Successful Prosecution** 

Tel Fax

Room 723 & 725, 7/F, Block B,
Profit Industrial Building,
1-15 Kwai Fung Crescent, Kwai Fong,
Hong Kong

: (852)-24508238 : (852)-24508032 : mcl@fugro.com Email



#### **Environmental Complaints Log**

Complaint Log No.	Date of Notification	Received From and Received By	Nature of Complaint	Date of Investigation	Outcome	Date of Reply
1	7 December 2016	Andy Choy	Air	13 February 2017	Project- related	13 February 2017
2	9 February 2017	Andy Choy	Air	22 February 2017	Not Project- related	7 March 2017
3	2 May 2017	Andy Choy	Noise	4 May 2017	Not Valid	22 May 2017
4	16 July 2017	HMJV	Water Quality	4 August 2017	Not Project- related	4 August 2017

#### **Cumulative Statistics on Complaints**

Environmental Parameters	Cumulative No. Brought Forward	No. of Complaints This Month	Cumulative Project- to-Date
Air	2	0	2
Noise	1	0	1
Water	1	0	1
Waste	0	0	0
Total	0	0	0

#### Cumulative Statistics on Notification of Summons and Successful Prosecutions

Environmental Parameters	Cumulative No. Brought Forward	No. of Notification of Summons and Prosecutions This Month	Cumulative Project- to-Date
Air	0	0	0
Noise	0	0	0
Water	0	0	0
Waste	0	0	0
Total	0	0	0

Tel

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Fax Email : mcl@fugro.com



Appendix M

Summary of Site Audit in the Reporting Month

Room 723 & 725, 7/F, Block B,
Profit Industrial Building,
1-15 Kwai Fung Crescent, Kwai Fong,
Hong Kong

: (852)-24508238 : (852)-24508032 : mcl@fugro.com Email



#### Summary of Site Audit in the Reporting Month

Tel Fax

Parameters	Date	Observations and Recommendations	Follow-up
Air Quality	4 April 2018	Contractor was reminded to provide sufficient watering on stockpile to suppress dust (Radar Tower).	The item was rectified by the Contractor and inspected on 12 April 2018.
	18 April 2018	Contractor was reminded to replace the NRMM label of mobile crane shall be replaced with proper label color (Zone 3).	The item was rectified by the Contractor and inspected on 26 April 2018.
	26 April 2018	Contractor was reminded that NRMM label on mobile crane shall be replaced with proper label color (Zone 2).	The item was rectified by the Contractor and inspected on 3 May 2018.
Noise	NA		
Water Quality	12 April 2018	Slurry was observed accumulating in the U-Channel (Zone 2). Contractor should clean the U-Channel regularly to prevent accumulation of slurry.	The item was rectified by the Contractor and inspected on 18 April 2018.
	18 April 2018	Contractor was reminded to clean the sediments inside the sedimentation tank regularly (Zone 1).	The item was rectified by the Contractor and inspected on 26 April 2018.
Chemical and Waste Management	NA		
Land Contamination	NA		
Landscape and Visual Impact	NA		
General Condition	NA		

Tel

Room 723 & 725, 7/F, Block B, Profit Industrial Building, 1-15 Kwai Fung Crescent, Kwai Fong, Hong Kong..

: (852)-24508238 : (852)-24508032 Fax Email : mcl@fugro.com



Appendix N

**Outstanding Issues and Deficiencies** 



## Summary of Outstanding Issues and Deficiencies in the Reporting Month

Parameters	Outstanding Issues	Deficiencies
Air Quality	NA	
Noise	NA	
Water Quality	NA	
Chemical and Waste Management	NA	Any items of deficiencies can be referred to <b>Appendix M</b> .
Land Contamination	NA	
Landscape and Visual Impact	NA	
General Condition	NA	
Others	NA	